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State of California
Department of General Services
Real Estate Services Division

QUARTERLY STATUS REPORT
OF
MAJOR CAPITAL OUTLAY PROJECTS

PREFACE:

This report presents a summary of major capital outlay projects managed by the
Department of General Services, Real Estate Services Division. Within the Real Estate
Services Division, project management of Capital Projects are assigned to two
Branches, depending on size and scope of the project. The Project Management
Branch manages the majority of the projects. The Professional Services Branch
manages some capital outlay projects. This report separates projects managed by the
Project Management Branch from those managed by the Professional Services Branch.
The Table of Contents shows the projects managed by each Branch. Projects managed
by both branches are organized by Agency Code in ascending order.

PREPARATION OF THE QUARTERLY REPORT:

This report is prepared jointly by the Project Management Branch and the Professional
Services Branch.

QUESTIONS:
Questions concerning any part of this report may be referred to:

Glenn Hezmalhalch, Capital Outlay Program Manager
Real Estate Services Division

Project Management Branch

1102 Q Street, Suite 5100

Sacramento, CA 95814

(916) 327-7482
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Legend Prolog:

Due to the increase in the number of new projects starting each budget year, RESD in
concurrence with DOF is staggering the start of new projects. This required a change in the
definition of the start date for preliminary plans. The start date for Preliminary Plans now
coincides with the selection of the A&E services consultant. This will always occur after the
funds transfer approval.

This report also now identifies a Bidding Phase which shows a duration. The Contract Award
is the point in time RESD sends the announcement of Award and the contract to the contractor
for signature. This always occurs after certification of construction funds. There may be an
average of 30 days after contract award before actual physical work begins on the project.

The conclusion of the construction phase identified as Project Acceptance is that point in time
that the Department has occupied or received use of the project, the punch list work is
complete, and the project has been accepted by the Director of General Services which
releases final payment. The project will be dropped from this report at that time. Warranty work
and claims can occur after this phase.

LEGEND
Phase Start Definition Finish Definition
S = Study/Acquisition Funds Transfer Approval Study Complete and Reviewed
Acquisition close of escrow
P =Preliminary Plans Consultant Selection PWB Approval

Following Funds Transfer

W  =Working Drawings | Funds Transfer Approval 14D Approval To Bid

B =Bidding 14D Approval To Bid Contract Award

C = Construction Contract Award Project Acceptance
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BOATING & WATERWAYS

1 CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER 111675

2 HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER 111674

3 MILLERTON LAKE SRA, CROWS NEST AREA: BOAT LAUNCHING 102778
FACILITY

CALIF CONSERV CORPS

4 CAMARILLO SATELLITE RELOCATION/CONSTRUCTION 107755
5 DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION 107756
6 FEASIBILITY STUDY - TAHOE CENTER 111846
7 NAPA NURSERY OFFICE/CLASSROOM BUILDING 107757
8 PACIFIC BAYS RESIDENTIAL STUDY 111663
9 SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE RELOCATION 103620

CALIF HIGHWAY PATROL

10 EL CAJON AREA OFFICE BUILDING ALTERATIONS 106121
11 MONTEREY AREA OFFICE-NEW CONSTRUCTION 106122
12 SOUTH SACRAMENTO AREA OFFICE- BUILDING ALTERATIONS 106119
13 WILLIAMS AREA OFFICE REPLACE FACILITY 107751
14 WILLOWS AREA OFFICE-BUILDING ALTERATIONS 106150

CALIF SCIENCE CENTER

15 AEROSPACE MUSEUM REMODEL/RENOVATE 103661
16 AFRICAN AMERICAN MUSEUM RENOVATION(NON-FEMA) 103663
17 CAL SCIENCE CENTER PARKING FACILITY 103613
19 CALIFORNIA SCIENCE CTR.-PHASE II 107284
20 EXPOSITION PARK, PHASE Il SITEWORK 103662
21 TECH/HEALTH HALL REMODEL 105661

CALIF TAHOE CONSERVANCY

22 CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT - OPDM0806
PHASE Il

23 TAHOE CONSERVANCY - NORTH TAHOE BEACH CENTER - REPLACE 109083
RECRE

24 UPPER TRUCKEE RIVER/COVE EAST RESTORATION OPDMO0489

CORRECTIONS

26 AVENAL SP - RECEIVING AND RELEASE EXPANSION 111664

27 AVENAL STATE PRISON CCCMS OPDMO0764

28 AVENAL STATE PRISON STORM DRAINAGE OPDM0783

29 CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE | 103649

30 CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION 103650

31 CCWF CHOWCHILLA CCCMS OPDMO0758

32 CCWF CHOWCHILLA RCSE & EOP OPDMO0759

33 CDC GALT PP 111458
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CIM CHINO ENERGY RETROFIT

CIM CHINO PCE CONTAMINATION CLEAN-UP
CIM CHINO REPLACE LOCKING DEVICES
CIM CHINO TB/HIV CONTROLS

CIW FRONTERA CCCMS & EOP

CIW FRONTERA RCSE

CMC SAN LUIS OBISPO - POTABLE WATER TREATMENT FACILITY
UPGRA
CMC SAN LUIS OBISPO CENTRAL KITCHEN REPLACEMENT

CMC SAN LUIS OBISPO WASTEWATER UPGRADE
CMC-SAN LUIS OBISPO WASTE TREATMENT OUTFALL
CMF VACAVILLE FOOD SERVICE STUDY

CMF VACAVILLE TB/HIV CONTROLS

CRC - NORCO, POTABLE WATER SYSTEM IMPROVEMENTS

Project Number

104173
OPDM0428
OPDMO0514
106113
OPDMO0767
OPDMO0766
111667

103538
106153
107827
107604
106114
111707

CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER FENCE 102743

CRC NORCO CCCMS

CRC NORCO REPLACE MEN'S DORMITORIES

CSP CORCORAN CCCMS & EOP

CSP CORCORAN REPAIR FIRE ALARM & SPRINKLER SYSTEM
CSP IMPERIAL RECYCLING AND SALVAGE PROGRAM

CSP SACRAMENTO CCCM & EOP

CSP SACRAMENTO FIRE ALARM SYSTEM REPLACEMENT
CSP SACRAMENTO FIRING RANGE MODIFICATIONS

CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED

ouT
CSP SOLANO CCCMS

CTC CIW FRONTERA-PHASE 1
CTC SAN QUENTIN-PHASE I
CTF SOLEDAD BOILER REPLACEMENT

DVI TRACY - INFIRMARY HEATING, VENTILATION AND AIR CONDITION

DVI TRACY RCSE

DVI TRACY SOIL AND GROUNDWATER CONTAMINATION
FSP FOLSOM DENTAL CLINIC RENOVATION

FSP FOLSOM CONSTRUCT PRETREATMENT SYSTEM
FSP FOLSOM GANG SHOWER #1

FSP FOLSOM RENOVATE BRANCH CIRCUIT #1

FSP FOLSOM RENOVATE BRANCH CIRCUIT #2

FSP FOLSOM RENOVATE BRANCH CIRCUIT #3

FSP FOLSOM RENOVATE H&V

FSP FOLSOM UNDERGROUND UTILITIES STUDY

ISP BLYTHE CTC-PHASE I

ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF

OPDMO0765
103541
OPDMO0760
103646
107792
OPDMO773
OPDMO0724
107793
111672

OPDMO0769
102742
102741
OPDM0804
111670
OPDMO0761
OPDMO0305
103529
107786
103530
102735
102739
102740
102738
105598
103553
OPDMO0817
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REPAIR

MCSP IONE CCCMS & EOP

NEW POTABLE WATER SOURCE PHASE I
NKSP DELANO CCCMS

NKSP DELANO RCSE

RJD SAN DIEGO RCSC

SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE
SQ/GAS METER CONBCOL/H20 VALVE
WSP WASCO CCCMS

WSP WASCO PRESCREENING FACILITY
WSP WASCO RCSE

DEVELOPMENTAL SERVICES

85
86
87
88
89
90
91
92
93
94
95
96

EDUCATION

97
98

99

100
101
103

ADA COMPLIANCE PORTERVILLE

AGNEWS DEV CTR FLS UPGRADES

CHILLED WATER SYSTEM UPGRADE - FAIRVIEW
CHILLED WATER SYSTEM UPGRADE - LANTERMAN
CHILLED WATER SYSTEM UPGRADE - PORTERVILLE
CHILLED WATER SYSTEM UPGRADE - AGNEWS
CHILLED WATER SYSTEM UPGRADE - SONOMA
LANTERMAN DEV CTR SECURITY IMPROVEMENTS
Lanterman DC ACE Project

MASTER PLAN BUILDING UTILIZATION

PORTERVILLE DEV CTR AIR CONDITION MAIN KITCHEN
SONOMA ADA COMPLIANCE

FREMONT CALIFORNIA SCHOOL FOR THE BLIND

FREMONT CALIFORNIA SCHOOL FOR THE BLIND, YOUNG
CHILDREN'S HO
FREMONT CSD NEW FIRE ALARM SYSTEM

PUPIL PERSONNEL SERVICES
REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM

RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF-MIDDLE SCHOOL
FACIL

EMPLOYMENT DEV DEPT-STATE

104

Consolidation Study

Project Number

OPDMO0763
106118
OPDMO0754
OPDMO0755
OPDMO0768
102744
102745
OPDMO0756
107789
OPDMO0757

108410
106111
109279
109277
109280
109281
109278
OPDMO0787
112066
OPDMO0552
103555
108411

106131
107824

106292
107825
OPDMO0784
106132

112363
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EMPLOYMENT DEVELOPMENT

105 TORRANCE EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT 106138
106 VALLEJO EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT 106137

FOOD & AGRICULTURE

107 DORRIS AGRICULTURAL INSPECTION STATION RELOCATION 107802
108 TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION 102785
109 YERMO AGRICULTURAL INSPECTION STATION RELOCATION 107079
FORESTRY

110 ALMA HELITACK BASE 107894
111 ALTAVILLE FOREST FIRE STATION REPLACE FACILITY 107763
112 ANTELOPE FOREST FIRE STATION: REPLACE BARRACKS/MESSHALL 106167
113 AWHAHNEE FOREST FIRE STATION: REPLACE FACILITY 106168
114 BASELINE CONSERVATION CAMP-REMODEL FACILITY 106089
115 BATTERSON FOREST FIRE STATION-RELOCATE FACILITY OPDMO0666
116 BLASINGAME FOREST FIRE STATION - REPLACE FACILITY 106076
117 BUCKHORN FOREST FIRE STATION REPLACE FACILITY 107759
118 BUTTE FIRE CENTER REPLACE MESSHALL 106102
119 CAMPO FOREST FIRE STATION REPLACE FACILITY 106165
120 CDF SAN MARCOS FFS - RELOCATE FACILITY 111339
121 CDF SOUTH AREA OPERATION HQ MITIGATION (CALTRANS/CDF) 111750
122 CDF SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY 111389
123 CHINO HILLS FOREST FIRE STATION CONSTRUCT FACILITY 106163
124 CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY 111338
125 DEW DROP FOREST FIRE STATION REPLACE FACILITY 106162
126 ELK CAMP FOREST FIRE STATION REPLACE FACILITY 106069
127 FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG. 106098
128 FORT JONES FIRE STATION RELOCATE FACILITY 106092
129 FORTUNA FOREST FIRE STATION RELOCATE FACILITY 106070
130 HAMMOND FOREST FIRE STATION RELOCATE FACILITY OPDMO0665
131 HARTS MILL FOREST FIRE STATION RELOCATE FACILITY 106091
132 HESPERIA FOREST FIRE STATION RELOCATION FACILITY OPDMO0667
133 HOLLISTER AIR ATTACK BASE RELOCATE FACILITY 106077
134 INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY 106103
135 LASSEN LODGE FOREST FIRE STATION REPLACE FACILITY 107758
136 LASSEN-MODOC RANGER UNIT HEADQUARTERS 102774
137 MANTON FOREST FIRE STATION RELOCATE FACILITY 106093
138 MENDOCINO RANGER UNIT HEADQUARTERS REPLACE AUTOMOTIVE 106160

SHOP
139 NIPOMO FOREST FIRE STATION REPLACE FACILITY 106164

140 OWENS VALLEY CONSERVATION CAMP 107760
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PACHECO FOREST FIRE STATION

PASO ROBLES AIR ATTACK BASE REPLACE FACILITY
RAMONA AIR ATTACK BASE & REPLACEMENT FACILITY
RANCHERIA FOREST FIRE STATION REPLACE FACILITY
RAYMOND FOREST FIRE STATION RELOCATE FACILITY
RELOCATE FACILITY - AVIATION M.U.

Project Number

103292
106074
OPDMO0673
106169
106081
OPDMO0799

SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE FACILITY 106161

SAND CREEK FOREST FIRE STATION RELOCATE FACILITY

SANTA CLARA RANGER UNIT HEADQUARTERS - REPLACE
AUTOMOTIVE SH
SIERRA AREA COMMUNICATION TOWERS & VAULTS

SONORA FOREST FIRE STATION RELOCATE FACILITY
SQUAW VALLEY FOREST FIRE STATION

STEVENS CREEK FOREST FIRE STATION

SWEETWATER FOREST FIRE STATION RELOCATE FACILITY
UKIAH AIR ATTACK BASE REPLACE FACILITY

UKIAH FOREST FIRE STATION REPLACE FACILITY

USONA FOREST FIRE STATION REPLACE FACILITY

VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES,
BLDG.
VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY

VENTURA YOUTH CONSERVATION CAMP - CONSTRUCTION SHOP
WAREHOUS
WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

FRANCHISE TAX BOARD

162
163

CENTRAL OFFICE, FIRE ALARM MOD
FTB-EMERGENCY BACKUP POWER SUPPLY STUDY

GENERAL SERVICES

164
165
166
167
169
170
171

172

173
175
176

BLUE ANCHOR BUILDING SACTO. FLS
BONDERSON BUILDING RENOVATION
BUTTERFIELD STATE OFFICE BUILDING
CAL EPA CONSOLIDATION LEASE
CAPITOL AREA EAST END COMPLEX
CAPITOL EXTERIOR PAINTING

CCI - TEHACHAPI, DORMITORIES F5 THROUGH F8, STRUCTURAL
RETRO

CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING
100

CT-WEST A-E STRUCTURAL RETROFIT

Child Care TI Buildout, Elihu Harris Building, Oakland
FDC WARDS D1516, E3014, & F1112

106106
106082

OPDMO0656
106105
107762
102763
106068
OPDMO0741
106067
106166
106110

106096
106104

106094

111699
103781

106134
107743
106617
OPDM0649
OPDMO0785
103657
111684

107822

OPDMO0597
112743
OPDMO0791
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FOOD & AGRICULTURE HQ BUILDING RENOVATION
KITCHEN/DINING ROOMS 3&4, CANTEEN/DINING ROOMS 1&2

LANTERMAN-DEV CENTER-POMONA, HOSPITAL B-50, STRUCTURAL

RETRO
LIBRARY & COURTS MAJOR RESTORATION OF ROOM 500

MCGRATH SCHOOL STRUCTURAL RETROFIT
METRO. SH LIBRARY REPLACEMENT
METROPOLITAN SH, WARDS 313 AND 315, STRUCTURAL RETROFIT

METROPOLITAN STATE HOSPITAL LAUNDRY BLDG STRUCTURAL
RETROFIT
MISSION VALLEY MULTI-TENANT OFFICE CONSOLIDATION

NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG 199, UNIT 2
OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO
OFFICE BUILDING 8 RENOVATION, 714 P STREET, SACTO
PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT
PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT
PATTON SH - BUILDING N, STRUCTURAL RETROFIT
RECREATION BUILDING STRUCTURAL RETROFIT

REPLACE R&T AND ADMINISTRATION BLGS

SACTO. RESOURCES BUILDING FIRE LIFE SAFETY CORRECTIONS
SAN DIEGO STATE OFFICE BUILDING, CITY CENTER

STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE
STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4
STRUCTURAL RETROFIT-HOSPITAL BUILDING

STRUCTURAL RETROFIT-VAN WESTON HALL

STRUCTURAL RETROFIT-WING L & WING R

GOVERNOR'S OFFICE

202

OPR INFRASTRUCTURE STUDY OF BLUE ANCHOR BUILDING AND
HISTORI

HEALTH SERVICES

203
205
206
207

LABORATORY AND OFFICE FACILITIES

PHASE 1| REPLACEMENT LABORATORY FACILITY
RICHMOND LAB CAMPUS PHASE Ill OFFICE BUILDING
SOUTHERN CALIF OFFICE & LAB RENOVATION

JUDICIAL COUNCIL

208
209
210
211

2ND APPELLATE DISTRICT COURTHOUSE RENOVATION
3RD APPELATE COURTHOUSE RENOVATION

4TH APPELATE DISTRICT NEW COURTHOUSE

5TH APPELATE DISTRICT NEW COURTHOUSE

Project Number

103779
106790A
111679

107823
OPDMO0795
112305
111687
106785

103667
106783
111677
111678
111680
111681
111682
OPDMO0794
OPDMO0599
106347
112325
107744
107814A
107813A
SPS71201
SPS71001

111094

OPDM0248
OPDMO0677
107774
106135

107737
107734
107735
107736
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COURT OF APPEALS SECOND APPELLATE DIST LA, RENOVATION
FOR NE

CENTRAL VALLEY REPLACEMENT LABORATORY
FRESNO REPLACEMENT LABORATORY
REDDING REPLACEMENT LABORATORY
RIVERSIDE REPLACEMENT LABORATORY
SANTA BARBARA REPLACEMENT LABORATORY
SANTA ROSA REPLACEMENT LABORATORY

MENTAL HEALTH

220
221
222
223
224
225
226
227
228
229
230
231
232
233
234
235
236
237
238
239

240

241

ATASCADERO STATE HOSPITAL 250 BED ADDITION
ATASCADERO IMPROVE PERIMETER SECURITY
ATASCADERO SH - CONSTRUCT MULTI-PURPOSE BLDG.
ATASCADERO ST HOSP - Energy Project

DMH, PATTON ST HOSP - Energy Project

ELECTRICAL UPGRADE FOR 16 MODULARS, PATTON SH
METRO SH ADA COMPLIANCE

METRO SH EMERGENCY GENERATOR

METRO SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)
METROPOLITAN: CONSTRUCT SCHOOL BUILDING

NAPA SH ADA COMPLIANCE

NAPA SH REPLACE ROOFS

NEW MENTAL HEALTH TREATMENT FACILITY

PATTON SH ADA COMPLIANCE

PATTON SH REPLACE AIR HANDLING UNITS

PATTON SH REPLACE HVAC CONTROLS & COILS

PATTON SH SPECIAL ROAD REPAIRS, PAVING

PATTON SH, INSTALL ALARM SYSTEM IN G, O, P, AND T BUILDINGS
PATTON SH, RENOVATE ADMISSIONS SUITE EB BUILDING

PATTON SH, UPGRADE PERSONAL ALARM SYSTEM - EB/U/70/30/N
BUIL

PATTON STATE HOSPITAL EB BUILDING FIRE/LIFE/SAFETY
IMPROVEME

REPLACEMENT OF ROOF BLDG. NO. 195

MILITARY DEPT

242
243
244
245

RIVERSIDE FLS ORGANIZATIONAL MAINTENANCE SHOP

SAN FRANCISCO FLS ORGANIZATIONAL MAINTENANCE SHOP
SLO COMBAT PISTOL COURSE

SLO MODIFIED RECORD FIRING RANGE CAMP

Project Number

111700

OPDMO0687
103673
106146
OPDMO0688
103674
102789

OPDMO0726
106305
111692
109237A
109240A
111764
108355
OPDMO0797
106772
111702
107817
107818
103557
107783
107820
107821
107819
111693
111694
111986

OPDMO0742

111241

106894
106896
107804
107803
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MOTOR VEHICLES

246
247
248

249
250

1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT
FIELD OFFICE REPLACEMENT - ACQUISTIONS

SACTO HQTRS, 3RD FLOOR ASBESTOS REMOVAL AND SEISMIC
RETROFIT
SAN YSIDRO OFFICE RELOCATION

STOCKTON FIELD OFFICE REPLACEMENT

OFC EMERGENCY SERVICES

251

OES - STATE OPERATIONS CENTER

PARKS & RECREATION

252
253

254
255
256

257

258
259

CHINO HILLS STATE PARK PUBLIC USE FACILITIES

CRYSTAL COVE STATE PARK EL MORRO MOBILE HOME PARK
CONVERSION

DONNER MEMORIAL SP REPLACE RESTROOMS AND WATER SYSTEM

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH

NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY

USE A

PATRICK'S POINT STATE PARK CAMPGROUND AND DAY USE
REHABILITA

SUGAR PINE POINT SP REHABILITATE DAY USE AREA

TAHOE SRA TRUCKEE RIVER OUTLET PARCEL RESTORATION AND

REHABI

STATE AIR RESOURCES BOARD

260 HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION

261 HAAGEN-SMIT LABORATORY ROOF REPLACEMENT

TRANSPORTATION

262 CALTRANS DISTRICT 11-SAN DIEGO

264 CALTRANS INFRASTRUCTURE STUDY

265 DIST 7, LA DO COMPLEX F&LS MITIGATION PROJECTS
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PROJECT INFORMATION 06-FEB-02

CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION: OXNARD

DEPARTMENT: BOATING & WATERWAYS
PROJECT DIRECTOR: BROOKS, JAMES R
PROJECT NUMBER: 111675

ESTIMATED PROJECT COST $4,861,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 3680-301-0516(4) 20063A (  60,000.00)
PRELIMINARY PLANS 0106/2001 3680-301-0516(4) 319,000.00 20063A 319,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 319,000.00 259,000.00 84,699.80
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 319,000.00 259,000.00 84,699.80
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 05-SEP-2001  14-JUN-2002 22-AUG-2001 10-MAY-2002 40.00%
WORKING DRAWINGS 15-JUL-2002 02-DEC-2002 15-JUL-2002  15-MAY-2003 .00%
BID PERIOD 02-DEC-2002 06-APR-2003 15-MAY-2003  24-JUL-2003 .00%
CONSTRUCTION 06-APR-2003  11-JUL-2004 24-JUL-2003  02-SEP-2004 .00%

Current Comments

Project Status CEQA document in process. Preliminary Plans in process.

Schedule Project is 30 days ahead of schedule.

Budget Project is within project. Returned $60,000 to Department of Boating & Waterways for environmental
documents.

Other information




REAL ESTATE SERVICES DIVISION Page # 2
s PROJECT INFORMATION 06-FEB-02

HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION: EUREKA

DEPARTMENT: BOATING & WATERWAYS
PROJECT DIRECTOR: BROOKS, JAMES R
PROJECT NUMBER: 111674

ESTIMATED PROJECT COST $4,067,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 3680-301-0516(1) 245,000.00 20064A 245,000.00
PRELIMINARY PLANS 0106/2001 3680-301-0516(1) 20064A ( 40,000.00)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 245,000.00 205,000.00 60,891.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 245,000.00 205,000.00 60,891.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-SEP-2001  06-JUN-2002 05-SEP-2001 10-MAY-2002 30.00%
WORKING DRAWINGS 09-JUL-2002 02-APR-2003 15-JUL-2002  20-MAY-2003 .00%
BID PERIOD 02-APR-2003  06-NOV-2003 20-MAY-2003  29-JUL-2003 .00%
CONSTRUCTION 06-NOV-2003 11-NOV-2004 29-JUL-2003  29-JUN-2004 .00%

Current Comments

Project Status Preliminary Plans are in process.

Schedule Project is on schedule.

Budget Project is on budget. Returned $40,000 to Department of Boating and Waterways for environmental
documents.

Other information none
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MILLERTON LAKE SRA, CROWS NEST AREA: BOAT LAUNCHING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

MILLERTON LAKE, CROWS NEST AREA
BOATING & WATERWAYS

EKHOLM, IAN J

102778

$1,457,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 3680-301-0516(2) 101,000.00 98212A 101,000.00
WORKING DRAWINGS 0050/1999 3680-301-0516(2) 90,000.00 99220A 90,000.00
CONSTRUCTION 0052/2000 3680-301-0516(2) 1,395,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 101,000.00 101,000.00 100,885.50
WORKING DRAWINGS 90,000.00 90,000.00 67,133.50
CONSTRUCTION 1,395,000.00 .00 .00
Project 1,586,000.00 191,000.00 168,019.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-SEP-1998  05-JAN-1999 12-SEP-1998  14-MAY-1999 100.00%
WORKING DRAWINGS 01-APR-1999  15-AUG-1999 11-AUG-1999 15-FEB-2000 11-AUG-1999 14-FEB-2002 99.00%
BID PERIOD 15-OCT-1999 31-JUL-2000  15-JAN-2001  15-FEB-2002  17-JUN-2002 .00%
CONSTRUCTION 14-DEC-1999 14-JUL-2000 01-APR-2001 30-SEP-2001 18-JUN-2002 31-OCT-2002 .00%
Current Comments
Project Status Working drawings are complete, however final bid documents will not be produced until permits are
formally approved by the Army Corps of Engineers.
Schedule On hold pending resolution of U. S. EPA concerns about this project.
Budget Project currently projected within budget.

Other information ~ The presence of bald eagles in the area prohibits any construction between November 1st and March
31st, and so the construction schedule must shift forward five months. The Army Corps of Engineers
appears willing to issue a permit after rejecting previous plans for this project.
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PROJECT INFORMATION 06-FEB-02
CAMARILLO SATELLITE RELOCATION/CONSTRUCTION
PROJECT LOCATION: CAMARILLO
DEPARTMENT: CALIF CONSERV CORPS
PROJECT DIRECTOR: MYREN, RICHARD T
PROJECT NUMBER: 107755
ESTIMATED PROJECT COST $11,391,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3340-301-0001(1) 77,000.00 00217A 77,000.00
PRELIMINARY PLANS 0052/2000 3340-301-0001(1) 449,000.00 00268A 449,000.00
WORKING DRAWINGS 0106/2001 3340-301-0660(1) 581,000.00 20057B 581,000.00
CONSTRUCTION 0106/2001 3340-301-0660(1) 10,284,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 526,000.00 526,000.00 469,114.57
WORKING DRAWINGS 581,000.00 581,000.00 201,840.00
CONSTRUCTION 10,284,000.00 .00 .00
Project 11,391,000.00 1,107,000.00 670,954.57
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-OCT-2000 08-JUN-2001 02-OCT-2000 08-JUN-2001 100.00%
WORKING DRAWINGS 02-JUL-2001  06-MAY-2002 02-JUL-2001  06-MAY-2002 40.00%
BID PERIOD 07-MAY-2002  03-OCT-2002 07-MAY-2002  03-OCT-2002 .00%
CONSTRUCTION 04-OCT-2002 23-FEB-2004 04-OCT-2002 23-FEB-2004 .00%

Project Status
Schedule

Budget

Other information

Project is on schedule.

Project is within budget.

Current Comments

There are no other significant project issues at this time.

Working drawings continue. 65% documents were submitted on Feb. 4, 2002 for CCC & PMB review.
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DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

Phase Chapter

SAN JOAQUIN
CALIF CONSERYV CORPS

MYREN, RICHARD T
107756

$13,475,000.00
STUDY/ACQUISITIONS

Budget Item

Funds Transferred

Appropriation($) Document Transferred($)

STUDY/ACQUISITIONS 106/2001
STUDY/ACQUISITIONS 0052/2000 3340-301-0001(4.6)

3340-301-0001 (3)

1,500,000.00 20071A 1,500,000.00
55,000.00 00218A 55,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 1,555,000.00 1,555,000.00 49,873.62
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,555,000.00 1,555,000.00 49,873.62
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 02-OCT-2000 08-JUN-2001  31-JUL-2001  30-SEP-2002  31-JUL-2001  30-SEP-2002 15.00%
PRELIMINARY PLANS 02-JUL-2001 08-JUN-2002 24-OCT-2002 30-SEP-2003 .00%
WORKING DRAWINGS 02-JUL-2002 06-MAY-2003 24-OCT-2003 27-AUG-2004 .00%
BID PERIOD 07-MAY-2003 02-OCT-2003 30-AUG-2004 27-JAN-2005 .00%
CONSTRUCTION 03-OCT-2003 21-FEB-2005 28-JAN-2005  19-JUN-2006 .00%

Project Status

Current Comments

On Nov. 16, 2001 DOF informed PMB & CCC that project is on hold until further notice. DOF intends to

revise the funding source to Lease-Revenue Bond and project will proceed if/when that is complete. All
work has currently stopped, except that PSB-RESS will accept responses to the newspaper want ad
which was placed on Oct. 22.

Schedule
projections).

Budget

Other information

Project is within budget.

There are no other significant project issues at this time.

Project is on schedule. (New "Current" dates for phases beyond "Study/Acquisition" are unofficial
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FEASIBILITY STUDY - TAHOE CENTER

PROJECT LOCATION: LAKE TAHOE

DEPARTMENT: CALIF CONSERV CORPS

PROJECT DIRECTOR: JONES, HAMPDEN S

PROJECT NUMBER: 111846

ESTIMATED PROJECT COST $100,000.00

CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 3340-001-0001(1) 100,000.00 20094A 100,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 100,000.00 100,000.00 18,000.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 100,000.00 100,000.00 18,000.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 17-OCT-2001  30-JUN-2002 17-OCT-2001 01-FEB-2002 75.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Project Status

Schedule
Budget

Other information

Current Comments

Matrix team assembled. Kick-off meeting held October 22, 2001. Draft study due January 15, 2002.

Project is on schedule.

Project is within budget.
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NAPA NURSERY OFFICE/CLASSROOM BUILDING

PROJECT LOCATION: NAPA

DEPARTMENT: CALIF CONSERYV CORPS
PROJECT DIRECTOR: MYREN, RICHARD T
PROJECT NUMBER: 107757

ESTIMATED PROJECT COST $578,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3340-301-0001(3) 35,000.00 00216A 35,000.00
WORKING DRAWINGS 0106/2001 3340-301-0001(4) 60,000.00 20017A 60,000.00
CONSTRUCTION 0106/2001 3340-301-0001(4) 483,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 35,000.00 35,000.00 29,331.82
WORKING DRAWINGS 60,000.00 60,000.00 28,036.61
CONSTRUCTION 483,000.00 .00 .00
Project 578,000.00 95,000.00 57,368.43
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2000 08-JUN-2001 01-SEP-2000 08-JUN-2001 100.00%
WORKING DRAWINGS 02-JUL-2001 01-MAR-2002 02-JUL-2001  01-MAR-2002 75.00%
BID PERIOD 04-MAR-2002  30-MAY-2002 04-MAR-2002  30-MAY-2002 .00%
CONSTRUCTION 31-MAY-2002  30-MAY-2003 31-MAY-2002 30-MAY-2003 .00%

Current Comments

Project Status PSB-DSS submitted 65% construction documents for review on Nov. 26. Response comments were
returned to PSB-DSS on Dec. 7. The next submittal (95%) is scheduled for Jan. 25, 2002.

Schedule Project is on schedule.
Budget Project is within budget.

Other information ~ There are no other significant project issues at this time.
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PACIFIC BAYS RESIDENTIAL STUDY

PROJECT LOCATION: SAN FRANCISCO BAY AREA
DEPARTMENT: CALIF CONSERYV CORPS
PROJECT DIRECTOR: MYREN, RICHARD T
PROJECT NUMBER: 111663

ESTIMATED PROJECT COST $150,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 3340-301-0001(1) 150,000.00 20072A 150,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 150,000.00 150,000.00 18,234.10
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 150,000.00 150,000.00 18,234.10

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 28-SEP-2001  29-MAR-2002 20-SEP-2001  10-MAY-2002 30.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status The newspaper want ad was placed on Oct. 27. There have been no responses to date. PSB-RESS
search effort has turned up seven potential sites. A team visit to those sites is being scheduled for
purposes of ranking them in order of preference.

Schedule Project schedule required extension owing to additional research time required by RESS.
Budget Project is within budget.

Other information ~ DOF has requested a review of the scope of work to verify that DGS is performing the work as intended
in the COBCP. The effect of this review & any subsequent action may have an impact on the schedule.
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SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

PORTERVILLE, CA
CALIF CONSERYV CORPS
ARREOLA, ALONZO
103620

$1,161,620.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 3340-301-0001 46,000.00 98235A 46,000.00
WORKING DRAWINGS 0324/1998 3340-301-0001(1) 85,000.00 99222A 85,000.00
CONSTRUCTION 0050/1999 3340-490-0001 969,000.00 00199A 969,000.00
CONSTRUCTION 0050/1999  3340-490-0001 61,620.00 00209A 61,620.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 46,000.00 46,000.00 45,916.30
WORKING DRAWINGS 85,000.00 85,000.00 77,407.64
CONSTRUCTION 1,030,620.00 1,030,620.00 968,467.58
Project 1,161,620.00 1,161,620.00 1,091,791.52
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 29-SEP-1998  15-JAN-1999 29-SEP-1998  22-JUL-1999 100.00%
WORKING DRAWINGS 22-MAR-1999 14-JUN-1999 01-AUG-2000 15-APR-2001 01-SEP-1999 26-APR-2000 100.00%
BID PERIOD 31-AUG-1999 31-AUG-1999 27-APR-2000 27-NOV-2000 100.00%
CONSTRUCTION 02-NOV-1999 14-APR-2000 09-OCT-2000 07-JUN-2001 28-NOV-2000 30-AUG-2001 100.00%

Project Status

Schedule
Budget

Other information

Current Comments

Project has been completeted and owner has occupied buildings. PMB is working on close-out and stop-

notice resolution.

Project is complete.

Project is still within budget.

This project may be deleted from the next report.
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EL CAJON AREA OFFICE BUILDING ALTERATIONS

PROJECT LOCATION: EL CAJON

DEPARTMENT: CALIF HIGHWAY PATROL

PROJECT DIRECTOR: ROBERTS, LELAND J

PROJECT NUMBER: 106121

ESTIMATED PROJECT COST $1,466,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 2720-301-0044 (5) 363,000.00 99191A 363,000.00
STUDY/ACQUISITIONS 0050/1999 2720-301-0044 (5) 99191A ( 50,000.00)
PRELIMINARY PLANS 0050/1999 2720-301-0044 (5) 99191A 50,000.00
WORKING DRAWINGS 0050/1999 2720-301-0044 (5) 83,000.00 00077A 83,000.00
WORKING DRAWINGS 0052/2000 2720-001-0044 18,821.00 00229A 18,821.00
CONSTRUCTION 0052/2000 2720-001-0044 284,000.00 01046A 284,000.00
CONSTRUCTION 0052/2000 2720-301-0044(5) 1,020,000.00 20010A 1,047,685.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 363,000.00 313,000.00 288,936.50
PRELIMINARY PLANS 50,000.00 49,049.60
WORKING DRAWINGS 101,821.00 101,821.00 93,477.94
CONSTRUCTION 1,304,000.00 1,331,685.00 390,748.80
Project 1,768,821.00 1,796,506.00 822,212.84
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-1999 03-APR-2000 01-JUL-1999 03-APR-2000 100.00%
PRELIMINARY PLANS 04-APR-2000 15-NOV-2000 01-SEP-1999 11-MAY-2000 100.00%
WORKING DRAWINGS 13-MAY-2000 14-FEB-2001 13-MAY-2000 16-APR-2001 100.00%
BID PERIOD 14-FEB-2000  07-JUL-2001 17-APR-2001 10-SEP-2001 100.00%
CONSTRUCTION 07-JUL-2001 02-JUL-2002 24-SEP-2001  23-SEP-2002 18.00%

Project Status

Schedule

Budget

Other information

Current Comments

Paving of new parking lot is complete. Underground utilities are in place.

On schedule.

Change order #1 is negotiated and signed. PCO for additional grading work at existing wall, as well as
additional blocks and drainage at property line wall have been approved. Anticipated additional costs
include revisions to modular buildings, relocation of main switch gear, and revisions to men's toilet room.
Low available contingency makes need for augmentation likely.

Modular buildings are being redesigned to more closely match CHP needs. This will result in extra costs
to modular building supplier, therefore, change order impact is expected.
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MONTEREY AREA OFFICE-NEW CONSTRUCTION
PROJECT LOCATION: MONTEREY
DEPARTMENT: CALIF HIGHWAY PATROL
PROJECT DIRECTOR: ROBERTS, LELAND J
PROJECT NUMBER: 106122
ESTIMATED PROJECT COST $7,542,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 2720-301-0044(6) 1,188,000.00 01029A 1,188,000.00
STUDY/ACQUISITIONS 0050/1999 2720-301-0044(6) 132,000.00 99193A 132,000.00
PRELIMINARY PLANS 0324/1998 2720-001-0044 28,000.00 99111A 28,000.00
PRELIMINARY PLANS 0050/1999 2720-301-0044(6) 230,000.00 99276A 230,000.00
WORKING DRAWINGS 0106/2001 2720-301-0044(4.5) 305,000.00 020004A 305,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 1,320,000.00 1,320,000.00 1,316,877.05
PRELIMINARY PLANS 258,000.00 258,000.00 229,263.50
WORKING DRAWINGS 305,000.00 305,000.00 123,153.00
CONSTRUCTION .00 .00 .00
Project 1,883,000.00 1,883,000.00 1,669,293.55
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-1999 01-JUN-2000 01-JUL-1999 01-DEC-2000 100.00%
PRELIMINARY PLANS 01-JUN-2000 12-JAN-2001  06-JAN-2000 01-AUG-2001 01-JUN-2000 13-JUL-2001 100.00%
WORKING DRAWINGS 19-JAN-2001 15-JUL-2001 14-JUL-2001  01-JUL-2002 75.00%
BID PERIOD 15-JUL-2001 02-NOV-2001 02-JUL-2002  08-OCT-2002 .00%
CONSTRUCTION 02-NOV-2001  14-NOV-2003 09-OCT-2002 31-MAR-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

50% WD review meeting held Nov. 27 and 28. Consultant team is working on 90% submittal, which is

expected in late January.
Project is on revised schedule.

Project is within budget.

adjacent site is complete.

Enhanced utility easement negotiation with adjacent land owner is nearly complete. Grading work on
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SOUTH SACRAMENTO AREA OFFICE- BUILDING ALTERATIONS

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: CALIF HIGHWAY PATROL

PROJECT DIRECTOR: PETERS, KIM R

PROJECT NUMBER: 106119

ESTIMATED PROJECT COST $1,661,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 2720-301-0044(3) 82,000.00 99199A 82,000.00
WORKING DRAWINGS 0050/1999 2720-301-0044(3) 120,000.00 00055A 120,000.00
CONSTRUCTION 0052/2000 2720-001-0044 226,000.00 01045A 226,000.00
CONSTRUCTION 0052/2000 2720-301-00044 1,297,188.00 20075A 1,297,188.00
CONSTRUCTION 0050/1999 2720-301-0044(3) 1,459,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 82,000.00 82,000.00 81,378.67
WORKING DRAWINGS 120,000.00 120,000.00 118,261.21
CONSTRUCTION 2,982,188.00 1,523,188.00 86,332.16
Project 3,184,188.00 1,725,188.00 285,972.04
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-1999 01-APR-2000 .00%
PRELIMINARY PLANS 03-MAY-2000 10-NOV-2000 01-AUG-1999 10-MAR-2000 100.00%
WORKING DRAWINGS 11-NOV-2000 15-MAR-2001 15-APR-2000 04-JUN-2001 100.00%
BID PERIOD 16-MAR-2001  15-JUL-2001 04-JUN-2001  25-OCT-2001 100.00%
CONSTRUCTION 16-JUL-2001 16-JUL-2002 05-NOV-2001 22-OCT-2002 10.00%

Project Status

Schedule
Budget

Other information

Current Comments

Currently within budget.

There are no other significant project issues at this time.

Construction NTP was October 22, 2001. Construction of Auto Service Building in progress.
Completion date is scheduled for October 21, 2002.
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WILLIAMS AREA OFFICE REPLACE FACILITY
PROJECT LOCATION: WILLIAMS
DEPARTMENT: CALIF HIGHWAY PATROL
PROJECT DIRECTOR: PETERS, KIM R
PROJECT NUMBER: 107751
ESTIMATED PROJECT COST $3,904,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 2720-301-0044(2) 657,000.00 00158A 130,000.00
PRELIMINARY PLANS 0052/2000 2720-301-0044(2) 161,000.00 O00158A 161,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 657,000.00 130,000.00 5,720.00
PRELIMINARY PLANS 161,000.00 161,000.00 104,653.76
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 818,000.00 291,000.00 110,373.76
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-2000  30-AUG-2001 01-JUL-2000  15-JUL-2002 65.00%
PRELIMINARY PLANS 15-JAN-2001  30-AUG-2001 01-JAN-2001  15-MAR-2002 50.00%
WORKING DRAWINGS 01-SEP-2001  30-JUN-2002 16-MAR-2002  30-AUG-2002 .00%
BID PERIOD 01-JUL-2002  25-SEP-2002 01-SEP-2002  25-DEC-2002 .00%
CONSTRUCTION 26-SEP-2002  30-OCT-2003 15-JAN-2003  30-DEC-2003 .00%

Project Status
Schedule

Budget

Other information

Current Comments

Mineral rights issue has delayed completion of site acquisition.

Project is within budget.

Acquiring mineral rights is currently a potential issue with completing the site acquisition.

Site Acquisition incomplete due to mineral rights issue. DOF has directed proceeding with PP's.
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WILLOWS AREA OFFICE-BUILDING ALTERATIONS

PROJECT LOCATION: WILLOWS

DEPARTMENT: CALIF HIGHWAY PATROL

PROJECT DIRECTOR: PETERS, KIM R

PROJECT NUMBER: 106150

ESTIMATED PROJECT COST $1,473,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 2720-301-0044 (2) 79,000.00 99198A 79,000.00
WORKING DRAWINGS 0050/1999 2720-301-0044 (2) 95,000.00 00001A 95,000.00
CONSTRUCTION 0052/2000 2720-301-0044 1,127,676.00 01020A 1,127,676.00
CONSTRUCTION 0052/2000 2720-301-0044(2) 55,000.00 20049A 55,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 79,000.00 79,000.00 80,465.36
WORKING DRAWINGS 95,000.00 95,000.00 87,677.20
CONSTRUCTION 1,182,676.00 1,182,676.00 1,044,851.00
Project 1,356,676.00 1,356,676.00 1,212,993.56
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-NOV-1999  14-APR-2000 26-JUL-1999  17-DEC-2001 100.00%
WORKING DRAWINGS 17-APR-2000  13-OCT-2000 19-FEB-2000  13-OCT-2000 100.00%
BID PERIOD 13-OCT-2000 15-FEB-2001 13-OCT-2000 15-FEB-2001 100.00%
CONSTRUCTION 15-FEB-2001  30-MAR-2002 26-MAR-2001  25-JAN-2002 99.00%

Project Status
Schedule

Budget

Other information

Current Comments

Fire Marshal approval of Occupancy on December 17, 2001.

The project is currently on schedule.

The project is within budget.

DMV will still need temporary office space when CHP office remodel is complete.
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AEROSPACE MUSEUM REMODEL/RENOVATE

PROJECT LOCATION: EXPOSITION PARK, LOS ANGELES

DEPARTMENT: CALIF SCIENCE CENTER

PROJECT DIRECTOR: CHAMBERS II, JAMES C

PROJECT NUMBER: 103661

ESTIMATED PROJECT COST $1,242,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget ltem Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 1100-001-0001 99060A 108,000.00
STUDY/ACQUISITIONS 0324/1998 1100-001-0001 99060A 3,850.00
PRELIMINARY PLANS 0324/1998 1100-001-0001 99060A 174,000.00
WORKING DRAWINGS 0324/1998 1100-001-0001 99060A 110,000.00
CONSTRUCTION 0324/1998 1100-001-0001 1,092,000.00 99060A 1,092,000.00
CONSTRUCTION 0324/1998 1100-001-0001 99060A ( 392,000.00)
CONSTRUCTION 0324/1998 1100-001-0001 99060A ( 3,850.00)
CONSTRUCTION 0324/1998 1100-001-0001 99060A ( 200,000.00)
CONSTRUCTION 0052/2000 1100-001-0001 200,000.00 00243A 200,000.00
CONSTRUCTION 0052/2000 1100-001-0001 50,000.00 00282A 50,000.00
CONSTRUCTION 0052/2000 1100-001-0001 100,000.00 00294A 100,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 111,850.00 110,916.50
PRELIMINARY PLANS 174,000.00 69,564.00
WORKING DRAWINGS 110,000.00 99,695.09
CONSTRUCTION 1,442,000.00 846,150.00 931,197.56
Project 1,442,000.00 1,242,000.00 1,211,373.15

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-1999 30-DEC-1999 15-MAR-2000 01-AUG-2000 100.00%
WORKING DRAWINGS 04-JAN-2000  19-APR-2000 02-AUG-2000 13-JAN-2001 100.00%
BID PERIOD 20-APR-2000  02-JUL-2000 14-JAN-2001  14-MAY-2001 100.00%
CONSTRUCTION 03-JUL-2000 29-DEC-2000 16-DEC-2000 20-APR-2001 07-JUN-2001 23-NOV-2001 100.00%

Project Status
Schedule

Budget

Other information

Current Comments

Construction and Punchlist completed. CSC has taken occupancy.

Project is 100% complete pending Architect's formal letter of acceptance of Contractor's work and

Construction Service's closeout documents.

Project is within budget.

Facility expected to re-open to the public in February of 2002. This Project will be deleted from the next

report.
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AFRICAN AMERICAN MUSEUM RENOVATION(NON-FEMA)

PROJECT LOCATION: EXPOSITION PARK, LOS ANGELES

DEPARTMENT: CALIF SCIENCE CENTER

PROJECT DIRECTOR: SUNDMAN, STEVEN G

PROJECT NUMBER: 103663

ESTIMATED PROJECT COST $3,837,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 1100-301-0001 25,000.00 98272A 25,000.00
PRELIMINARY PLANS 0050/1999 1100-001-0001 87,000.00 99304A 87,000.00
WORKING DRAWINGS 0050/1999 1100-301-0001 (1) 38,000.00 99305A 38,000.00
WORKING DRAWINGS 0052/2000 1100-001-0001 108,000.00 01086A 108,000.00
CONSTRUCTION 106/2001 1100-001-0001 300,000.00 20092A 300,000.00
CONSTRUCTION 106/2001 1100-001-0001 1,940,000.00 20105A 1,940,000.00
CONSTRUCTION 0050/1999 1105-001-0001 35,000.00 00178A 35,000.00
CONSTRUCTION 0052/2000 1105-001-0001 472,600.00 00172A 472,600.00
CONSTRUCTION / -- 1,000,000.00 LACOUNTY! 1,000,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 112,000.00 112,000.00 79,163.05
WORKING DRAWINGS 146,000.00 146,000.00 162,415.82
CONSTRUCTION 3,747,600.00 3,747,600.00 272,590.60
Project 4,005,600.00 4,005,600.00 514,169.47
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-SEP-1999 31-DEC-1999 10-JAN-2000 01-FEB-2001 100.00%
WORKING DRAWINGS 18-FEB-2000 20-JUN-2000 12-AUG-2000 01-DEC-2000 31-JAN-2001 01-APR-2001 100.00%
BID PERIOD 21-JUN-2000  03-SEP-2000 15-JUL-2001 31-0OCT-2001 100.00%
CONSTRUCTION 04-SEP-2000 05-MAY-2001 21-NOV-2001 21-JUN-2002 26-NOV-2001 30-MAY-2002 10.00%

Project Status

Schedule On revised schedule.
Budget

Other information

Current Comments

Project had been delayed in order to finalize funding, but has now begun construction.

Project is on revised budget.

Seven Special Repair and Minor Capital Outlay projects are combined in this project.
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CAL SCIENCE CENTER PARKING FACILITY

PROJECT LOCATION: LOS ANGELES

DEPARTMENT: CALIF SCIENCE CENTER

PROJECT DIRECTOR: SHANOFF, BURTON

PROJECT NUMBER: 103613

ESTIMATED PROJECT COST $27,550,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 1100-301-0001(2) 30,000.00 98237A 30,000.00
STUDY/ACQUISITIONS 0324/1998 1100-301-0001(2) 5,000.00 99232A 5,000.00
PRELIMINARY PLANS 0324/1998 1100-301-0001(2) 47,289.00 01157A 47,289.00
PRELIMINARY PLANS 0324/1998 1100-301-0001(2) 299,955.00 99303A 299,955.00
PRELIMINARY PLANS 0324/1998 1100-301-0890(1) 670,769.00 FHWAGRAM 670,769.00
WORKING DRAWINGS 0324/1998 1100-301-0001(2) 292,433.00 01156A 292,433.00
WORKING DRAWINGS 0324/1998 1100-301-0890(1) 513,167.00 FHWAGRAM 513,167.00
CONSTRUCTION 0324/1998 1100-301-0890(1) 16,366,064.00 FHWAGRAN 16,366,064.00
CONSTRUCTION 0324/1998 1100-301-0001(2) 9,325,323.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 35,000.00 35,000.00 34,983.53
PRELIMINARY PLANS 1,018,013.00 1,018,013.00 748,624.09
WORKING DRAWINGS 805,600.00 805,600.00 394,455.00
CONSTRUCTION 25,691,387.00 16,366,064.00 .00
Project 27,550,000.00 18,224,677.00 1,178,062.62

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 16-NOV-1998 18-DEC-1998 16-NOV-1998 08-DEC-1999 100.00%
PRELIMINARY PLANS 01-SEP-1999 04-DEC-1999 10-MAR-2000 16-JUL-2001 10-MAR-2000 01-JUN-2001 100.00%
WORKING DRAWINGS 17-JAN-2000 14-JUL-2000 17-JUL-2001  21-DEC-2001 17-JUL-2001 14-FEB-2002 99.00%
BID PERIOD 15-JUL-2000 29-SEP-2000 24-DEC-2001 15-APR-2002 15-FEB-2002 15-JUN-2002 .00%
CONSTRUCTION 02-OCT-2000 30-NOV-2001 16-APR-2002 19-SEP-2003 16-JUN-2002 19-OCT-2003 .00%

Schedule

Project Status

Current Comments

$10M in State Cap Outlay, $17.55M in federal TEA-21 funds. A lawsuit was filed on the CEQA process

and the Court ruled in our favor on December 7, 2001. In July 2001, DOF and PWB authorized
proceeding into WD's, acknowledging the lawsuit.

Project was delayed in 98/99 finalizing Federal funding, processing Scope Change to add Security

Offices; and putting ARF Loan Agreement in place for the reimbursible Federal Funds; In June 2001 it
was found that the project site was on an historical site. Redesign ensued and an extended
environmental process was required delaying the project approximately a year. Now the project is at the
end of the WD Phase. The Environmental process is complete for CEQA & NEPA. The end of the WD
phase has been delayed and the Out to Bid date has been delayed due to the coordination and filing of
Federal forms due to the Federal Funding component of this project.

The PP's estimate was over Budget; DOF authorized WD's and instructed project team to bring project
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Other information

Budget
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into budget during WD's. Presently within budget at 99% WD's.

All State monies have been appropriated; Federal monies for PP, WD & Constr., except for $1,241,478
are also available which will be available in Oct./ Nov. 2002. In the interim, the project team is
requesting an ARF Loan for this difference in order to award the construction contract. Expenses over
and above the State's appropriation in PP's & WD's will be invoiced to the Federal Department of
Transportation for reimbursement.
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CALIFORNIA SCIENCE CTR.-PHASE I

PROJECT LOCATION: LOS ANGELES

DEPARTMENT: CALIF SCIENCE CENTER

PROJECT DIRECTOR: SUNDMAN, STEVEN G

PROJECT NUMBER: 107284

ESTIMATED PROJECT COST $110,000,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 106/2001 1100-301-0001 3,125,000.00 020001A 3,125,000.00
PRELIMINARY PLANS 0052/2000 1100-301-0001 3,100,000.00 00126A 3,100,000.00
WORKING DRAWINGS 0106/2001 1100-301-0001 2,138,000.00 20145A 2,138,000.00
WORKING DRAWINGS 106//2001  --1100-301-0001 2,138,000.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 6,225,000.00 6,225,000.00 4,343,367.01
WORKING DRAWINGS 4,276,000.00 2,138,000.00 .00
CONSTRUCTION .00 .00 .00
Project 10,501,000.00 8,363,000.00 4,343,367.01

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-JUL-2000  10-JAN-2002 20-JUL-2000  10-JAN-2002 98.00%
WORKING DRAWINGS 11-JAN-2002  07-NOV-2002 11-JAN-2002  07-NOV-2002 .00%
BID PERIOD 08-NOV-2002  18-FEB-2003 08-NOV-2002 18-FEB-2003 .00%
CONSTRUCTION 19-FEB-2003  30-JAN-2006 19-FEB-2003  30-JAN-2006 .00%

Project Status

Schedule
Budget

Other information

Current Comments

Project is ready to begin Working Drawings, as soon as confirmation of Form 22 transfer is received and
contract amendment is completed. PWB approval of PP was granted at the Dec. 14 meeting.

The project is on schedule.

The project is on budget.

Science Center is seeking various non-State funding sources for most of Construction and exhibitry

funding, in concert with the Science Center Foundation.

shown as "Expended"” in Preliminary Plans is artificially low.

Design team is behind on billing, so amount
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EXPOSITION PARK, PHASE Il SITEWORK
PROJECT LOCATION: EXPOSITION PARK, LOS ANGELES
DEPARTMENT: CALIF SCIENCE CENTER
PROJECT DIRECTOR: SHANOFF, BURTON
PROJECT NUMBER: 103662
ESTIMATED PROJECT COST $9,040,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS / -- 179,795.00 LACOUNTY! 179,795.00
PRELIMINARY PLANS 0050/1999 1100-001-0267 40,000.00 99295A 40,000.00
PRELIMINARY PLANS / -- 535,668.00 LACOUNTY! 535,668.00
WORKING DRAWINGS / -- 465,091.00 LACOUNTY! 465,091.00
CONSTRUCTION / -- 7,819,446.00 LACOUNTY! 7,819,446.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 179,795.00 179,795.00 130,894.83
PRELIMINARY PLANS 575,668.00 575,668.00 323,032.62
WORKING DRAWINGS 465,091.00 465,091.00 9,123.77
CONSTRUCTION 7,819,446.00 7,819,446.00 .00
Project 9,040,000.00 9,040,000.00 463,051.22
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-SEP-1999 01-FEB-2000 01-NOV-1999 01-APR-2000 15-JAN-2000 02-JAN-2001 100.00%
PRELIMINARY PLANS 17-OCT-2000 15-AUG-2001 17-OCT-2000 15-AUG-2001 100.00%
WORKING DRAWINGS 16-AUG-2001 21-DEC-2001 16-AUG-2001 14-FEB-2002 95.00%
BID PERIOD 24-DEC-2001 15-APR-2002 15-FEB-2002  15-JUN-2002 .00%
CONSTRUCTION 16-APR-2002  19-SEP-2003 16-JUN-2002 19-OCT-2003 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Project is entirely LA County funded. Start was delayed while owner set up funding agreement with
County. The study phase, to determine what portions of the Exposition Park Master Plan has been done
within this project and was completed. The A/E has completed the PP Phase and 95% of the WD
Phase for BP1 & 2. The project scope has four Bid Packages (BP) two of which (BP 3 & 4) are still
under review to better define the scope. BP2 is planned to be coupled with Cal Science Center Parking
Facility and bid together as they are adjacent and coordination with two contractor's would be difficult.

PP's delayed due to resolution of scope and fee. The schedule has been modified to coincide with the
Cal. Science Ctr. Parking Facility project as BP2 is coupled with it. Also BP1 is a proposed corner park
replacing existing parking. The BP1 out to bid date has been delayed to be sure the Parking Structure
project proceeds into the Bid Phase.

Project is within Budget.

Funding: $9M in L.A. County bond funding for the project on a reimbursable basis - ARF will be used for
interim funding, so even though funding doesn't appear in the figures, the phases are fully funded.
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PROJECT DIRECTOR:
PROJECT NUMBER:
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TECH/HEALTH HALL REMODEL

LOS ANGELES
CALIF SCIENCE CENTER
CHAMBERS I, JAMES C
105661

Page# 21
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ESTIMATED PROJECT COST
CURRENT PHASE:

$2,929,000.00

CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 1100-001-0001 30,000.00 99074A 30,000.00
STUDY/ACQUISITIONS 0050/1999 1100-301-0001 30,000.00 99208A 30,000.00
PRELIMINARY PLANS 0050/1999 1100-301-0001(2) 84,800.00 00025A 84,800.00
WORKING DRAWINGS 0052/2000 1100-301-0001 113,700.00 00177A 113,700.00
WORKING DRAWINGS 0052/2000 1100-001-0001(a) 8,600.00 01035A 8,600.00
CONSTRUCTION 0050/1999 1100-301-0001(2) 271,500.00 01077A 271,500.00
CONSTRUCTION 0052/2000 1100-301-0267 2,384,300.00 01076A 2,384,300.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 60,000.00 60,000.00 58,256.57
PRELIMINARY PLANS 84,800.00 84,800.00 83,803.60
WORKING DRAWINGS 122,300.00 122,300.00 140,405.45
CONSTRUCTION 2,655,800.00 2,655,800.00 2,402,325.04
Project 2,922,900.00 2,922,900.00 2,684,790.66
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 02-AUG-1999 09-MAR-2000 100.00%
PRELIMINARY PLANS 04-JAN-2000 19-APR-2000 10-MAR-2000 15-JUL-2000 100.00%
WORKING DRAWINGS 04-JAN-2000 19-APR-2000 17-JUL-2000 13-JAN-2001 100.00%
BID PERIOD 20-APR-2000  02-JUL-2000 14-MAR-2001 12-JUN-2001 100.00%
CONSTRUCTION 03-JUL-2000  29-DEC-2000 16-DEC-2000 30-APR-2001 13-JUN-2001 31-DEC-2001 100.00%

Project Status

Schedule

Budget

Other information

Project is 100% complete.

Current Comments

Completion of work was impacted by DWP's incorrect power hookup which severly damaged electrical
systems. Contractor is testing for and replacing damaged equipment. DWP will cover Contractor's cost.

Project being completed within contingency.

California Science Center has moved in and is fully functioning.
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT -PHASE IlI

CARNELIAN BAY - CALIFORNIA
CALIF TAHOE CONSERVANCY
EDEN, REGINALD G
OPDMO0806

$1,904,543.00
CONSTRUCTION

ESTIMATED PROJECT COST
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 3125-301-0001(1) 34,000.00 98294A 34,000.00
WORKING DRAWINGS 0324/1998 3125-301-0001(1) & (2 126,000.00 99021A 126,000.00
CONSTRUCTION 0282/1997 3125-301-0443 775,000.00 99210B 775,000.00
CONSTRUCTION 0324/1998 3125-301-0001(1) 969,543.00 99079A 969,543.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 34,000.00 34,000.00 1,772.00
WORKING DRAWINGS 126,000.00 126,000.00 118,030.03
CONSTRUCTION 1,744,543.00 1,744,543.00 1,406,070.83
Project 1,904,543.00 1,904,543.00 1,525,872.86
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JAN-1997 01-MAR-1997 01-NOV-1998 30-DEC-1998 100.00%
WORKING DRAWINGS 15-MAR-1997  15-JUN-1997 12-MAR-1999 15-MAY-1999 100.00%
BID PERIOD 27-JUN-1999  27-JUN-1997 15-MAY-1999 01-SEP-1999 100.00%
CONSTRUCTION 01-AUG-1997 30-DEC-1997 01-SEP-1999 01-SEP-2001 01-SEP-1999 01-MAY-2001 100.00%

Project Status

Schedule On schedule.
Budget

Other information

Project on Budget.

deleted from next report.

Current Comments

Work has been completed as scheduled.

Final closure with contractor including return of retention by the end of January 2002. Project will be
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TAHOE CONSERVANCY - NORTH TAHOE BEACH CENTER - REPLACE RECREATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

NORTH TAHOE BEACH CENTER
CALIF TAHOE CONSERVANCY
THAMER HALLFORD, SARAH

PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

109083

$1,426,000.00
PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3125-301-0001(1) 300,000.00 020002A 300,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 300,000.00 300,000.00 45,619.90
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 300,000.00 300,000.00 45,619.90

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-2001 03-MAR-2002 02-JUL-2001  03-MAR-2002 30.00%
WORKING DRAWINGS 03-MAR-2002  15-JUL-2002 03-MAR-2002 15-JUL-2002 .00%
BID PERIOD 15-JUL-2002 16-SEP-2002 15-JUL-2002  16-SEP-2002 .00%
CONSTRUCTION 16-SEP-2002  17-JUN-2003 16-SEP-2002  17-JUN-2003 .00%

Project Status

Schedule On schedule.

Budget Within budget.

Other information None.

Current Comments

Preliminary plans currently being reviewed by Tahoe Conservancy. Awaiting review and comment.




Page# 24

REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 06-FEB-02
UPPER TRUCKEE RIVER/COVE EAST RESTORATION

PROJECT LOCATION: SOUTH LAKE TAHOE, CALIFORNIA

DEPARTMENT: CALIF TAHOE CONSERVANCY

PROJECT DIRECTOR: EDEN, REGINALD G

PROJECT NUMBER: OPDMO0489

ESTIMATED PROJECT COST $12,381,399.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget ltem Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0118/1991 3125-301-0164 53,000.00 93155A1 53,000.00
STUDY/ACQUISITIONS 0118/1991 3125-301-0164 30,000.00 93189A 30,000.00
STUDY/ACQUISITIONS 0587/1992 3125-301-0164 37,000.00 93155A2 37,000.00
STUDY/ACQUISITIONS 0587/1992 3125-301-0164 30,000.00 94050A 30,000.00
STUDY/ACQUISITIONS 0587/1992 3125-301-0262 41,960.00 94120A 41,960.00
STUDY/ACQUISITIONS 0587/1992 3125-301-0262 60,000.00 94127A 60,000.00
STUDY/ACQUISITIONS 0587/1992 3125-301-0164 250,000.00 94136A 250,000.00
STUDY/ACQUISITIONS 0055/1993 3125-301-0001 250,000.00 95089A 250,000.00
STUDY/ACQUISITIONS 0139/1994 3125-301-0001 65,750.00 96185A 65,750.00
STUDY/ACQUISITIONS 0139/1994 3125-301-0262 199,458.00 97039A1 199,458.00
STUDY/ACQUISITIONS 0303/1995 3125-301-0262 100,542.00 97039A2 100,542.00
STUDY/ACQUISITIONS 0162/1996 3125-301-0262 20,000.00 98111A 20,000.00
STUDY/ACQUISITIONS 0282/1997 3125-301-0262 280,000.00 10956A 280,000.00
STUDY/ACQUISITIONS 0324/1998 3125-301-0001 86,300.00 10956B 86,300.00
PRELIMINARY PLANS 0050/1999 3125-301-0001 (2) 210,000.00 5011508 210,000.00
PRELIMINARY PLANS 0050/1999 3125-301-0001(2) 866,389.00 51716 866,389.00
WORKING DRAWINGS 0282/1997 3125-301-0001 726,000.00 00110A 726,000.00
CONSTRUCTION 0282/1997 3125-301-0286 26,000.00 00111A1 26,000.00
CONSTRUCTION 0282/1997 3125-301-0001 711,279.00 00111A2 711,279.00
CONSTRUCTION 0282/1997 3125-301-0545 456,000.00 00111B1 456,000.00
CONSTRUCTION 0324/1998 3125-301-0001 309,796.00 00111A3 309,796.00
CONSTRUCTION 0324/1998 3125-301-0140 2,780,000.00 00111A4 2,780,000.00
CONSTRUCTION 0324/1998 3125-301-0286 105,000.00 00111A5 105,000.00
CONSTRUCTION 0050/1999 3125-301-0001 1,697,925.00 00111A6 1,697,925.00
CONSTRUCTION 0050/1999 3125-301-0140 1,780,000.00 00111A7 1,780,000.00
CONSTRUCTION 0050/1999 3125-301-0286 340,000.00 00111A8 340,000.00
CONSTRUCTION 0324/1999 3125-301-0443 869,000.00 00111B2 869,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 1,504,010.00 1,504,010.00 3,207,809.01
PRELIMINARY PLANS 1,076,389.00 1,076,389.00 12,616.00
WORKING DRAWINGS 726,000.00 726,000.00 265,764.70
CONSTRUCTION 9,075,000.00 9,075,000.00 3,936,381.00
Project 12,381,399.00 12,381,399.00 7,422,570.71
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PROJECT INFORMATION 06-FEB-02
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 15-MAY-1994  30-NOV-1994 15-MAY-1994  30-JUL-1999 100.00%
PRELIMINARY PLANS 30-JUL-1999 15-MAR-2000 30-JUL-1999  15-SEP-2000 100.00%
WORKING DRAWINGS 12-MAY-2000 15-JUL-2000 15-SEP-2000 15-JAN-2001 100.00%
BID PERIOD 15-SEP-2000  15-SEP-2000 05-FEB-2001 10-APR-2001 100.00%
CONSTRUCTION 15-NOV-2000 15-APR-2002 15-MAY-2001 15-OCT-2003 15-MAY-2001 15-OCT-2003 85.00%
Current Comments
Project Status Completed 2001 work schedule as planned. Shut down for winter. Will complete pedestrian trails and

continue with revegetation in summer of 2002 and complete revegetation in 2003.

Schedule On schedule.
Budget On Budget

Other information None.




)

REAL ESTATE SERVICES DIVISION Page# 26
PROJECT INFORMATION 06-FEB-02

AVENAL SP - RECEIVING AND RELEASE EXPANSION

PROJECT LOCATION: AVENAL, KINGS COUNTY
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: VESTAL, KATHRYN E
PROJECT NUMBER: 111664

ESTIMATED PROJECT COST $800,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 5240-301-0001(28) 42,000.00 20065A 42,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 42,000.00 42,000.00 1,080.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 42,000.00 42,000.00 1,080.00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-OCT-2001  05-MAY-2002 01-OCT-2001 14-JUN-2002 2.00%
WORKING DRAWINGS 01-JUN-2001  01-NOV-2001 17-JUN-2002  30-NOV-2002 .00%
BID PERIOD 01-DEC-2002 01-MAR-2003 01-DEC-2002 01-MAR-2003 .00%
CONSTRUCTION 07-MAR-2003  07-MAR-2004 07-MAR-2003 07-MAR-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

J.C. Chang & Associates is the selected design consultant and their fee proposal has been received.
Negotiations are underway and a contract request will be initiated shortly.

The schedule is preliminary and contingent on the contract award and NTP for the consultant.

The FY 2001-2002 Governor's budget authorized P & W. Only preliminary plan funding has been
transferred.

This project was originally bid as minor capital outlay by CDC and a complete set of plans was
developed by CDC's in-house A/E unit. All bids exceeded the minor cap funding limits. PMB's consultant
will use these plans as a benchmark which should minimize design fees and expedite the design
process.
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PROJECT INFORMATION 06-FEB-02
AVENAL STATE PRISON CCCMS
PROJECT LOCATION: AVENAL STATE PRISON
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: NELSON, MARILYN J
PROJECT NUMBER: OPDMOQO764
ESTIMATED PROJECT COST $989,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5240-303-0001(14) 47,000.00 97162A 47,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(30) 93,000.00 00042A 93,000.00
CONSTRUCTION 0052/2000 5240-301-0001(53) 590,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 39,136.00
PRELIMINARY PLANS 47,000.00 47,000.00 8,063.00
WORKING DRAWINGS 93,000.00 93,000.00 57,524.16
CONSTRUCTION 590,000.00 .00 .00
Project 730,000.00 140,000.00 104,723.16
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-DEC-1997 29-MAY-1998 01-FEB-1998 08-APR-1999 100.00%
WORKING DRAWINGS 21-SEP-1998  30-APR-1999 15-APR-2000 30-MAR-2001 100.00%
BID PERIOD 21-SEP-1998 30-APR-1999 23-APR-2001 09-AUG-2001 23-APR-2002 09-JUN-2002 .00%
CONSTRUCTION 19-JUL-1999 19-JUL-2000 24-AUG-2002 31-MAY-2003 .00%

Project Status

Schedule

Budget

Other information

Current Comments

The final documents are complete. Currently the project is being reviewed by DOF and LAO to

determine if this project should be returned to IDL.

The schedule is currently in a stagnate position until a decsision is made by DOF and LAO. CDC is

awaiting a decision by the LAO.

The project budget currently exceeds the appropriation due to increases in the inspection costs,

inspection travel and a revised construction cost estimate.

Original schedule was delayed approximately one year due to funding issues.
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AVENAL STATE PRISON STORM DRAINAGE

PROJECT LOCATION: AVENAL STATE PRISON
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: MOORE, MICHAEL A
PROJECT NUMBER: OPDMO0783

ESTIMATED PROJECT COST $1,342,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0282/1997 5240-001-0001(a) 80,000.00 98003A 80,000.00
PRELIMINARY PLANS 0050/1999 5240-001-0001(a) 124,000.00 99284A 124,000.00
WORKING DRAWINGS 0050/1999 5240-001-0001 111,000.00 0OO0081A 111,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS 80,000.00 80,000.00 79,865.30

PRELIMINARY PLANS 124,000.00 124,000.00 82,421.00

WORKING DRAWINGS 111,000.00 111,000.00 81,868.80

CONSTRUCTION .00 .00 .00

Project 315,000.00 315,000.00 244,155.10

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 29-JAN-1998  26-FEB-1999 20-OCT-1998 23-JUN-1999 100.00%
PRELIMINARY PLANS 27-FEB-1999  28-SEP-1999 02-NOV-1999 07-APR-2000 100.00%
WORKING DRAWINGS 29-SEP-1999  11-MAY-2000 20-JUN-2000 06-FEB-2001  20-JUN-2000 06-FEB-2001 100.00%
BID PERIOD 12-MAY-2000  25-JUL-2000 .00%
CONSTRUCTION 26-JUL-2000  10-DEC-2000 .00%

Current Comments

Project Status Working Drawings are complete.

Schedule Project is behind schedule. Funding for Working Drawings was received on 5/31/00, much later than
originally scheduled. Bid documents were completed on February 6, 2001.

Budget Project is within budget.

Other information  Client notified PMB on 9/17/01 that they will perform construction phase work in-house, using Inmate
Day Labor resources; no further involvement by PMB is needed. Project funding is through Special
Repair funds. This project is now closed and will not be shown in the next report.
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

CCl TEHACHAPI NEW POTABLE WATER SOURCE PHASE |

ESTIMATED PROJECT COST
CURRENT PHASE:

REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page# 29
06-FEB-02

CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI

CORRECTIONS
WEHSELS, DENNIS D
103649

$1,217,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(2.3) 187,000.00 98156A 187,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(2.3) 109,000.00 00019A 43,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(2.3) 99007A 66,000.00
CONSTRUCTION 0324/1998 5240-301-0001(2.3) 921,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 187,000.00 187,000.00 185,990.00

WORKING DRAWINGS 109,000.00 109,000.00 93,608.45

CONSTRUCTION 921,000.00 .00 .00

Project 1,217,000.00 296,000.00 279,598.45

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1998 15-OCT-1998 01-SEP-1998 15-JAN-1999 100.00%
WORKING DRAWINGS 14-DEC-1998 12-FEB-1999  18-JAN-1999 16-NOV-2001 18-JAN-1999  15-JAN-2002 99.00%
BID PERIOD 13-FEB-1999  13-MAY-1999 16-NOV-2001 16-FEB-2001 13-FEB-2002 19-APR-2002 .00%
CONSTRUCTION 14-MAY-1999 14-NOV-1999 16-FEB-2002 16-AUG-2002 22-APR-2002 23-OCT-2002 .00%

Project Status

Schedule
Budget

Other information

Current Comments

Working drawing design is complete and State Fire Marshal has approved the design documents. Front
end specifications are completed and are currently being reviewed before proceeding to bid. Due to
delays encountered in obtaining DHS approval, phase | and phase Il (W.O.# 106118) have been
combined into one bid package. PWB approved combining the projects on 5/8/01. DOF has approved
DF-14-D (authorization to proceed to bid).

Project has been delayed in obtaining DHS approval to construct groundwater production wells.

Project is within budget.
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CCl TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI

CORRECTIONS
WEHSELS, DENNIS D

103650

$11,081,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(2.2) 336,000.00 98155A 336,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(2.2) 12,000.00 20018A 12,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(2.2) 472,000.00 99088A 472,000.00
CONSTRUCTION 0050/1999 5240-301-0001(2) 10,261,000.00 00085A 10,261,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 336,000.00 336,000.00 333,433.63
WORKING DRAWINGS 484,000.00 484,000.00 451,680.30
CONSTRUCTION 10,261,000.00 10,261,000.00 .00
Project 11,081,000.00 11,081,000.00 785,113.93
Approved
Approved Revised

Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1998 30-NOV-1998 16-NOV-1999 14-JUL-2000 100.00%
WORKING DRAWINGS 18-JAN-1999  14-MAY-1999 01-AUG-2000 16-NOV-2001 01-AUG-2000 30-JAN-2002 99.00%
BID PERIOD 14-MAY-1999 01-SEP-1999 19-NOV-2001 19-FEB-2002 05-MAR-2002 30-APR-2002 .00%
CONSTRUCTION 14-OCT-2000 13-APR-2002 16-FEB-2002 16-AUG-2003 30-APR-2002 30-OCT-2003 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Working drawing design is complete and State Fire Marshal has approved the design documents. Front

end specifications are completed and are currently being reviewed before proceeding to bid.

Project has been delayed because of value engineering to reduce construction cost and design changes
to address DHS concerns about wasterwater treatment plant being adjacent to groundwater production

wells.

Project exceeds construction appropriation. Per discussion with DOF, they have requested we bid the
project and determine if an augmentation is required.
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CCWF CHOWCHILLA CCCMS
PROJECT LOCATION: CCWF CHOWCHILLA
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: NELSON, MARILYN J
PROJECT NUMBER: OPDMOQ758
ESTIMATED PROJECT COST $856,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5240-303-0001(19) 54,000.00 97167A 54,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(36) 109,000.00 99323A 109,000.00
CONSTRUCTION 0052/2000 5240-301-0001 728,400.00 20136A 728,400.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 26,374.00
PRELIMINARY PLANS 54,000.00 54,000.00 19,005.50
WORKING DRAWINGS 109,000.00 109,000.00 53,637.07
CONSTRUCTION 728,400.00 728,400.00 .00
Project 891,400.00 891,400.00 99,016.57
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 12-NOV-1998 03-MAR-1999 01-FEB-1998 08-APR-1999 100.00%
WORKING DRAWINGS 26-MAR-1999  01-JUL-1999 08-DEC-1999 30-MAR-2001 100.00%
BID PERIOD 01-MAY-1999  18-JUL-1999 02-APR-2001  25-JUL-2001 02-APR-2001  31-DEC-2001 100.00%
CONSTRUCTION 23-0OCT-1999 22-JUN-2000 22-JAN-2002  23-JAN-2003 .00%

Project Status

Schedule

Budget

Other information

Current Comments

The contract has been awarded and the current schedule includes the Notice to Proceed date of

January 22, 2002.

The schedule has been delayed due to the request for augmentation. Construction is to begin in mid-

January 2002 and conclude mid-January 2003.

This project is currently within the project budget as augmented.

Original schedule was delayed approximately one year due to funding issues. This project was
combined with OPDM 0759
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CCWF CHOWCHILLA RCSE & EOP
PROJECT LOCATION: CCWF CHOWCHILLA
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: NELSON, MARILYN J
PROJECT NUMBER: OPDMOQ759
ESTIMATED PROJECT COST $1,595,400.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5240-303-0001(18) 106,000.00 97166A 106,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001 (35) 213,000.00 99322A 213,000.00
CONSTRUCTION 0052/2000 5240-301-0001 1,325,600.00 20137A 1,325,600.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 67,396.00
PRELIMINARY PLANS 106,000.00 106,000.00 20,097.19
WORKING DRAWINGS 213,000.00 213,000.00 92,099.40
CONSTRUCTION 1,325,600.00 1,325,600.00 .00
Project 1,644,600.00 1,644,600.00 179,592.59
Approved
Approved Revised
Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-DEC-1997 29-MAY-1998 01-FEB-1998 08-APR-1999 100.00%
WORKING DRAWINGS 21-SEP-1998  30-APR-1999 13-NOV-1999 30-MAR-2001 100.00%
BID PERIOD 01-MAY-1999  18-JUL-1999 02-APR-2001  25-JUL-2001 02-APR-2001  31-DEC-2001 100.00%
CONSTRUCTION 19-JUL-1999 19-JUL-2000 22-JAN-2002  22-JAN-2003 .00%

Project Status

Current Comments

The contract has been awarded and the current schedule includes a Notice to Proceed date of January

22, 2002.

Schedule The schedule has been delayed due to the request for augmentation. Construction is to begin mid-
January 2002 and conclude mid-January 2003.

Budget This project is currently within budget as augmented.

Other information  Original schedule was delayed approximately one year due to funding issues. This project was
combined with OPDM 0758.
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CDC GALT PP

PROJECT LOCATION: RICHARD A. MCGEE CTC, GALT

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: THAMER HALLFORD, SARAH

PROJECT NUMBER: 111458

ESTIMATED PROJECT COST $6,621,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5240-001-0001(a) 406,000.00 20027A 406,000.00
WORKING DRAWINGS 0052/2000 5240-001-0001(a) 397,000.00 .00
CONSTRUCTION 0052/2000 5240-001-0001(a) 5,818,000.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 406,000.00 406,000.00 14,085.00
WORKING DRAWINGS 397,000.00 .00 .00
CONSTRUCTION 5,818,000.00 .00 .00
Project 6,621,000.00 406,000.00 14,085.00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 2.00%
PRELIMINARY PLANS 21-AUG-2001 15-SEP-2002 21-AUG-2001 15-SEP-2002 .00%
WORKING DRAWINGS 15-SEP-2002  20-SEP-2003 15-SEP-2002  20-SEP-2003 .00%
BID PERIOD 20-SEP-2003  17-FEB-2004 20-SEP-2003  17-FEB-2004 .00%
CONSTRUCTION 17-FEB-2004  03-MAY-2005 17-FEB-2004  03-MAY-2005 .00%

Project Status
Schedule

Budget

Other information

Current Comments

Transfer of funds complete; Interviews held. A/E selected.

Project is behind schedule due to late receipt of fundiing.
On budget.

None.
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PROJECT INFORMATION 06-FEB-02
CIM CHINO ENERGY RETROFIT
PROJECT LOCATION: CHINO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: SHANOFF, BURTON
PROJECT NUMBER: 104173
ESTIMATED PROJECT COST $1,701,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 1686/1955 8850-801-0660 121,590.00 99031B 121,590.00
WORKING DRAWINGS 1686/1955 8850-801-0660 91,630.00 99031B 91,630.00
CONSTRUCTION 1686/1955 8850-801-0660 1,440,305.00 00281B 947,925.00
CONSTRUCTION 1686/1955 8850-801-0660 99031B 139,580.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 121,590.00 121,590.00 107,947.03
WORKING DRAWINGS 91,630.00 91,630.00 99,573.16
CONSTRUCTION 1,440,305.00 1,087,505.00 910,238.91
Project 1,653,525.00 1,300,725.00 1,117,759.10
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 30-JUL-1999  11-FEB-2000 30-JUL-1999  18-FEB-2000 100.00%
WORKING DRAWINGS 21-FEB-2000  25-MAY-2000 19-FEB-2000  15-SEP-2000 100.00%
BID PERIOD 26-MAY-2000  29-AUG-2000 20-SEP-2000  10-JAN-2001 100.00%
CONSTRUCTION 30-AUG-2000 28-AUG-2001 08-FEB-2001  01-APR-2002 98.00%

Project Status

Schedule

Budget

Other information

Current Comments

Bids were received on 11/15/2000. The project was awarded to the lowest bidder and the contract was
executed. Contract execution was delayed as the contractor needed to revise his insurance submittal.

The out to bid date was delayed as a result of a quality control review and necessary revisions to the
Division 1 Specifications. The Bid was delayed due to lack of bidder response to the mandatory Pre-Bid
walk. The Bid date was revised by addendum. Construction began on 02/08/2001. The contractor has
not been able to complete the project within the specified contract time due to delays beyond his control.
According to the contractor, the delay will not cause a change order and there are no damages to the
CIM.

Due to conditions unforseen during design and found during construction, the project Construction
Contingency has nearly been depleted due to needed change orders. More required work has been
identified to complete the project. Although the construction contigency is near depleted, there are bid
savings and project bond funds remaining that can cover the costs. The costs of the additional work is
being determined and a request to DOF for authorization beyond the 7% contingency is forthcoming.

Asbestos was found by the contractor in a few locations and abatement has been completed. Inorder to
complete the Energy Management System, there needs to be ethernet connections made to the

Institution's system. There has been a significant delay in getting this authorized and accomplished by
CIM.
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CIM CHINO PCE CONTAMINATION CLEAN-UP

PROJECT LOCATION: CIM CHINO

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: EDEN, REGINALD G

PROJECT NUMBER: OPDMO0428

ESTIMATED PROJECT COST $7,227,195.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0055/1993 5240-302-0746(7) 706,000.00 92193B 706,000.00
STUDY/ACQUISITIONS 0055/1993 5240-001-0751 82,000.00 93072B 82,000.00
STUDY/ACQUISITIONS 0139/1994 5240-001-0751 100,000.00 94102B 100,000.00
STUDY/ACQUISITIONS 0303/1995 5240-301-0724(1) 1,784,000.00 95028B 1,784,000.00
STUDY/ACQUISITIONS 0303/1995 5240-001-0001 335,000.00 95091A 335,000.00
STUDY/ACQUISITIONS 0162/1996 5240-001-0001(A) 55,000.00 97060A 55,000.00
PRELIMINARY PLANS 0282/1997 5240-301-0001(11) 792,000.00 97109A 792,000.00
PRELIMINARY PLANS 0324/1998 5240-001-00019(A) 10,000.00 98106A 10,000.00
WORKING DRAWINGS 0282/1997 5240-301-0001 132,000.00 98133A 132,000.00
WORKING DRAWINGS 0324/1998 5240-001-0001(A) 37,200.00 99003A 37,200.00
WORKING DRAWINGS 0324/1998 5240-001-0001(A) 320,000.00 99108A 320,000.00
WORKING DRAWINGS 0050/1999 5240-001-0001 96,000.00 00053A 96,000.00
WORKING DRAWINGS 0052/2000 5280-001-0001 138,000.00 00261A 138,000.00
WORKING DRAWINGS 0052/2000 5240-001-0001(A) 23,607.00 01133A 23,607.00
CONSTRUCTION 0324/1998 5240-301-0001 2,639,995.00 00208A 2,639,995.00
CONSTRUCTION 0106/2001 0010-001-0001 (2) 326,000.00 20113A 326,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 3,062,000.00 3,062,000.00 3,747,597.68
PRELIMINARY PLANS 802,000.00 802,000.00 62,790.70
WORKING DRAWINGS 746,807.00 746,807.00 558,736.06
CONSTRUCTION 2,965,995.00 2,965,995.00 1,294,388.16
Project 7,576,802.00 7,576,802.00 5,663,512.60
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 16-JUL-1993 16-AUG-1994 16-JUL-1993  15-SEP-1998 100.00%
PRELIMINARY PLANS 15-FEB-1997  15-OCT-1997 15-SEP-1997  01-JUL-1998 100.00%
WORKING DRAWINGS 15-APR-1997  15-DEC-1997 11-JUL-1998  15-AUG-1999 100.00%
BID PERIOD 01-JAN-1998  01-FEB-1998 15-AUG-1999 18-OCT-2000 100.00%
CONSTRUCTION 15-MAR-1998 15-NOV-1998 15-JUL-2000 15-NOV-2001 16-OCT-2000 15-JUL-2002 90.00%

Project Status

Current Comments

plant constructed by IDL

All Work completed except installing and commissioning new pumps and tying in to new water treatment
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Final closure to water plant will be delayed until July of 2002. Agency will complete work by July.
Contractor will then complete installation and commissioning at no additional cost.

Schedule Rescheduled to accommodate delays at completion of new water treatment plant.
Budget No Budget Changes.

Other information None.
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CIM CHINO REPLACE LOCKING DEVICES
PROJECT LOCATION: CIM CHINO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: ROBERTS, LELAND J
PROJECT NUMBER: OPDMO0514
ESTIMATED PROJECT COST $2,024,110.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0055/1993 5240-302-0746(01) 87,500.00 93189B 72,582.71
PRELIMINARY PLANS 0055/1993 5240-302-0746(01) 93189B 7,417.29
PRELIMINARY PLANS 0055/1993 5240-302-0746(01) 93189B ( 7,417.29)
WORKING DRAWINGS 0324/1998 5240-301-0001(12) 129,000.00 98173A 129,000.00
CONSTRUCTION 0324/1998 5240-301-0001(12) 2,395,000.00 00060A 1,750,110.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 87,500.00 72,582.71 79,921.71
WORKING DRAWINGS 129,000.00 129,000.00 118,993.15
CONSTRUCTION 2,395,000.00 1,750,110.00 197,523.77
Project 2,611,500.00 1,951,692.71 396,438.63
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-1994 13-JAN-1995 01-FEB-1995 23-OCT-1995 100.00%
WORKING DRAWINGS 16-JAN-1995 11-MAY-1995 15-JUL-1998  03-JUN-1999 12-AUG-1998 14-JAN-2000 100.00%
BID PERIOD 12-MAY-1995 04-OCT-1995 02-APR-1999 14-OCT-1999 15-JAN-2000 08-MAY-2000 100.00%
CONSTRUCTION 05-OCT-1995 20-DEC-1996 05-JUN-2000 17-OCT-2001 09-MAY-2000 28-JAN-2002 26.00%

Project Status

Current Comments

Inspection of 3rd tier complete. Work to proceed at Cypress 1st floor East. Contractor continues to refine

installation process and procedures, and now includes sealing floor before demo, which makes lead

clean-up easier, and reduces number of retests for clearance.

Schedule

Earlier estimates for productivity have proven inadequate. Contractor's best efforts have not reduced

work time below 32 days per tier. Given their schedule of 4 8-hr. days, this equates to two months per
tier. With 15 tiers remaining, work would not be complete until July 2004. This is well beyond last
projection, which showed completion in November 02. Contractor has been tasked with developing other
scenarios, including double shifting. This option hasn't been employed to date because of difficulties
manning crews for relatively short durations. Limited work space also makes add'l bodies hard to

manage.
Budget

additional cost items are known at this time.

Other information

Meeting set on site for February 7 to discuss schedule issues.

Change orders to date have used approximately 75% of contingency ($111k of $144 used). No
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CIM CHINO TB/HIV CONTROLS
PROJECT LOCATION: CIM CHINO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: GREENLEAF, WILLIAM D
PROJECT NUMBER: 106113
ESTIMATED PROJECT COST $1,107,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5240-301-0001(12) 60,000.00 99225A 60,000.00
WORKING DRAWINGS 0050/1999 5240-301-0001(12) 80,000.00 00082A 80,000.00
CONSTRUCTION 0052/2000 5240-301-0001(13) 967,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 60,000.00 60,000.00 59,920.00
WORKING DRAWINGS 80,000.00 80,000.00 26,854.48
CONSTRUCTION 967,000.00 .00 .00
Project 1,107,000.00 140,000.00 86,774.48
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1999  18-FEB-2000 17-SEP-1999  18-APR-2000 100.00%
WORKING DRAWINGS 17-MAR-2000  08-SEP-2000 22-MAY-2000 18-FEB-2002 100.00%
BID PERIOD 08-SEP-2000  05-FEB-2001 18-FEB-2002  16-JUL-2002 .00%
CONSTRUCTION 05-FEB-2001  06-NOV-2001 16-JUL-2002  11-FEB-2003 .00%
Current Comments
Project Status Working Drawings 100% complete, obtaining DOF approval to bid.
Schedule Project is on current schedule. Project was delayed for CDC to complete another project and for A&E re-
design.
Budget Project is on budget.

Other information ~ There are no other significant project issues at this time.
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CIW FRONTERA CCCMS & EOP

PROJECT LOCATION: CIW FRONTERA
DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: LEWIS, GARY O
PROJECT NUMBER: OPDMO0767

ESTIMATED PROJECT COST $982,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5240-303-0001(11) 64,000.00 97159A 64,000.00
WORKING DRAWINGS 0324/1998 5240-001-0001(21) 127,000.00 00047A 127,000.00
CONSTRUCTION 0052/2000 5240-301-0001(50) 791,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 64,000.00 64,000.00 57,954.00

WORKING DRAWINGS 127,000.00 127,000.00 67,120.93

CONSTRUCTION 791,000.00 .00 .00

Project 982,000.00 191,000.00 125,074.93

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-DEC-1997 29-MAY-1998 17-JUN-1998  11-JUL-1999 100.00%
WORKING DRAWINGS 13-APR-1999 10-AUG-1999 03-APR-2000 17-MAY-2001 03-APR-2000 17-MAY-2001 100.00%
BID PERIOD 18-FEB-2000 10-MAR-2000 .00%
CONSTRUCTION 12-MAR-2000 12-MAR-2001 .00%

Current Comments

Project Status The 100% construction documents were approved by both the California State Fire Marshal and DSA,
Office of Access Compliance in May 2001. The State Public Works Board approved construction of this
project by CDC's Inmate Day Labor unit at the July 13, 2001 meeting. All final construction documents
were turned over to the Department of Corrections for construction by CDC's Inmate Day Labor unit.

Schedule The original schedule was delayed due to funding issues. The working drawings are 100% complete.

Budget Form 22 for the Working Drawing phase was approved May 1, 2000. The project is still underfunded for
Construction in the 2000/2001 budget. The Construction phase was reappropriated in the 2001/2001
budget (Ch. 106, 5240-490(50)) for capital outlay. The Department of Corrections to process form C22B
to transfer funds for construction phase.

Other information  Construction administration and construction suppport to be performed by CDC's Architectural &
Engineering unit. There are no other significant project issues at this time. Project will be deleted from
next report.
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CIW FRONTERA RCSE
PROJECT LOCATION: CIW FRONTERA
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: LEWIS, GARY O
PROJECT NUMBER: OPDMOQ766
ESTIMATED PROJECT COST $760,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5240-303-0001(12) 40,000.00 97160A 40,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(22) 79,000.00 00046A 79,000.00
CONSTRUCTION 0052/2000 5240-301-0001(51) 641,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 40,000.00 40,000.00 38,349.00
WORKING DRAWINGS 79,000.00 79,000.00 43,584.69
CONSTRUCTION 641,000.00 .00 .00
Project 760,000.00 119,000.00 81,933.69
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-DEC-1997 29-MAY-1998 17-JUN-1998  11-JUL-1999 100.00%
WORKING DRAWINGS 13-APR-1999 10-AUG-1999 03-APR-2000 17-MAY-2001 03-APR-2000 17-MAY-2001 100.00%
BID PERIOD 18-FEB-2000 10-MAR-2000 .00%
CONSTRUCTION 12-MAR-2000 12-MAR-2001 .00%

Project Status

Schedule

Budget

Other information

Current Comments

The 100% construction documents were approved by both the California State Fire Marshal and DSA,
Office of Access Compliance in May 2001. The State Public Works Board approved construction of this
project by CDC's Inmate Day Labor unit at the July 13, 2001 meeting. All final construction documents
have been turned over to the Department of Corrections for construction by CDC's Inmate Day Labor
unit.

Original schedule was delayed to funding issues. Working Drawings are 100% complete.

Form 22 for the Working Drawing phase was approved May 1, 2000. The project is still underfunded for
Construction in the 2000/2001 budget. The construction phase was reappropriated in the 2001/2002
budget (Ch. 106, 5240-490(51)) for Capital Outlay. The Department of Corrections to process form
C22B to transfer funds for construction phase.

Construction administration and construction suppport to be performed by CDC's Architectural &
Engineering unit. There are no other significant project issues at this time. Project will be deleted from
next report.
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CMC SAN LUIS OBISPO - POTABLE WATER TREATMENT FACILITY UPGRADE

PROJECT LOCATION: SAN LUIS OBISPO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: WEHSELS, DENNIS D
PROJECT NUMBER: 111667

ESTIMATED PROJECT COST $212,000.00
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 8940-301-0001 55,000.00 52094 55,000.00
STUDY/ACQUISITIONS 0106/2001 5240-301-0001(15) 102,000.00 20147A 102,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 157,000.00 157,000.00 13,680.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 157,000.00 157,000.00 13,680.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-FEB-2002  01-MAY-2002 .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Project is just starting
Schedule Project is on schedule.
Budget Project is within budget.

Other information ~ This is a combined study for the California Men's Colony and Camp San Luis Obispo. CMC's portion of
the study is funded from capital outlay. CSLO's portion is funded from capital outlay advanced planning
and federal funds.
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CMC SAN LUIS OBISPO CENTRAL KITCHEN REPLACEMENT
PROJECT LOCATION: CMC SAN LUIS OBISPO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: NELSON, MARILYN J
PROJECT NUMBER: 103538
ESTIMATED PROJECT COST $7,830,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(18) 273,000.00 98200A 273,000.00
PRELIMINARY PLANS 0324/1998 5240-301-0001(18) 98200A ( 9,304.00)
WORKING DRAWINGS 0324/1998 5240-301-0001(18) 258,000.00 00094A 258,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(18) 98200A 9,304.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 273,000.00 263,696.00 265,496.43
WORKING DRAWINGS 258,000.00 267,304.00 55,130.22
CONSTRUCTION .00 .00 .00
Project 531,000.00 531,000.00 320,626.65
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 06-OCT-1998 11-APR-1999 06-OCT-1998  09-JUN-2000 100.00%
WORKING DRAWINGS 10-JUN-2000  20-JAN-2001  10-JUN-2000  15-NOV-2001  10-JUN-2000  16-NOV-2001 100.00%
BID PERIOD 21-JAN-2001  20-MAY-2001 .00%
CONSTRUCTION 21-MAY-2001  20-MAR-2002 01-NOV-2002  13-MAY-2004 .00%

Project Status
Schedule

Budget

Other information

Current Comments

Funds for the construction phase of this project have been reverted. Working Drawings are finalized.

CDC is to resubmit for a new construction appropriation in the 2002/2003 budget. The new
appropriation is to include the additional funds necessary to complete this project.

Project was approximately 8-10% over budget at 50% Working Drawings. Department of Finance (DOF)
was notified of probable deficit. CDC will resubmit for a new appropriation based upon the new

estimate.

This project is currently scheduled to be built by IDL. On hold pending funding in the 02/03 Budget.
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CMC SAN LUIS OBISPO WASTEWATER UPGRADE
PROJECT LOCATION: CMC SAN LUIS OBISPO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: WEHSELS, DENNIS D
PROJECT NUMBER: 106153
ESTIMATED PROJECT COST $27,681,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5240-301-0001(16.1) 950,000.00 99203A 950,000.00
WORKING DRAWINGS 0052/2000 5240-301-0001 1,104,000.00 00139A 1,104,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 950,000.00 950,000.00 920,540.63
WORKING DRAWINGS 1,104,000.00 1,104,000.00 892,608.95
CONSTRUCTION .00 .00 .00
Project 2,054,000.00 2,054,000.00 1,813,149.58
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 16-AUG-1999 13-APR-2000 16-AUG-1999  14-JUL-2000 100.00%
WORKING DRAWINGS 01-AUG-2000 15-APR-2001 01-AUG-2000 03-DEC-2001 01-AUG-2000 08-FEB-2002 99.00%
BID PERIOD 04-DEC-2001  04-MAR-2002 15-MAR-2002  08-MAY-2002 .00%
CONSTRUCTION 05-MAR-2002  05-MAR-2004 08-MAY-2002  08-MAY-2004 .00%
Current Comments
Project Status Working drawing design documents have been completed. Backcheck documents have been submitted
to SFM for final approval. Front end specifications are being finalized for review.
Schedule Project has slipped due to delay by environmental regulatory agencies approving construction permits.

Budget Project is within budget.

Other information  Trunk sewer line replacement portion of project crosses Chorro Creek which is regulated by
environmental agencies due to the presence of federal endanged habitat including the California Red-

Legged Frog and California Steelhead.
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CMC-SAN LUIS OBISPO WASTE TREATMENT OUTFALL

PROJECT LOCATION: CMC SAN LUIS OBISPO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: WEHSELS, DENNIS D
PROJECT NUMBER: 107827

ESTIMATED PROJECT COST $876,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5240-001-0001 152,000.00 00105A 152,000.00
WORKING DRAWINGS 0052/2000 5240-001-0001(A) 110,000.00 01098A 110,000.00
CONSTRUCTION 0052/2000 5240-001-0001(A) 614,000.00 01098A 614,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 152,000.00 152,000.00 112,476.69

WORKING DRAWINGS 110,000.00 110,000.00 5,760.00

CONSTRUCTION 614,000.00 614,000.00 .00

Project 876,000.00 876,000.00 118,236.69

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-2000 15-JAN-2001 01-JUL-2000  15-JUN-2001 100.00%
WORKING DRAWINGS 16-JAN-2001  13-APR-2001 18-JUN-2001  28-FEB-2002 90.00%
BID PERIOD 16-APR-2001  16-JUL-2001 01-APR-2002  30-JUN-2002 .00%
CONSTRUCTION 17-JUL-2001 15-NOV-2001 15-JUL-2002  15-NOV-2002 .00%

Current Comments

Project Status Consultant is moving forward on working drawing design.
Schedule Project is being delayed pending issuance of construction permits by environmental regulatory agencies.
Budget Project is within budget.

Other information  Project requires work to be done within the Chorro Creek streambed which is regulated by
environmental agencies because of federally endanger habitat including the California Red-Legged Frog
and the California Steelhead.
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CMF VACAVILLE FOOD SERVICE STUDY

PROJECT LOCATION: CMF VACAVILLE
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: BRENNING, DOUGLAS L
PROJECT NUMBER: 107604

ESTIMATED PROJECT COST $100,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 5240-001-0001(a) 100,000.00 00107A 100,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 100,000.00 100,000.00 65,335.58
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 100,000.00 100,000.00 65,335.58

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 15-SEP-2000 13-APR-2001 12-MAR-2001 04-DEC-2001 12-MAR-2001 15-JAN-2002 100.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status 01/15/02 - Final study is complete and submitted by A/E on Jan. 15, 2002, submitted to client agency.
Project is complete.

Schedule Project is 45 days behind schedule due to delays in Agency review. Schedule was extended due to
inserting an Agency review cycle not previously scheduled, and waiting for approval of alternatives by
the institution.

Budget Project is on Budget.

Other information  No significant project issues at this time.
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CMF VACAVILLE TB/HIV CONTROLS
PROJECT LOCATION: CMF VACAVILLE
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: GREENLEAF, WILLIAM D
PROJECT NUMBER: 106114
ESTIMATED PROJECT COST $612,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5240-301-0001(13) 32,000.00 99224A 32,000.00
WORKING DRAWINGS 0052/1999 5240-301-0001(13) 37,000.00 00179A 37,000.00
CONSTRUCTION 0052/2000 5240-301-0001(16) 543,000.00 01034A 543,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 32,000.00 32,000.00 31,976.50
WORKING DRAWINGS 37,000.00 37,000.00 18,325.90
CONSTRUCTION 543,000.00 543,000.00 22,717.00
Project 612,000.00 612,000.00 73,019.40
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1999  18-FEB-2000 04-OCT-1999 14-JUL-2000 100.00%
WORKING DRAWINGS 17-MAR-2000 08-SEP-2000 02-AUG-2000 21-MAY-2001 100.00%
BID PERIOD 08-SEP-2000  05-FEB-2001 21-MAY-2001 23-AUG-2001 100.00%
CONSTRUCTION 05-FEB-2001  09-JUL-2001 23-AUG-2001 22-APR-2002 20.00%

Project Status

Schedule

Current Comments

Construction in progress, 20% complete.

were negotiating the project be accomplished with IDL.

Budget

Other information

Project is on budget.

There are no other significant project issues at this time.

Project is on current schedule. Working Drawings delayed for CDC medical approval, and while CDC
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CRC - NORCO, POTABLE WATER SYSTEM IMPROVEMENTS
PROJECT LOCATION: NORCO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: HILL, GORDEN S
PROJECT NUMBER: 111707
ESTIMATED PROJECT COST $1,845,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 5240-301-0001(24) 98,000.00 20069A 98,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 98,000.00 98,000.00 3,776.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 98,000.00 98,000.00 3,776.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 22-AUG-2001 10-MAY-2002 22-AUG-2001 10-MAY-2002 5.00%
WORKING DRAWINGS 13-MAY-2002 20-NOV-2002 13-MAY-2002 20-NOV-2002 .00%

BID PERIOD
CONSTRUCTION

.00%
.00%

Current Comments

Project Status AJ/E fees negotiated. A/E contract is approved.
Schedule Project is on schedule
Budget Project is within budget.

Other information ~ We are anticipating that IDL will handle construction.




)

CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER FENCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

PATTON STATE HOSPITAL
CORRECTIONS

ALLEN,
102743

DONNA S

$10,916,000.00
PRELIMINARY PLANS

Funds Transferred

Page # 48
06-FEB-02

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 5240-301-0001(27.2) 346,000.00 98203A 346,000.00
STUDY/ACQUISITIONS 0324/1998 5240-301-0001(27.2) 98203A ( 132,000.00)
PRELIMINARY PLANS 0324/1998 5240-301-0001(27.2) 427,000.00 98203A 427,000.00
PRELIMINARY PLANS 0324/1998 5240-301-0001(27.2) 98203A 132,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS 346,000.00 214,000.00 206,086.58

PRELIMINARY PLANS 427,000.00 559,000.00 96,744.63

WORKING DRAWINGS .00 .00 .00

CONSTRUCTION .00 .00 .00

Project 773,000.00 773,000.00 302,831.21

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 16-OCT-1998 11-MAR-1999 16-OCT-1998 31-JAN-2001 100.00%
PRELIMINARY PLANS 12-MAR-1999 05-FEB-2000 01-FEB-2001 11-JAN-2002 01-FEB-2001 09-AUG-2002 20.00%
WORKING DRAWINGS 06-APR-2000 23-AUG-2000 01-AUG-2002 06-FEB-2003 .00%
BID PERIOD 24-AUG-2000 29-OCT-2000 15-AUG-2003 22-NOV-2003 .00%
CONSTRUCTION 30-OCT-2000 25-OCT-2002 17-DEC-2003 18-DEC-2005 .00%

Project Status

Current Comments

of funds in progress. NOP will be published shortly after transfer of funds.

Schedule

Budget

requested at conclusion of Preliminary Plans.

Other information

CEQA and Preliminary Plans scheduled to be completed August, 2002.

Future phases not funded. Schedule is dependent on receipt of funding.

Project is in Preliminary Plan Phase. Funds required to complete the EIR have been identified. Transfer

Total project cost exceeds augmentation limit of original appropriation basis; a new appropriation will be



)

REAL ESTATE SERVICES DIVISION Page# 49
PROJECT INFORMATION 06-FEB-02

CRC NORCO CCCMS

PROJECT LOCATION: CRC NORCO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: LEWIS, GARY O
PROJECT NUMBER: OPDMO0765

ESTIMATED PROJECT COST $835,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5240-303-0001(13) 44,000.00 97161A 44,000.00
WORKING DRAWINGS 0050/1999 5240-301-0001(28) 87,000.00 00048A 87,000.00
CONSTRUCTION 0052/2000 5240-301-0001(52) 681,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 44,000.00 44,000.00 43,990.00

WORKING DRAWINGS 87,000.00 87,000.00 48,387.09

CONSTRUCTION 681,000.00 .00 .00

Project 812,000.00 131,000.00 92,377.09

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-DEC-1997 29-MAY-1998 03-AUG-1998 14-MAY-1999 100.00%
WORKING DRAWINGS 13-APR-1999 10-AUG-1999 02-OCT-2000 18-JUN-2001 02-OCT-2000 18-JUN-2001 100.00%
BID PERIOD 11-AUG-1999 03-DEC-1999 .00%
CONSTRUCTION 04-DEC-1999  13-DEC-2000 .00%

Project Status

Schedule

Budget

Other information

Current Comments

The 100% construction documents were approved by both the California State Fire Marshal and DSA,
Office of Access Compliance in June 2001. The State Public Works Board approved construction of this
project by CDC's Inmate Day Labor unit at the August 10, 2001 meeting. All final construction
documents have been turned over to the Department of Corrections for construction by CDC's Inmate
Day Labor unit.

Original schedule was delayed due to funding issues. Working Drawings are 100% complete.

Project is on budget for the Working Drawing phase. The construction phase was reappropriated in the
2001/2002 budget (Ch. 106, 5240-409(52)). The Department of Corrections to process form C22B to
transfer funding for construction phase.

Construction administration and construction support to be performed by CDC's Architectural &
Engineering unit. There are no other significant project issues at this time. Project will be deleted from
next report.



)

REAL ESTATE SERVICES DIVISION

Page # 50

PROJECT INFORMATION 06-FEB-02
CRC NORCO REPLACE MEN'S DORMITORIES

PROJECT LOCATION: CRC NORCO

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: AHMED, TAMER A

PROJECT NUMBER: 103541

ESTIMATED PROJECT COST $63,000,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001 1,033,000.00 98210A 983,000.00
PRELIMINARY PLANS 0324/1998 5240-301-0001 98210A ( 484,704.00)
WORKING DRAWINGS 0324/1998 5240-301-0001 494,000.00 00226A 494,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001 79,000.00 20016A 79,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001 98210A 484,704.00
WORKING DRAWINGS 0052/2000 5240-301-0001(32) 119,000.00 01036A 119,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,033,000.00 498,296.00 503,859.61
WORKING DRAWINGS 692,000.00 1,176,704.00 368,114.14
CONSTRUCTION .00 .00 .00
Project 1,725,000.00 1,675,000.00 871,973.75

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 06-OCT-1998 11-APR-1999 06-OCT-1998  08-SEP-2000 100.00%
WORKING DRAWINGS 10-JUN-2000  20-JAN-2002 14-DEC-2001  08-SEP-2000 15-FEB-2002 95.00%
BID PERIOD 21-JAN-2001  20-MAY-2001 .00%
CONSTRUCTION 21-MAY-2001  20-MAR-2002 .00%

Current Comments

Project Status

Schedule

Budget

Other information

Extra services to design construction sallyport is ongoing.

Project schedule is extended to allow redesign a construction sallyport, which has taken longer due to
the reconfirguration of the sallyport dimensions and guard tower dimension.

Project is on budget.

Project to be constructed by IDL, therefore no Bid Period or Construction dates available.




REAL ESTATE SERVICES DIVISION Page# 51
s PROJECT INFORMATION 06-FEB-02

CSP CORCORAN CCCMS & EOP

PROJECT LOCATION: CSP CORCORAN
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: NELSON, MARILYN J
PROJECT NUMBER: OPDMO0760

ESTIMATED PROJECT COST $2,291,000.00
CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5240-303-0001(17) 172,000.00 97165A 172,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(34) 343,000.00 99324A 343,000.00
CONSTRUCTION 0052/2000 5240-301-0001(56) 1,519,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 100,007.94
PRELIMINARY PLANS 172,000.00 172,000.00 28,023.09
WORKING DRAWINGS 343,000.00 343,000.00 146,487.20
CONSTRUCTION 1,519,000.00 .00 .00
Project 2,034,000.00 515,000.00 274,518.23
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 12-NOV-1998 03-MAR-1999 04-DEC-1998 10-JUN-1999 100.00%
WORKING DRAWINGS 26-MAR-1999  01-JUL-1999 13-NOV-1999 30-MAR-2001 100.00%
BID PERIOD 02-JUL-1999 02-JUL-1999 02-APR-2001  26-JUL-2001 02-APR-2001  26-JUL-2001 100.00%
CONSTRUCTION 23-0CT-1999  12-JUN-2000 .00%

Current Comments

Project Status The state's construction cost estimate was $1,260,000.00. The low bid received was $1,490,000.00. All
bids were rejected on August 7, 2001.

Schedule The project has been returned to IDL.

Budget All bids received were over the appropriated funds and the projected has been transferred to IDL.

Other information  Original schedule was delayed approximately one year due to funding issues. This project will be
deleted from the next report.




REAL ESTATE SERVICES DIVISION

Page# 52

s PROJECT INFORMATION 06-FEB-02
CSP CORCORAN REPAIR FIRE ALARM & SPRINKLER SYSTEM

PROJECT LOCATION: CSP CORCORAN

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: OATES, ROBERT E

PROJECT NUMBER: 103646

ESTIMATED PROJECT COST $150,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-001-0001(a) 80,000.00 98233A 80,000.00
PRELIMINARY PLANS 0050/1999 5240-001-0001(a) 70,000.00 99243A 70,000.00
PRELIMINARY PLANS 0106/2001 5240-001-0001(1) 64,000.00 20117A 64,000.00
WORKING DRAWINGS 0106/2001 5240-001-0001(1) 185,000.00 20117A 185,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 214,000.00 214,000.00 55,470.29
WORKING DRAWINGS 185,000.00 185,000.00 .00
CONSTRUCTION .00 .00 .00
Project 399,000.00 399,000.00 55,470.29
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-AUG-1999 01-DEC-1999 03-DEC-2001  22-APR-2002 10.00%
WORKING DRAWINGS 03-DEC-2001  22-APR-2002 23-APR-2002  12-AUG-2002 .00%

BID PERIOD
CONSTRUCTION

.00%
.00%

Project Status

Current Comments

Preliminary Plan funds forward to ARF account November 19, 2001, contract augmentation complete

December 3, 2001. Kick off meeting for Preliminary Plans was held at Corcaoran State Prison on
December 19, 2001

Schedule

Budget
special repairs.

Other information

The Preliminary Phase of the project is on schedule..

Potential concern with the funding for this project. As proposed the project would be funded through




)

REAL ESTATE SERVICES DIVISION

Page # 53

PROJECT INFORMATION 06-FEB-02
CSP IMPERIAL RECYCLING AND SALVAGE PROGRAM

PROJECT LOCATION: CSP IMPERIAL

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: GREENLEAF, WILLIAM D

PROJECT NUMBER: 107792

ESTIMATED PROJECT COST $410,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5240-301-0001 32,000.00 00221A 32,000.00
WORKING DRAWINGS 0052/2000 5240-301-0001(40) 47,000.00 20163A 47,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 32,000.00 32,000.00 31,468.99
WORKING DRAWINGS 47,000.00 47,000.00 .00
CONSTRUCTION .00 .00 .00
Project 79,000.00 79,000.00 31,468.99

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2000  11-MAY-2001 03-NOV-2000 14-DEC-2001 100.00%
WORKING DRAWINGS 08-JUN-2001  04-MAR-2002 04-JAN-2002  19-AUG-2002 25.00%
BID PERIOD 04-MAR-2002  20-AUG-2002 19-AUG-2002  04-FEB-2003 .00%
CONSTRUCTION 20-AUG-2002  21-JAN-2003 04-FEB-2003  08-JUL-2003 .00%

Project Status
Schedule

Budget

Other information

Current Comments

Working drawings in progress and 25% complete.

Project is ahead of current schedule.

Project is on budget.

Construction does not have funding appropriation.




REAL ESTATE SERVICES DIVISION Page # 54
s PROJECT INFORMATION 06-FEB-02

CSP SACRAMENTO CCCM & EOP

PROJECT LOCATION: CSP SACTO.
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: LEWIS, GARY O
PROJECT NUMBER: OPDMO0773

ESTIMATED PROJECT COST $1,983,000.00
CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5240-303-0001(2) 185,000.00 97153A 185,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(10) 371,000.00 99058A 371,000.00
CONSTRUCTION 0052/2000 5240-301-0001(45) 1,284,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 185,000.00 185,000.00 184,893.30

WORKING DRAWINGS 371,000.00 371,000.00 149,559.73

CONSTRUCTION 1,284,000.00 .00 .00

Project 1,840,000.00 556,000.00 334,453.03

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 18-AUG-1997 30-JAN-1998 04-DEC-1997 09-APR-1999 100.00%
WORKING DRAWINGS 01-DEC-1998 01-JUN-1999 10-APR-1999 13-NOV-2000 10-APR-1999 13-NOV-2000 100.00%
BID PERIOD 01-JUL-1999 15-JUL-1999 14-NOV-2000 08-APR-2001 14-NOV-2000 08-APR-2001 100.00%
CONSTRUCTION 30-SEP-2000  30-SEP-2001 .00%

Current Comments

Project Status All of the bids received on February 8, 2001 were rejected for lack of sufficient funding. All final
construction documents have been turned over to the Department of Corrections for construction by
CDC's Inmate Day Labor unit.

Schedule Project was behind the original schedule due to time required to site the project prior to starting PPs, A/E
contracting difficulties, increased design review time, and the relocation of the CCCMS space.

Budget The project is over budget for the Construction phase based on the contractor bids. The Department of
Corrections processed form C22B to transfer funding for construction phase.

Other information ~ Construction administration and construction support to be performed by CDC's Architectural &

Engineering unit. There are no other significant project issues at this time. Project will be deleted from
next report.



)

REAL ESTATE SERVICES DIVISION

Page # 55

PROJECT INFORMATION 06-FEB-02
CSP SACRAMENTO FIRE ALARM SYSTEM REPLACEMENT

PROJECT LOCATION: CSP - SACRAMENTO

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: VESTAL, KATHRYN E

PROJECT NUMBER: OPDMO0724

ESTIMATED PROJECT COST $1,527,045.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0162/1996 5240-001-0001(a) 100,000.00 97044A 100,000.00
STUDY/ACQUISITIONS 0162/1996 5240-001-0001(a) 97044A ( 33,000.00)
STUDY/ACQUISITIONS 0282/1997 5240-001-0001(a) 20,000.00 97137A 20,000.00
WORKING DRAWINGS 0162/1996 5240-001-0001(a) 97044A 33,000.00
WORKING DRAWINGS 0050/1999 5240-001-0001 33,000.00 00005A 33,000.00
WORKING DRAWINGS 0050/1999 5240-001-0001(a) 126,000.00 99253A 126,000.00
WORKING DRAWINGS 0052/2000 5240-001-0001 12,000.00 00245A 12,000.00
CONSTRUCTION 0052/2000 5240-001-0001(a) 1,848,000.00 01031A 1,848,000.00
CONSTRUCTION 0052/2000 5240-001-0001(a) 01031A ( 865,935.44)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 120,000.00 87,000.00 86,980.50
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 171,000.00 204,000.00 185,800.06
CONSTRUCTION 1,848,000.00 982,064.56 3,906.00
Project 2,139,000.00 1,273,064.56 276,686.56
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 07-SEP-1997  05-JAN-1998 14-OCT-1997 15-MAR-1999 100.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-JAN-2000  01-OCT-2000 25-MAY-2000 15-JUN-2001 100.00%
BID PERIOD 20-MAY-2000 20-MAY-2000 01-JUL-2001 10-OCT-2001 100.00%
CONSTRUCTION 21-MAY-2000 31-MAR-2001 01-NOV-2001 05-OCT-2002 2.00%

Project Status

Current Comments

The construction contractor submitted a substitution request for the Fire Alarm product which was

denied by PMB and the engineering consulant. Various electrical submittals tied to the substitution were
also returned to the contractor for revisions and re-submittal.

Schedule

schedule delays caused by the substitution process.

Budget

The project is currently on schedule and the contractor has been advised the State will not accept

The project is on budget for the current scope of work. A return of bid savings ($866,000) was processed

to CDC for allocation of an additional correctional officer. The bulk of the savings will go back to CDC's

special repair fund.

Other information




)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

CSP SACRAMENTO

CORRECTIONS

BRENNING, DOUGLAS L

107793

$1,289,000.00

WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item

Page # 56
06-FEB-02

CSP SACRAMENTO FIRING RANGE MODIFICATIONS

Appropriation($) Document Transferred($)

PRELIMINARY PLANS 0052/2000 5240-301-0001 108,000.00 00223A 108,000.00
WORKING DRAWINGS 0052/2000 5240-301-0001(65) 94,000.00 01104A 94,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 108,000.00 108,000.00 100,210.00
WORKING DRAWINGS 94,000.00 94,000.00 54,841.35
CONSTRUCTION .00 .00 .00
Project 202,000.00 202,000.00 155,051.35
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-AUG-2000 10-NOV-2000 01-JAN-2001  15-JUL-2001  01-JAN-2001  08-JUN-2001 100.00%
WORKING DRAWINGS 10-NOV-2000  30-MAR-2001  15-JUL-2001  16-NOV-2001 15-JUN-2001  16-FEB-2002 95.00%
BID PERIOD 02-APR-2001  19-JUL-2001 17-FEB-2002  18-MAY-2002 .00%
CONSTRUCTION 15-JAN-2002  15-JUL-2002 19-MAY-2002  05-OCT-2002 .00%
Current Comments
Project Status 01/15/02- A/E amendment for Bid Alternate was approved on Dec. 25, 2001. Preparation of Bid
Alternate package and DOF approval to proceed to bid anticipated for February 2002.
Schedule Project schedule has been revised to include Bid Alternate strategy, approximately 3 months delay as a
result.
Budget Project is on budget.

Other information A Bid Alternate to address major earthen embankment failure has to be prepared and included in bid
documents. A/E amendment to include this work is in process. DOF, CDC and DGS agreement to
proceed with Bid Alternate occurred November 2001.



)

CSP SACTO - REPRESA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

Page # 57
06-FEB-02

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

- PSYCHIATRIC SERVICES UNIT/ENHANCED OUTPATIENT CARE PHASE I

CALIFORNIA STATE PRISON-SACRAMENTO, REPRESSA
CORRECTIONS

NELSON, MARILYN J

111672

$15,694,000.00
PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 5240-301-0001 822,000.00 20070A 822,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 822,000.00 822,000.00 11,426.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 822,000.00 822,000.00 11,426.00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 31-OCT-2001 18-OCT-2002 31-0CT-2001 18-OCT-2002 2.00%
WORKING DRAWINGS 01-JUN-2002  15-NOV-2003 01-JUN-2003 15-NOV-2003 .00%
BID PERIOD 15-DEC-2003 15-MAR-2004 15-DEC-2003 15-MAR-2004 .00%
CONSTRUCTION 15-APR-2004  15-NOV-2005 15-APR-2004  15-NOV-2005 .00%

Current Comments

Project Status

contract is being negotiated.
Schedule The project remains on schedule.
Budget The project remains within the budget.

Other information

Architect interviews were held on December 20, 2001. An architectural firm was chosen and the




)

REAL ESTATE SERVICES DIVISION

Page # 58

PROJECT INFORMATION 06-FEB-02
CSP SOLANO CCCMS
PROJECT LOCATION: CSP SOLANO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: LEWIS, GARY O
PROJECT NUMBER: OPDMO0769
ESTIMATED PROJECT COST $770,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5240-303-0001(7) 47,000.00 97157A 47,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(16) 94,000.00 00051A 94,000.00
CONSTRUCTION 0052/2000 5240-301-0001(48) 585,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 47,000.00 47,000.00 39,627.50
WORKING DRAWINGS 94,000.00 94,000.00 73,433.00
CONSTRUCTION 585,000.00 .00 .00
Project 726,000.00 141,000.00 113,060.50
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 18-AUG-1997 30-JAN-1998 04-DEC-1997  14-JAN-2000 100.00%
WORKING DRAWINGS 01-DEC-1998 01-JUN-1999 04-APR-2000 30-JUN-2001 04-APR-2000 30-JUN-2001 100.00%
BID PERIOD 01-AUG-2000 29-NOV-2000 01-FEB-2002 01-APR-2002 .00%
CONSTRUCTION 30-NOV-2000 30-NOV-2001 01-JUN-2002  01-JUN-2003 .00%
Current Comments
Project Status PPs were approved on 1/14/2000. The working drawing phase is 100% complete. All final construction
documents have been turned over to the Department of Corrections.
Schedule Project was behind the original schedule due to time required to site the project prior to starting PPs, A/E

contracting difficulties, increased design review time, and the time required to value engineer the project.

Budget Project is on budget for the Working Drawings phase. The construction phase was reappropriated in the
2001/2002 budget (Ch. 106, 5240-409(48)).

Other information ~ Department of Corrections to pursue State Public Works Board approval at February 2002 meeting to
allow Inmate Day Labor to construct project. There are no other significant project issues at this time.




REAL ESTATE SERVICES DIVISION Page# 59

PROJECT INFORMATION 06-FEB-02
CTC CIW FRONTERA-PHASE I
PROJECT LOCATION: CIW FRONTERA
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: VESTAL, KATHRYN E
PROJECT NUMBER: 102742
ESTIMATED PROJECT COST $12,201,900.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(23) 399,000.00 98196A 399,000.00
WORKING DRAWINGS 0050/1999 5240-490-0001(23) 704,000.00 99280A 704,000.00
CONSTRUCTION 0052/2000 5240-301-0001(29) 12,974,000.00 20036A 10,686,900.00
CONSTRUCTION 0052/2000 5240-301-0001(29) 20080A 192,000.00
CONSTRUCTION 0052/2000 5240-301-0001(29) 20114A 21,900.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 399,000.00 399,000.00 398,907.20
WORKING DRAWINGS 704,000.00 704,000.00 652,724.53
CONSTRUCTION 12,974,000.00 10,900,800.00 1,217,781.39
Project 14,077,000.00 12,003,800.00 2,269,413.12
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 17-SEP-1998 24-MAY-1999 17-SEP-1998 08-OCT-1999 100.00%
WORKING DRAWINGS 14-JUL-1999 28-DEC-1999 11-OCT-1999 10-APR-2001 100.00%
BID PERIOD 14-MAR-2000 14-MAR-2000 11-APR-2001 24-AUG-2001 11-APR-2001 24-AUG-2001 100.00%
CONSTRUCTION 16-MAY-2000 07-JAN-2002 17-SEP-2001  09-MAY-2003 8.00%

Project Status

Schedule

Budget

Other information

Current Comments

Construction continues on the underground site utilities and foundations. Work is complete on the
permanent as well as temporary fencing and gates. A Stop Work notice was issued to the contractor to
cease work on the footings and foundations until various underground utility design issues were
resolved.

The construction contractor is two weeks behind their current 90 day schedule due to incomplete
submittals and the Stop Work notice issued by the State. The contractor's request for early completion
was denied and PMB returned the official progress schedule to the contractor for revisions.

Construction funds appropriated in the amount of $12,974,000 in July 2000 budget. Bid Savings in the
amount of $2,067,100 will be reverted at the request of the Department of Finance.

Two infrastructure problems have been identified which will lead to COs. New conduit must be added to
facilitate communcation between the CTC back-up generator and the main institution substation. Also,
additional space must be identified in the electrical room to accommodate additional PABX phone
equipment. This will require additonal design work which may have cost implications.
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PROJECT INFORMATION 06-FEB-02
CTC SAN QUENTIN-PHASE I

PROJECT LOCATION: CTC SAN QUENTIN

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: VESTAL, KATHRYN E

PROJECT NUMBER: 102741

ESTIMATED PROJECT COST $19,846,750.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(20) 101,000.00 00156A 101,000.00
PRELIMINARY PLANS 0324/1998 5240-301-0001(20) 47,000.00 20041A 47,000.00
PRELIMINARY PLANS 0324/1998 5240-301-0001(20) 483,000.00 98199A 483,000.00
PRELIMINARY PLANS 0324/1998 5240-301-0001(20) 51,000.00 99281A 51,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(20) 796,000.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 682,000.00 682,000.00 585,930.19
WORKING DRAWINGS 796,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,478,000.00 682,000.00 585,930.19

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 17-SEP-1998 24-MAY-1999 17-SEP-1998 12-JAN-2001  17-SEP-1998 30-MAR-2002 99.00%
WORKING DRAWINGS 14-JUL-1999 28-DEC-1999 17-SEP-1998 12-JAN-2001 .00%
BID PERIOD 14-MAR-2000 14-MAR-2000 .00%
CONSTRUCTION 16-MAY-2000 07-JAN-2002 .00%

Project Status

Current Comments

HMC has submitted a report conducted by Ninyo & Moore which details the extent of the groundwater

contamination and human health risk assessment. Additional studies may be needed to determine the
best approach and cost for remediation. A meeting is planned for January with the Department of Toxics
and the RWQCB to determine to determine the feasiblity of continuing with the project at the current

site.
Schedule

The schedule is on hold indefinitely to review the results of the site characterization and human health

risk assessment with the regulatory agencies and determine future activities. PWB is also on hold until

the above matters are resolved.

Budget

submitted by HMC.

Other information

which will necessitate a revised 100% PP estimate.

Working drawings were reappropriated in FY 2001-2002 budget. The 100% PP estimate has been

The additional required mitigation measures for hazardous materials abatement carry cost implications
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PROJECT INFORMATION 06-FEB-02
CTF SOLEDAD BOILER REPLACEMENT
PROJECT LOCATION: CTF SOLEDAD
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: MOORE, MICHAEL A
PROJECT NUMBER: OPDMO0804
ESTIMATED PROJECT COST $6,294,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0282/1997 5240-001-0001(a) 68,000.00 98049A 68,000.00
PRELIMINARY PLANS 0050/1999 5240-001-0001(a) 99282A 177,000.00
WORKING DRAWINGS 0050/1999 5240-001-0001(a) 448,000.00 99282A 448,000.00
WORKING DRAWINGS 0050/1999 5240-001-0001(a) 99282A ( 177,000.00)
CONSTRUCTION 0052/2000 5240-001-0001(a) 1,464,000.00 01022A1 1,464,000.00
CONSTRUCTION 0052/2000 5240-005-0001 560,000.00 01022A2 560,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 68,000.00 68,000.00 61,966.50
PRELIMINARY PLANS 177,000.00 124,029.05
WORKING DRAWINGS 448,000.00 271,000.00 187,269.89
CONSTRUCTION 2,024,000.00 2,024,000.00 198,966.50
Project 2,540,000.00 2,540,000.00 572,231.94
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 29-JUL-1998  19-FEB-1999 19-JUN-1998  28-MAY-1999 100.00%
PRELIMINARY PLANS 20-FEB-1999  20-DEC-1999 29-OCT-1999 26-APR-2000 100.00%
WORKING DRAWINGS 21-DEC-1999  16-JUN-2000 27-APR-2000  26-APR-2001 100.00%
BID PERIOD 17-JUN-2000  13-OCT-2000 27-APR-2001 13-DEC-2002 27-APR-2001 16-OCT-2001 100.00%
CONSTRUCTION 13-OCT-2000 30-OCT-2001 17-OCT-2001  22-AUG-2002 15.00%

Project Status
Schedule

Budget

Other information

Project is within budget.

Current Comments

Project Start Meeting (for Central Facility - Boiler 1) was held on 10/16/01.
Project is currently behind schedule due to client requested revisions due to budget constaints.

identified by client. Project is utilizing Special Repair funds.

Due to delays in funding for construction, only funding for Central Facility construction has been
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DVI TRACY - INFIRMARY HEATING, VENTILATION AND AIR CONDITIONING

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

PROJECT LOCATION: TRACY, CA
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: BURGOYNE, DANIEL E
PROJECT NUMBER: 111670

ESTIMATED PROJECT COST
CURRENT PHASE:

$1,186,000.00
PRELIMINARY PLANS

Funds Transferred

Page# 62
06-FEB-02

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 5240-301-0001(7) 69,000.00 20151A 69,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 69,000.00 69,000.00 4,136.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 69,000.00 69,000.00 4,136.00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-NOV-2001 11-SEP-2002 15-NOV-2001 11-SEP-2002 5.00%
WORKING DRAWINGS 11-SEP-2002  16-OCT-2003 11-SEP-2002 16-OCT-2003 .00%
BID PERIOD 08-JUN-2003  16-OCT-2003 08-JUN-2003  16-OCT-2003 .00%
CONSTRUCTION 18-OCT-2003  28-MAY-2004 18-OCT-2003 28-MAY-2004 .00%

Current Comments

Project Status

Schedule

New project. Interviewing Architect/Engineering teams on 1/7/02.

Anticipate completing Preliminary Plan Phase on schedule by 9/11/02.
Budget Within current budget

Other information None
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PROJECT INFORMATION 06-FEB-02
DVI TRACY RCSE
PROJECT LOCATION: DVI TRACY
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: LEWIS, GARY O
PROJECT NUMBER: OPDMO761
ESTIMATED PROJECT COST $1,044,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5240-303-0001(1) 49,000.00 97152A 49,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(3) 97,000.00 00041A 97,000.00
CONSTRUCTION 0052/2000 5240-301-0001(44) 858,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 49,000.00 49,000.00 43,018.60
WORKING DRAWINGS 97,000.00 97,000.00 71,620.58
CONSTRUCTION 858,000.00 .00 .00
Project 1,004,000.00 146,000.00 114,639.18
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 18-AUG-1997 30-JAN-1998 04-DEC-1997  14-JAN-2000 100.00%
WORKING DRAWINGS 01-DEC-1998 01-JUN-1999 04-APR-2000 30-JUN-2001 04-APR-2000 30-JUN-2001 100.00%
BID PERIOD 01-AUG-2000 29-NOV-2000 .00%
CONSTRUCTION 30-NOV-2000 30-NOV-2001 .00%

Project Status

Schedule

Budget

Other information

Current Comments

PPs were approved on 1/14/2000. The working drawing phase is 100% complete. All final construction
documents have been turned over to the Department of Corrections for construction by CDC's Inmate

Day Labor unit.

Project was behind the original schedule due to time required to site the project prior to starting PPs, A/E
contracting difficulties, increased design review time, and the time required to value engineer the project.

Project is on budget for the Working Drawings phase. The construction phase was reappropriated in
Ch. 106 of the 2001/2002 budget (524-409(44)). The Department of Corrections to process form C22B
to transfer funding for construction phase.

Construction administration and construction support to be performed by CDC's Architectural &
Engineering unit. There are no other significant project issues at this time. Project will be deleted from

next report.
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PROJECT INFORMATION 06-FEB-02
DVI TRACY SOIL AND GROUNDWATER CONTAMINATION
PROJECT LOCATION: DVI TRACY
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: ARNOLD, ANDRE D
PROJECT NUMBER: OPDMO0305
ESTIMATED PROJECT COST $931,701.33
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0118/1991 5240-001-0751 56,063.84 PCU0573 56,063.84
PRELIMINARY PLANS 0587/1992 5240-001-0747(21) 172,932.49 92149B 172,932.49
PRELIMINARY PLANS 0055/1993 5240-001-0751 22,000.00 93125B 22,000.00
PRELIMINARY PLANS 0303/1995 5240-001-0001(A) 5,705.00 95068A 5,705.00
WORKING DRAWINGS 0303/1995 5240-001-0001(A) 66,295.00 95068A 66,295.00
WORKING DRAWINGS 0303/1995 5240-001-0001(A) 298,705.00 96074A 298,705.00
WORKING DRAWINGS 0106/2001 5240-001-0001(A) 14,000.00 20111A 14,000.00
CONSTRUCTION 0052/2000 5240-001-0001 310,000.00 01016A 310,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 56,063.84 56,063.84 120,825.06
PRELIMINARY PLANS 200,637.49 200,637.49 78,320.87
WORKING DRAWINGS 379,000.00 379,000.00 369,034.58
CONSTRUCTION 310,000.00 310,000.00 .00
Project 945,701.33 945,701.33 568,180.51
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 10-MAY-1992 05-SEP-1991  10-MAY-1992 100.00%
PRELIMINARY PLANS 25-MAY-1993 01-DEC-1995 25-MAY-1993 26-DEC-1996 100.00%
WORKING DRAWINGS 31-MAR-1999 01-JUN-1999 01-JAN-2002 01-MAR-2002 01-JAN-2002 01-MAR-2002 100.00%
BID PERIOD 01-JUN-1999  30-SEP-1999 15-MAR-2002 01-JUN-2002 15-MAR-2002 01-JUN-2002 100.00%
CONSTRUCTION 01-OCT-1999 03-JAN-2000 01-JUL-2002  01-OCT-2002 .00%

Project Status

Schedule

Budget

Other information

Current Comments

The CVRWQCB required Groundwater Monitoring Report for the new WDR permit has been issued to
board staff. After a review of the report, staff feels a permit should be issued without problem. The
request is scheduled to be on the April 26, 2002 board agenda. A proposal for a contract for the

addittional quarterly reporting for one year has been requested.

Update of bid documents for re-issue to bid to start in mid March. Update will start based on site testing
of soil which may indicate a reduced work scope if any work is still to be required to remediate the soil.

Project funding provided by CDC 2/14/01.

Project will be re-issued for bid in Spring/Summer 2002. Contract documents to be updated for the re-
bid in 2002 after the findings of forthcoming soil testing and report findings.
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PROJECT INFORMATION 06-FEB-02

FSP FOLSOM DENTAL CLINIC RENOVATION

PROJECT LOCATION: FSP FOLSOM
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: OATES, ROBERT E
PROJECT NUMBER: 103529

ESTIMATED PROJECT COST $736,000.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(4) 61,000.00 98208A 61,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(4) 69,000.00 99134A 69,000.00
CONSTRUCTION 0052/2000 5240-301-0001(5) 615,000.00 01113A 626,396.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 61,000.00 61,000.00 60,894.00

WORKING DRAWINGS 69,000.00 69,000.00 69,512.85

CONSTRUCTION 615,000.00 626,396.00 531,547.00

Project 745,000.00 756,396.00 661,953.85

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 22-SEP-1998 10-MAR-1999 22-SEP-1998  11-JUN-1999 100.00%
WORKING DRAWINGS 12-MAY-1999 25-AUG-1999 10-JUL-1999  15-DEC-2000 100.00%
BID PERIOD 18-JAN-2000  18-JAN-2000 15-DEC-2000 28-MAY-2001 100.00%
CONSTRUCTION 21-MAR-2000 16-OCT-2000 29-MAY-2001 20-APR-2002 29-MAY-2001 30-APR-2002 35.00%

Current Comments

Project Status Project is in construction. Demolition and ashestos/lead abate phase complete, build out in progress:
floors have been preped; metal studs installed, ductwork installed, plumbing and electrical work in
progress.

Schedule This project is on schedule.

Budget The project is on budget.

Other information
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PROJECT INFORMATION 06-FEB-02
FSP FOLSOM CONSTRUCT PRETREATMENT SYSTEM
PROJECT LOCATION: FSP FOLSOM
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: GREENLEAF, WILLIAM D
PROJECT NUMBER: 107786
ESTIMATED PROJECT COST $1,113,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5240-301-0001 52,000.00 00231A 52,000.00
WORKING DRAWINGS 0052/2000 5240-301-0001(4) 83,000.00 01028A 83,000.00
CONSTRUCTION 0106/2001 5240-301-0001(8) 955,000.00 20101A 955,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 52,000.00 52,000.00 50,619.00
WORKING DRAWINGS 83,000.00 83,000.00 53,448.19
CONSTRUCTION 955,000.00 955,000.00 .00
Project 1,090,000.00 1,090,000.00 104,067.19
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2000 23-FEB-2001 17-OCT-2000 16-APR-2001 100.00%
WORKING DRAWINGS 23-MAR-2001 10-OCT-2001 07-MAY-2001 20-NOV-2001 100.00%
BID PERIOD 10-OCT-2001 07-MAR-2002 20-NOV-2001 17-APR-2002 80.00%
CONSTRUCTION 07-MAR-2002  11-JUL-2002 17-APR-2002  19-NOV-2002 .00%

Project Status
Schedule

Budget

Other information

Current Comments

Project bid opening January 29, 2002 was under budget.
Project on current schedule.

Project is on budget.

There are no other significant project issues at this time.
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PROJECT INFORMATION 06-FEB-02
FSP FOLSOM GANG SHOWER #1

PROJECT LOCATION: FSP FOLSOM

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: OATES, ROBERT E

PROJECT NUMBER: 103530

ESTIMATED PROJECT COST $851,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(9) 31,000.00 98204A 31,000.00
PRELIMINARY PLANS 0324/1998 5240-301-0001(9) 99130A 200.00
WORKING DRAWINGS 0324/1998 5240-301-0001(9) 44,000.00 99130A 44,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(9) 99130A 200.00)
CONSTRUCTION 0050/1999 5240-301-0001(20) 233,000.00 00030A 233,000.00
CONSTRUCTION 0050/1999 5240-301-0001(20) 00030A ( 24,217.00)
CONSTRUCTION 0052/2000 5240-301-0001(10) 789,000.00 01060A 713,898.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 31,000.00 31,200.00 31,200.00
WORKING DRAWINGS 44,000.00 43,800.00 41,677.67
CONSTRUCTION 1,022,000.00 922,681.00 769,913.24
Project 1,097,000.00 997,681.00 842,790.91
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 22-SEP-1998 09-APR-1999 22-SEP-1998 11-JUN-1999 100.00%
WORKING DRAWINGS 16-JUN-1999  29-OCT-1999 12-JUL-1999  01-JUN-2000 100.00%
BID PERIOD 18-JAN-2000 18-JAN-2000 02-AUG-2000 28-MAY-2001 100.00%
CONSTRUCTION 16-MAY-2000 17-MAY-2001 29-MAY-2001 30-JAN-2002 29-MAY-2001 30-JAN-2002 90.00%

Project Status

Schedule
Budget

Other information

Current Comments

Construction in progress. All below grade work complete, thick set for tile work complete, ductwork and
fans installed. Window restoration, electrical and control panel and tile work in progress.

This project is on schedule

The project is on budget.
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s PROJECT INFORMATION 06-FEB-02
FSP FOLSOM RENOVATE BRANCH CIRCUIT #1

PROJECT LOCATION: FSP FOLSOM

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: OATES, ROBERT E

PROJECT NUMBER: 102735

ESTIMATED PROJECT COST $2,363,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(5) 86,000.00 98205A 86,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(5) 95,000.00 99131A 95,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001 4,000.00 99314A 4,000.00
CONSTRUCTION 0052/2000 5240-301-0001(6) 2,309,000.00 01058A 1,642,884.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 86,000.00 86,000.00 85,871.01
WORKING DRAWINGS 99,000.00 99,000.00 95,082.79
CONSTRUCTION 2,309,000.00 1,642,884.00 405,289.71
Project 2,494,000.00 1,827,884.00 586,243.51
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 17-SEP-1998  12-MAY-1999 17-SEP-1998 11-JUN-1999 17-SEP-1998  11-JUN-1999 100.00%
WORKING DRAWINGS 14-JUL-1999  29-DEC-1999  10-JUL-1999  01-JUL-2000  10-JUL-1999  01-JUL-2000 100.00%
BID PERIOD 14-MAR-2000 14-MAR-2000 01-JUL-2000  05-DEC-2000 01-JUL-2000  28-MAY-2001 100.00%
CONSTRUCTION 16-MAY-2000 15-MAY-2001 29-MAY-2001 30-MAY-2002 29-MAY-2001  30-MAY-2002 45.00%

Current Comments

Project Status

Schedule
Budget

Other information

Project is in Construction Phase. Installation of new work in progress. Branch circuit conduit, wiring and
panel boards and non-cell lighting nearing completion. Cell conversions to begin in January.

This project is on schedule.

The project is on budget.
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PROJECT INFORMATION 06-FEB-02
FSP FOLSOM RENOVATE BRANCH CIRCUIT #2

PROJECT LOCATION: FSP FOLSOM

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: OATES, ROBERT E

PROJECT NUMBER: 102739

ESTIMATED PROJECT COST $740,400.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(7) 43,000.00 98206A 43,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(7) 67,000.00 99132A 67,000.00
CONSTRUCTION 0052/2000 5240-301-0001(8) 1,243,000.00 01059A 1,060,200.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 43,000.00 43,000.00 42,941.00
WORKING DRAWINGS 67,000.00 67,000.00 60,596.50
CONSTRUCTION 1,243,000.00 1,060,200.00 54,572.00
Project 1,353,000.00 1,170,200.00 158,109.50

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 24-SEP-1998 07-APR-1999 24-SEP-1998  11-JUN-1999 100.00%
WORKING DRAWINGS 16-JUN-1999  29-OCT-1999 10-JUL-1999  01-JUL-2000 10-JUL-1999  01-JUL-2000 100.00%
BID PERIOD 18-JAN-2000  18-JAN-2000  01-JUL-2000 08-DEC-2000 01-JUL-2000 28-MAY-2001 100.00%
CONSTRUCTION 21-MAR-2000 18-SEP-2000 29-MAY-2001 30-DEC-2002 29-MAY-2001 30-DEC-2002 2.00%

Project Status

Current Comments

Project is in Construction Phase. Submittals have been approved, and materials ordered. Milestone

start date for construction is January 31, 2002. Work is scheduled to start in early January 2002 ahead

of schedule.
Schedule This project is on schedule
Budget The project is on budget.

Other information
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PROJECT INFORMATION 06-FEB-02
FSP FOLSOM RENOVATE BRANCH CIRCUIT #3

PROJECT LOCATION: FSP FOLSOM

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: OATES, ROBERT E

PROJECT NUMBER: 102740

ESTIMATED PROJECT COST $920,400.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(8) 54,000.00 98207A 54,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(8) 84,000.00 99133A 84,000.00
CONSTRUCTION 0052/2000 5240-301-0001(9) 1,145,487.00 01063A 1,145,487.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 54,000.00 54,000.00 53,799.00
WORKING DRAWINGS 84,000.00 84,000.00 83,975.00
CONSTRUCTION 1,145,487.00 1,145,487.00 244,413.00
Project 1,283,487.00 1,283,487.00 382,187.00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 24-SEP-1998 09-APR-1999 24-SEP-1998  11-JUN-1999 100.00%
WORKING DRAWINGS 16-JUN-1999  29-OCT-1999 10-JUL-1999  01-JUL-2000 10-JUL-1999  01-JUL-2000 100.00%
BID PERIOD 18-JAN-2000  18-JAN-2000  01-JUL-2000 11-OCT-2000 01-JUL-2000 28-MAY-2001 100.00%
CONSTRUCTION 21-MAR-2000 16-OCT-2000 29-MAY-2001 30-DEC-2002 29-MAY-2001 30-DEC-2002 2.00%

Project Status

8, 2002.
Schedule This project is on schedule
Budget The project is on budget.

Other information

Current Comments

This project is in construction phase. Submittals have been approved with a Milestone start date of April
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PROJECT INFORMATION 06-FEB-02
FSP FOLSOM RENOVATE H&V

PROJECT LOCATION: FSP FOLSOM

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: OATES, ROBERT E

PROJECT NUMBER: 102738

ESTIMATED PROJECT COST $1,745,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(6) 62,000.00 98209A 62,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(6) 72,000.00 99135A 72,000.00
CONSTRUCTION 0052/2000 5240-301-0001(7) 1,637,000.00 01062A 1,226,144.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 62,000.00 62,000.00 61,921.00
WORKING DRAWINGS 72,000.00 72,000.00 70,894.71
CONSTRUCTION 1,637,000.00 1,226,144.00 275,599.00
Project 1,771,000.00 1,360,144.00 408,414.71

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 17-SEP-1998 09-APR-1999 17-SEP-1998 11-JUN-1999 17-SEP-1998 11-JUN-1999 100.00%
WORKING DRAWINGS 14-JUL-1999 29-DEC-1999 10-JUL-1999  01-JUL-2000 10-JUL-1999  01-JUL-2000 100.00%
BID PERIOD 14-MAR-2000 14-MAR-2000 01-JUL-2000 05-DEC-2000 01-JUL-2000 28-MAY-2001 100.00%
CONSTRUCTION 16-MAY-2000 15-MAY-2001 29-MAY-2001 29-JUL-2002  29-MAY-2001 29-JUL-2002 40.00%

Project Status

Current Comments

Project is in Construction Phase. Submittals have been approved and equipment is on order.

Demolition of existing ductwork and equipment complete, installation of new ductwork and equipment

underway.
Schedule The project is on schedule.
Budget The project is on budget.

Other information
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PROJECT INFORMATION 06-FEB-02
FSP FOLSOM UNDERGROUND UTILITIES STUDY
PROJECT LOCATION: FSP FOLSOM
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: DAY, BRIAN G
PROJECT NUMBER: 105598
ESTIMATED PROJECT COST $237,397.00
CURRENT PHASE: STUDY/ACQUISITIONS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 5240-001-0001(a) 200,000.00 00038A 200,000.00
STUDY/ACQUISITIONS 0106/2001  5240-001-0001(A) 37,397.00 20059A 37,397.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 237,397.00 237,397.00 194,410.70
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 237,397.00 237,397.00 194,410.70
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 04-APR-1999  31-DEC-1999  08-JAN-2001  31-JAN-2002  14-APR-2000 31-JAN-2002 98.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Project Status

Schedule
Budget

Other information

Current Comments

Final Report is under review by Agency. Anticipated project completion is January 2002. Agency will be
determining the funding source for preliminary plan phase. An estimate will be provided for Agency

review.

On schedule.

Project has been augmented with additional funds to accommodate expanded scope.

None
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PROJECT INFORMATION 06-FEB-02
ISP BLYTHE CTC-PHASE I
PROJECT LOCATION: ISP BLYTHE
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: ARREOLA, ALONZO
PROJECT NUMBER: 103553
ESTIMATED PROJECT COST $2,704,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(43) 108,000.00 98197A 108,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(43) 168,000.00 99102A 168,000.00
CONSTRUCTION 0052/2000 5240-301-0001(64) 2,428,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 108,000.00 108,000.00 107,876.68
WORKING DRAWINGS 168,000.00 168,000.00 126,770.47
CONSTRUCTION 2,428,000.00 .00 .00
Project 2,704,000.00 276,000.00 234,647.15
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 22-SEP-1998 21-APR-1999 22-SEP-1998 14-MAY-1999 22-SEP-1998 14-MAY-1999 100.00%
WORKING DRAWINGS 16-JUN-1999  29-OCT-1999 17-MAY-1999 16-JAN-2001  17-MAY-1999 06-JUN-2001 100.00%
BID PERIOD 18-JAN-2000 17-JAN-2001  04-MAY-2001 17-JUN-2002 29-OCT-2002 60.00%
CONSTRUCTION 21-MAR-2000 15-DEC-2000 07-MAY-2001 20-MAY-2002 30-OCT-2002 29-OCT-2003 .00%

Project Status

Schedule
year delay.

Budget

Other information None.

Project is currently over budget.

Current Comments

Construction bids opened on October 31, 2001 were over budget and beyond augmentation. All bids
were rejected. The project may be re-bid if the project is re-appropriated with a revised budget.

Advertising for bids cannot take place until a new appropriation is in effect in 2002. Approximately a one
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PROJECT INFORMATION
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ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF REPAIR

PROJECT LOCATION: ISP BLYTHE
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: DAY, BRIAN G
PROJECT NUMBER: OPDMO0817

$2,350,000.00
PRELIMINARY PLANS

ESTIMATED PROJECT COST
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0282/1997 5240-001-0001(a) 80,000.00 98098A 80,000.00
PRELIMINARY PLANS 0052/2000 5240-001-0001(a) 164,000.00 00286A 164,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 80,000.00 80,000.00 79,235.00
PRELIMINARY PLANS 164,000.00 164,000.00 9,924.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 244,000.00 244,000.00 89,159.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-OCT-1998 12-MAY-1999 29-0OCT-1998 16-OCT-2000 100.00%
PRELIMINARY PLANS 29-JAN-2001  14-SEP-2001 17-DEC-2001 14-JUN-2002 15-DEC-2001 14-JUN-2002 8.00%
WORKING DRAWINGS 25-JUN-2002  27-NOV-2002 29-JUL-2002  13-DEC-2002 29-JUL-2002  13-DEC-2002 .00%
BID PERIOD 02-DEC-2002 30-APR-2003 16-DEC-2002 14-APR-2003 16-DEC-2002 14-APR-2003 .00%
CONSTRUCTION 03-JUN-2003  30-SEP-2004 15-APR-2003 18-NOV-2004 15-APR-2003 18-NOV-2004 .00%

Project Status

Current Comments

Notice to proceed for preliminary design of water run off systems has been given. All design work for

repair and replacement of migration fence for the Federal Listed Endangered Species, (Desert Tortoise)
has been with held awaiting Environmental Services input on permitting constraints.

Schedule Project schedule maybe effected by E.I.R. process, Environmental Services Section will be contracting
for biologist for site specific species and mitigation measures.
Budget Project is within budget.

Other information

Environmental Services will provide schedule for E.I.R. by mid December 2001.
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PROJECT INFORMATION 06-FEB-02
MCSP IONE CCCMS & EOP
PROJECT LOCATION: MCSP IONE
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: LEWIS, GARY O
PROJECT NUMBER: OPDMOQ763
ESTIMATED PROJECT COST $2,327,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5240-303-0001(15) 161,000.00 97163A 161,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(31) 321,000.00 00045A 321,000.00
CONSTRUCTION 0052/2000 5240-301-0001(54) 1,876,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 161,000.00 161,000.00 151,767.35
WORKING DRAWINGS 321,000.00 321,000.00 106,918.05
CONSTRUCTION 1,876,000.00 .00 .00
Project 2,358,000.00 482,000.00 258,685.40
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 18-AUG-1997 30-JAN-1998 04-DEC-1997  14-JAN-2000 100.00%
WORKING DRAWINGS 01-DEC-1998 01-JUN-1999 04-APR-2000 31-AUG-2001 04-APR-2000 08-AUG-2001 100.00%
BID PERIOD 01-JUN-2000  30-OCT-2000 .00%
CONSTRUCTION 31-0OCT-2000 31-OCT-2001 .00%

Project Status

Current Comments

PPs were approved on 1/14/2000. The working drawing phase is 100% complete. All final construction

documents have been turned over to the Department of Corrections for construction by CDC's Inmate

Day Labor unit.

Schedule

Project was behind the original schedule due to time required to site the project prior to starting PPs, A/E

contracting difficulties, increased design review time, and the time required to value engineer the project.

Budget

Project is on budget for the Working Drawings phase. The construction phase was reappropriated in

Ch. 106 of the 2001/2002 budget (5240-409(54)). The Department of Corrections to process form C22B
to transfer funding for construction phase.

Other information

Construction administration and construction support to be performed by CDC's Architectural &

Engineering unit. There are no other significant project issues at this time. Project will be deleted from

next report.
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PROJECT INFORMATION 06-FEB-02
NEW POTABLE WATER SOURCE PHASE I
PROJECT LOCATION: CCI TEHACHAPI
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: WEHSELS, DENNIS D
PROJECT NUMBER: 106118
ESTIMATED PROJECT COST $1,607,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5240-301-0001(3) 133,000.00 99236A 133,000.00
WORKING DRAWINGS 0052/2000 5240-301-0001 (2) 105,000.00 00287A 105,000.00
CONSTRUCTION 0052/2000 5240-301-0001(2) 1,369,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 133,000.00 133,000.00 132,855.37
WORKING DRAWINGS 105,000.00 105,000.00 77,236.00
CONSTRUCTION 1,369,000.00 .00 .00
Project 1,607,000.00 238,000.00 210,091.37
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 16-NOV-1999 13-APR-2000 16-NOV-1999  14-JUL-2000 100.00%
WORKING DRAWINGS 01-AUG-2000 15-JAN-2001  01-AUG-2000 16-NOV-2001 01-AUG-2000 15-JAN-2002 99.00%
BID PERIOD 15-JAN-2001  16-MAY-2001 16-NOV-2001 16-FEB-2002 13-FEB-2002 19-APR-2002 .00%
CONSTRUCTION 17-MAY-2001 16-JAN-2002  16-FEB-2002 16-AUG-2002 22-APR-2002 23-OCT-2002 .00%

Project Status

Current Comments

Working drawing design is complete and State Fire Marshal has approved the design documents. Front

end specifications are completed and are currently being reviewed before proceeding to bid. Due to
delays encountered in obtaining DHS approval, phase | (W.0.#103649) and phase Il have been
combined into one bid package. PWB approved combining the projects on 5/8/01. DOF has approved
DF-14-D (authorization to proceed to bid).

Schedule
Budget

Other information

Project is within budget.

Project has been delayed in obtaining DHS approval to construct groundwater production wells.
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PROJECT INFORMATION 06-FEB-02
NKSP DELANO CCCMS
PROJECT LOCATION: NKSP DELANO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: LEWIS, GARY O
PROJECT NUMBER: OPDMOQ754
ESTIMATED PROJECT COST $1,038,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5240-303-0001(25) 51,000.00 97171A 51,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(40) 101,000.00 99310A 101,000.00
CONSTRUCTION 0052/2000 5240-301-0001(62) 886,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 51,000.00 51,000.00 50,639.65
WORKING DRAWINGS 101,000.00 101,000.00 75,920.53
CONSTRUCTION 886,000.00 .00 .00
Project 1,038,000.00 152,000.00 126,560.18
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-DEC-1997 29-MAY-1998 17-JUN-1998  15-OCT-1999 100.00%
WORKING DRAWINGS 13-APR-1999  10-AUG-1999 13-DEC-1999 08-JAN-2001 13-DEC-1999 31-DEC-2001 100.00%
BID PERIOD 27-OCT-1999  27-NOV-1999 .00%
CONSTRUCTION 14-DEC-1999 13-DEC-2000 .00%
Current Comments
Project Status The Form 22 has been approved for the Working Drawing Phase only. The 100% construction

documents were approved by both the California State Fire Marshal and DSA, Office of Regulation
Services in December 2001.

Schedule Original schedule was delayed due to funding issues. Working Drawings are 100% complete.

Budget The project is on budget for the Working Drawings phase. The Department of Corrections to process
form C22B to transfer funds for construction phase.

Other information ~ The Department of Corrections notified DGS on July 28, 2000 that CDC's Inmate Day Labor unit will be
utilized for construction of this project. Construction administration and construction support to be
performed by CDC's Architectural & Engineering unit. There are no other significant project issues at
this time. This project will be deleted from the next report.
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PROJECT INFORMATION 06-FEB-02
NKSP DELANO RCSE
PROJECT LOCATION: NKSP DELANO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: LEWIS, GARY O
PROJECT NUMBER: OPDMOQ755
ESTIMATED PROJECT COST $1,244,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5240-303-0001(24) 68,000.00 97170A 68,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(39) 137,000.00 99311A 137,000.00
CONSTRUCTION 0052/2000 5240-301-0001(61) 1,039,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 68,000.00 68,000.00 67,225.50
WORKING DRAWINGS 137,000.00 137,000.00 87,917.22
CONSTRUCTION 1,039,000.00 .00 .00
Project 1,244,000.00 205,000.00 155,142.72
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-DEC-1997 29-MAY-1998 17-JUN-1998  15-OCT-1999 100.00%
WORKING DRAWINGS 13-APR-1999  10-AUG-1999 13-DEC-1999 08-JAN-2001 13-DEC-1999 31-DEC-2001 100.00%
BID PERIOD 27-OCT-1999  27-OCT-1999 .00%
CONSTRUCTION 14-DEC-1999 13-DEC-2000 .00%
Current Comments
Project Status The Form 22 has been approved for the Working Drawing Phase only. The 100% construction

documents were approved by both the California State Fire Marshal and DSA, Office of Regulation
Services in December 2001.

Schedule Original schedule was delayed due to funding issues. Working Drawings are 100% complete.

Budget The project is on budget for the Working Drawings phase. The Department of Corrections to process
form C22B to transfer funds for construction phase.

Other information ~ The Department of Corrections notified DGS on July 28, 2000 that CDC's Inmate Day Labor unit will be
utilized for construction of this project. Construction administration and construction support to be
performed by CDC's Architectural & Engineering unit. There are no other significant project issues at
this time. This project will be deleted from the next report.
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PROJECT INFORMATION 06-FEB-02
RJD SAN DIEGO RCSC
PROJECT LOCATION: RJD SAN DIEGO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: LEWIS, GARY O
PROJECT NUMBER: OPDMOQ768
ESTIMATED PROJECT COST $1,151,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5240-303-0001(8) 76,000.00 97158A 76,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(19) 152,000.00 00044A 152,000.00
CONSTRUCTION 0052/2000 5240-301-0001(49) 923,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 76,000.00 76,000.00 65,468.00
WORKING DRAWINGS 152,000.00 152,000.00 89,077.67
CONSTRUCTION 923,000.00 .00 .00
Project 1,151,000.00 228,000.00 154,545.67
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-DEC-1997 29-MAY-1998 17-JUN-1998  11-JUL-1999 100.00%
WORKING DRAWINGS 13-APR-1999  10-AUG-1999 14-SEP-2000 17-MAY-2001 14-SEP-2000 17-MAY-2001 100.00%
BID PERIOD 27-OCT-1999  27-OCT-1999 .00%
CONSTRUCTION 14-DEC-1999 13-DEC-2000 .00%
Current Comments
Project Status The 100% construction documents were approved by both the California State Fire Marshal and DSA,

Office of Access Compliance in May 2001. The State Public Works Board approved construction of this
project by CDC's Inmate Day Labor unit at the July 13, 2001 meeting. All final construction documents
were turned over to the Deparment of Corrections for construction by CDC's Inmate Day Labor unit.

Schedule Original schedule was delayed due to funding issues. Working Drawings are 100% complete.

Budget Project is on budget for the Working Drawings phase. The project is still underfunded for Construction
in the 2000/2001 budget. The Construction phase was reappropriated in the 2001/2002 Budget (Ch.
106, 5240-490(49)) for capital outlay. The Department of Corrections to process form C22B to transfer
funds for construction phase.

Other information  Construction administration and construction suppport to be performed by CDC's Architectural &
Engineering unit. There are no other significant project issues at this time. Project will be deleted from

next report.




)

REAL ESTATE SERVICES DIVISION

Page# 80

PROJECT INFORMATION 06-FEB-02
SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

PROJECT LOCATION: JAMESTOWN

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: OATES, ROBERT E

PROJECT NUMBER: 102744

ESTIMATED PROJECT COST $10,077,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(29) 592,000.00 98201A 592,000.00
PRELIMINARY PLANS 0050/1999 5240-301-0001(24) 350,000.00 99192A 350,000.00
PRELIMINARY PLANS 0052/2000 5240-301-0001 364,000.00 00144A 364,000.00
WORKING DRAWINGS 1344/2000 5240-301-0001(35) 380,000.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,306,000.00 1,306,000.00 1,101,902.78
WORKING DRAWINGS 380,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,686,000.00 1,306,000.00 1,101,902.78

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-1998  11-DEC-1998 17-SEP-1998 01-JAN-2002  17-SEP-1998  01-JAN-2002 90.00%
WORKING DRAWINGS 01-JUL-1999  18-JAN-2000  17-DEC-2001 24-JUL-2002  02-JAN-2002  24-JUL-2002 .00%
BID PERIOD 18-JAN-2000  18-JAN-2000  25-JUL-2002  11-NOV-2002 25-JUL-2002  11-NOV-2002 .00%
CONSTRUCTION 01-MAR-2000 31-JUL-2001  12-NOV-2002 26-MAR-2004 12-NOV-2002 26-MAR-2004 .00%

Project Status

Current Comments

Negotiations for the Reservoir site in progress. The Final Environmental Impact Report (FEIR) was

certified May 24, 2001. Meeting held with DOF on March 27, 2001 to discuss approval of Preliminary

Plans. Temporary permit to dispose of effluent approved by RWQCB September 15, 2000. Waiting for
Aquisitions to complete their work. Aquisitions offers went out to the four property owners on December
7,2001. PMB awaiting responses from property owners.

Schedule

procurement of additional funding.

Budget

The future schedule will be impacted due to current issues with pipeline alignment, reservoir siting and

Project in the preliminary phase of this project is over budget. Additional funding for Preliminary Phase

approved for fiscal year 00/01. Funding for Working Drawings will be included in the fiscal budget for

01/02.

Other information
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PROJECT INFORMATION 06-FEB-02
SQ/GAS METER CONBCOL/H20 VALVE
PROJECT LOCATION: SAN QUENTIN
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: VESTAL, KATHRYN E
PROJECT NUMBER: 102745
ESTIMATED PROJECT COST $811,950.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 1686/1955 8850-890-0660229 95,000.00 98276B 95,000.00
PRELIMINARY PLANS 1686/1955 8850-890-0660229 98276B ( 58,948.00)
PRELIMINARY PLANS 1686/1955 8850-801-0660229 25,000.00 99071B 25,000.00
PRELIMINARY PLANS 1686/1955 8850-801-0660229 99071B (  2,201.00)
WORKING DRAWINGS 1686/1955 8850-890-0660229 98276B 58,948.00
WORKING DRAWINGS 1686/1955 8850-890-0660229 98276B ( 23,000.00)
WORKING DRAWINGS 1686/1955 8850-801-0660229 99071B 2,201.00
CONSTRUCTION 1686/1955 8850-890-0660229 98276B 23,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 120,000.00 58,851.00 58,851.00
WORKING DRAWINGS 38,149.00 33,787.43
CONSTRUCTION 23,000.00 .00
Project 120,000.00 120,000.00 92,638.43
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 100.00%
PRELIMINARY PLANS 06-OCT-1998 04-FEB-1999 06-OCT-1998 10-DEC-1999 100.00%
WORKING DRAWINGS 21-MAY-1999 03-OCT-1999 10-DEC-1999 12-JAN-2001 .00%
BID PERIOD 21-MAY-1999  03-OCT-1999 13-JAN-2001  12-APR-2001  01-MAR-2002  01-JUN-2002 .00%
CONSTRUCTION 10-DEC-1999 15-NOV-2000 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Project has been on hold and will have to be re-bid due to shortage of funds. New PD assigned (Kathy
Vestal) is working with CDC to establish scope changes and funding prior to re-bid.

Project is over budget for the entire scope. CDC has elected to eliminate the water valve portion of the

project.
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PROJECT INFORMATION 06-FEB-02
WSP WASCO CCCMS
PROJECT LOCATION: WSP WASCO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: LEWIS, GARY O
PROJECT NUMBER: OPDMOQ756
ESTIMATED PROJECT COST $1,056,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5240-303-0001(21) 51,000.00 97169A 51,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(38) 101,000.00 99309A 101,000.00
CONSTRUCTION 0052/2000 5240-301-0001(60) 904,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 51,000.00 51,000.00 46,921.00
WORKING DRAWINGS 101,000.00 101,000.00 59,883.73
CONSTRUCTION 904,000.00 .00 .00
Project 1,056,000.00 152,000.00 106,804.73
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-DEC-1997 29-MAY-1998 17-JUN-1998  15-OCT-1999 100.00%
WORKING DRAWINGS 13-APR-1999  10-AUG-1999 13-DEC-1999 08-JAN-2001 13-DEC-1999 31-DEC-2001 100.00%
BID PERIOD 27-OCT-1999  27-OCT-1999 .00%
CONSTRUCTION 14-DEC-1999 13-DEC-2000 .00%
Current Comments
Project Status The Form 22 has been approved for the Working Drawing Phase only. The 100% construction

documents were approved by both the California State Fire Marshal and DSA, Office of Regulation
Services in December 2001.

Schedule Original schedule was delayed due to funding issues. Working Drawings are 100% complete.

Budget The project is on budget for the Working Drawings phase. The Department of Corrections to process
form C22B to transfer funds for construction phase.

Other information ~ The Department of Corrections notified DGS on July 28, 2000 that CDC's Inmate Day Labor unit will be
utilized for construction of this project. Construction administration and construction support to be
performed by CDC's Architectural & Engineering unit. There are no other significant project issues at
this time. This project will be deleted from the next report.
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PROJECT INFORMATION 06-FEB-02
WSP WASCO PRESCREENING FACILITY

PROJECT LOCATION: WSP WASCO

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: GREENLEAF, WILLIAM D

PROJECT NUMBER: 107789

ESTIMATED PROJECT COST $1,196,000.00

CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5240-301-0001(38) 59,000.00 00232A 59,000.00
WORKING DRAWINGS 0052/2000 5240-301-0001(38) 89,000.00 01068A 89,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 59,000.00 59,000.00 57,183.00
WORKING DRAWINGS 89,000.00 89,000.00 39,239.19
CONSTRUCTION .00 .00 .00
Project 148,000.00 148,000.00 96,422.19

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-AUG-2000 13-APR-2001 03-NOV-2000 11-MAY-2001 100.00%
WORKING DRAWINGS 11-MAY-2001  04-FEB-2002 23-MAY-2001  04-FEB-2002 90.00%
BID PERIOD 04-FEB-2002  02-JUL-2002 04-FEB-2002  02-JUL-2002 .00%
CONSTRUCTION 02-JUL-2002  03-MAR-2003 02-JUL-2002  03-MAR-2003 .00%

Project Status
Schedule

Budget

Other information

Current Comments

Working Drawings 90% complete.
Project on current schedule.

Project is on budget.

Construction does not have funding. CDC advised to stop the project upon completion of the working
drawings.
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PROJECT INFORMATION 06-FEB-02
WSP WASCO RCSE
PROJECT LOCATION: WASCO STATE PRISON - RCSE
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: LEWIS, GARY O
PROJECT NUMBER: OPDMOQ757
ESTIMATED PROJECT COST $1,225,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5240-303-0001(20) 72,000.00 97168A 72,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(37) 144,000.00 00043A 144,000.00
CONSTRUCTION 0052/2000 5240-301-0001(59) 1,009,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 72,000.00 72,000.00 67,936.38
WORKING DRAWINGS 144,000.00 144,000.00 59,838.01
CONSTRUCTION 1,009,000.00 .00 .00
Project 1,225,000.00 216,000.00 127,774.39
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-JUL-2000 30-MAY-2002 03-JUL-2000  21-NOV-2000 100.00%
WORKING DRAWINGS 30-JUN-2002  28-FEB-2003 14-FEB-2001  28-FEB-2002 95.00%
BID PERIOD 01-APR-2002  01-APR-2003 .00%
CONSTRUCTION 31-AUG-2002 30-APR-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

The Form 22 has been approved for the Working Drawing Phase only. The 100% construction
documents were approved by the Division of the State Architect, Office of Regulation Services in
December 2001. The 100% CD's are in for final review by the California State Fire Marshal.

Original schedule was delayed due to funding issues. Working Drawings are approximately 95%

complete.

The project is on budget for the Working Drawing phase. The project is underfunded for Construction.
The construction phase was reappropriated in Ch.106 of the 2001/2002 budget (5240-490 (59)).

The Department of Corrections notified DGS on Dec. 5, 2001 that CDC's Inmate Day Labor unit will be
utilized for construction of this project. Construction administration and construction support to be
performed by CDC's Architectural & Engineering unit. There are no other signficant project issues at

this time.
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PROJECT INFORMATION 06-FEB-02
ADA COMPLIANCE PORTERVILLE

PROJECT LOCATION: PORTERVILLE

DEPARTMENT: DEVELOPMENTAL SERVICES

PROJECT DIRECTOR: HANSEN, DONALD R

PROJECT NUMBER: 108410

ESTIMATED PROJECT COST $4,118,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 4300-003-0001 461,948.00 00266A 461,948.00
WORKING DRAWINGS 0052/2000 4300-003-0001 264,900.00 00266A 264,900.00
CONSTRUCTION 0052/2000 4300-003-0001 3,391,152.00 00266A 3,391,152.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 461,948.00 461,948.00 356,316.00
WORKING DRAWINGS 264,900.00 264,900.00 2,880.00
CONSTRUCTION 3,391,152.00 3,391,152.00 .00
Project 4,118,000.00 4,118,000.00 359,196.00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-OCT-2000 15-MAR-2001 05-DEC-2000 15-OCT-2001 05-DEC-2000 15-FEB-2002 97.00%
WORKING DRAWINGS 15-MAR-2001 15-AUG-2001 16-OCT-2001 15-MAR-2002 16-NOV-2001 15-MAR-2002 .00%
BID PERIOD 15-AUG-2001 15-DEC-2001 16-MAR-2002 16-JUN-2002 16-MAR-2002 16-JUN-2002 .00%
CONSTRUCTION 15-DEC-2001 15-FEB-2003  17-JUN-2002 17-JUN-2003 17-JUN-2002  17-JUN-2003 .00%

Project Status

Schedule
Budget

Other information

Current Comments

A/E firm has completed the ADA Survey of Porterville. Draft Plan prepared and submitted to DDS for

review.

The project is behind the original schedule due to the time required to complete the ADA Survey.

The project is within budget.

This is a Special Repair/Support Funds Project.
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PROJECT INFORMATION 06-FEB-02
AGNEWS DEV CTR FLS UPGRADES
PROJECT LOCATION: SAN JOSE
DEPARTMENT: DEVELOPMENTAL SERVICES
PROJECT DIRECTOR: GREENLEAF, WILLIAM D
PROJECT NUMBER: 106111
ESTIMATED PROJECT COST $5,484,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 4300-301-0001(1) 117,000.00 99223A 117,000.00
WORKING DRAWINGS 0106/2001 4300-301-0001(1) 206,000.00 20011A 206,000.00
CONSTRUCTION 0050/2001 4300-301-0001(1) 5,161,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 117,000.00 117,000.00 116,563.00
WORKING DRAWINGS 206,000.00 206,000.00 123,462.08
CONSTRUCTION 5,161,000.00 .00 .00
Project 5,484,000.00 323,000.00 240,025.08
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-NOV-1999  12-MAY-2000 19-0OCT-1999  10-AUG-2001 100.00%
WORKING DRAWINGS 18-MAY-2000 01-JAN-2001  03-SEP-2001 18-MAR-2002 03-SEP-2001  18-MAR-2002 90.00%
BID PERIOD 01-JAN-2001  01-APR-2001 18-MAR-2002 24-JUN-2002  18-MAR-2002 24-JUN-2002 .00%
CONSTRUCTION 01-APR-2001 01-APR-2002 24-JUN-2002 12-AUG-2004 24-JUN-2002 12-AUG-2004 .00%
Current Comments
Project Status Working Drawings in progress.
Schedule Project is on current schedule.
Budget Project is on budget.

Other information  Original Working Drawing and Construction funding reverted, and new funding for Working Drawings
and Construction in 2001-2002 budget.
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s PROJECT INFORMATION 06-FEB-02
CHILLED WATER SYSTEM UPGRADE - FAIRVIEW

PROJECT LOCATION: FAIRVIEW DEVELOPMENTAL CENTER

DEPARTMENT: DEVELOPMENTAL SERVICES

PROJECT DIRECTOR: TJEN A LOOI, ROY K

PROJECT NUMBER: 109279

ESTIMATED PROJECT COST $1,883,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0052/2000 4300-003-0001 1,883,000.00 00266A 1,883,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 2,706.00
PRELIMINARY PLANS .00 .00 1,845.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION 1,883,000.00 1,883,000.00 .00
Project 1,883,000.00 1,883,000.00 4,551.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 16-MAR-2001  16-OCT-2001 16-MAR-2001 16-OCT-2001 95.00%
PRELIMINARY PLANS 17-OCT-2001  08-JAN-2002 17-OCT-2001 08-JAN-2002 .00%
WORKING DRAWINGS 09-JAN-2002  02-APR-2002 09-JAN-2002  02-APR-2002 .00%
BID PERIOD 03-APR-2002  25-JUN-2002 03-APR-2002  25-JUN-2002 .00%
CONSTRUCTION 26-JUN-2002  24-DEC-2002 26-JUN-2002  24-DEC-2002 .00%

Project Status

Schedule
Budget

Other information

Project is within budget.

This project will follow a design/build process.

Current Comments

Jan 22, 2002, design/build proposals due from three firms.
Project is on schedule
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CHILLED WATER SYSTEM UPGRADE - LANTERMAN

PROJECT LOCATION: LANTERMAN DEVELOPMENTAL CENTER

DEPARTMENT: DEVELOPMENTAL SERVICES

PROJECT DIRECTOR: TJEN A LOOI, ROY K

PROJECT NUMBER: 109277

ESTIMATED PROJECT COST $1,803,000.00

CURRENT PHASE: BID PERIOD

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 4300-003-0001 140,000.00 00266A 140,000.00
CONSTRUCTION 0052/2000 4300-003-0001 1,663,000.00 00266A 1,663,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 140,000.00 140,000.00 149,224.50
PRELIMINARY PLANS .00 .00 1,845.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION 1,663,000.00 1,663,000.00 .00
Project 1,803,000.00 1,803,000.00 151,069.50
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 10-NOV-2000  01-JUN-2001 10-NOV-2000 01-JUN-2001 100.00%
PRELIMINARY PLANS 04-JUN-2001  07-SEP-2001 04-JUN-2001  07-SEP-2001 5.00%
WORKING DRAWINGS 10-SEP-2001  30-NOV-2001 10-SEP-2001  30-NOV-2001 .00%
BID PERIOD 03-DEC-2001  22-FEB-2002 03-DEC-2001 22-FEB-2002 .00%
CONSTRUCTION 25-FEB-2002  23-AUG-2002 25-FEB-2002  23-AUG-2002 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Clark Construction was selected to perform the work to upgrade the chilled water system at a costruction
cost of $4.8M. Issuance of Notice to proceed is pending. Contract is at DOF for approval.

The project is on schedule.

The project is within budget.

This project will follow a design/build process.
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PROJECT INFORMATION 06-FEB-02
CHILLED WATER SYSTEM UPGRADE - PORTERVILLE
PROJECT LOCATION: PORTERVILLE DEVELOPMENTAL CENTER
DEPARTMENT: DEVELOPMENTAL SERVICES
PROJECT DIRECTOR: TJEN A LOOI, ROY K
PROJECT NUMBER: 109280
ESTIMATED PROJECT COST $2,608,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0052/2000 4300-003-0001 2,608,000.00 00266A 2,608,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 2,418.00
PRELIMINARY PLANS .00 .00 1,783.50
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION 2,608,000.00 2,608,000.00 .00
Project 2,608,000.00 2,608,000.00 4,201.50
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 16-MAR-2001  16-OCT-2001 16-MAR-2001 16-OCT-2001 95.00%
PRELIMINARY PLANS 17-OCT-2001 12-MAR-2002 17-OCT-2001 12-MAR-2002 .00%
WORKING DRAWINGS 13-MAR-2002 06-AUG-2002 13-MAR-2002 06-AUG-2002 .00%
BID PERIOD 07-AUG-2002 29-OCT-2002 07-AUG-2002 29-OCT-2002 .00%
CONSTRUCTION 30-OCT-2002 01-JUL-2003 30-OCT-2002 01-JUL-2003 .00%

Project Status

Schedule
Budget

Other information

Project is within budget.

This project will follow a design/build process.

Current Comments

Scope of work is developed and finalized. Selection of design/build firm in progress.
Project is on schedule.
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PROJECT INFORMATION 06-FEB-02
CHILLED WATER SYSTEM UPGRADE - AGNEWS
PROJECT LOCATION: AGNEWS DEVELOPMENTAL CENTER
DEPARTMENT: DEVELOPMENTAL SERVICES
PROJECT DIRECTOR: TJEN A LOOI, ROY K
PROJECT NUMBER: 109281
ESTIMATED PROJECT COST $2,027,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0052/2000 4300-003-0001 2,207,000.00 00266A 2,207,000.00
CONSTRUCTION 0052/2000 4300-003-0001 00266A ( 180,000.00)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 2,512.50
PRELIMINARY PLANS .00 .00 1,230.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION 2,207,000.00 2,027,000.00 .00
Project 2,207,000.00 2,027,000.00 3,742.50
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 16-MAR-2001  16-OCT-2001 16-MAR-2001 16-OCT-2001 95.00%
PRELIMINARY PLANS 17-OCT-2001  12-MAR-2002 17-OCT-2001  12-MAR-2002 .00%
WORKING DRAWINGS 13-MAR-2002  06-AUG-2002 13-MAR-2002  06-AUG-2002 .00%
BID PERIOD 07-AUG-2002  29-OCT-2002 07-AUG-2002 29-OCT-2002 .00%
CONSTRUCTION 30-OCT-2002  01-JUL-2003 30-OCT-2002 01-JUL-2003 .00%

Project Status
Schedule

Budget

Other information

Project is on schedule.

Project is within budget.

Current Comments

This project will follow a design/build process.

Scope of work is developed and finalized. Selection of design/build firm in progress.
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PROJECT INFORMATION 06-FEB-02
CHILLED WATER SYSTEM UPGRADE - SONOMA
PROJECT LOCATION: SONOMA DEVELOPMENTAL CENTER
DEPARTMENT: DEVELOPMENTAL SERVICES
PROJECT DIRECTOR: TJEN A LOOI, ROY K
PROJECT NUMBER: 109278
ESTIMATED PROJECT COST $4,070,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0052/2000 4300-003-0001 4,070,000.00 00266A 4,070,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 1,188.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION 4,070,000.00 4,070,000.00 .00
Project 4,070,000.00 4,070,000.00 1,188.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 16-MAR-2001  16-OCT-2001 16-MAR-2001 16-OCT-2001 90.00%
PRELIMINARY PLANS 17-OCT-2001 12-MAR-2001 17-OCT-2001 12-MAR-2001 .00%
WORKING DRAWINGS 13-MAR-2002 06-AUG-2002 13-MAR-2002 06-AUG-2002 .00%
BID PERIOD 07-AUG-2002 29-OCT-2002 07-AUG-2002 29-OCT-2002 .00%
CONSTRUCTION 30-OCT-2002 01-JUL-2003 30-OCT-2002 01-JUL-2003 .00%

Project Status

Schedule
Budget

Other information

Project is within budget.

This project will follow a design/build process.

Current Comments

Scope of work is developed and finalized. Site meeting with design/build firms in Feb.
Project is on schedule.
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PROJECT INFORMATION 06-FEB-02
LANTERMAN DEV CTR SECURITY IMPROVEMENTS

PROJECT LOCATION: LANTERMAN DEVELOPMENTAL CENTER, POMONA

DEPARTMENT: DEVELOPMENTAL SERVICES

PROJECT DIRECTOR: JONES, HAMPDEN S

PROJECT NUMBER: OPDMOQ787

ESTIMATED PROJECT COST $3,780,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 4300-301-0001(1.6) 248,000.00 98170A 248,000.00
WORKING DRAWINGS 0324/1998 4300-301-0001(1.6) 100,000.00 00225A 100,000.00
WORKING DRAWINGS 0324/1998 4300-301-0001(1.6) 260,000.00 99037A 260,000.00
WORKING DRAWINGS 0052/2000 4370-003-0001 160,000.00 00274A 160,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 248,000.00 248,000.00 238,629.72
WORKING DRAWINGS 520,000.00 520,000.00 273,927.77
CONSTRUCTION .00 .00 .00
Project 768,000.00 768,000.00 512,557.49

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-1998  01-NOV-1998 01-JUL-1998  12-MAR-1999 100.00%
WORKING DRAWINGS 02-NOV-1998  30-JAN-1999  31-OCT-2000 30-MAR-2002 31-OCT-2000 30-MAR-2002 50.00%
BID PERIOD 31-JAN-1999  15-APR-1999 01-JUL-2002  15-SEP-2002 .00%
CONSTRUCTION 16-APR-1999  30-SEP-1999 16-SEP-2002  30-MAY-2003 .00%

Project Status

Current Comments

C Phase funding expired June 30, 2001. A new COBCP is being prepared for FY02-03 for C Phase

appropriation. A Scope Change to add a 900 SF Police Services building back into the project was
approved by the PWB on December 14, 2001. WD's to be prepared within existing budget and

appropriation.

Schedule

Budget

Other information

This project is behind schedule due to a protracted environmental review process, subsequent law suit
filed against the original project scope, and client requested scope changes.

Project is within budget.

Client continues to work with local communities over the acceptance of the project. In response to
community concerns, an EIR is to be prepared by PSB/ESS. DOF will not approve WD's until EIR
process is complete. Authorization from DDS to proceed with EIR is pending.
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Lanterman DC ACE Project

PROJECT LOCATION: LANTERMAN DEVELOPMENTAL CENTER, POMONA
DEPARTMENT: DEVELOPMENTAL SERVICES

PROJECT DIRECTOR: JONES, HAMPDEN S

PROJECT NUMBER: 112066

ESTIMATED PROJECT COST $2,000,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Pr()ject .00 .00 .00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-DEC-2001  01-AUG-2003 2.00%
PRELIMINARY PLANS 01-DEC-2001  01-FEB-2002 19-DEC-2001 01-FEB-2002 60.00%
WORKING DRAWINGS 01-DEC-2001  01-FEB-2002 02-FEB-2002  01-SEP-2002 .00%
BID PERIOD 01-OCT-2002  15-NOV-2002 01-OCT-2002  15-NOV-2002 .00%
CONSTRUCTION 30-NOV-2002 01-AUG-2003 30-NOV-2002 01-AUG-2003 .00%
Current Comments
Project Status Schematic design kick-off meeting held December 19, 2001. A&E for Audiology building in progress by
ACE consultant. Preparation of a construction agreement by PMB in progress.
Schedule On schedule.
Budget Project funded by ACE.

Other information  Project is being funded and constructed by the Alameda East Construction Authority (ACE), a joint

powers authority established by the San Gabriel Valley Council of Governments.
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PROJECT INFORMATION 06-FEB-02
MASTER PLAN BUILDING UTILIZATION

PROJECT LOCATION: STATEWIDE

DEPARTMENT: DEVELOPMENTAL SERVICES

PROJECT DIRECTOR: ROBERTS, WENDY L

PROJECT NUMBER: OPDMO0552

ESTIMATED PROJECT COST $1,605,000.00

CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0139/1994 4300-003-0001 100,000.00 94141A 100,000.00
STUDY/ACQUISITIONS 0303/1995 4300-003-0001 470,000.00 3698 470,000.00
STUDY/ACQUISITIONS 0282/1997 1760-001-0666 200,000.00 3808A 200,000.00
STUDY/ACQUISITIONS 0282/1997 4300-003-0001 835,000.00 98068A 835,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 1,605,000.00 1,605,000.00 1,417,513.03
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,605,000.00 1,605,000.00 1,417,513.03
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 02-JUN-1995  01-FEB-1999  15-DEC-1997 01-DEC-2001 15-DEC-1997 01-DEC-2001 99.00%

BID PERIOD
CONSTRUCTION

PRELIMINARY PLANS
WORKING DRAWINGS

.00%
.00%
.00%
.00%

Project Status

Schedule

Budget

Other information

Current Comments

DDS has been requested by DOF to further review its options for the Developmental Centers so that its
future plans can be better articulated. Using what the project Consultant has developed for the master
planning, DDS is making those decisions. DDS has requested that the project Consultant remain on
contract to facilitate its requirements during decision-making discussions and report preparation. No
change. DDS' Task Force has not re-convened.

DDS formed a Task Force to deal with the issues surrounding the various Developmental Centers; Task
Force has been cautious in its actions.

On budget
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REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 06-FEB-02

PORTERVILLE DEV CTR AIR CONDITION MAIN KITCHEN

PROJECT LOCATION: PORTERVILLE DEVELOPMENTAL CENTER
DEPARTMENT: DEVELOPMENTAL SERVICES

PROJECT DIRECTOR: GREENLEAF, WILLIAM D

PROJECT NUMBER: 103555

ESTIMATED PROJECT COST $1,144,000.00
CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 4300-301-0001(1) 62,000.00 98227A 62,000.00
WORKING DRAWINGS 0324/1998 4300-301-0001(1) 82,000.00 00152A 82,000.00
CONSTRUCTION 0324/1998 4300-301-0001(1) 1,000,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 62,000.00 62,000.00 60,856.00

WORKING DRAWINGS 82,000.00 82,000.00 64,400.12

CONSTRUCTION 1,000,000.00 .00 990.00

Project 1,144,000.00 144,000.00 126,246.12

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-1998 01-DEC-1998 12-JAN-1999  09-JUN-1999 100.00%
WORKING DRAWINGS 04-JAN-1999  01-MAY-1999 07-JUL-1999  16-APR-2001 100.00%
BID PERIOD 01-AUG-1999 01-OCT-1999 16-APR-2001 08-MAY-2002 16-APR-2001 08-MAY-2002 85.00%
CONSTRUCTION 30-AUG-1999 31-MAY-2000 08-MAY-2002 02-JAN-2003  08-MAY-2002 02-JAN-2003 .00%

Current Comments

Project Status Project bid 10-JUL-2001 and was 33% over budget. Re-bidding 26-Feb-2002 with changes that should
bring within budget.

Schedule Schedule reflects a revised design period, and a re-bid period.

Budget Project is on budget, pending design changes and bid results.

Other information ~ There are no other significant project issues at this time.
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SONOMA ADA COMPLIANCE

PROJECT LOCATION: SONOMA

DEPARTMENT: DEVELOPMENTAL SERVICES
PROJECT DIRECTOR: HANSEN, DONALD R
PROJECT NUMBER: 108411

ESTIMATED PROJECT COST $3,447,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 4300-003-0001 159,488.00 00266A 159,488.00
WORKING DRAWINGS 0052/2000 4300-003-0001 235,584.00 00266A 235,584.00
CONSTRUCTION 0052/2000 4300-003-0001 3,051,928.00 00266A 3,051,928.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 159,488.00 159,488.00 22,800.00
WORKING DRAWINGS 235,584.00 235,584.00 .00
CONSTRUCTION 3,051,928.00 3,051,928.00 .00
Project 3,447,000.00 3,447,000.00 22,800.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-FEB-2001  15-JUN-2001  15-OCT-2001 15-FEB-2002 15-DEC-2001 15-APR-2002 10.00%
WORKING DRAWINGS 15-JUN-2001  15-NOV-2001 16-FEB-2002 16-APR-2002 16-APR-2002 16-SEP-2002 .00%
BID PERIOD 15-NOV-2001 15-MAR-2002 17-APR-2002  17-JUL-2002 17-SEP-2002  17-DEC-2002 .00%
CONSTRUCTION 15-MAR-2002 15-MAY-2003  18-JUL-2002  18-JUL-2003  18-DEC-2002 18-DEC-2003 .00%

Current Comments

Project Status Contract executed with contractor on December 18, 2001.
Schedule The project is behind the original schedule due to the ADA Survey will not begin until December 2001.
Budget The project is within budget.

Other information ~ This is a Special Repair/Support Funds Project.
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FREMONT CALIFORNIA SCHOOL FOR THE BLIND

PROJECT LOCATION: FREMONT

DEPARTMENT: EDUCATION

PROJECT DIRECTOR: BROOKS, JAMES R

PROJECT NUMBER: 106131

ESTIMATED PROJECT COST $2,040,380.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 6110-301-0001(1) 95,000.00 11229 95,000.00
WORKING DRAWINGS 0050/1999 6110-301-0001(1) 146,000.00 99338A 146,000.00
CONSTRUCTION 0052/2000 6110-301-0001(1) 1,868,000.00 01012A 1,799,380.00
CONSTRUCTION 0052/2000 6110-301-0001(1) 20126A 20,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 1,971.00
PRELIMINARY PLANS 95,000.00 95,000.00 93,021.35
WORKING DRAWINGS 146,000.00 146,000.00 113,704.06
CONSTRUCTION 1,868,000.00 1,819,380.00 1,690,992.53
Project 2,109,000.00 2,060,380.00 1,899,688.94
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-1999  14-JAN-2000 02-JUL-1999  31-JAN-2000 100.00%
WORKING DRAWINGS 15-JAN-2000  11-OCT-2000 31-JAN-2000  17-NOV-2000 100.00%
BID PERIOD 12-OCT-2000  08-JAN-2001 17-NOV-2000 09-FEB-2001 100.00%
CONSTRUCTION 09-JAN-2001  30-NOV-2001 09-FEB-2001  04-FEB-2002 99.00%

Project Status
Schedule

Budget

Other information

Current Comments

Construction is approximately 99% complete. Punch list items and project closeout are in progress.

Project is 35 days behind of schedule because of additional State Fire Marshall requirements.

Project costs are within budget. Construction contingency was augmented from bid savings for costs
related to State Fire Marshall code requirements.

None.
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FREMONT CALIFORNIA SCHOOL FOR THE BLIND, YOUNG CHILDREN'S HOUSING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

FREMONT
EDUCATION
BROOKS, JAMES R
107824

$428,000.00
BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 6110-301-0001(2) 32,000.00 00206A 32,000.00
WORKING DRAWINGS 0052/2000 6110-301-0001(2) 55,000.00 01013A 55,000.00
CONSTRUCTION 0106/2001 6110-301-0001(1) 351,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 32,000.00 32,000.00 31,801.13

WORKING DRAWINGS 55,000.00 55,000.00 35,392.64

CONSTRUCTION 351,000.00 .00 .00

Project 438,000.00 87,000.00 67,193.77

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2000 06-APR-2001 01-SEP-2000 09-MAR-2001 100.00%
WORKING DRAWINGS 04-MAY-2001 30-NOV-2001 10-MAR-2001 14-JAN-2002 100.00%
BID PERIOD 30-NOV-2001 29-APR-2002 16-JAN-2002  03-MAY-2002 .00%
CONSTRUCTION 30-APR-2002  28-FEB-2003 03-MAY-2002 28-FEB-2003 .00%

Project Status

Schedule

Current Comments

bidding and construction phases.

Budget

Other information None.

PWB approved Preliminary Plans 03/09/01. Working Drawings are 100% complete.
The project is behind schedule because of workload at DSA. The lost time will be made up during the

Project is on budget. Appropriation for Construction Phase is available in 2001/2002 Budget.




)

REAL ESTATE SERVICES DIVISION

Page # 99

PROJECT INFORMATION 06-FEB-02
FREMONT CSD NEW FIRE ALARM SYSTEM
PROJECT LOCATION: FREMONT
DEPARTMENT: EDUCATION
PROJECT DIRECTOR: BROOKS, JAMES R
PROJECT NUMBER: 106292
ESTIMATED PROJECT COST $1,593,827.22
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 6110-005-0001 47,487.00 99229A 47,487.00
WORKING DRAWINGS 0050/1999 6110-005-0001 140,513.00 99229A 140,513.00
CONSTRUCTION 0050/1999 6110-005-0001 1,556,500.00 99229A 1,556,500.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 47,487.00 47,487.00 47,486.43
WORKING DRAWINGS 140,513.00 140,513.00 102,555.41
CONSTRUCTION 1,556,500.00 1,556,500.00 1,387,485.01
Project 1,744,500.00 1,744,500.00 1,537,526.85
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1999  02-FEB-2000 01-SEP-1999 12-MAY-2000 100.00%
WORKING DRAWINGS 03-FEB-2000  13-SEP-2000 13-MAY-2000 02-NOV-2000 100.00%
BID PERIOD 14-SEP-2000  08-FEB-2001 03-NOV-2000 09-MAR-2001 100.00%
CONSTRUCTION 09-FEB-2001  03-DEC-2001 10-MAR-2001 30-NOV-2001 100.00%

Project Status
Schedule

Budget

Other information

Current Comments

Construction is 100% complete.

Project costs are within budget.

This project will be deleted from next report.

The project was completed slightly ahead of schedule. Project closeout is on going.
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PUPIL PERSONNEL SERVICES
PROJECT LOCATION: FREMONT
DEPARTMENT: EDUCATION
PROJECT DIRECTOR: BROOKS, JAMES R
PROJECT NUMBER: 107825
ESTIMATED PROJECT COST $2,381,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 6110-301-0001(3) 111,000.00 00207A 111,000.00
WORKING DRAWINGS 0052/2000 6110-301-0001(3) 146,000.00 01055A 146,000.00
CONSTRUCTION 0106/2001 6110-301-0001(2) 2,124,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 111,000.00 111,000.00 111,085.05
WORKING DRAWINGS 146,000.00 146,000.00 89,801.24
CONSTRUCTION 2,124,000.00 .00 .00
Project 2,381,000.00 257,000.00 200,886.29
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2000 15-JUN-2001 01-SEP-2000 11-MAY-2001 100.00%
WORKING DRAWINGS 13-JUL-2001 19-APR-2002 12-MAY-2001 04-MAR-2002 90.00%
BID PERIOD 19-APR-2002  16-SEP-2002 04-APR-2002  05-JUL-2002 .00%
CONSTRUCTION 17-SEP-2002  22-SEP-2003 05-JUL-2002  27-JUN-2003 .00%

Project Status

Schedule
Budget

Other information None.

Current Comments

PWB approved Preliminary Plans 05/11/01. Working Drawings are approximately 90% complete.
The project remains 30 days ahead of schedule.

The project is on budget. Appropriation for Construction Phase is in 2001/2002 Budget.
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REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

CALIFORNIA SCHOOL FOR THE BLIND, FREMONT, CA

EDUCATION
BROOKS, JAMES R
OPDMO0784

$1,566,027.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 6110-005-0001 137,000.00 98289A 137,000.00
PRELIMINARY PLANS 0324/1998 6110-005-0001 98289A (  50,310.00)
WORKING DRAWINGS 0324/1998 6110-005-0001 98289A 50,310.00
WORKING DRAWINGS 0050/1999 6110-005-0001 137,000.00 99257A 137,000.00
WORKING DRAWINGS 0050/1999 6110-005-0001 99257A ( 93,161.00)
CONSTRUCTION 0139/1994 6100-005-0001 120,000.00 97067A 120,000.00
CONSTRUCTION 0162/1996 6100-005-0001 80,000.00 96150A 80,000.00
CONSTRUCTION 0162/1996 6110-005-0001 137,000.00 99035B 137,000.00
CONSTRUCTION 0282/1997 6100-005-0001 120,000.00 97068A 120,000.00
CONSTRUCTION 0282/1997 6100-005-0001 120,000.00 98042A 120,000.00
CONSTRUCTION 0282/1997 6110-005-0001 120,000.00 98055A 120,000.00
CONSTRUCTION 0324/1998 6240-005-0001 245,000.00 00095A 245,000.00
CONSTRUCTION 0050/1999 6110-005-0001 242,434.00 00123A 242,434.00
CONSTRUCTION 0050/1999 6110-005-0001 99257A 93,161.00
CONSTRUCTION 0052/2000 6110-005-0001 137,000.00 00122A 137,000.00
CONSTRUCTION 0106/2001 6110-005-0001 45,956.00 20096A 45,956.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 137,000.00 86,690.00 86,668.23

WORKING DRAWINGS 137,000.00 94,149.00 75,562.36

CONSTRUCTION 1,367,390.00 1,460,551.00 1,385,627.26

Project 1,641,390.00 1,641,390.00 1,547,857.85

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 12-OCT-1999 06-AUG-2000 12-OCT-1999 18-APR-2000 100.00%
WORKING DRAWINGS 07-AUG-2000 15-NOV-2000 19-APR-2000 27-NOV-2000 100.00%
BID PERIOD 16-NOV-2000 02-MAR-2001 28-NOV-2000 16-FEB-2001 100.00%
CONSTRUCTION 03-MAR-2001 28-OCT-2001 19-MAR-2001 01-DEC-2001 100.00%

Project Status

Construction is 100% complete.

Current Comments
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Schedule Project was completed 34 calendar days behind schedule because of design on construction documents
requiring additional mechanical equipment.
Budget Project contingency was augmented from support funds for additional mechanical equipment.

Other information None.
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RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF-MIDDLE SCHOOL FACILITIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

RIVERSIDE
EDUCATION

LANG, RICHARD W

106132

$6,173,000.00

CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 6100-301-0001(3) 254,000.00 11230 254,000.00
WORKING DRAWINGS 0050/1999 6110-301-0001(3) 347,000.00 00052A 347,000.00
CONSTRUCTION 0052/2000 6110-301-0001(4) 5,572,000.00 01073A 5,572,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 1,971.00
PRELIMINARY PLANS 254,000.00 254,000.00 219,041.77
WORKING DRAWINGS 347,000.00 347,000.00 442 516.88
CONSTRUCTION 5,572,000.00 5,572,000.00 868,178.45
Project 6,173,000.00 6,173,000.00 1,531,708.10
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-1999  14-APR-2000 02-JUL-1999  13-APR-2000 100.00%
WORKING DRAWINGS 15-APR-2000  14-DEC-2000 15-APR-2000  15-APR-2001 100.00%
BID PERIOD 15-DEC-2000  14-APR-2001 15-APR-2001  10-OCT-2001 100.00%
CONSTRUCTION 17-APR-2001  17-APR-2002 10-OCT-2001 15-OCT-2002 20.00%
Current Comments
Project Status Site work complete. Site utilities 95% complete. All building footings placed. Building D & E slabs
placed.
Schedule Project on schedule.
Budget Project is on budget. Approved pay estimate #3.

Other information ~ Contractor accelerating schedule. One change order approved.
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Consolidation Study

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: EMPLOYMENT DEV DEPT-STATE

PROJECT DIRECTOR: COYNE, MARK C

PROJECT NUMBER: 112363

ESTIMATED PROJECT COST $50,000.00

CURRENT PHASE:

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 5100-001-0870 50,000.00 20131A 50,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 50,000.00 50,000.00 7,380.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 50,000.00 50,000.00 7,380.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-DEC-2001  31-MAY-2002 .00%

PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

.00%
.00%
.00%
.00%

Project Status
Schedule

Budget

Other information

Current Comments
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TORRANCE EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

TORRANCE
EMPLOYMENT DEVELOPMENT
BOWEN, ROBERT L

106138

$1,988,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5100-301-0870(3) 79,000.00 99231F 79,000.00
WORKING DRAWINGS 0050/1999 5100-301-0870(3) 127,000.00 00078F 127,000.00
CONSTRUCTION 0052/2000 5100-301-0870(3) 1,782,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 79,000.00 79,000.00 78,160.00

WORKING DRAWINGS 127,000.00 127,000.00 116,904.48

CONSTRUCTION 1,782,000.00 .00 .00

Project 1,988,000.00 206,000.00 195,064.48

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-DEC-1999 12-MAY-2000 02-DEC-1999  09-JUN-2000 100.00%
WORKING DRAWINGS 13-MAY-2000 10-NOV-2000 10-JUN-2000 24-MAY-2001 100.00%
BID PERIOD 02-NOV-2000 02-MAR-2001 1.00%
CONSTRUCTION 03-MAR-2001  06-MAR-2002 .00%

Project Status

Current Comments

Project to be cancelled. EDD and the Department of Finance met in December 2001 and agreed to

terminate the project. Some EDD partners will not renew leases after the building renovation is
complete. EDD program needs are changed by the partner decisions.

Schedule
Budget

Other information

Construction phase funding will be reverted.

will be deleted from the next report.

EDD is scheduled to go to the PWB in January or February 2002 to cancel the project and revert funds.

The project was never advertised to bid although approved to proceed to bid in May 2001. This project
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

VALLEJO EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT

VALLEJO

EMPLOYMENT DEVELOPMENT
BURGOYNE, DANIEL E

106137

$2,592,000.00
CONSTRUCTION

ESTIMATED PROJECT COST
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5100-301-0870(1) 134,000.00 99228F 134,000.00
WORKING DRAWINGS 0050/1999 5100-301-0870 157,000.00 00079F 157,000.00
CONSTRUCTION 0052/2000 5100-301-0870(1) 2,301,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 134,000.00 134,000.00 132,947.00

WORKING DRAWINGS 157,000.00 157,000.00 142,617.84

CONSTRUCTION 2,301,000.00 .00 .00

Project 2,592,000.00 291,000.00 275,564.84

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-DEC-1999 12-MAY-2000 02-DEC-1999  09-JUN-2000 100.00%
WORKING DRAWINGS 13-MAY-2000 10-NOV-2000 10-JUN-2000 24-MAY-2001 100.00%
BID PERIOD 02-NOV-2000 02-MAR-2001 25-0OCT-2001 01-FEB-2002 95.00%
CONSTRUCTION 03-MAR-2001  06-MAR-2002 04-FEB-2002  02-DEC-2002 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Project bid December 19, 2001. Working on Contracts and funding for Construction.
After problems encountered with A&E during Working Drawings, project progressing per revised

schedule.

Project on budget.

None
None




REAL ESTATE SERVICES DIVISION Page # 107

PROJECT INFORMATION 06-FEB-02
DORRIS AGRICULTURAL INSPECTION STATION RELOCATION
PROJECT LOCATION: DORRIS
DEPARTMENT: FOOD & AGRICULTURE
PROJECT DIRECTOR: CHAMBERS I, JAMES C
PROJECT NUMBER: 107802
ESTIMATED PROJECT COST $7,532,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 8570-301-0042 425,000.00 00234A 425,000.00
PRELIMINARY PLANS 106/2001  8570-301-0042 279,000.00 20032A 279,000.00
WORKING DRAWINGS 106/2001 8570-301-0042 393,000.00 20032A 393,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 425,000.00 425,000.00 108,612.16
PRELIMINARY PLANS 279,000.00 279,000.00 456.00
WORKING DRAWINGS 393,000.00 393,000.00 .00
CONSTRUCTION .00 .00 .00
Project 1,097,000.00 1,097,000.00 109,068.16
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 03-JUL-2000 03-AUG-2001 10-AUG-2000 24-JUL-2002 75.00%
PRELIMINARY PLANS 18-JUN-2001  22-FEB-2002 01-AUG-2001 28-NOV-2002 20.00%
WORKING DRAWINGS 25-FEB-2002  28-MAR-2003 29-NOV-2002 04-DEC-2003 .00%
BID PERIOD 31-MAR-2003  11-AUG-2003 05-DEC-2003 16-APR-2004 .00%
CONSTRUCTION 12-AUG-2003  17-MAR-2005 19-APR-2004  23-NOV-2005 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Acquisition pending resolution of BLM federally mandated directives for determining proposed Project
impact on recently discovered flora, fauna and archaeological artifacts(i.e.rock chips). Building
schematics proceeding, site design is on hold. RESD-PSB-Environmental assisting BLM in resolving
pending issues.

RESD-PSB-Environmental estimate delay to May 15, 2002 for final determination of site viability.

Currently on budget. However, additional site studies by outside consultants may require additional
funding(augmentation).

The discovery of archaeological items persents the most significant factor in delaying the Project.
Before BLM can sell the land federally mandated proceedures must be followed. Conflict with local
Native Americans over permiting a required site exploratory excavation could put the site acquisition in
jeaprody. Because of limited qualified site locations, condemnation of one of the previously studied
sites may be the alternative option.
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TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

TRUCKEE
FOOD & AGRICULTURE

BOWEN, ROBERT L
102785

$12,395,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 8570-301-0001 676,000.00 98183A 676,000.00
STUDY/ACQUISITIONS 0324/1998 8570-301-0001 98183A ( 237,000.00)
PRELIMINARY PLANS 0324/1998 8570-301-0001 98183A 237,000.00
WORKING DRAWINGS 0324/1998 8570-301-0001 380,000.00 00252A 380,000.00
WORKING DRAWINGS 0324/1998 8570-301-0042 153,000.00 00252A1 153,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 676,000.00 439,000.00 416,322.99
PRELIMINARY PLANS 237,000.00 236,661.03
WORKING DRAWINGS 533,000.00 533,000.00 554,946.48
CONSTRUCTION .00 .00 1,069.50
Project 1,209,000.00 1,209,000.00 1,209,000.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 26-AUG-1998  15-SEP-1999 26-AUG-1998 15-FEB-2000 100.00%
PRELIMINARY PLANS 15-DEC-1998 15-SEP-1999 15-DEC-1998 08-SEP-2000 100.00%
WORKING DRAWINGS 15-FEB-2000 15-OCT-2000 01-OCT-2000 15-AUG-2001 11-SEP-2000 15-APR-2002 98.00%
BID PERIOD 15-FEB-2001  15-FEB-2001 15-AUG-2001 06-DEC-2001 16-APR-2002 30-JUN-2002 .00%
CONSTRUCTION 15-JUN-2001  07-AUG-2002 06-DEC-2001 15-AUG-2003 01-JUL-2002 01-MAR-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Working Drawings are 98% complete. Lahontan Water Quality Control Board approved the project in

November 2001.

Negotiations with local water and sewer districts for direct connection of utilities can now proceed.

Project currently has self-contained sewer and water systems. These negotiations were on hold pending
approval of project by Lahontan Board. Due to environmental regulations and permit conditions project
cannot start construction until May 1, 2002.

There are additional design and management costs associated with project delays due to Lahontan's

delay approving the project. There will be additional costs and project time associated with Lahontan's
conditions of approval. A new project budget is being developed at this time. We have discussed this
with the Department of Food and Agriculturre.

Approval by the PWB and PMIB is required for bond funding.
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YERMO AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION: YERMO, CALIFORNIA
DEPARTMENT: FOOD & AGRICULTURE
PROJECT DIRECTOR: EDWARDS, JAMES D
PROJECT NUMBER: 107079

ESTIMATED PROJECT COST $10,108,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 8570-301-0001(1) 108,000.00 00037A 108,000.00
PRELIMINARY PLANS 0050/1999 8570-301-0001(1) 414,000.00 00037A 414,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 108,000.00 108,000.00 109,488.00
PRELIMINARY PLANS 414,000.00 414,000.00 400,027.45
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 522,000.00 522,000.00 509,515.45
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 15-JUN-1999  26-JUN-2000 15-JUL-1999  25-JUL-2003 75.00%
PRELIMINARY PLANS 15-JUL-1999 26-JUN-2000 15-JUL-1999  26-JUN-2000 100.00%
WORKING DRAWINGS 04-APR-2001  28-FEB-2002 11-JUL-2002  30-JUN-2003 .00%
BID PERIOD 03-MAY-2002 03-MAY-2002 01-JUL-2003  04-NOV-2003 .00%
CONSTRUCTION 08-JUL-2002 29-AUG-2003 05-NOV-2003 10-JUN-2005 .00%

Current Comments

Project Status CEQA is proceeding and PP's are completed.

Schedule CEQA process has delayed the Study phase about two years. The Preliminary Plans were completed
on schedule.

Budget Project is currently being reviewed.

Other information WD funding ($780,000) was reverted with new WD funding expected in July 2002. Caltrans continues to
work on project design.
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ALMA HELITACK BASE
PROJECT LOCATION: SANTA CLARA
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: DAVIDSON, PAUL W
PROJECT NUMBER: 107894
ESTIMATED PROJECT COST $3,000,000.00
CURRENT PHASE: STUDY/ACQUISITIONS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 3540-301-0001(.5) 900,000.00 00183A 37,000.00
STUDY/ACQUISITIONS 0052/2000 3540-302-0001(1) 500,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 1,400,000.00 37,000.00 12,240.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,400,000.00 37,000.00 12,240.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-2000  01-JUN-2001 18-JAN-2001  30-JUN-2002 20.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Client's development plan for site includes major capital outlay acquisition and minor helipad relocation.
Client has requested that RESD complete environmental documents and obtain all permits for new
helicopter landing and approaches. RESD gathering data and will submit request for addition funding to
complete the new work required by the client's development plan. The funding request will be delivered
to CDF in December and the advertisement for a consultant will be placed as soon as the funding
request is approved.

Schedule Originally scheduled to complete June 2001, however with new client development plan, legal
involvement and permitting requirements of Santa Clara County, Caltrans, FAA (and others ?)
anticipated completion may be extended past June 2002.

Budget Received approval for fund transfer based upon minimum involvement on 1/18/2001 (6 months after

appropriation). A new fund transfer request will be made in December 2001 based upon client's
development plan for the site.

Other information
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PROJECT INFORMATION 06-FEB-02
ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION: CALAVERAS COUNTY

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: STEFFEN, LAURIE M

PROJECT NUMBER: 107763

ESTIMATED PROJECT COST $2,301,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3540-301-0001 156,000.00 00145A 156,000.00
PRELIMINARY PLANS 0052/2000 3540-301-0001(49) 31,000.00 01158A 31,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 187,000.00 187,000.00 112,391.18
WORKING DRAWINGS .00 .00 .00

CONSTRUCTION .00 .00 .00
Project 187,000.00 187,000.00 112,391.18

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-2000 06-APR-2001 01-AUG-2000  03-MAR-2002 75.00%
WORKING DRAWINGS 07-APR-2001  30-DEC-2001 01-FEB-2002  30-NOV-2002 .00%
BID PERIOD 01-JAN-2002  01-APR-2002 01-DEC-2002  30-MAY-2003 .00%
CONSTRUCTION 02-APR-2002  21-APR-2003 01-JUN-2003  28-JUN-2004 .00%

Project Status

Current Comments

Project approved for Preliminary Plan and Working Drawing Phases in the FY2000/2001 Budget. PWB

approved funds for a site contamination study. Currently waiting for a new DGS/PSB Retainer Contract

to be approved.
Schedule

augment additional funds and the need for a new DGS retainer contract to be bid.

Budget

Other information

Project budget was supplemented for site contamination investigative study.

Preliminary Plan Phase completion date was delayed due to potential site contamination, need to

Job on hold pending approval of the DGS/PSB Retainer Agreement for Engineering Services for
Hazardous Material Investigation
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ANTELOPE FOREST FIRE STATION: REPLACE BARRACKS/MESSHALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

ANTELOPE FOREST FIRE STATION, SAN BENITO CO.
FORESTRY

STEFFEN, LAURIE M

106167

$1,046,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(37) 84,000.00 99151A 84,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(36) 84,000.00 00119A 84,000.00
CONSTRUCTION 0052/2000 3540-301-0001(36) 893,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 84,000.00 84,000.00 73,915.06
WORKING DRAWINGS 84,000.00 84,000.00 62,368.41
CONSTRUCTION 893,000.00 .00 3,501.54
Project 1,061,000.00 168,000.00 139,785.01
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-1999  18-FEB-2000 02-AUG-1999  12-MAY-2000 100.00%
WORKING DRAWINGS 01-AUG-2000  20-JAN-2001 01-AUG-2000 27-SEP-2001 100.00%
BID PERIOD 21-JAN-2001  21-MAY-2001 28-SEP-2002  16-JAN-2003 15.00%
CONSTRUCTION 22-MAY-2001  23-MAY-2002 03-FEB-2003  28-FEB-2004 .00%
Current Comments
Project Status Project to rebid fiscal year/2002-2003.
Schedule Schedule will re-start in 2002.
Budget New Estimated Project Cost $ 1,046,000.

Other information ~ Project bid November 2001 and was 30% over estimate.
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PROJECT INFORMATION 06-FEB-02
AWHAHNEE FOREST FIRE STATION: REPLACE FACILITY

PROJECT LOCATION: AHWAHNEE

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: ALAFRANJI, RAFAT A

PROJECT NUMBER: 106168

ESTIMATED PROJECT COST $1,659,520.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(46) 50,000.00 99167A 50,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(36) 128,000.00 01116A 128,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 50,000.00 50,000.00 49,260.83
WORKING DRAWINGS 128,000.00 128,000.00 67,512.06
CONSTRUCTION .00 .00
Project 178,000.00 178,000.00 116,772.89

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-OCT-1999 14-APR-2000 04-OCT-1999  11-MAY-2000 100.00%
WORKING DRAWINGS 03-JUL-2000  20-APR-2001  10-OCT-2001 15-JUN-2002  10-OCT-2001  15-JUN-2002 75.00%
BID PERIOD 23-APR-2001  16-NOV-2001 15-JUL-2002  15-NOV-2002 15-JUL-2002  15-NOV-2002 .00%
CONSTRUCTION 19-NOV-2001 21-NOV-2002 16-NOV-2002 16-NOV-2003 16-NOV-2002 16-NOV-2003 .00%

Project Status
Schedule

Budget

Current Comments

WD Phase began on 10/01/2001 and is now 75% complete.

On schedule

On Budget.

Other information
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BASELINE CONSERVATION CAMP-REMODEL FACILITY
PROJECT LOCATION: BASELINE CC, TUOLUMNE CO.
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: OTTO, JOHN E
PROJECT NUMBER: 106089
ESTIMATED PROJECT COST $3,848,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(48) 174,000.00 99169A 174,000.00
WORKING DRAWINGS 0106/2001  3540-301-0001(37) 246,000.00 01122A 246,000.00
WORKING DRAWINGS 0050/1999 3540-301-0001(48) 232,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 174,000.00 174,000.00 162,796.10
WORKING DRAWINGS 478,000.00 246,000.00 68,580.00
CONSTRUCTION .00 .00 .00
Project 652,000.00 420,000.00 231,376.10
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-1999 10-MAR-2000 28-JUL-2001 01-MAR-2001 28-JUL-2000 01-MAR-2001 100.00%
WORKING DRAWINGS 13-MAR-2000 02-SEP-2000 08-AUG-2001 08-MAR-2002 50.00%
BID PERIOD 03-SEP-2000  03-JAN-2001 15-JUL-2002  15-NOV-2002 .00%
CONSTRUCTION 04-JAN-2001  04-JAN-2002 16-NOV-2002 16-NOV-2003 .00%

Project Status

Current Comments

Drawings submitted 12/4/01 by AE for DGS and CDF reviews.

Schedule
Budget

Other information

Project is on budget.

Working Drawing Phase on schedule.

Working Drawing Phase only was approved in FY 2001/2002 Budget. 50% completed Working
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BATTERSON FOREST FIRE STATION-RELOCATE FACILITY
PROJECT LOCATION: MADERA COUNTY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: BROWN, LARRY A
PROJECT NUMBER: OPDMO0666
ESTIMATED PROJECT COST $1,095,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0162/1996 3540-301-0001(13) 279,000.00 96098A 79,000.00
STUDY/ACQUISITIONS 0162/1996 3540-301-0001(13) 98121A 32,000.00
PRELIMINARY PLANS 0324/1998 3540-301-0001(27) 44,000.00 98131A 44,000.00
PRELIMINARY PLANS 0106/2001 3540-301-0001(27) 6,000.00 20132A 6,000.00
WORKING DRAWINGS 0324/1998 3540-301-0001(27) 59,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 279,000.00 111,000.00 100,429.43
PRELIMINARY PLANS 50,000.00 50,000.00 46,910.60
WORKING DRAWINGS 59,000.00 .00 346.50
CONSTRUCTION .00 .00 .00
Project 388,000.00 161,000.00 147,686.53
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 03-JUL-1996 07-JUN-1997 15-JUL-1996  06-JAN-1998 100.00%
PRELIMINARY PLANS 01-JUL-1998 24-DEC-1998 05-MAR-2001 15-FEB-2002 05-MAR-2001 15-FEB-2002 80.00%
WORKING DRAWINGS 15-APR-2002  15-OCT-2002 15-APR-2002 15-OCT-2002 .00%
BID PERIOD 15-DEC-2002 15-APR-2003 15-DEC-2002 15-APR-2003 .00%
CONSTRUCTION 15-MAY-2003  15-MAY-2004 15-MAY-2003 15-MAY-2004 .00%

Project Status

Schedule
Budget

Other information

Current Comments

Preliminary plans were complete, but at the present time the Environmental Unit is resolving an
archaeological site issue and doing a new Negative Declaration. Project site has to be moved 300' to
the north due to a Native American mushroom gathering area. Site plan is being redone.

Project is on schedule to begin working drawings in April, 2002.

Project is within budget.

There are no other significant project issues at this time.
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BLASINGAME FOREST FIRE STATION - REPLACE FACILITY
PROJECT LOCATION: BLASINGAME
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: COYNE, MARK C
PROJECT NUMBER: 106076
ESTIMATED PROJECT COST $1,327,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(38) 100,000.00 99152A 70,000.00
STUDY/ACQUISITIONS 0106/2001  3540-301-0001(32) 170,000.00 01135A 20,000.00
PRELIMINARY PLANS 0052/2000 3540-301-0001(37) 61,000.00 00115A 61,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(32) 89,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 270,000.00 90,000.00 61,569.77
PRELIMINARY PLANS 61,000.00 61,000.00 89,430.23
WORKING DRAWINGS 89,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 420,000.00 151,000.00 151,000.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-1999  30-JUN-2000 03-AUG-1999  31-DEC-2001 90.00%
PRELIMINARY PLANS 03-JUL-2000  29-DEC-2000 03-JUL-2000  12-APR-2002 90.00%
WORKING DRAWINGS 01-JAN-2001  29-JUN-2001 01-AUG-2002 01-FEB-2003 .00%
BID PERIOD 02-JUL-2001  02-NOV-2001 15-FEB-2003  15-JUN-2003 .00%
CONSTRUCTION 05-NOV-2001  01-NOV-2002 01-AUG-2003  30-JUN-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

12/24/2001: Re-appraisal of acquisition from purchase to lease requires additional time. Completion of

100%

Preliminary Plans on 12/01/2001. PSB-RESS and property owner in negotiations. PWB site selection
approved 11/10/2000. CEQA complete 07/27/2000.

Acquisition delayed by negotiations with property owner. Completion of Preliminary Plans phase
delayed due to acquisition.

Additional acquisition funds of $20,000 were received to resume negotiations & purchase.

None.
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BUCKHORN FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION: SHASTA COUNTY

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: BURGOYNE, DANIEL E

PROJECT NUMBER: 107759

ESTIMATED PROJECT COST $1,379,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 3540-301-0001(17) 200,000.00 00184A 130,000.00
PRELIMINARY PLANS 0106/2001 3540-301-0001 70,000.00 01139A 70,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 200,000.00 130,000.00 78,019.04
PRELIMINARY PLANS 70,000.00 70,000.00 28,017.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 270,000.00 200,000.00 106,036.04
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-2000  01-JUN-2001  07-AUG-2000 10-AUG-2001 07-AUG-2000 10-AUG-2001 100.00%
PRELIMINARY PLANS 15-OCT-2001 15-APR-2002 21-SEP-2001 08-MAR-2002 21-SEP-2001  08-MAR-2002 20.00%
WORKING DRAWINGS 01-JUL-2002  14-FEB-2003  15-JUL-2002  09-FEB-2003  15-JUL-2002  09-FEB-2003 .00%
BID PERIOD 15-FEB-2003  18-APR-2003 10-FEB-2003 09-JUN-2003  10-FEB-2003  09-JUN-2003 .00%
CONSTRUCTION 19-APR-2003  27-NOV-2003  10-JUN-2003  18-JAN-2004  10-JUN-2003  27-NOV-2003 .00%

Project Status
Schedule
Budget

Other information None.

Preliminary plans in progress.
Project is on schedule.

Project is on budget.

Current Comments
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BUTTE FIRE CENTER REPLACE MESSHALL
PROJECT LOCATION: BUTTE
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: ALAFRANJI, RAFAT A
PROJECT NUMBER: 106102
ESTIMATED PROJECT COST $1,390,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(18) 97,000.00 99254A 97,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(16) 286,000.00 00084A 113,000.00
CONSTRUCTION 0052/2000 3540-301-0001(16) 1,029,000.00 20108A 1,197,500.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 97,000.00 97,000.00 96,997.45
WORKING DRAWINGS 286,000.00 113,000.00 103,557.32
CONSTRUCTION 1,029,000.00 1,197,500.00 870.00
Project 1,412,000.00 1,407,500.00 201,424.77
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-NOV-1999 17-APR-2000 02-NOV-1999 14-MAR-2000 100.00%
WORKING DRAWINGS 01-AUG-2000 17-MAY-2001 15-AUG-2000 17-MAY-2001 100.00%
BID PERIOD 18-MAY-2001 18-SEP-2001 18-MAY-2001 25-SEP-2001 100.00%
CONSTRUCTION 19-SEP-2001  15-MAY-2002 15-JAN-2002  15-JUL-2002 .00%

Project Status

Schedule

Budget

Current Comments

Construction contract has been awarded. Anticipate to give notice to proceed to contractor early

January, 2002.
On schedule.

Received a $168,000 augmentation.

Other information
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CAMPO FOREST FIRE STATION REPLACE FACILITY
PROJECT LOCATION: CAMPO
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: ALAFRANJI, RAFAT A
PROJECT NUMBER: 106165
ESTIMATED PROJECT COST $1,930,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(32) 128,000.00 99179A 128,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(29) 131,000.00 00090A 131,000.00
CONSTRUCTION 0052/2000 3540-301-0001(29) 1,688,000.00 01112A 1,587,569.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 680.00
PRELIMINARY PLANS 128,000.00 128,000.00 125,689.24
WORKING DRAWINGS 131,000.00 131,000.00 125,270.68
CONSTRUCTION 1,688,000.00 1,587,569.00 758,468.34
Project 1,947,000.00 1,846,569.00 1,010,108.26
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-OCT-1999 14-APR-2000 04-OCT-1999 11-MAY-2000 100.00%
WORKING DRAWINGS 03-JUL-2000 20-APR-2001 21-AUG-2000 20-APR-2001 100.00%
BID PERIOD 23-APR-2001 16-NOV-2001 21-APR-2001  22-JUL-2001 100.00%
CONSTRUCTION 19-NOV-2001 21-NOV-2002 30-JUL-2001  21-NOV-2002 35.00%

Project Status

Current Comments

extension to be granted by change order.

Schedule
Budget On budget.

Other information

The project remains on schedule.

There are no other significant project issues at this time.

Project construction began on 7/30/01 and Completion date is scheduled for 5/26/02, assuming no time
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CDF SAN MARCOS FFS - RELOCATE FACILITY
PROJECT LOCATION: SAN DIEGO COUNTY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: DAVIDSON, PAUL W
PROJECT NUMBER: 111339
ESTIMATED PROJECT COST $2,500,000.00
CURRENT PHASE: STUDY/ACQUISITIONS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0106/2001 3540-301-0001(18.5) 46,000.00 01143A 46,000.00
STUDY/ACQUISITIONS 0106/2001  -- 675,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 675,000.00 .00 3,815.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION 46,000.00 46,000.00 .00
Project 721,000.00 46,000.00 3,815.00
Approved
Approved Revised
Original Original Revised Complete Current Percentage
Phase Start Complete Start Date Date Start Complete
STUDY/ACQUISITIONS 02-JUL-2001  30-JUN-2002 27-AUG-2001  30-JUN-2002 80.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Project Status

Schedule
Budget

Other information

Current Comments

Fund transfer received Aug 27, 2001. CEQA work is underway. Received preliminary site layout from
Client Oct. 18, 2001. Advertisement and Title Report has been ordered. PWB approved site selection

on 10/12/2001. Appraisal completed 11/20/2001.
Project on schedule

Project within budget

None
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CDF SOUTH AREA OPERATION HQ MITIGATION (CALTRANS/CDF)

PROJECT LOCATION: RIVERSIDE
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: EDEN, REGINALD G
PROJECT NUMBER: 111750

ESTIMATED PROJECT COST $3,216,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project .00 .00 .00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-SEP-2001  15-APR-2002 01-SEP-2001  15-APR-2002 40.00%
BID PERIOD 01-MAY-2002  15-JUL-2002 01-MAY-2002  15-JUL-2002 .00%
CONSTRUCTION 01-AUG-2002  01-JUL-2003 01-AUG-2002  01-JUL-2003 .00%

Current Comments

Project Status Site Plans/Building Layouts have been completed and CDF/Caltrans have approved.
Schedule On schedule.
Budget Project within budget.

Other information ~ AWAITING FUND TRANSFER FROM CALTRANS
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CDF SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY

PROJECT LOCATION: RIVERSIDE

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: EDEN, REGINALD G

PROJECT NUMBER: 111389

ESTIMATED PROJECT COST $17,209,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 3540-301-0001(23) 803,000.00 01134A 803,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 803,000.00 803,000.00 7,200.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 803,000.00 803,000.00 7,200.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2001  15-APR-2002 01-SEP-2001 15-APR-2002 30.00%
WORKING DRAWINGS 01-JUL-2002 01-JUN-2003 01-JUL-2002  01-JUN-2003 .00%
BID PERIOD 01-JUL-2003 01-SEP-2003 01-JUL-2003  01-SEP-2003 .00%
CONSTRUCTION 15-SEP-2003  01-APR-2005 15-SEP-2003 01-APR-2005 .00%

Project Status

Schedule
Budget

Other information

Current Comments

Site Plan Layouts and Building Plans are complete and have been approved by CDF.
Completion of Preliminary Plans scheduled for March 31, 2002.

Project within budget.
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PROJECT INFORMATION 06-FEB-02
CHINO HILLS FOREST FIRE STATION CONSTRUCT FACILITY

PROJECT LOCATION: CHINO HILLS

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: COYNE, MARK C

PROJECT NUMBER: 106163

ESTIMATED PROJECT COST $1,396,322.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(29) 74,000.00 99176A 74,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(26) 91,000.00 00092A 91,000.00
CONSTRUCTION 0052/2000 3540-301-0001(26) 1,111,000.00 20103A 1,196,322.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 74,000.00 74,000.00 65,136.61
WORKING DRAWINGS 91,000.00 91,000.00 74,376.04
CONSTRUCTION 1,111,000.00 1,196,322.00 12,594.00
Project 1,276,000.00 1,361,322.00 152,106.65
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-1999 14-APR-2000 03-AUG-1999 11-MAY-2000 100.00%
WORKING DRAWINGS 01-MAY-2000 01-JAN-2001 02-AUG-2000 09-JUL-2001 100.00%
BID PERIOD 01-FEB-2001  01-APR-2001 10-JUL-2001  10-NOV-2001 100.00%
CONSTRUCTION 01-MAY-2001 01-MAY-2002 21-JAN-2002  10-OCT-2002 .00%

Project Status

Schedule
Budget

Other information None.

Current Comments

On budget for this phase(construction).

Construction will probably commence in mid -January.

12/24/01: Project has been augmented and preconstruction meeting was held on 12/13/01. Waiting for
insurance from contractor to finalize contract.
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REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 06-FEB-02

CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY

PROJECT LOCATION: SAN DIEGO COUNTY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: DAVIDSON, PAUL W
PROJECT NUMBER: 111338

ESTIMATED PROJECT COST $2,500,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2000 3540-301-0001(24) 535,000.00 01128A 80,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 535,000.00 80,000.00 3,338.73
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 535,000.00 80,000.00 3,338.73

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 02-JUL-2001 30-JUN-2002 15-SEP-2001  30-JUN-2002 20.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Received acquisition funding approval 08/20/2001. Even though funding for acquisition has been
approved RESD did not receive site requirements from client until 11/1/2001. The acquisition is not
proceeding with advertising.

Schedule Currently schedule to complete June 30, 2002, but late receipt of site requirements may impact
completion.
Budget Project within budget.

Other information
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PROJECT INFORMATION 06-FEB-02
DEW DROP FOREST FIRE STATION REPLACE FACILITY
PROJECT LOCATION: DEW DROP
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: HAAVISTO, JUDY A
PROJECT NUMBER: 106162
ESTIMATED PROJECT COST $1,798,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(42) 124,000.00 99154A 124,000.00
WORKING DRAWINGS 0050/1999 3540-301-0001(42) 128,000.00 00242A 128,000.00
CONSTRUCTION 0106/2001 3540-301-0660(9) 1,546,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 124,000.00 124,000.00 106,145.04
WORKING DRAWINGS 128,000.00 128,000.00 107,306.82
CONSTRUCTION 1,546,000.00 .00 540.00
Project 1,798,000.00 252,000.00 213,991.86
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-1999 09-MAR-2000 02-AUG-1999 10-AUG-2001 02-AUG-1999 10-AUG-2001 100.00%
WORKING DRAWINGS 28-MAR-2000 03-OCT-2000 26-JUL-2000 14-DEC-2001 11-SEP-2000 18-APR-2002 98.00%
BID PERIOD 04-OCT-2000  03-JAN-2001 19-APR-2002  31-AUG-2002 .00%
CONSTRUCTION 04-JAN-2001  03-JAN-2002 01-SEP-2002 01-SEP-2003 .00%
Current Comments
Project Status PMIB loan to complete due diligence approved January 18, 2002
Schedule Project schedule extended by due diligence process
Budget Project is on budget.

Other information  There are no significant project issues at this time.
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PROJECT INFORMATION 06-FEB-02

ELK CAMP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION: ELK CAMP
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: PRAWALSKY, DALE E
PROJECT NUMBER: 106069

ESTIMATED PROJECT COST $1,832,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(7) 65,000.00 01114A 65,000.00
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(7) 45,400.00 01115A 45,400.00
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(7) 85,000.00 99156A 85,000.00
PRELIMINARY PLANS 0052/2000 3540-301-0001(5) 77,000.00 O00116A 77,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(6) 109,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 195,400.00 195,400.00 191,182.12
PRELIMINARY PLANS 77,000.00 77,000.00 48,544.21
WORKING DRAWINGS 109,000.00 .00 1,039.50
CONSTRUCTION .00 .00 .00
Project 381,400.00 272,400.00 240,765.83
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-1999 30-JUN-2000 25-OCT-2000 03-AUG-1999 30-JUL-2001 95.00%
PRELIMINARY PLANS 01-NOV-2000 01-MAR-2001 30-JUL-2001  01-JAN-2002 75.00%
WORKING DRAWINGS 01-JAN-2002  01-JUN-2002 01-JAN-2002  01-JUN-2002 .00%
BID PERIOD 01-AUG-2002 01-DEC-2002 01-AUG-2002 01-DEC-2002 .00%
CONSTRUCTION 07-FEB-2002  06-FEB-2003 07-FEB-2003  06-FEB-2004 .00%

Current Comments

Project Status Efforts are continuing to establish the line of the 100 year flood plain. To insure that the building are
located outside this line, a hydrology study may be required. The acquisition will be complete as soon as
Humboldt County records the subdivision map.

Schedule Completion of Preliminary Plans is re-scheduled for 01/15/2002 so flood plain line can be established.
Budget
Other information ~ NEXT ACTION: Complete Preliminary Plans.
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PROJECT INFORMATION 06-FEB-02
FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.
PROJECT LOCATION: FENNER CANYON
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: BURGOYNE, DANIEL E
PROJECT NUMBER: 106098
ESTIMATED PROJECT COST $2,657,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(27) 86,000.00 99171A 86,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(21) 119,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 86,000.00 86,000.00 79,971.90
WORKING DRAWINGS 119,000.00 .00 17.49
CONSTRUCTION .00 .00 .00
Project 205,000.00 86,000.00 79,989.39
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-OCT-1999 10-MAR-2000 04-OCT-1999 10-NOV-2001 04-OCT-1999 08-MAR-2002 99.00%
WORKING DRAWINGS 28-MAR-2000  01-OCT-2000 28-MAR-2002 01-JUL-2002 .00%
BID PERIOD 02-OCT-2000  02-JAN-2001 15-JUL-2002  15-NOV-2002 .00%
CONSTRUCTION 08-JAN-2001  04-JAN-2002 16-NOV-2002  15-NOV-2003 .00%

Project Status

Current Comments

New project director (Dan Burgoyne) assigned in November, 2001. Site meeting 12/10/01 identified final

issues for completion of Preliminary Plans.

Schedule

Preliminary Plans will be completed in January, incorporating final issues identified in 12/10/01 meeting.

Expect Preliminary Plans approval by PWB on March 8, 2002. Completion of PP phase delayed due to
late percolation & leach field data from client.

Budget

Other information

The project is on budget based upon new COBCP and 01/02 budget chapter 106.
NEXT ACTION: Obtain PWB approval and funding and begin Working Drawings.
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FORT JONES FIRE STATION RELOCATE FACILITY

PROJECT LOCATION: FORT JONES
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: ALAFRANJI, RAFAT A
PROJECT NUMBER: 106092

ESTIMATED PROJECT COST $1,397,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(13) 72,000.00 99187A 72,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(11) 118,000.00 01117A 118,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 72,000.00 72,000.00 73,253.75
WORKING DRAWINGS 118,000.00 118,000.00 48,861.00
CONSTRUCTION .00 .00 .00
Project 190,000.00 190,000.00 122,114.75
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-OCT-1999 14-MAR-2000 26-JUL-2001 26-FEB-2001 26-JUL-2000 26-FEB-2001 100.00%
WORKING DRAWINGS 01-AUG-2000 18-JAN-2001  15-AUG-2001 25-FEB-2002  15-AUG-2001 25-FEB-2002 95.00%
BID PERIOD 18-FEB-2001  18-MAY-2001 15-JUL-2002  15-NOV-2002 15-JUL-2002  15-NOV-2002 .00%
CONSTRUCTION 21-MAY-2001 17-MAY-2002 16-NOV-2002 16-NOV-2003 16-NOV-2002 16-NOV-2003 .00%

Current Comments

Project Status WD is 95% complete.
Schedule On schedule.
Budget New appropriation in 2001/2002 budget.

Other information
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PROJECT INFORMATION 06-FEB-02

FORTUNA FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION: FORTUNA
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: LANG, RICHARD W
PROJECT NUMBER: 106070

ESTIMATED PROJECT COST $1,262,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(8) 150,000.00 99155A 85,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 150,000.00 85,000.00 73,344.07
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 150,000.00 85,000.00 73,344.07

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-1998 01-JUN-1999 11-SEP-1998  30-JUN-2002 50.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION 29-DEC-1999 .00%

Current Comments

Project Status Loleta site has been abandoned. Need new site.
Schedule Pending.
Budget Pending location of new site.

Other information None
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PROJECT INFORMATION 06-FEB-02
HAMMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION: HAMMOND

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: BROWN, LARRY A

PROJECT NUMBER: OPDMO0665

ESTIMATED PROJECT COST $1,204,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0162/1996 3540-301-0001(16) 259,000.00 96097A 63,997.00
PRELIMINARY PLANS 0162/1996 3540-301-0001(11) 14,000.00 96099A 14,000.00
PRELIMINARY PLANS 0324/1998 3540-301-0001(29) 49,000.00 98129A 49,000.00
WORKING DRAWINGS 0324/1998 3540-301-0001(29) 65,000.00 99101A 65,000.00
CONSTRUCTION 0106/2001 3540-301-0001(16) 2,221,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 259,000.00 63,997.00 56,141.15
PRELIMINARY PLANS 63,000.00 63,000.00 37,162.29
WORKING DRAWINGS 65,000.00 65,000.00 56,230.08
CONSTRUCTION 2,221,000.00 .00 24,177.99
Project 2,608,000.00 191,997.00 173,711.51
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 03-JUL-1996 07-JUN-1997 15-JUL-1996  06-JAN-1998 100.00%
PRELIMINARY PLANS 01-JUL-1998 24-DEC-1998 21-AUG-1998 14-MAY-1999 21-AUG-1998 14-MAY-1999 100.00%
WORKING DRAWINGS 15-MAY-1999 30-JAN-2001  26-JUL-2001  01-MAY-2002 30-JUL-2001  31-DEC-2001 100.00%
BID PERIOD 15-SEP-1999  15-JUN-2002 15-FEB-2002  15-JUN-2002 .00%
CONSTRUCTION 15-NOV-1999  15-NOV-2000 15-JUL-2002 15-JUL-2003 .00%

Project Status

Schedule
Budget

Other information

Project is on schedule.

Project is on budget.

Current Comments

There are no other significant issues at this time.

Working drawings are 100% complete. Mass excavation was added to the working drawings.
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PROJECT INFORMATION 06-FEB-02
HARTS MILL FOREST FIRE STATION RELOCATE FACILITY
PROJECT LOCATION: HARTS MILL
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: HAAVISTO, JUDY A
PROJECT NUMBER: 106091
ESTIMATED PROJECT COST $1,611,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(12) 46,000.00 99186A 46,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001 70,000.00 01124A 70,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 46,000.00 46,000.00 45,912.27
WORKING DRAWINGS 70,000.00 70,000.00 6,366.40
CONSTRUCTION .00 .00 .00
Project 116,000.00 116,000.00 52,278.67
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-OCT-1999 14-MAR-2000 26-JUL-2001  01-MAY-2002 01-NOV-1999 10-AUG-2001 100.00%
WORKING DRAWINGS 01-AUG-2000  16-FEB-2001 27-AUG-2001  24-JUN-2002 50.00%
BID PERIOD 17-FEB-2001  17-MAY-2001 25-JUN-2002  25-NOV-2002 .00%
CONSTRUCTION 18-MAY-2001  20-MAY-2002 26-NOV-2002  26-NOV-2003 .00%

Project Status
Schedule

Budget

Other information

Current Comments

Waiting on 50% WD comments from CDF
Project schedule will be adjusted accordingly when WD comments are received

Project is within budget.

There are no significant project issues at this time.
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PROJECT INFORMATION 06-FEB-02
HESPERIA FOREST FIRE STATION RELOCATION FACILITY

PROJECT LOCATION: HESPERIA

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: ALAFRANJI, RAFAT A

PROJECT NUMBER: OPDMO0667

ESTIMATED PROJECT COST $2,146,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0162/1996 3540-301-0001(11) 379,000.00 96099A 65,000.00
PRELIMINARY PLANS 0324/1998 3540-301-0001(18) 49,000.00 98128A 49,000.00
WORKING DRAWINGS 0324/1998 3540-301-0001(18) 65,000.00 99078A 65,000.00
CONSTRUCTION 0106/2001 3540-301-0660(5) 1,653,000.00 20130B 1,430,950.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 379,000.00 65,000.00 63,959.39
PRELIMINARY PLANS 49,000.00 49,000.00 42,312.83
WORKING DRAWINGS 65,000.00 65,000.00 59,582.21
CONSTRUCTION 1,653,000.00 1,430,950.00 5,487.50
Project 2,146,000.00 1,609,950.00 171,341.93
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 03-JUL-1996  07-JUN-1997 16-JUL-1996  01-NOV-1997 100.00%
PRELIMINARY PLANS 01-JUL-1998  15-NOV-1998 10-SEP-1998  09-APR-1999 100.00%
WORKING DRAWINGS 10-FEB-1999  07-JUL-1999  26-JUL-2001  26-DEC-2001 19-MAY-1999  14-MAY-2000 100.00%
BID PERIOD 04-OCT-1999 01-DEC-1999 30-AUG-2001 15-DEC-2001 30-AUG-2002 09-DEC-2001 100.00%
CONSTRUCTION 09-DEC-1999 08-DEC-2000 15-DEC-2001 15-DEC-2002 15-JAN-2002  15-JAN-2003 .00%

Project Status
Schedule

Budget

Other information

Current Comments

New funding was approved in the 2001/2002 budget.

Due diligence requirement for bond financing delaying project construction phase.

Anticipate awarding construction contract and give Contractor notice to proceed in January, 2002.
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PROJECT INFORMATION 06-FEB-02
HOLLISTER AIR ATTACK BASE RELOCATE FACILITY
PROJECT LOCATION: HOLLISTER
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: MILLER, DANIEL J
PROJECT NUMBER: 106077
ESTIMATED PROJECT COST $6,439,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(40) 85,000.00 99153A 85,000.00
PRELIMINARY PLANS 0052/2000 3540-301-0001(39) 300,000.00 00114A 300,000.00
STUDY/ACQUISITIONS 0052/2000 3540-301-0001(39) 100,000.00 .00
WORKING DRAWINGS 0052/2000 3540-301-0001(39) 400,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 185,000.00 85,000.00 68,728.92
PRELIMINARY PLANS 300,000.00 300,000.00 231,350.00
WORKING DRAWINGS 400,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 885,000.00 385,000.00 300,078.92
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-1999  30-JUN-2000  26-JUL-2001  01-APR-2002  26-JUL-2001  31-MAR-2002 55.00%
PRELIMINARY PLANS 03-JUL-2000  29-DEC-2000 26-JUL-2001  31-JAN-2002  26-JUL-2001  31-JAN-2002 75.00%
WORKING DRAWINGS 01-JAN-2001  29-JUN-2001 01-FEB-2002  31-JUL-2002 .00%
BID PERIOD 02-JUL-2001  02-NOV-2001 01-AUG-2002  30-NOV-2002 .00%
CONSTRUCTION 29-DEC-1999  25-APR-2000 01-DEC-2002 09-DEC-2003 .00%

Project Status

Current Comments

12/26/2001: A&E reviewing CDF review comments to the Preliminary Plans. RESS submitted to City of

Hollister lease terms and supporting documentation for their review and comments. Anticipate final
execution of Lease Agreement with City of Hollister on 02/04/02.

Schedule

Acquisition Phase proceeding but cautiously by the City of Hollister thereby delaying the Construction

Phase until 2002-03 Fiscal Year. Preliminary Plans delayed by late finish on Acquisition Phase.

Budget

off-site improvement costs.

Other information

comments to the Preliminary Plans.

Off-site improvements will increase construction costs. In negotiations with City of Hollister on sharing

NEXT ACTION: RESS to negotiate lease terms with City of Hollister. A&E to review CDF review
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INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION: INDEPENDENCE
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: MILLER, DANIEL J
PROJECT NUMBER: 106103

ESTIMATED PROJECT COST $1,079,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(20) 45,000.00 99148A 45,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(15) 111,000.00 01137A 111,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 45,000.00 45,000.00 44,829.16
WORKING DRAWINGS 111,000.00 111,000.00 18,827.42
CONSTRUCTION .00 .00 .00
Project 156,000.00 156,000.00 63,656.58
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 26-JUL-2001  08-DEC-2001 .00%
PRELIMINARY PLANS 02-JUL-1999 14-JAN-2000 26-JUL-2001  01-OCT-2001 26-JUL-2001  26-DEC-2001 100.00%
WORKING DRAWINGS 02-JUL-1999 14-JAN-2000  11-AUG-2001 21-JAN-2002 27-DEC-2001 21-JAN-2002 50.00%
BID PERIOD 03-JUL-2000 03-NOV-2000 15-JUL-2002  15-NOV-2002 .00%
CONSTRUCTION 06-NOV-2000 05-NOV-2001 16-NOV-2002 16-NOV-2003 .00%

Current Comments

Project Status 12/26/2001: CDF reviewing the 50% Working Drawings. CDF review comments due the week of
01/07/02.

Schedule Underfunding issues and legislative orders to stop have delayed the project.

Budget OK.

Other information NEXT ACTION NEEDED: Awaiting CDF review comments as to the 50% Working Drawings.
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LASSEN LODGE FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION: TEHAMA COUNTY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: DAVIDSON, PAUL W
PROJECT NUMBER: 107758

ESTIMATED PROJECT COST $2,100,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 3540-301-0001(14) 280,000.00 00185A 130,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 280,000.00 130,000.00 42,480.50
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 280,000.00 130,000.00 42,480.50

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-2000 01-JUN-2001 10-JAN-2001  30-JUN-2002 30.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Project has been on hold since May 2001. Client is questioning the existing spring for future water
supply and investigating alternate sites.

Schedule New estimated completion is June 30, 2002, however client may withdraw project due to lack of water
on existing site.

Budget No Issues.

Other information It appears likely that the project will be withdrawn by client.
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PROJECT INFORMATION 06-FEB-02
LASSEN-MODOC RANGER UNIT HEADQUARTERS
PROJECT LOCATION: LASSEN COUNTY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: WHALEN, MARY S
PROJECT NUMBER: 102774
ESTIMATED PROJECT COST $1,354,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 3540-301-0001 105,000.00 98147A 105,000.00
WORKING DRAWINGS 0324/1998 3540-301-0001(08) 69,000.00 99049A 69,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 105,000.00 105,000.00 97,523.03
WORKING DRAWINGS 69,000.00 69,000.00 76,476.97
CONSTRUCTION .00 .00 .00
Project 174,000.00 174,000.00 174,000.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 30-JUL-1996  07-JUN-1997 15-JUL-1996  01-MAY-1998 100.00%
PRELIMINARY PLANS 31-AUG-1998 24-DEC-1998 10-SEP-1998 09-APR-1999 10-SEP-1998 (09-APR-1999 100.00%
WORKING DRAWINGS 11-FEB-1999  30-JUN-1999  26-JUL-2001  07-DEC-2001 26-JUL-2001  14-SEP-2001 100.00%
BID PERIOD 01-OCT-2001 01-DEC-2001 15-SEP-2001  13-FEB-2002 30.00%
CONSTRUCTION 14-FEB-2002  14-DEC-2002 14-FEB-2002  14-DEC-2002 .00%
Current Comments
Project Status Due diligence underway on site for PMIB. Project bid 12/11, bids 16.2% over appropriation. Requesting
augmentation.
Schedule Project is currently on schedule.
Budget Project is 16.2% over the appropriation based on bids.

Other information ~ Have PMIB loan approval.
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PROJECT INFORMATION 06-FEB-02

MANTON FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION: MANTON
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: EDEN, REGINALD G
PROJECT NUMBER: 106093

ESTIMATED PROJECT COST $1,266,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(14) 44,000.00 99188A 44,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(12) 83,000.00 01118A 83,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 44,000.00 44,000.00 44,181.00
WORKING DRAWINGS 83,000.00 83,000.00 .00
CONSTRUCTION .00 .00 .00
Project 127,000.00 127,000.00 44,181.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-OCT-1999 10-MAR-2000 26-JUL-2000 15-APR-2001 26-JUL-2000 15-APR-2001 100.00%
WORKING DRAWINGS 01-AUG-2000 18-JAN-2001 26-JUL-2001  01-MAR-2002 90.00%
BID PERIOD 18-FEB-2001  18-MAY-2001 01-SEP-2002 15-OCT-2002 .00%
CONSTRUCTION 21-MAY-2001 17-MAY-2002 12-DEC-2002 12-DEC-2003 .00%

Current Comments

Project Status 90% Working Drawings out for review by CDF.
Schedule On Schedule
Budget

Other information ~ ACTION NEEDED: Complete Working Drawings
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MENDOCINO RANGER UNIT HEADQUARTERS REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION: MENDOCINO
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: MILLER, DANIEL J
PROJECT NUMBER: 106160

ESTIMATED PROJECT COST $1,346,000.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(9) 100,000.00 99157A 100,000.00
WORKING DRAWINGS 0050/1999  3540-301-0001(9) 97,000.00 00068A 97,000.00
CONSTRUCTION 0052/2000 3540-301-0001(7) 1,149,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 100,000.00 100,000.00 97,319.55

WORKING DRAWINGS 97,000.00 97,000.00 82,878.63

CONSTRUCTION 1,149,000.00 .00 .00

Project 1,346,000.00 197,000.00 180,198.18

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-1999 14-DEC-1999 08-JUL-1999  11-MAY-2000 100.00%
WORKING DRAWINGS 20-DEC-1999  01-JUN-2000 12-MAY-2000 03-MAY-2001 100.00%
BID PERIOD 02-JUN-2000 02-OCT-2000 13-OCT-2000 13-FEB-2001 04-MAY-2001 20-DEC-2001 99.00%
CONSTRUCTION 03-OCT-2000 02-OCT-2001 21-DEC-2001 20-DEC-2002 .00%

Current Comments

Project Status 12/18/2001: Project bid on 11/15/01. Due to unfavorable bids, the construction funds for this project,
appropriated in 2000/01 budget, is reverted. Construction funding will be requested in 2002/03 budget
as a Lease/Revenue Bond project. Project will continue upon approved budget.

Schedule Project is stopped at this time. Project will continue upon approved 2002/03 budget.
Budget The engineer's estimate was 9.9% over budget. The apparent low bid was approximately 24% over
estimate.

Other information ~ NEXT ACTION NEEDED: Await approval of the 2002/03 budget to continue.
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PROJECT INFORMATION 06-FEB-02
NIPOMO FOREST FIRE STATION REPLACE FACILITY
PROJECT LOCATION: NIPOMO
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: MILLER, DANIEL J
PROJECT NUMBER: 106164
ESTIMATED PROJECT COST $1,427,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(31) 100,000.00 99178A 100,000.00
WORKING DRAWINGS 106/2001 3540-301-0001(22) 139,000.00 01138A 139,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 100,000.00 100,000.00 87,423.31
WORKING DRAWINGS 139,000.00 139,000.00 19,173.00
CONSTRUCTION .00 .00 .00
Project 239,000.00 239,000.00 106,596.31
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 26-JUL-2001  09-FEB-2002 .00%
PRELIMINARY PLANS 04-OCT-1999 17-APR-2000 26-JUL-2001  01-OCT-2001 26-JUL-2001  10-AUG-2001 100.00%
WORKING DRAWINGS 01-AUG-2000 19-JAN-2001  11-AUG-2001 01-AUG-2002 20.00%
BID PERIOD 22-JAN-2001  21-MAY-2001 14-AUG-2002 15-DEC-2002 .00%
CONSTRUCTION 22-MAY-2001 22-MAY-2002 16-DEC-2002 16-DEC-2003 .00%
Current Comments
Project Status 12/26/2001: PSB requested to submit civil design fees for Working Drawing Phase. Anticipate PSB to
begin Working Drawings no later than 02/04/02
Schedule Project is on schedule but appears under budgeted at this time.

Budget OK.

Other information ~ NEXT ACTION NEEDED: Awaiting PSB costs for Working Drawing Phase.
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PROJECT INFORMATION 06-FEB-02
OWENS VALLEY CONSERVATION CAMP

PROJECT LOCATION: OWENS VALLEY

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: WHALEN, MARY S

PROJECT NUMBER: 107760

ESTIMATED PROJECT COST $2,065,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3540-301-0001(30) 138,000.00 00129A 138,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(30) 126,000.00 01072A 126,000.00
WORKING DRAWINGS 0106/2001 3540-301-0660(7) 126,000.00 .00
CONSTRUCTION 0106/2001 3540-301-0660(7) 1,852,000.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 138,000.00 138,000.00 103,863.77
WORKING DRAWINGS 252,000.00 126,000.00 74,440.00
CONSTRUCTION 1,852,000.00 .00 .00
Project 2,242,000.00 264,000.00 178,303.77

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-2000 08-JUN-2001 02-AUG-2000  08-JUN-2001 100.00%
WORKING DRAWINGS 09-JUN-2001  30-AUG-2002 09-JUN-2001  15-MAR-2002 80.00%
BID PERIOD 01-SEP-2002  30-NOV-2002 19-MAR-2002  19-JUL-2002 .00%
CONSTRUCTION 01-DEC-2002  01-AUG-2003 22-JUL-2002  22-MAY-2003 .00%

Project Status

Schedule
Budget

Other information

Current Comments

Working with CDF on augmentation request for the working drawings to incorporate modifications to

basic scope.
Project delayed one month negotiating project issues.

Project is not within budget due to scope modifications.

CDF to go to DOF for additional design funds to cover changes the client requires.
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PROJECT INFORMATION 06-FEB-02
PACHECO FOREST FIRE STATION
PROJECT LOCATION: SANTA CLARA COUNTY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: LANG, RICHARD W
PROJECT NUMBER: 103292
ESTIMATED PROJECT COST $1,396,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 3540-301-0001(7) 66,000.00 98139A 66,000.00
WORKING DRAWINGS 0324/1998 3540-301-0001(7) 65,000.00 99045A 65,000.00
CONSTRUCTION 0106/2001 3540-301-0660(2) 1,265,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 66,000.00 66,000.00 39,021.22
WORKING DRAWINGS 65,000.00 65,000.00 29,200.17
CONSTRUCTION 1,265,000.00 .00 .00
Project 1,396,000.00 131,000.00 68,221.39
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-1998  31-DEC-1998 10-SEP-1998 08-APR-1999 10-SEP-1998 08-APR-1999 100.00%
WORKING DRAWINGS 11-FEB-1999  11-JUL-1999 17-MAY-1999 17-MAY-2002 95.00%
BID PERIOD 12-JUL-1999 04-OCT-1999 20-MAY-2002 06-AUG-2002 .00%
CONSTRUCTION 09-DEC-1999 19-NOV-2000 07-AUG-2002 05-AUG-2003 .00%

Project Status

Schedule
Budget

Other information
reciept of loan.

Current Comments

New construction appropriation approved in the 2001/2002 budget.

Completion of Working Drawings on hold until bond funding and PMIB loans approved.
Pending PMIB loan approval.

100% complete bid documents. Pending PMIB loan for lease revenue bonds will be completed upon
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PASO ROBLES AIR ATTACK BASE REPLACE FACILITY
PROJECT LOCATION: PASO ROBLES
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: PRAWALSKY, DALE E
PROJECT NUMBER: 106074
ESTIMATED PROJECT COST $3,098,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(28) 174,000.00 99175A 174,000.00
WORKING DRAWINGS 0050/1999 3540-301-0001(28) 218,000.00 00108A 218,000.00
CONSTRUCTION 0052/2000 3540-301-0001(25) 2,706,000.00 00275A 2,370,850.00
CONSTRUCTION 0052/2000 3540-301-0001(25) 01038A 335,150.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 174,000.00 174,000.00 162,237.16
WORKING DRAWINGS 218,000.00 218,000.00 148,868.30
CONSTRUCTION 2,706,000.00 2,706,000.00 2,601,786.52
Project 3,098,000.00 3,098,000.00 2,912,891.98
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-1999  17-DEC-1999 28-SEP-1999  18-FEB-2000 100.00%
WORKING DRAWINGS 15-JAN-2000  01-MAY-2000 10-JUN-2000  19-SEP-2000 100.00%
BID PERIOD 03-JUL-2000  02-OCT-2000 22-SEP-2000 15-DEC-2000 100.00%
CONSTRUCTION 18-DEC-2000 18-DEC-2001 02-JAN-2001  18-FEB-2002 98.00%
Current Comments
Project Status Pre-final walk through and punch list was held on 12/20/2001. Estimated completion date is 02/18/2002,
which is within adjusted Contract time with extensions granted for unforeseen conditions.
Schedule Project is on the schedule.
Budget Project is within budget.

Other information ~ NEXT ACTION REQUIRED: Continue construction.
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RAMONA AIR ATTACK BASE & REPLACEMENT FACILITY

PROJECT LOCATION: RAMONA, SAN DIEGO COUNTY

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: PRAWALSKY, DALE E

PROJECT NUMBER: OPDMO0673

ESTIMATED PROJECT COST $2,519,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0162/1996 3540-301-0001(12.0) 124,000.00 96105A 124,000.00
WORKING DRAWINGS 0162/1996 3540-301-0001(12.0) 124,000.00 95057A 124,000.00
CONSTRUCTION 0324/1998 3540-301-0001(19) 01039A 95,793.00
CONSTRUCTION 0324/1998 3540-301-0001(19) 99077A 1,855,014.00
CONSTRUCTION 0324/1998 3540-301-0001(19) 2,291,000.00 99315A 53,000.00
CONSTRUCTION 0050/1999 3540-001-0001 3,319.00 99334A 3,319.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 124,000.00 124,000.00 108,793.31
WORKING DRAWINGS 124,000.00 124,000.00 127,907.24
CONSTRUCTION 2,294,319.00 2,007,126.00 1,934,714.91
Project 2,542,319.00 2,255,126.00 2,171,415.46
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-JUL-1996  01-NOV-1997 03-JUL-1996  01-NOV-1997 100.00%
WORKING DRAWINGS 16-MAR-1998 20-OCT-1998 16-MAR-1998 03-SEP-1998 100.00%
BID PERIOD 07-JAN-1999  07-JAN-1999 20-JAN-1999  28-APR-1999 100.00%
CONSTRUCTION 12-FEB-1999  01-FEB-2000 01-JUN-1999 21-JUN-2000 01-JUN-1999 01-APR-2002 98.00%

Project Status

Schedule

Budget

Other information

Current Comments

The final report analyzing the tarmac cracking has been completed. The A/E firm is revie
recommendations and will develop a scope of work for the repair.

wing the

The repair of the tarmac is scheduled to start after construction bids are received and reviewed.

Construction is tentatively scheduled for 3/1/2002.
Project is within budget.

NEXT ACTION REQUIRED: Develop scope of services and obtain bids.
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PROJECT INFORMATION 06-FEB-02
RANCHERIA FOREST FIRE STATION REPLACE FACILITY
PROJECT LOCATION: RANCHERIA FFS, MADERA CO.
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: PRAWALSKY, DALE E
PROJECT NUMBER: 106169
ESTIMATED PROJECT COST $1,460,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(35) 102,000.00 99182A 102,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(30) 111,000.00 01121A 111,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 102,000.00 102,000.00 95,419.67
WORKING DRAWINGS 111,000.00 111,000.00 .00
CONSTRUCTION .00 .00 .00
Project 213,000.00 213,000.00 95,419.67
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-1999 10-MAR-2000 26-JUL-2000 01-OCT-2001 26-JUL-2000  10-AUG-2001 100.00%
WORKING DRAWINGS 13-MAR-2000  02-SEP-2000 29-APR-2002  27-SEP-2002 .00%
BID PERIOD 03-SEP-2000  03-JAN-2001 01-DEC-2002  01-APR-2003 .00%
CONSTRUCTION 04-JAN-2001  04-JAN-2002 02-APR-2003  02-APR-2004 .00%

Project Status
2002.

Schedule
Budget

Other information

Current Comments

Project within approved budget.

Preliminary Plans are complete and approved by PWB. Working drawings are scheduled to start in April/

Approval of Preliminary Plans delayed until the new budget was approved with the 2001/02 budget.
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RAYMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION: RAYMOND
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: LANG, RICHARD W
PROJECT NUMBER: 106081

ESTIMATED PROJECT COST $1,179,000.00
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(45) 100,000.00 99163A 70,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 100,000.00 70,000.00 57,336.21
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 100,000.00 70,000.00 57,336.21

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-1999 30-JUN-2000 03-AUG-1999 31-DEC-2001 99.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION 29-DEC-1999  26-APR-2000 15-FEB-2000 .00%

Current Comments

Project Status Meeting at the Raymond School District office, Nov. 7 at 10:00, with Larry Colucci. Meeting to clarify
areas of responsibility with regards to the road abandonment plans. DGS and CDF will help facilitate
the abandonment and will provide whatever assistance is needed. The School District will need to get
Board approval for the abandonment and for the sale of the CDF parcel to the State.

Schedule Date for PWB approval of acquisition pending.
Budget OK.

Other information
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RELOCATE FACILITY - AVIATION M.U.
PROJECT LOCATION: SACRAMENTO COUNTY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: DAVIDSON, PAUL W
PROJECT NUMBER: OPDMO0799
ESTIMATED PROJECT COST $25,000,000.00
CURRENT PHASE: STUDY/ACQUISITIONS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 3540-301-0001(31) 148,000.00 98284A 148,000.00
STUDY/ACQUISITIONS 0324/1998 3540-301-0001(31) 98284A ( 36,630.12)
STUDY/ACQUISITIONS 0106/2001 3540-301-0001(40) 4,546,000.00 01125A 79,000.00
STUDY/ACQUISITIONS 0106/2001  3540-301-0001(40) 20133A 4,467,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 4,694,000.00 4,657,369.88 132,659.88
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 4,694,000.00 4,657,369.88 132,659.88
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 02-JUL-2001  30-JUN-2002 02-JUL-2001  30-JUN-2002 85.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%
Current Comments
Project Status Study completed and delivered to CDF on September 30, 1999. Acquisition appropriated in 2001 and

fund transfer approved 08/20/2001. Long term lease/purchase executed October 26, 2001. Currently

proceeding with tenant improvements.

Schedule Operational facility scheduled for February 2002.

Budget Study completed within budget. Acquisition appropriated in 01/02.

Other information None.
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SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

SAN LUIS OBISPO
FORESTRY

JONES, HAMPDEN S
106161

$8,941,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(21) 570,000.00 99147A 570,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(19) 614,000.00 00124A 614,000.00
CONSTRUCTION 0106/2001 3540-301-0660(4) 5,720,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 570,000.00 570,000.00 570,768.20
WORKING DRAWINGS 614,000.00 614,000.00 499,947.32
CONSTRUCTION 5,720,000.00 .00 1,917.29
Project 6,904,000.00 1,184,000.00 1,072,632.81
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-1999  17-JAN-2000 02-JUL-1999  19-MAY-2000 100.00%
WORKING DRAWINGS 15-JUL-2000  27-APR-2001 15-SEP-2000  07-MAR-2002 95.00%
BID PERIOD 23-JUL-2001  15-OCT-2001 08-MAR-2002  19-AUG-2002 .00%
CONSTRUCTION 16-OCT-2001  21-JUL-2003 22-AUG-2002 28-AUG-2004 .00%
Current Comments
Project Status PPs are 100% complete. WDs are 95% complete.
Schedule The PP phase delays were due to value engineering costs out of the project, incorporating DOF review

comments, and collection agreements with USFS and SLO County took additional time. WD phase was
on hold until collection agreements were near completion. WD design started 11/15/00 and is now 95%
completed. DSA review and Bond funding due diligence is now delaying the project.

Budget 95% WD estimate is being reviewed. Revised estimate will reflect budget overruns for sitework and

utilities.

Other information  Peer review submittal is being reviewed. Bond financing related issues continue.
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SAND CREEK FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

SAND CREEK
FORESTRY
HAAVISTO, JUDY A

106106

$1,479,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(34) 55,000.00 99181A 55,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(28) 86,000.00 01131A 86,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 55,000.00 55,000.00 54,627.18
WORKING DRAWINGS 86,000.00 86,000.00 6,497.42
CONSTRUCTION .00 .00 .00
Project 141,000.00 141,000.00 61,124.60
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-NOV-1999 14-APR-2000 02-NOV-1999 12-JUL-2001 01-NOV-1999 10-AUG-2001 100.00%
WORKING DRAWINGS 01-AUG-2000 21-JAN-2001 27-AUG-2001  15-JUL-2002 50.00%
BID PERIOD 21-JAN-2001  21-MAY-2001 16-JUL-2002  25-DEC-2002 .00%
CONSTRUCTION 22-MAY-2001 22-MAY-2002 26-DEC-2002 26-DEC-2003 .00%
Current Comments
Project Status 50% WD comment incorporation in progress
Schedule Project schedule extended due to additional time required for review/incorporation of WD comments
Budget Project is within budget

Other information ~ There are no significant project issues at this time
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PROJECT INFORMATION 06-FEB-02

SANTA CLARA RANGER UNIT HEADQUARTERS - REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION: SANTA CLARA
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: LANG, RICHARD W
PROJECT NUMBER: 106082

ESTIMATED PROJECT COST $1,535,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(10) 40,000.00 99183A 40,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(8) 117,000.00 20139A 117,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 40,000.00 40,000.00 13,092.00
WORKING DRAWINGS 117,000.00 117,000.00 .00
CONSTRUCTION .00 .00 .00
Project 157,000.00 157,000.00 13,092.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-AUG-1999 10-MAR-2000 02-OCT-2000 04-JAN-2002 100.00%
WORKING DRAWINGS 03-JUL-2000 26-JAN-2001 04-JAN-2002  31-JUL-2002 .00%
BID PERIOD 02-JUL-2001 10-DEC-2001 31-JUL-2002  19-DEC-2002 .00%
CONSTRUCTION 11-DEC-2001  09-DEC-2002 19-DEC-2002 19-DEC-2003 .00%

Current Comments

Project Status PP are complete. Start WD when funds are transferred.
Schedule PWB December 14, 2001.
Budget Project PP are 12.96% over budget. Value engineering to reduce cost during WD phase.

Other information Next action: Transfer WD funds.
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s PROJECT INFORMATION 06-FEB-02

SIERRA AREA COMMUNICATION TOWERS & VAULTS

PROJECT LOCATION: SIERRA MT. RANGE
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: DAVIDSON, PAUL W
PROJECT NUMBER: OPDMO0656

ESTIMATED PROJECT COST $9,000,000.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 3540-301-0001(32) 194,000.00 98182A 194,000.00
WORKING DRAWINGS 0324/1998 3540-301-0001(32) 233,000.00 99029A 233,000.00
CONSTRUCTION 0324/1998 3540-301-0001(32) 8,720,000.00 99298A 5,893,717.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 194,000.00 194,000.00 160,506.90

WORKING DRAWINGS 233,000.00 233,000.00 228,544.46

CONSTRUCTION 8,720,000.00 5,893,717.00 5,518,379.58

Project 9,147,000.00 6,320,717.00 5,907,430.94

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-1998  01-APR-1999 01-JUL-1999  15-JAN-1999 100.00%
WORKING DRAWINGS 15-MAY-1999 01-AUG-1999 25-MAR-1999  15-JUL-1999 100.00%
BID PERIOD 15-AUG-1999 31-OCT-1999 16-JUL-1999  13-OCT-1999 100.00%
CONSTRUCTION 15-NOV-1999  15-NOV-2001 03-JAN-2000  31-DEC-2001 98.00%

Current Comments

Project Status Final inspections completed on all sites. All sites accepted for benificial occupancy except for two.
Completing punch list items. DGS telecom installing radio equip.

Schedule Original completion date of June 25, 2001 extended to December 7, 2001 due to inclemete weather
experienced during the winter of 2000 at these mountian top sites. Additional, time extension will be
granted due to inclemete weather and extra work.

Budget Addition of new vault coating system and other misc. change orders essentially depleted contingency.
May need augmentation.

Other information ~ NEXT ACTION: Completion of punch list items and installation of radio equipment by state personnel.
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PROJECT INFORMATION 06-FEB-02
SONORA FOREST FIRE STATION RELOCATE FACILITY
PROJECT LOCATION: SONORA
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: BROWN, LARRY A
PROJECT NUMBER: 106105
ESTIMATED PROJECT COST $2,540,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(33) 87,000.00 99180A 87,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(26) 195,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 87,000.00 87,000.00 2,000.00
WORKING DRAWINGS 195,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 282,000.00 87,000.00 2,000.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 15-JUL-2000  15-MAY-2001 15-JUL-2000  15-MAY-2001 100.00%
PRELIMINARY PLANS 01-NOV-1999  09-APR-2000 30-SEP-2001  15-JUN-2002 20.00%
WORKING DRAWINGS 03-JUL-2000  26-JAN-2001 15-JUN-2002  15-NOV-2002 .00%
BID PERIOD 02-JUL-2001  10-DEC-2001 15-NOV-2002  15-FEB-2003 .00%
CONSTRUCTION 11-DEC-2001  09-DEC-2002 16-FEB-2003  15-APR-2004 .00%

Project Status

Current Comments

Design consultant has been issued a contract. Project scope change approved by PWB September 14,

2001

Schedule The project design is on hold pending resolution of an issue with Native Americans concerning an Indian
burial ground.

Budget Project is within budget.

Other information

There are no other significant project issues at this time.
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REAL ESTATE SERVICES DIVISION
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PROJECT INFORMATION 06-FEB-02
SQUAW VALLEY FOREST FIRE STATION
PROJECT LOCATION: SQUAW VALLEY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: WHALEN, MARY S
PROJECT NUMBER: 107762
ESTIMATED PROJECT COST $1,993,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3540-301-0001 132,000.00 00130A 132,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(48) 129,000.00 01074A 129,000.00
CONSTRUCTION 0106/2001 3540-301-0660(10) 1,780,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 132,000.00 132,000.00 130,995.27
WORKING DRAWINGS 129,000.00 129,000.00 15,111.00
CONSTRUCTION 1,780,000.00 .00 .00
Project 2,041,000.00 261,000.00 146,106.27
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-2000 08-JUN-2001 02-AUG-2000 08-JUN-2001 100.00%
WORKING DRAWINGS 09-JUN-2001  30-AUG-2002 03-SEP-2001  01-FEB-2002 35.00%
BID PERIOD 02-SEP-2002  30-NOV-2002 19-FEB-2002  19-APR-2002 .00%
CONSTRUCTION 01-DEC-2002 01-AUG-2003 22-APR-2002  22-FEB-2003 .00%
Current Comments
Project Status Negotiating with Hazmat consultant. PSB has requested additional funds for civil design, CDF has not
agreed.
Schedule Project has been delayed by lack of Hazmat retainer. Will be further delayed by PSB's funding needs.
Budget Project is within budget.

Other information ~ PSB has put project on hold pending CDF's decision.
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REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 06-FEB-02
STEVENS CREEK FOREST FIRE STATION
PROJECT LOCATION: STEVENS CREEK FFS
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: LANG, RICHARD W
PROJECT NUMBER: 102763
ESTIMATED PROJECT COST $1,877,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 3540-301-0001(4) 59,000.00 98127A 59,000.00
WORKING DRAWINGS 0324/1998 3540-301-0001(4) 64,000.00 99044A 64,000.00
WORKING DRAWINGS 0106/2001 3540-301-0660(1) 34,000.00 .00
CONSTRUCTION 0106/2001 3540-301-0660(1) 1,720,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 59,000.00 59,000.00 57,823.65
WORKING DRAWINGS 98,000.00 64,000.00 65,176.35
CONSTRUCTION 1,720,000.00 .00 .00
Project 1,877,000.00 123,000.00 123,000.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-1998  31-DEC-1998 100.00%
WORKING DRAWINGS 11-FEB-1999  11-JUL-1999 05-MAY-1999  17-MAY-2002 90.00%
BID PERIOD 12-JUL-1999 04-OCT-1999 20-MAY-2002 06-AUG-2002 .00%
CONSTRUCTION 09-DEC-1999  19-NOV-2000 07-AUG-2002  05-AUG-2003 .00%
Current Comments
Project Status On hold until bond funding and PMIB loans approved.
Schedule Pending transfer of funds.
Budget Due diligence fund transfer scheduled for 1/18/02. New working drawing and construction appropriation

2001/2002 budget.

Other information ~ RESD to submit 100% complete bid documents.
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PROJECT INFORMATION 06-FEB-02

SWEETWATER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION: SWEETWATER
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: LANG, RICHARD W
PROJECT NUMBER: 106068

ESTIMATED PROJECT COST $1,162,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(5) 172,000.00 01093A 24,000.00
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(5) 99173A 85,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 172,000.00 109,000.00 101,677.06
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 172,000.00 109,000.00 101,677.06
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-1999  30-JUN-2000 01-JUL-1999  30-JUN-2002  03-AUG-1999 30-JUN-2002 70.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Test well complete. Test well flow and water quality tested positive.
Schedule PWB date schedule pending.
Budget Awaiting owners response on State's offer.

Other information None
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

REAL ESTATE SERVICES DIVISION Page # 155
PROJECT INFORMATION 06-FEB-02

UKIAH AIR ATTACK BASE REPLACE FACILITY

UKIAH
FORESTRY
MILLER, DANIEL J
OPDMO0741

$7,405,000.00
PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 3540-301-0001(6) 670,000.00 98141A 142,000.00
PRELIMINARY PLANS 0050/1999 3540-301-0001(4) 252,000.00 99158A 252,000.00
WORKING DRAWINGS 0050/1999 3540-301-0001(4) 394,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 670,000.00 142,000.00 143,710.18
PRELIMINARY PLANS 252,000.00 252,000.00 28,396.90
WORKING DRAWINGS 394,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,316,000.00 394,000.00 172,107.08
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 15-SEP-1998  01-JUL-1999 15-SEP-1998 14-DEC-2001 80.00%
PRELIMINARY PLANS 01-NOV-1999 15-MAY-2000 26-JUL-2001  15-MAR-2002 26-JUL-2001  15-MAR-2002 55.00%
WORKING DRAWINGS 16-MAY-2000 15-NOV-2000 18-MAR-2002 30-DEC-2002 .00%
BID PERIOD 16-NOV-2000 05-MAR-2001 01-JAN-2003 20-APR-2003 .00%
CONSTRUCTION 07-MAR-2001 08-MAR-2002 21-APR-2003 20-APR-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

12/26/2001: PSB coordinating and compiling Site Plan, Wetlands Survey, and Property Description,
from site surveyor to recommend a doable mitigation plan of wetlands. The approved Wetlands
Mitigation Plan will determine the leasing area for PSB-RESS negotiations for long term lease with City
of Ukiah. A&E proceeding with Preliminary Plans.The CEQA period expired but may have to be
recirculated due the forthcoming Wetlands Mitigation Plan. CEQA Consultant awaiting environmental
permits/approvals before responding to the previously received CEQA public comments.

Preliminary Plans delayed by CEQA/acquisition process and by site wetlands issues. Public comments
on Negative Declaration and site wetlands issues are delaying project.

Currently within budget, however potential CEQA wetlands mitigation requirements may increase overall
project costs.

Awaiting environmental wetlands mitigation plan/permits/approvals before responding to CEQA public
comments prior to proceeding with lease negotiations.
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PROJECT INFORMATION 06-FEB-02
UKIAH FOREST FIRE STATION REPLACE FACILITY
PROJECT LOCATION: UKIAH
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: MILLER, DANIEL J
PROJECT NUMBER: 106067
ESTIMATED PROJECT COST $2,364,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(1) 140,000.00 99190A 140,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(1) 163,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 140,000.00 140,000.00 102,176.08
WORKING DRAWINGS 163,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 303,000.00 140,000.00 102,176.08
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-JAN-2000  30-JUN-2000  26-JUL-2001  31-DEC-2001 26-JUL-2001  12-FEB-2002 95.00%
WORKING DRAWINGS 15-JAN-2000  30-JUN-2000  16-MAR-2002 30-SEP-2002 .00%
BID PERIOD 03-JUL-2000  03-NOV-2000 01-OCT-2002 31-DEC-2002 .00%
CONSTRUCTION 06-NOV-2000 05-NOV-2001 01-JAN-2003  31-DEC-2003 .00%
Current Comments
Project Status 12/26/01 Anticipate Agenda Package to DOF on 01/11/02. PSB completing Preliminary Plans on
01/11/02. PWB approval anticipated on 02/22/02.
Schedule Preliminary Plans to be approved by PWB 02/22/02.
Budget The project is within budget.

Other information ~ NEXT NEEDED ACTION: PSB to complete Preliminary Plans for CDF/PMB review on 01/11/02. PWB
approval anticipated 02/22/02.
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

Phase Chapter

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

USONA
FORESTRY
MILLER, DANIEL J

106166

$1,438,000.00
PRELIMINARY PLANS

Budget Item

Funds Transferred

Page # 157
06-FEB-02

USONA FOREST FIRE STATION REPLACE FACILITY

Appropriation($) Document Transferred($)

PRELIMINARY PLANS 0050/1999 3540-301-0001(36) 105,000.00 99150A 105,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(31) 120,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 105,000.00 105,000.00 82,579.81
WORKING DRAWINGS 120,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 225,000.00 105,000.00 82,579.81
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-JUL-2000 29-DEC-2000 26-JUL-2001  31-DEC-2001 26-JUL-2001  10-MAY-2002 45.00%
WORKING DRAWINGS 01-JAN-2001  29-JUN-2001  11-MAY-2002 09-NOV-2002 .00%
BID PERIOD 02-JUL-2001  02-NOV-2001 10-NOV-2002 10-MAR-2003 .00%
CONSTRUCTION 05-NOV-2001  01-NOV-2002 11-MAR-2003 10-MAR-2004 .00%
Current Comments
Project Status 12/26/2001: PMB & PSB to revisit CDF site plan review comments prior to proceeding further with the
Preliminary Plans. PMB/PSB to met with CDF on 01/10/02 to clarify site plan review comments.
Schedule PWB Approval of Preliminary Plans and proceed to Working Drawings re-scheduled until 05/10/2002.

This project was subject to unforseen scope issues and legislative orders that have delayed the project.

Budget OK.

Other information ~ NEXT ACTION NEEDED: PMB/PSB/CDF to meet and revisit past site plan comments prior to
proceeding further with the preliminary plan phase. PSB to revise site plan as nheeded and proceed
towards completion of Preliminary Plans.
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Page # 158
06-FEB-02

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

)

VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES, BLDG.

VALLECITO CC, CALAVERAS CO.

DEPARTMENT: FORESTRY
PROJECT DIRECTOR: OTTO, JOHN E
PROJECT NUMBER: 106110

ESTIMATED PROJECT COST
CURRENT PHASE:

$1,763,000.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(39) 123,000.00 99165A 123,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001 130,000.00 00118A 130,000.00
CONSTRUCTION 0052/2000 3540-301-0001(38) 1,510,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 123,000.00 123,000.00 121,424.50

WORKING DRAWINGS 130,000.00 130,000.00 90,262.75

CONSTRUCTION 1,510,000.00 .00 .00

Project 1,763,000.00 253,000.00 211,687.25

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-NOV-1999 17-APR-2000 02-NOV-1999 12-MAY-2000 100.00%
WORKING DRAWINGS 01-AUG-2000 20-JAN-2001 01-AUG-2000 29-MAY-2001 100.00%
BID PERIOD 21-JAN-2001  21-MAY-2001 28-JUL-2001  31-DEC-2001 28-JUL-2001  08-JAN-2002 80.00%
CONSTRUCTION 22-MAY-2001  23-MAY-2002 09-JAN-2002  10-JAN-2003 .00%

Project Status

Schedule

Budget

Current Comments

Working Drawing Phase completed. Form 14D approved to bid with recognized deficit. Project
advertised and Addendum No.1 establised bid date of 01/29/02.

Bidding Phase delayed for construction documenton upgrades and Access / SFM backchecks.

Working Drawing estimate exceeds budget.

Other information
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PROJECT INFORMATION 06-FEB-02
VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION: VALLEY CENTER

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: WHALEN, MARY S

PROJECT NUMBER: 106096

ESTIMATED PROJECT COST $2,017,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(24) 49,000.00 99159A 49,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(19) 126,000.00 01159A 117,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 49,000.00 49,000.00 48,906.35
WORKING DRAWINGS 126,000.00 117,000.00 22,390.20
CONSTRUCTION .00 .00 .00
Project 175,000.00 166,000.00 71,296.55

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-OCT-1999 10-MAR-2000 26-JUL-2001  08-MAR-2002 26-JUL-2001  27-SEP-2001 100.00%
WORKING DRAWINGS 14-JUL-2001  25-APR-2002 03-SEP-2001 27-MAY-2002 03-SEP-2001  27-MAY-2002 70.00%
BID PERIOD 14-JUL-2002  30-SEP-2002  14-JUL-2002  30-SEP-2002  14-JUL-2002  30-SEP-2002 .00%
CONSTRUCTION 01-OCT-2002 01-AUG-2003 01-OCT-2002 01-AUG-2003 01-OCT-2002 01-AUG-2003 .00%

Project Status
Schedule

Budget

Other information

Project is within budget

Current Comments

CDF returned comments on 12/20/2001.
Project is on schedule.

Drawings went out for review since October 30th.
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REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page # 160
06-FEB-02

VENTURA YOUTH CONSERVATION CAMP - CONSTRUCTION SHOP WAREHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

VENTURA
FORESTRY
BURGOYNE, DANIEL E

106104

$1,566,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001 (26) 51,000.00 99170A 51,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(20) 118,000.00 01129A 118,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 51,000.00 51,000.00 47,128.46
WORKING DRAWINGS 118,000.00 118,000.00 8,370.00
CONSTRUCTION .00 .00 .00
Project 169,000.00 169,000.00 55,498.46
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-NOV-1999 14-APR-2000 02-NOV-1999 08-AUG-2001 02-NOV-1999 08-AUG-2001 100.00%
WORKING DRAWINGS 01-AUG-2000 17-JAN-2001  20-AUG-2001 28-FEB-2002 04-SEP-2001 18-FEB-2002 20.00%
BID PERIOD 18-JAN-2001  21-MAY-2001 15-JUL-2002  11-NOV-2002 15-JUL-2002  11-NOV-2002 20.00%
CONSTRUCTION 22-MAY-2001 22-MAY-2002 11-NOV-2002 22-JUL-2003 11-NOV-2002 22-JUL-2003 .00%

Project Status
Schedule

Budget

Other information

Current Comments

None. ACTION NEEDED: Preparation of Working Drawings - PMB/A-E

Working Drawing funds Transfer approved 8/20/01 Working Drawings in Preparation. .
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REAL ESTATE SERVICES DIVISION
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PROJECT INFORMATION 06-FEB-02
WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY
PROJECT LOCATION: WEAVERVILLE
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: OATES, ROBERT E
PROJECT NUMBER: 106094
ESTIMATED PROJECT COST $1,532,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 3540-301-0001(12) 110,000.00 01026A 110,000.00
STUDY/ACQUISITIONS 0324/1998 3540-301-0001(12) 98,000.00 98149A 98,000.00
PRELIMINARY PLANS 0050/1999 3540-301-0001(15) 53,000.00 99189A 53,000.00
WORKING DRAWINGS 106/2001  3540-301-0001 146,000.00 01123A 146,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 208,000.00 208,000.00 98,000.00
PRELIMINARY PLANS 53,000.00 53,000.00 47,426.38
WORKING DRAWINGS 146,000.00 146,000.00 .00
CONSTRUCTION .00 .00 .00
Project 407,000.00 407,000.00 145,426.38
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-1999  30-JUN-2000  26-JUL-2001  22-JAN-2002  03-AUG-1999 14-AUG-2001 100.00%
PRELIMINARY PLANS 03-JUL-2000  29-DEC-2000 26-JUL-2001  22-JAN-2002  26-JUL-2001  14-SEP-2001 100.00%
WORKING DRAWINGS 01-JAN-2001  29-JUN-2001  15-SEP-2001 29-OCT-2002 15-SEP-2001  29-OCT-2002 25.00%
BID PERIOD 02-JUL-2001  02-NOV-2001 01-NOV-2002 01-MAR-2003 01-NOV-2002 01-MAR-2003 .00%
CONSTRUCTION 05-NOV-2001  01-NOV-2002 02-MAR-2003 02-MAR-2004 02-MAR-2003 02-MAR-2004 .00%

Project Status
Schedule

Budget

Other information

Current Comments

A&E continuing on Working Drawings. Acquisition completed on 08/14/2001.

This project is not on schedule. Project scope issues and legislative orders to stop have delayed
project. Negotiations with property owner and complicated long term lease with buy out at the end have

delayed project.
This project is on budget

NEXT ACTION NEEDED: Awaiting A&E submission of 50% complete Working Drawings.
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CENTRAL OFFICE, FIRE ALARM MOD

PROJECT LOCATION: BUTTERFIELD WAY, SACRAMENTO
DEPARTMENT: FRANCHISE TAX BOARD

PROJECT DIRECTOR: DURHAM, STEPHEN M

PROJECT NUMBER: 111699

ESTIMATED PROJECT COST $447,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 106/2001 1730-301-0001(1) 17,000.00 20056A 17,000.00
WORKING DRAWINGS 0106/2001 1730-301-0001(1) 33,100.00 .00
CONSTRUCTION 0106/2001 1730-301-0001(1) 396,900.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 17,000.00 17,000.00 .00

WORKING DRAWINGS 33,100.00 .00 .00

CONSTRUCTION 396,900.00 .00 .00

Project 447,000.00 17,000.00 .00

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 24-AUG-2001 11-JAN-2002 17-SEP-2001  11-FEB-2002 75.00%
WORKING DRAWINGS 14-JAN-2002  13-JUN-2002 14-FEB-2002  13-JUN-2002 .00%
BID PERIOD 14-JUN-2002  08-AUG-2002 14-JUN-2002  08-AUG-2002 .00%
CONSTRUCTION 10-OCT-2002 03-APR-2003 10-OCT-2002 03-APR-2003 .00%

Current Comments

Project Status Preliminary Plan Design is in progress and is being coordinated with the Renovation project scheduled
for 2004
Schedule Preliminary Plans were completed on schedule, however PWB approval will be slipped to February 2002

due to the need for augmentation.

Budget Project is over Budget, the project was originally, estimated and funded without Project Management
Fees. At the completion of the Preliminary Plans a new estimate was generated that includes Project
Management Fees and an Augumentation will be requested in the amount of 7.14%.

Other information ~ Project design by RESD/PSB
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FTB-EMERGENCY BACKUP POWER SUPPLY STUDY
PROJECT LOCATION: SACRAMENTO
DEPARTMENT: FRANCHISE TAX BOARD
PROJECT DIRECTOR: OATES, ROBERT E
PROJECT NUMBER: 103781
ESTIMATED PROJECT COST $369,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 1730-001-0001 25,000.00 98271A 25,000.00
STUDY/ACQUISITIONS 0324/1998 1730-001-0001 140,000.00 99094A 140,000.00
STUDY/ACQUISITIONS 0050/1999 1730-001-0001 27,330.00 00031A 27,330.00
PRELIMINARY PLANS 0050/1999 1730-001-0001 2,100.00 00031A 2,100.00
WORKING DRAWINGS 0050/1999 1730-001-0001 174,570.00 00031A 174,570.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 192,330.00 192,330.00 174,096.40
PRELIMINARY PLANS 2,100.00 2,100.00 2,078.25
WORKING DRAWINGS 174,570.00 174,570.00 131,654.98
CONSTRUCTION .00 .00 2,782.50
Project 369,000.00 369,000.00 310,612.13
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 05-OCT-1998 31-DEC-1998 29-OCT-1998 27-NOV-2001 100.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 08-FEB-2000  10-MAY-2000 08-FEB-2000 10-MAY-2000 100.00%
BID PERIOD 19-MAY-2000 19-MAY-2000 19-MAY-2000 19-MAY-2000 100.00%
CONSTRUCTION 13-JUN-2000 01-NOV-2000 13-JUN-2000 11-JAN-2001  13-JUN-2000 11-JAN-2001 100.00%

Project Status

Schedule
Budget

Other information

Current Comments

This Project is divided into two scopes of work, the Power Coordination Study and the UPS upgrades to
the Data Center. The funding and administration of Construction contracts are being performed by FTB.
The Construction is complete for the Data Center portion of work. UPS portion of the project completed

on schedule. The Coordination Study is reached completion November 2001.

Project in on schedule.

This project is on budget.

This project will be deleted from the next report.
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BLUE ANCHOR BUILDING SACTO. FLS

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: MOORE, MICHAEL A

PROJECT NUMBER: 106134

ESTIMATED PROJECT COST $1,062,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 1760-301-0001(1) 65,000.00 99316A 65,000.00
WORKING DRAWINGS 0050/1999 0650-001-0001 30,000.00 OPR993110 30,000.00
WORKING DRAWINGS 0052/2000 1760-301-0666(2) 83,000.00 00198A 83,000.00
CONSTRUCTION 0052/2000 1760-301-0666 836,612.00 20082A 836,612.00
CONSTRUCTION 0052/2000 1760-301-0666(2) 930,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 65,000.00 65,000.00 61,898.00
WORKING DRAWINGS 113,000.00 113,000.00 63,228.34
CONSTRUCTION 1,766,612.00 836,612.00 240,993.00
Project 1,944,612.00 1,014,612.00 366,119.34
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-NOV-1999 12-MAY-2000 02-NOV-1999 10-AUG-2000 100.00%
WORKING DRAWINGS 03-AUG-2000 30-APR-2001 12-AUG-2000 15-JUN-2001 100.00%
BID PERIOD 01-MAY-2001 15-SEP-2001 16-JUN-2001  15-SEP-2001 100.00%
CONSTRUCTION 16-SEP-2001  16-JUL-2002 01-OCT-2001 29-MAR-2002 19.00%

Project Status

Schedule
Budget

Other information

Current Comments

Contractor has completed demolition and abatement work in basement, and is installing walls and
finishes in basement. Exterior concrete and underground work is on hold pending issuance of permit
from SMUD to increase load on existing transformer.

Project is on schedule.

Project is on budget.

None.
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BONDERSON BUILDING RENOVATION

PROJECT LOCATION: SACRAMENTO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: EKHOLM, IAN J
PROJECT NUMBER: 107743

ESTIMATED PROJECT COST $10,699,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 1760-301-0666(7) 399,000.00 00190A 399,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 47.89
PRELIMINARY PLANS 399,000.00 399,000.00 125,075.15
WORKING DRAWINGS .00 .00 20.32
CONSTRUCTION .00 .00 .00
Project 399,000.00 399,000.00 125,143.36

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-JUL-2000 11-MAY-2001 01-NOV-2000 14-JUN-2002 10.00%
WORKING DRAWINGS 11-MAY-2001 14-DEC-2001 15-JUN-2002  08-JAN-2003 .00%
BID PERIOD 17-DEC-2001 01-MAR-2002 09-JAN-2003  12-APR-2003 .00%
CONSTRUCTION 04-MAR-2002  13-JUN-2003 13-APR-2003  19-AUG-2004 .00%

Current Comments

Project Status Working with DOF to revise scope and budget of project. Project is part of the Governor's economic
stimulus bill.

Schedule Schedule delayed due to change in scope and budget.

Budget See above.

Other information ~ OSHPD identified as new tenant for entire building.
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BUTTERFIELD STATE OFFICE BUILDING

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: DURHAM, STEPHEN M

PROJECT NUMBER: 106617

ESTIMATED PROJECT COST $211,000,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0328/1998 --S/B 1589 7,659,500.00 00264B 2,619,500.00
PRELIMINARY PLANS 0328/1998 --S/B 1589 99292B 10,040,000.00
PRELIMINARY PLANS 0328/1998 --S/B 1589 99292B ( 5,000,000.00)
WORKING DRAWINGS 0328/1998 --S/B 1589 10,053,500.00 00264B 10,053,500.00
CONSTRUCTION 0328/1998 --S/B 1589 193,287,000.00 00264B 23,877,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 7,659,500.00 7,659,500.00 6,643,456.88
WORKING DRAWINGS 10,053,500.00 10,053,500.00 4,708,104.67
CONSTRUCTION 193,287,000.00 23,877,000.00 9,027,344.14

Project 211,000,000.00 41,590,000.00 20,378,905.69
Approved
Approved Revised

Original Original Revised Complete Current Percentage
Phase Start Complete Start Date Date Start Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-NOV-1999 05-JUL-2000 01-NOV-1999 05-JUL-2000 100.00%
WORKING DRAWINGS 17-JUL-2000 28-DEC-2000 08-SEP-2000 20-APR-2001 100.00%
BID PERIOD 29-DEC-2000 22-MAR-2001 27-APR-2001  10-JUL-2001 100.00%
CONSTRUCTION 08-MAR-2001 27-APR-2005 21-AUG-2001 27-JUN-2005 1.00%

Project Status

Schedule

Budget

Other information

Current Comments

Bond Funded; Third PMIB loan (012012) for a cumulative amount of $78,325,000 approved in August
2001. Bid Package B - Sitework currently under construction and approximately 48% complete. Bid
Package C - Central Plant bid September 2001and came in under the State's estimate. Construction
started January 14, 2002. Bid Package A - Warehouse, CD's will be complete early February 2002, with
construction scheduled to start summer 2002. Bid Package D - Building 3/Town Center, CD's scheduled
to complete April 2002, proceed to bid in April 2002 and begin construction in late summer 2002. Bid

Package E - Renovate Buildings | & Il scheduled to start design early in 2002.

The schedule shown above reflects the design schedule for the Sitework Bid Package B. Construction

schedule reflects all Bid Packages A through D.
Project is on budget.

No significant project issues at this time.
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CAL EPA CONSOLIDATION LEASE
PROJECT LOCATION: SACRAMENTO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: HENRIKSON, JOHN S
PROJECT NUMBER: OPDMO0649
ESTIMATED PROJECT COST $196,000,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 3940-001-0001 75,000.00 98044A 75,000.00
PRELIMINARY PLANS 0324/1998 0555-001-0044 35,000.00 98239A 35,000.00
CONSTRUCTION 0001/1992 0972-801-0612 7,945,000.00 00074B 7,945,000.00
CONSTRUCTION 0001/1992 0972-801-0612-003 1,160,000.00 00086B 1,160,000.00
CONSTRUCTION 0001/1992 0972-801-0612-0003 473,000.00 00087B 473,000.00
CONSTRUCTION 0001/1992 0972-801-0612-0003 192,143.00 00088B 192,143.00
CONSTRUCTION 0001/1992 (0972-801-0612 1,798,000.00 98100B 1,798,000.00
CONSTRUCTION 0303/1995 1760-001-0666 35,000.00 96069A 35,000.00
CONSTRUCTION 0282/1997 3480-001-0001 75,000.00 98097A 75,000.00
CONSTRUCTION 0282/1997 3480-001-0001 98097A ( 75,000.00)
CONSTRUCTION 0324/1998 0555-001-0044 15,000.00 98230A 15,000.00
CONSTRUCTION 0324/1998 3480-001-0001 40,000.00 99081A 40,000.00
CONSTRUCTION 0324/1998 3480-001-0001 99081A ( 40,000.00)
CONSTRUCTION 0324/1998 3940-001-0001 60,000.00 99082A 60,000.00
CONSTRUCTION 0324/1998 3980-001-0001 12,000.00 99085A 12,000.00
CONSTRUCTION 0324/1998 3480-001-0001 & OTH 100,000.00 99110A 100,000.00
CONSTRUCTION 0324/1998 3480-001-0001 & OTH 99110A ( 100,000.00)
CONSTRUCTION / --CR 1,220,000.00 CR45270 1,220,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 248,585.38
PRELIMINARY PLANS 110,000.00 110,000.00 321,771.01
WORKING DRAWINGS .00 .00 12,378.29
CONSTRUCTION 13,125,143.00 12,910,143.00 9,078,963.16
Project 13,235,143.00 13,020,143.00 9,661,697.84
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 100.00%
PRELIMINARY PLANS 22-APR-1997 01-SEP-1997 22-APR-1997 01-SEP-1997 100.00%
WORKING DRAWINGS 01-SEP-1997  01-JUN-1998 01-SEP-1997 01-JUN-1998 100.00%
BID PERIOD .00%
CONSTRUCTION 07-JUL-1998 01-AUG-2000 01-SEP-1998 31-DEC-2000 01-SEP-1998 31-JAN-2002 99.00%

Current Comments
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Project Status This project was constructed as the result of a lease between DGS and the City of Sacramento, dated
April 23, 1997. Construction of the building shell and courtyard is complete. Interior improvement
construction started in January 2000 and was completed in April 2001. Punch list work continues as
well as ADA compliance work.

Schedule Phased occupancy of the building started in late August 2000 and was completed in December 2000
except for portions of the first and second floors which were completed April 30, 2001. The Certificate of
Occupancy for the building has not yet been issued by the City.

Budget City states the project is within available funding.

Other information ~ Waiting for final project accounting from City.
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CAPITOL AREA EAST END COMPLEX

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: MEREDITH, MICHAEL J

PROJECT NUMBER: OPDMOQ785

ESTIMATED PROJECT COST $392,000,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0761/1997 8850-817-0660 16,357,000.00 98013B 16,356,130.00
WORKING DRAWINGS 0761/1997 8850-817-0660 34,728,500.00 98295B 34,728,500.00
CONSTRUCTION 0761/1997 8850-817-0660 340,914,500.00 00054B 77,914,500.00
CONSTRUCTION 0761/1997 8850-817-0660 00273B 66,000,000.00
CONSTRUCTION 0761/1997 8850-817-0660 20115B 343,088,000.00
CONSTRUCTION 0761/1997 8850-817-0660 20115B (169,044,000.00)
CONSTRUCTION 0761/1997 8850-817-0660 GC8169.5 27,956,000.00
CONSTRUCTION 0761/1997 8850-817-0660 GC8169.5 ( 5,000,000.00)
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 59,460.00
PRELIMINARY PLANS 16,357,000.00 16,356,130.00 11,759,678.60
WORKING DRAWINGS 34,728,500.00 34,728,500.00 5,028,621.89

CONSTRUCTION

340,914,500.00

340,914,500.00

226,541,412.24

Project 392,000,000.00 391,999,130.00 243,389,172.73
Approved
Approved Revised

Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS O01-FEB-1998 01-DEC-1998 01-FEB-1998 01-DEC-1998 100.00%
WORKING DRAWINGS 100.00%
BID PERIOD 100.00%
CONSTRUCTION 02-DEC-1999 01-MAR-2003 14-JAN-2000  01-MAR-2003 59.00%

Project Status

Current Comments

BACKGROUND: 1,470,000 gsf consolidates CDE and DHS. 1,500+ parking spaces on the site and a

753 space garage on Block 224. Project delivery by modified design-build. PARKING GARAGE
STATUS: Block 224 Garage was completed on schedule, in budget, and operational on 2/1/00. OFFICE
COMPLEX STATUS: D/B teams under contract. NTP issued in 02/00. Clark/Gruen Design/Build is
contracted for the Blocks 171-174 project and is 61% complete per the contract. Hensel Phelps
Construction with Fentress Bradburn Architects is contracted for the Block 225 project and is 86%

Schedule
Budget

Other information

complete per the contract.
Project is on schedule.

Project is on budget.

Green team oversight continues. Coordination with the SFM and DSA's Access Compliance continues.
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CAPITOL EXTERIOR PAINTING

PROJECT LOCATION: STATE CAPITOL, SACRAMENTO

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: MOORE, MICHAEL A

PROJECT NUMBER: 103657

ESTIMATED PROJECT COST $4,742,843.00

CURRENT PHASE: BID PERIOD

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0282/1997 1760-001-0666 100,000.00 97052 100,000.00
WORKING DRAWINGS 0282/1997 1760-001-0666 97052 178,843.00
CONSTRUCTION 0282/1997 1760-001-0666 478,843.00 97052 478,843.00
CONSTRUCTION 0282/1997 1760-001-0666 97052 ( 178,843.00)
CONSTRUCTION 0016/2000 1760-001-0666 2,364,000.00 00011 2,364,000.00
CONSTRUCTION 0052/2000 1760-001-0666 1,800,000.00 00160A 1,800,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 100,000.00 278,843.00 216,457.58
CONSTRUCTION 4,642,843.00 4,464,000.00 .00
Project 4,742,843.00 4,742,843.00 216,457.58
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 13-OCT-1998 15-OCT-1999 26-FEB-1999  01-APR-2001 100.00%
BID PERIOD 16-OCT-1999 06-APR-2000 02-APR-2001 29-JUN-2001 05-FEB-2002  29-APR-2002 .00%
CONSTRUCTION 07-APR-2000  02-APR-2001 .00%

Schedule

Other information

Project Status

Current Comments

Project bid on 6/21/01. No acceptable bids were received within the State's Estimate. All Bids were

rejected and project must be rebid. Potential bidder prequalification packages are due on 1/4/02; bid
packages will be distributed to qualified bidders by mid February of 2002.

Budget
Phase.

This is a special Capitol Complex funded project.

Project schedule is currently being developed to indicate completion of project by late Summer of 2002.

All base bids exceeded the State's Estimate. Additional funds have been approved for the Construction
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PROJECT LOCATION:

CCIl - TEHACHAPI, DORMITORIES F5 THROUGH F8, STRUCTURAL RETROFIT

CCl, TEHACHAPI

DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: BENTON JR, ROBERT R
PROJECT NUMBER: 111684

$2,987,000.00
STUDY/ACQUISITIONS

ESTIMATED PROJECT COST
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 1760-301-0001(25) 20,000.00 20102A 20,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 20,000.00 20,000.00 1,440.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 20,000.00 20,000.00 1,440.00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-SEP-2001  30-NOV-2001 01-SEP-2001  31-JAN-2002 90.00%
PRELIMINARY PLANS 30-JUL-2002 11-OCT-2002 30-JUL-2002  11-OCT-2002 .00%
WORKING DRAWINGS 11-NOV-2002 07-MAY-2003 11-NOV-2002 07-MAY-2003 .00%
BID PERIOD 08-MAY-2003 06-AUG-2003 08-MAY-2003 06-AUG-2003 .00%
CONSTRUCTION 07-AUG-2003  11-MAR-2005 07-AUG-2003 11-MAR-2005 .00%

Project Status

Current Comments

The Study phase was funded through the General Fund. The Seismic Program has requested this

project be funded through the Seismic Bond Fund. This request was forwarded to DOF via the annual
CCCI project update.

Schedule
Budget

Other information

The project is on budget.

The Preliminary Plans phase funding has been requested in the FY 02/03 budget.

The current phase schedule has been extended due to consultant inspection and reporting delays.
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REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page# 172

06-FEB-02

CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING 100

NORCO
GENERAL SERVICES
NELSON, MARILYN J

107822

$17,244,000.00
BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0052/2000 1760-301-0001(9) 552,000.00 00151A 512,000.00
WORKING DRAWINGS 0052/2000 1760-301-0001(9) 01040A 40,800.00
CONSTRUCTION 0106/2001 1760-490-0001 15,636,619.00 20172A 15,636,619.00
CONSTRUCTION 0052/2000 1760-301-0001(9) 16,692,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 552,000.00 552,800.00 383,494.65
CONSTRUCTION 32,328,619.00 15,636,619.00 .00
Project 32,880,619.00 16,189,419.00 383,494.65
Approved
Approved Revised
Original Original Revised Complete Current Percentage
Phase Start Complete Start Date Date Start Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 08-OCT-2000 01-JUL-2001  07-NOV-2001 08-OCT-2000  31-JUL-2001 100.00%
BID PERIOD 02-JUL-2001  28-OCT-2001 07-NOV-2001 15-MAR-2001 07-NOV-2001 15-MAR-2002 75.00%
CONSTRUCTION 29-OCT-2001 01-APR-2003 18-MAR-2001 01-MAY-2001 18-MAR-2002 01-MAY-2003 .00%

Project Status
Schedule

Budget

Other information

Current Comments

The project is currently in the bid phase, with the bids scheduled to be opened on January 8, 2002.

The project remains on schedule.

The project is within the budget.
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CT-WEST A-E STRUCTURAL RETROFIT

PROJECT LOCATION: METRO STATE HOSPITAL NORWALK

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: BLUCHER, MARK F

PROJECT NUMBER: OPDMO0597

ESTIMATED PROJECT COST $20,923,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget ltem Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0303/1995 1760-301-0768(17) 208,000.00 95047B 208,000.00
PRELIMINARY PLANS 0162/1996 1760-301-0768(8.5) 204,000.00 96111B 204,000.00
PRELIMINARY PLANS 0162/1996 1760-301-0768(8.5) 96111B ( 6,232.00)
PRELIMINARY PLANS 0162/1996 1760-301-0768(8.5) 96111B ( 1,000.00)
WORKING DRAWINGS 0162/1996 1760-301-0768(8.5) 1,292,000.00 97019B 1,292,000.00
CONSTRUCTION 0282/1997 1760-302-0768 3,819,274.00 10853 3,819,274.00
CONSTRUCTION / --FEMA 13,724,726.00 04-592828 1,099,440.00
CONSTRUCTION / --FEMA 8712 1,673,982.00
CONSTRUCTION / --FEMA CR42463A 1,031,636.25
CONSTRUCTION / --FEMA DR-1008-40: 12,693,089.75
CONSTRUCTION / --FEMA DR-1008-40: ( 462,403.50)
CONSTRUCTION / --FEMA DR-1008-40: 207,656.82
CONSTRUCTION / --FEMA DR-1008-40: 254,746.68
CONSTRUCTION / --FEMA DR-1008-40: (10,498,291.75)
CONSTRUCTION / --FEMA DR-1008-40: ( 509,462.00)
CONSTRUCTION / --FEMA FEMA 957,225.00
CONSTRUCTION / --FEMA FEMAO03290 488,312.25
CONSTRUCTION / --FEMA FEMA06149 697,060.50
CONSTRUCTION / --FEMA FEMA11069 924,807.00
CONSTRUCTION / --FEMA FEMA11150 932,373.00
CONSTRUCTION / --FEMA FEMA12239 249,330.00
CONSTRUCTION / --FEMA ROC 8839 1,832,657.00
CONSTRUCTION / --FEMA ROC 8856 509,462.00
CONSTRUCTION / --FEMA ROC8796 1,643,105.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 316,838.83
PRELIMINARY PLANS 412,000.00 404,768.00 49,404.20
WORKING DRAWINGS 1,292,000.00 1,292,000.00 493,964.33

CONSTRUCTION

17,544,000.00

17,544,000.00

17,350,620.39

Project

19,248,000.00

19,240,768.00

18,210,827.75
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Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 31-AUG-1995 29-DEC-1995 31-AUG-1995 31-OCT-1996 100.00%
WORKING DRAWINGS 02-DEC-1996  30-SEP-1997 15-MAR-1997 23-APR-1998 100.00%
BID PERIOD 14-JAN-1998  14-JAN-1998 04-JUN-1998 16-JUN-1998 100.00%
CONSTRUCTION 02-MAR-1998 02-MAR-2001 15-SEP-1998 05-OCT-2001 15-SEP-1998  30-JAN-2002 100.00%

Project Status

Schedule
Budget

Other information

Current Comments

January 2002: The physical construction activities at Buildings CT East (Phases I-IV) & CT West
(Phases V-VIIl) are 100% complete. Items still to be completed are: final project close out
documentation and the addition of a fire suppression system in the relocated modular at the CT East

Building location.

Construction, with the exception of the above, was completed ahead of schedule (8/31/01).

The project is within budget (1/3 of construction contingency remains).

Metropolitan State Hospital (DMH) has continued to be pleased with the results of the project. The
project has now undergone close-out and will be deleted from the next reporting.
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Child Care Tl Buildout, Elihu Harris Building, Oakland

PROJECT LOCATION: 1515 CLAY STREET, OAKLAND
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: THAMER HALLFORD, SARAH
PROJECT NUMBER: 112743

ESTIMATED PROJECT COST $636,000.00
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 2720-001-0044 34,000.00 99092A 34,000.00
WORKING DRAWINGS 0324/1998 0860-001-0001 102,000.00 99114A 102,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 3,420.00
WORKING DRAWINGS 136,000.00 136,000.00 .00
CONSTRUCTION .00 .00 .00
Project 136,000.00 136,000.00 3,420.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 10-JAN-2002  07-MAR-2002 .00%
WORKING DRAWINGS 07-MAR-2002 02-MAY-2002 .00%
BID PERIOD 02-MAY-2002  25-JUL-2002 .00%
CONSTRUCTION 25-JUL-2002 09-JAN-2003 .00%

Current Comments

Project Status Interviews held. A/E selected. Contract negotiations to commence.
Schedule On schedule.
Budget On budget.

Other information None.
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FDC WARDS D1516, E3014, & F1112

PROJECT LOCATION: 2501 HARBOR BLVD., COSTA MESA , CA.

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: TJEN A LOOI, ROY K

PROJECT NUMBER: OPDMO0791

ESTIMATED PROJECT COST $3,569,574.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768(15) 199,000.00 10687 199,000.00
WORKING DRAWINGS 0324/1998 1760-301-0768(9) 323,000.00 11006 323,000.00
CONSTRUCTION 0324/1998 1760-301-0768(9) 4,046,000.00 51706 2,890,860.00
CONSTRUCTION 0324/1998 1760-301-0768(9) 52329 156,714.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 14,146.00
PRELIMINARY PLANS 199,000.00 199,000.00 175,013.94
WORKING DRAWINGS 323,000.00 323,000.00 327,194.00
CONSTRUCTION 4,046,000.00 3,047,574.00 2,061,515.03
Project 4,568,000.00 3,569,574.00 2,577,868.97
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 16-FEB-1998  23-JUN-1998 15-OCT-1998  15-JAN-1999 100.00%
WORKING DRAWINGS 22-MAR-1999  30-OCT-1999 22-MAR-1999  10-FEB-2000 100.00%
BID PERIOD 30-OCT-1999  01-MAR-2000 11-FEB-2000  12-JUN-2000 100.00%
CONSTRUCTION 02-MAR-2000 30-DEC-2000 12-JUN-2000 12-MAY-2002 12-JUN-2000  12-MAY-2002 75.00%

Project Status
Schedule

Budget

Other information

Current Comments

Four of the six wings are complete. The fifth wing is 60% complete. Overall completion of project is 75%.

Project completion date is May 12, 2002.

Project is on budget.
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FOOD & AGRICULTURE HQ BUILDING RENOVATION

PROJECT LOCATION: 1220 N STREET, SACRAMENTO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: HEAD, TERESA C

PROJECT NUMBER: 103779

ESTIMATED PROJECT COST $22,548,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 1760-301-0001(2) 658,000.00 98265A 658,000.00
WORKING DRAWINGS 0324/1998 1760-301-0001 792,000.00 99122A 792,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 658,000.00 658,000.00 657,301.02
WORKING DRAWINGS 792,000.00 792,000.00 247,560.00
CONSTRUCTION .00 .00 .00
Project 1,450,000.00 1,450,000.00 904,861.02
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-1998 01-DEC-1998 01-MAR-1999 19-MAY-1999 100.00%
WORKING DRAWINGS 01-JAN-1999  01-JUN-1999 01-FEB-2001 29-MAR-2002 01-FEB-2001 29-MAR-2002 65.00%
BID PERIOD 01-JUL-1999 01-JUL-1999 .00%
CONSTRUCTION 01-AUG-1999 01-JUL-2001 .00%

Current Comments

Project Status Project delayed due to Governor's Commission Residence/Reception Center feasibility study. LAO and
DOF have since agreed to proceed with working drawings.

Schedule Revised upon approval to proceed.

Budget Project is on budget.

Other information None.
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KITCHEN/DINING ROOMS 3&4, CANTEEN/DINING ROOMS 1&2

PROJECT LOCATION: ATASCADERO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: SCHANBERGER, THOMAS E
PROJECT NUMBER: 106790A

ESTIMATED PROJECT COST $1,244,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 1760-301-0768 51,000.00 5011557 51,000.00
WORKING DRAWINGS 0106/2001 1760-301-0768(1.4) 106,000.00 20060B 106,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 51,000.00 51,000.00 49,360.71
WORKING DRAWINGS 106,000.00 106,000.00 8,967.13
CONSTRUCTION .00 .00 .00
Project 157,000.00 157,000.00 58,327.84
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-DEC-1999 15-JUN-2000 16-FEB-2000 10-AUG-2001 16-FEB-2000 10-AUG-2001 100.00%
WORKING DRAWINGS 01-JUL-2000 31-JAN-2001 13-AUG-2001  28-JAN-2002 100.00%
BID PERIOD 01-FEB-2001  30-MAR-2001 15-FEB-2002 19-APR-2002 .00%
CONSTRUCTION 01-APR-2001 01-OCT-2001 22-APR-2002 18-OCT-2002 .00%

Current Comments

Project Status Working Drawings phase is complete.
Schedule The project is on schedule.
Budget The project is currently within budget.

Other information ~ There are no other significant project issues at this time.
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LANTERMAN-DEV CENTER-POMONA, HOSPITAL B-50, STRUCTURAL RETROFIT

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR:

JONES, HAMPDEN S

PROJECT NUMBER: 111679

ESTIMATED PROJECT COST $19,767,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

LANTERMAN DEVELOPMENTAL CENTER

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 1760-301-0001(18) 70,000.00 20100A 70,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 70,000.00 70,000.00 12,610.11
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 70,000.00 70,000.00 12,610.11

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 17-OCT-2001  30-JUN-2002 17-OCT-2001 21-FEB-2002 10.00%
PRELIMINARY PLANS 17-AUG-2002 12-FEB-2003 17-AUG-2002 12-FEB-2003 .00%
WORKING DRAWINGS 25-MAR-2003 20-SEP-2003 25-MAR-2003 20-SEP-2003 .00%
BID PERIOD 31-0OCT-2003  28-JAN-2004 31-OCT-2003 28-JAN-2004 .00%
CONSTRUCTION 29-JAN-2004  27-JAN-2007 29-JAN-2004  27-JAN-2007 .00%

Project Status

Schedule
Budget

Other information

Current Comments

Scoping meeting held October 25, 2001. A&E contract executed December 21, 2001.

Project is on schedule.

Project is within budget.

PP, WD, Construction phases pending future appropriations.
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LIBRARY & COURTS MAJOR RESTORATION OF ROOM 500
PROJECT LOCATION: SACRAMENTO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: MOORE, MICHAEL A
PROJECT NUMBER: 107823
ESTIMATED PROJECT COST $1,300,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0052/2000 1760-001-0666 165,900.00 00165A 165,900.00
CONSTRUCTION 0052/2000 1760-001-0666 1,134,100.00 00165A 1,134,100.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 165,900.00 165,900.00 144,800.39
CONSTRUCTION 1,134,100.00 1,134,100.00 346,946.03
Project 1,300,000.00 1,300,000.00 491,746.42
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 14-JUL-2000  01-MAR-2001 14-JUL-2000  27-APR-2001 100.00%
BID PERIOD 02-MAR-2001  10-MAY-2001 28-APR-2001  09-SEP-2001 100.00%
CONSTRUCTION 02-MAR-2001  10-MAY-2001 10-SEP-2001  09-MAR-2002 40.00%
Current Comments
Project Status Project Start Meeting was held on 9/14/01. Contractor is currently completing cleaning of ceiling, and
paint restoration mock-ups. ACM abatement work has been completed.
Schedule Due to late bid and award of contract, the project is approximately 4 months behind schedule.

Budget On budget.

Other information Project is utilizing Special Repair funds.
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MCGRATH SCHOOL STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

Page # 181
06-FEB-02

NAPA STATE HOSPITAL, 2100 NAPA VALLEY HIGHWAY, NAPA, CA

GENERAL SERVICES
TJEN A LOOI, ROY K

OPDMO0795

$1,867,603.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768 36,000.00 10691 36,000.00
WORKING DRAWINGS 0324/1998 1760-301-0768(17) 69,000.00 10961 69,000.00
WORKING DRAWINGS 0050/1999 1760-301-0768(2) 56,000.00 99259B 56,000.00
CONSTRUCTION 0050/1999 1760-301-0768(2) 1,026,000.00 51911 947,272.00
CONSTRUCTION 0050/1999 1760-301-0768(2) 52201B 119,331.00
CONSTRUCTION 0052/2000 4440-011-0001(b) 640,000.00 00285A 640,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 2,803.00
PRELIMINARY PLANS 36,000.00 36,000.00 34,015.00
WORKING DRAWINGS 125,000.00 125,000.00 121,855.16
CONSTRUCTION 1,666,000.00 1,706,603.00 1,628,127.22
Project 1,827,000.00 1,867,603.00 1,786,800.38
Approved
Approved Revised

Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 26-DEC-1997 100.00%
PRELIMINARY PLANS 04-MAR-1998 23-JUN-1998 04-MAR-1998 05-OCT-1998 100.00%
WORKING DRAWINGS 14-SEP-1998 04-DEC-1998 07-JUL-1999  24-DEC-1999 29-JUL-1999  16-FEB-2000 100.00%
BID PERIOD 09-FEB-1999  09-FEB-1999 24-DEC-1999 31-MAR-2000 16-FEB-2000 31-JUL-2000 100.00%
CONSTRUCTION 12-APR-1999  02-JUL-1999 03-APR-2000 14-OCT-2001 08-AUG-2000 14-OCT-2001 100.00%

Project Status

Schedule

Budget

Other information

Project is 100% complete.

Current Comments

Start of construction was August 8, 2000 and the completion date was extended by change order to

October 14, 2001.

Project budget has been increased by $759,331.

This project will be deleted from the next report.
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METRO. SH LIBRARY REPLACEMENT

PROJECT LOCATION: NORWALK, L.A. COUNTY
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: DAY, BRIAN G

PROJECT NUMBER: 112305

ESTIMATED PROJECT COST $3,000,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768(15) 173,210.56 10692 173,210.56
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 173,210.56 173,210.56 90.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 173,210.56 173,210.56 90.00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 26-NOV-2001 26-APR-2002 01-FEB-2002 15-MAY-2002 01-FEB-2002 15-MAY-2002 2.00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status An full Environmental Impact Report will have to be conducted for the demolition of the existing library
and continued design of the new library. Negotiations will now conclude with a budget package to be
completed by May 2002.

Schedule Project is on schedule.
Budget Project budget will be determined at the conclusion of this phase.

Other information None.
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METROPOLITAN SH, WARDS 313 AND 315, STRUCTURAL RETROFIT

PROJECT LOCATION: NORWALK, L.A. COUNTY
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: DAY, BRIAN G

PROJECT NUMBER: 111687

ESTIMATED PROJECT COST $1,165,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 1760-301-0001(32) 20,000.00 20150A 20,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 20,000.00 20,000.00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 20,000.00 20,000.00 .00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 05-NOV-2001  15-FEB-2002 04-JAN-2002 15-MAR-2002 04-JAN-2002  15-MAR-2002 1.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Contract documents have been sent to A/E for signature. Early evaluation should be complete by March
2002.

Schedule Project Schedule has not been determined for this phase.

Budget Project within budget.

Other information None.




)

REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page # 184
06-FEB-02

METROPOLITAN STATE HOSPITAL LAUNDRY BLDG STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

NORWALK
GENERAL SERVICES
AHMED, TAMER A

106785

$1,490,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 1760-301-0768 135,000.00 51965 135,000.00
WORKING DRAWINGS 0106/2001 1760-301-0768(4) 149,000.00 20119B 149,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 135,000.00 135,000.00 115,949.63
WORKING DRAWINGS 149,000.00 149,000.00 4,500.00
CONSTRUCTION .00 .00 .00
Project 284,000.00 284,000.00 120,449.63
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-SEP-2000 15-MAY-2001 26-AUG-2001 12-OCT-2000 11-OCT-2001 100.00%
WORKING DRAWINGS 01-AUG-2001 15-JAN-2002 12-OCT-2001 01-MAY-2002 30.00%
BID PERIOD 15-JAN-2002  15-MAY-2002 13-OCT-2001 30-MAR-2002 02-MAY-2002 01-AUG-2002 .00%
CONSTRUCTION 15-MAY-2002 15-MAY-2003 02-AUG-2002 01-JUL-2003 .00%

Project Status

Schedule
Metro.

Budget

Other information

The project is on budget.

Current Comments

Project is about 30% complete with Working Drawings

DMH HQ agreed to pay 50% of cost of Cool Roof.

Project was delayed by one month to finish estimate for cool roof as requested by Chief of Operations in
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MISSION VALLEY MULTI-TENANT OFFICE CONSOLIDATION

PROJECT LOCATION: SAN DIEGO MISSION VALLEY
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: BROWN, DIANNA C
PROJECT NUMBER: 103667

ESTIMATED PROJECT COST $39,365,000.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0052/2000 4260-001-0001 30,000.00 01087A 30,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 16,318.72
PRELIMINARY PLANS .00 .00 10,107.80
WORKING DRAWINGS .00 .00 171,215.18
CONSTRUCTION 30,000.00 30,000.00 1,053,161.30
Project 30,000.00 30,000.00 1,250,803.00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-JUN-1998  09-OCT-1998 15-JUN-1998 09-OCT-1998 100.00%
WORKING DRAWINGS 02-NOV-1998 30-APR-1999 02-NOV-1998 30-APR-1999 100.00%
BID PERIOD 20-FEB-1998  12-JUN-1998 100.00%
CONSTRUCTION 15-DEC-1998  30-JUN-2000 01-DEC-2001 14-JUN-1999  01-MAR-2002 99.00%

Current Comments

Project Status Construction 99% complete. The State closed escrow on this project on 6/29/01.The State and lessor
have agreed to withhold funds in escrow for completion of remaining construction and punchlist items.

Schedule State and lessor agreed to a completion date of 12/01/01 for work remaining in the building on 11/01/01
this date was extended to 3/01/02.

Budget Project is on budget.

Other information  All corrective floor work is done. Currently in design for renovation of the 3rd floor Assembly Speakers
office and construction of 1st floor BEP area. This project will be deleted from the next report.
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NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG 199, UNIT 2

PROJECT LOCATION: NAPA
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: LEWIS, GARY O
PROJECT NUMBER: 106783

ESTIMATED PROJECT COST $2,460,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 1760-301-0768 174,000.00 51966 174,000.00
WORKING DRAWINGS 106/2001 1760-301-0768(5) 209,000.00 20090B 209,000.00
CONSTRUCTION 0106/2001 1760-301-0768(5) 2,270,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 174,000.00 174,000.00 130,596.36

WORKING DRAWINGS 209,000.00 209,000.00 43,932.60

CONSTRUCTION 2,270,000.00 .00 .00

Project 2,653,000.00 383,000.00 174,528.96

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-SEP-2000 15-JUN-2001 16-OCT-2000 28-JUN-2001 100.00%
WORKING DRAWINGS 27-AUG-2001  08-FEB-2002 08-OCT-2001 08-MAR-2002 80.00%
BID PERIOD 04-MAR-2002  31-MAY-2002 17-JUN-2002  13-SEP-2002 .00%
CONSTRUCTION 10-JUN-2002  02-JUN-2003 02-DEC-2002  05-SEP-2003 .00%

Current Comments

Project Status The preliminary plans were approved at the State Public Works Board meeting on September 14, 2001.
The form 220 for the Working Drawings was approved on September 13, 2001.

Schedule Schedule was revised to allow for delayed construction start date requested by the Department of
Mental Health. The project is on schedule for the Working Drawings phase.

Budget The project is on budget for the Working Drawings phase.

Other information ~ The project was reviewed by the Peer Review Board on January 19, 2001. There are no other
significant project issues at this time.
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OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO

PROJECT LOCATION: 721 CAPITOL MALL, SACRAMENTO
DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: BOWEN, ROBERT L

PROJECT NUMBER: 111677

ESTIMATED PROJECT COST $25,832,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 1760-301-0660(2) 1,033,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,033,000.00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,033,000.00 .00 .00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-2001 07-JAN-2002 02-JUL-2001  07-JAN-2002 .00%
WORKING DRAWINGS 08-JAN-2002  16-APR-2002 08-JAN-2002  16-APR-2002 .00%
BID PERIOD 09-MAY-2002 12-SEP-2002 09-MAY-2002 12-SEP-2002 .00%
CONSTRUCTION 23-0CT-2002 23-OCT-2003 23-0CT-2002 23-OCT-2003 .00%

Current Comments

Project Status Project currently on hold due to funding. Project is to be lease revenue bond funded. Interim funding to
come from General Fund Loan.

Schedule Project currently on hold due to funding.

Budget Total Estimated Project Cost is $25,832,000. Study estimate dated April 3, 2001.

Other information  This project will be subject to special legislation in the upcoming special legislative session that will
authorize working drawing and construction phases.
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PROJECT INFORMATION 06-FEB-02
OFFICE BUILDING 8 RENOVATION, 714 P STREET, SACTO
PROJECT LOCATION: 714 P STREET, SACRAMENTO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: HENRIKSON, JOHN S
PROJECT NUMBER: 111678
ESTIMATED PROJECT COST $55,982,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 1760-301-0660(1) 1,858,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,858,000.00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,858,000.00 .00 .00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-2001 14-JUN-2002 02-JUL-2001  14-JUN-2002 .00%
WORKING DRAWINGS 29-JUL-2002 27-FEB-2003 29-JUL-2002  27-FEB-2003 .00%
BID PERIOD 03-MAR-2003  18-JUL-2003 03-MAR-2003  18-JUL-2003 .00%
CONSTRUCTION 21-JUL-2003  30-DEC-2005 21-JUL-2003  30-DEC-2005 .00%

Project Status

Current Comments

come from General Fund loan.

Schedule
Budget

Other information

Project currently on hold due to funding.

Total Estimated Project Cost is $ 116,151,000 - Study estimate dated March 19, 2001.

Project currently on hold due to funding. Project is to be lease revenue bond funded. Interim funding to

This project will be subject to special legislation in the upcoming special legislative session that will

authorize working drawing and construction phases for OB 8 and preliminary, working drawing and
construction phases for OB 9.
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PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION: PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: AHMED, TAMER A

PROJECT NUMBER: 111680

ESTIMATED PROJECT COST $7,895,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)

PRELIMINARY PLANS 106/2001 1760-301-0768 (12) 336,000.00 20091B 336,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 336,000.00 336,000.00 5,040.00
WORKING DRAWINGS .00 .00 .00

CONSTRUCTION .00 .00 .00
Project 336,000.00 336,000.00 5,040.00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 10-SEP-2001  07-JUN-2002 10-SEP-2001  07-JUN-2002 5.00%
WORKING DRAWINGS 02-JUL-2002 26-FEB-2003 02-JUL-2002  26-FEB-2003 .00%
BID PERIOD 27-FEB-2003  22-APR-2003 27-FEB-2003  22-APR-2003 .00%
CONSTRUCTION 23-APR-2003  07-FEB-2005 23-APR-2003  07-FEB-2005 .00%

Current Comments

Project Status

Schedule
Budget

Other information

Project Funds transferred to ARF. Negotiated 30% PP fees with SER. Project Site visit 1/22/02
Project is currently scheduled for completion of PP by June 2002.

The project is currently on budget. WD not funded and should be on next year's Governor's Budget.

Geology & Seismic Evaluation study is included in design contract to evaluate building performance
based on surface rupture due to proximity of San Andreas fault.
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PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION: PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: AHMED, TAMER A

PROJECT NUMBER: 111681

ESTIMATED PROJECT COST $7,895,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)

PRELIMINARY PLANS 106/2001 1760-301-0768 (13) 336,000.00 20087B 336,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 336,000.00 336,000.00 5,400.00
WORKING DRAWINGS .00 .00 .00

CONSTRUCTION .00 .00 .00
Project 336,000.00 336,000.00 5,400.00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-SEP-2001  07-JUN-2002 04-SEP-2001  07-JUN-2002 5.00%
WORKING DRAWINGS 01-JUL-2002 26-FEB-2003 01-JUL-2002  26-FEB-2003 .00%
BID PERIOD 27-FEB-2003  22-APR-2003 27-FEB-2003  22-APR-2003 .00%
CONSTRUCTION 23-APR-2003  07-FEB-2005 23-APR-2003  07-FEB-2005 .00%

Other information

Current Comments

Project Status
visit 1/22/02

Schedule Project is scheduled for completion of PP by June 2002.
Budget

surface rupture due to the proximity of San Andreas fault.

Project is on budget. WD not funded and should be on next year's Governor's budget.

Project funds have been transfered to ARF. Negotiated design fee with SER for 30% PP. Project site

Geology & Seismic Evaluation services needs to be added to evaluate the building's performance under
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PATTON SH - BUILDING N, STRUCTURAL RETROFIT
PROJECT LOCATION: PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: AHMED, TAMER A
PROJECT NUMBER: 111682
ESTIMATED PROJECT COST $17,838,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 106/2001 1760-301-0001(19) 447,000.00 20086B 447,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 447,000.00 447,000.00 7,225.21
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 447,000.00 447,000.00 7,225.21
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-SEP-2001  07-JUN-2002 04-SEP-2001  07-JUN-2002 5.00%
WORKING DRAWINGS 01-JUL-2002 25-FEB-2003 01-JUL-2002  25-FEB-2003 .00%
BID PERIOD 26-FEB-2003 21-APR-2003 26-FEB-2003  21-APR-2003 .00%
CONSTRUCTION 22-APR-2003  25-AUG-2005 22-APR-2003  25-AUG-2005 .00%

Other information

Current Comments

Project Status
Project site visit scheduled for 1/22/02.

Schedule Project is scheduled for completion of PP in June 2002.

Budget Project is on budget.

fault to evaluate surface rupture effects.

Project funds have been transfered to ARF. Negotiated fee for design services with SER for 30% PP.

Geology & Seismic Evaluation study is necessary due to the proximity of the building to the San Andreas
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PROJECT INFORMATION 06-FEB-02

RECREATION BUILDING STRUCTURAL RETROFIT

PROJECT LOCATION: VETERANS HOME OF CA - YOUNTVILLE
DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: SCHANBERGER, THOMAS E

PROJECT NUMBER: OPDMO0794

ESTIMATED PROJECT COST $2,148,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768(15) 76,000.00 10690 76,000.00
WORKING DRAWINGS 0052/2000 1760-301-0768 191,000.00 52071 191,000.00
CONSTRUCTION 0052/2000 1760-301-0768(9) 1,881,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 7,579.97
PRELIMINARY PLANS 76,000.00 76,000.00 68,064.49
WORKING DRAWINGS 191,000.00 191,000.00 16,847.10
CONSTRUCTION 1,881,000.00 .00 .00
Project 2,148,000.00 267,000.00 92,491.56
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-MAR-1998 04-AUG-1998 01-MAR-1998 30-MAR-1999 100.00%
WORKING DRAWINGS 01-OCT-2000 01-MAY-2001 29-JUN-2001 30-SEP-2001 29-JUN-2001 27-FEB-2002 95.00%
BID PERIOD 30-JUN-2001  30-SEP-2001 28-FEB-2002  30-JUN-2002 .00%
CONSTRUCTION 01-OCT-2001 01-AUG-2002 01-JUL-2002  01-MAY-2003 .00%

Current Comments

Project Status Project is in the Working Drawing Phase.
Schedule Project schedule has been extended due to delay by Architecture/Engineering team.
Budget Project is within budget.

Other information None.
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PROJECT INFORMATION 06-FEB-02
REPLACE R&T AND ADMINISTRATION BLGS

PROJECT LOCATION: METRO STATE HOSPITAL

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: BLUCHER, MARK F

PROJECT NUMBER: OPDMO0599

ESTIMATED PROJECT COST $20,889,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget ltem Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0055/1993 9860-301-0036 40,500.00 94101A 40,500.00
PRELIMINARY PLANS 0303/1995 1760-301-0768(21) 123,500.00 95049B 123,500.00
PRELIMINARY PLANS 0162/1996 1760-301-0768(10) 66,000.00 96112B 66,000.00
PRELIMINARY PLANS 0324/1998 4440-301-0001 100,000.00 98270A 100,000.00
PRELIMINARY PLANS 0324/1998 4440-301-0768 496,000.00 98283B 496,000.00
WORKING DRAWINGS 0324/1998 4440-301-0001 233,000.00 99069B 233,000.00
WORKING DRAWINGS 0324/1998 4440-301-0768(1) 757,000.00 99070A 757,000.00
WORKING DRAWINGS 0324/1998 4440-301-0001(3) 40,000.00 99084A 40,000.00
CONSTRUCTION 0050/1999 4450-301-0001(1) 9,180,000.00 01051A1 9,180,000.00
CONSTRUCTION 0050/1999 4450-301-0001(1) 01051A1 ( 9,180,000.00)
CONSTRUCTION 0050/1999 4450-301-0768(1) 5,103,000.00 01052B 5,103,000.00
CONSTRUCTION 0050/1999 4450-301-0768(1) 01052B 5,103,000.00
CONSTRUCTION 0050/1999 4450-301-0768(1) 01052B ( 5,103,000.00)
CONSTRUCTION 0050/1999 4450-301-0001(1) 1,079,000.00 01053A 1,079,000.00
CONSTRUCTION 0050/1999 4450-301-0001(1) 01053A ( 1,079,000.00)
CONSTRUCTION 0050/1999 4450-301-0001(1) 01053A 1,079,000.00
CONSTRUCTION 0052/2000 4450-301-0001 533,000.00 00101A 533,000.00
CONSTRUCTION 0052/2000 4450-301-0001 00101A 533,000.00
CONSTRUCTION 0052/2000 4450-301-0001 00101A ( 533,000.00)
CONSTRUCTION / - 9,180,000.00 01051A 9,180,000.00
CONSTRUCTION / - ( 9,180,000.00) 01051A ( 9,180,000.00)
CONSTRUCTION / - 9,180,000.00 01051A 9,180,000.00
CONSTRUCTION / - 3,138,000.00 FEMA-DR-1! 3,138,000.00
CONSTRUCTION / - FEMA-DR-11  ( 3,138,000.00)
CONSTRUCTION / -- FEMA-DR-1I 3,138,000.00
CONSTRUCTION / - ( 365,666.00) ROC 8856 ( 365,666.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 40,500.00 40,500.00 212,479.21
PRELIMINARY PLANS 785,500.00 785,500.00 586,750.38
WORKING DRAWINGS 1,030,000.00 1,030,000.00 898,831.29
CONSTRUCTION 27,847,334.00 18,667,334.00 3,479,494.54
Project 29,703,334.00 20,523,334.00 5,177,555.42
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PROJECT INFORMATION 06-FEB-02
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 31-AUG-1995 29-DEC-1995 31-AUG-1995 31-OCT-1996 100.00%
WORKING DRAWINGS 02-DEC-1996  30-SEP-1997 15-MAR-1997 23-APR-1998 100.00%
BID PERIOD 14-JAN-1998  14-JAN-1998 04-JUN-1998 26-APR-2001 100.00%
CONSTRUCTION 02-MAR-1998 02-MAR-2001 27-APR-2001 03-JUN-2003 27-APR-2001  03-JUN-2003 25.00%

Project Status

Schedule

Budget

Other information

Current Comments

January 2002: Construction is approximately 25% complete. The building's steel frame, with the
exception of the circular stair tower, has been erected. The metal decking is being installed at the first

and second floor levels and steel stair sections are being installed too.

Due to the chilled water line & building footprint conflict, the contractor has requested a 40 day schedule
extension to their contract. This is currently being reviewed by RESD/PMB, PSB/CSS and Turner Vanir

CM.

A concern for the amount and number of Change Order's is beginnning to mount.

change order negotiations have not been able to be agreed upon.
There are no other significant project issues at this time.

Several outstanding




PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:
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06-FEB-02

SACTO. RESOURCES BUILDING FIRE LIFE SAFETY CORRECTIONS

SACRAMENTO
GENERAL SERVICES
MCDANEL, MERLE G

106347

$1,825,990.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 1760-301-0001(2) 68,000.00 99201A 68,000.00
WORKING DRAWINGS 0052/2000 1760-301-0666(3) 93,000.00 00186A 88,000.00
CONSTRUCTION 0052/2000 1760-301-0666(3) 1,585,000.00 20046A 1,664,990.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 68,000.00 68,000.00 51,668.00

WORKING DRAWINGS 93,000.00 88,000.00 96,741.58

CONSTRUCTION 1,585,000.00 1,664,990.00 5,490.00

Project 1,746,000.00 1,820,990.00 153,899.58

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-SEP-1999 10-MAR-2000 02-SEP-1999  15-AUG-2000 100.00%
WORKING DRAWINGS 28-AUG-2000 15-DEC-2000 28-AUG-2000 24-MAY-2001 100.00%
BID PERIOD 18-DEC-2000 15-MAR-2001 24-MAY-2001  09-AUG-2001 100.00%
CONSTRUCTION 02-APR-2001  01-FEB-2002 24-AUG-2001  15-JUN-2002 10.00%

Project Status
Schedule

Budget

Other information

Current Comments

Construction under way with weekend hazmat abatement.

The project is 134 days behind schedule due to time needed to reach accord with DSA about

appropriate ADA compliance.
Project is 4.6% over budget.

There are no other significant project issues at this time.
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SAN DIEGO STATE OFFICE BUILDING, CITY CENTER

PROJECT LOCATION: SAN DIEGO

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: ELLIOTT, DIANE C

PROJECT NUMBER: 112325

ESTIMATED PROJECT COST $81,000,000.00

CURRENT PHASE:

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00

CONSTRUCTION .00 .00 .00
Project .00 .00 .00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-MAR-2002 23-APR-2003 .00%
WORKING DRAWINGS 24-NOV-2003  22-NOV-2004 .00%
BID PERIOD 24-APR-2003  23-NOV-2003 .00%
CONSTRUCTION 22-MAR-2004  23-MAR-2006 .00%

Project Status
Schedule

Budget
underbudgeted.

Other information

Current Comments

The project is Design-Build. In process of forming Joint Powers Authority.

No augmentation authority or JPA costs were budgeted for project. Other costs may also be
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STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE
PROJECT LOCATION: STATEWIDE
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: MCDANEL, MERLE G
PROJECT NUMBER: 107744
ESTIMATED PROJECT COST $1,884,500.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 1760-301-0853(1) 105,000.00 00189A 105,000.00
WORKING DRAWINGS 0052/2000 1760-301-0853(1) 183,000.00 01149A 183,000.00
CONSTRUCTION 0052/2000 1760-301-0853(1) 1,701,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 105,000.00 105,000.00 96,950.36
WORKING DRAWINGS 183,000.00 183,000.00 .00
CONSTRUCTION 1,701,000.00 .00 .00
Project 1,989,000.00 288,000.00 96,950.36
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 25-JUL-2000 09-FEB-2001 25-JUL-2000  11-APR-2002 99.00%
WORKING DRAWINGS 09-FEB-2001  15-JUN-2001  15-JUN-2001 15-SEP-2001 12-APR-2002 12-AUG-2002 .00%
BID PERIOD 15-JUN-2001  15-OCT-2001 13-AUG-2002 14-NOV-2002 .00%
CONSTRUCTION 16-OCT-2001 07-AUG-2002 15-NOV-2002  15-JUN-2003 .00%

Project Status

Schedule

Budget

Other information

Current Comments

A/E consultant completed Preliminary Plans.

Project is currently 14 months behind schedule due to Petroleum Violation Escrow Account approval,
executed lease for Los Angeles facility and PWB approval for Scope Change.

Project is on budget.

with DOF to resolve.

The JLBC has rejected the proposed 'Sope Change' to delete the Oakland site, DGS pursuing meeting
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STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4
PROJECT LOCATION: TEHACHAPI
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: BENTON JR, ROBERT R
PROJECT NUMBER: 107814A
ESTIMATED PROJECT COST $2,987,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 1760-301-0768 135,000.00 51972 135,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 135,000.00 135,000.00 31,504.52
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 135,000.00 135,000.00 31,504.52
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-2000 09-FEB-2001 01-NOV-2000 15-JUN-2002 90.00%
WORKING DRAWINGS 26-AUG-2002 07-MAY-2003 26-AUG-2002 07-MAY-2003 .00%
BID PERIOD 08-MAY-2003 06-AUG-2003 08-MAY-2003 06-AUG-2003 .00%
CONSTRUCTION 07-AUG-2003  10-JUN-2004 07-AUG-2003 10-JUN-2004 .00%

Current Comments

Project Status The preliminary plans are in progress and are scheduled for presentation to the Public Works Board in

March 2002 for approval to proceed to working drawings.

Schedule The schedule has been extended due to insufficient staffing resources and delays in securing the
consultant contract approvals.
Budget The project is within budget. The working drawing and construction funding has been requested in the

FY02/03 Budget.

Other information ~ There are no other significant project issues at this time.
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PROJECT INFORMATION 06-FEB-02
STRUCTURAL RETROFIT-HOSPITAL BUILDING
PROJECT LOCATION: TRACY
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: BURGOYNE, DANIEL E
PROJECT NUMBER: 107813A
ESTIMATED PROJECT COST $756,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 1760-301-0768 73,000.00 51971 73,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 73,000.00 73,000.00 18,831.20
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 73,000.00 73,000.00 18,831.20
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-2000 09-FEB-2001 01-NOV-2000 30-APR-2002 20.00%
WORKING DRAWINGS 15-JUL-2002 17-JAN-2003 15-JUL-2002  17-JAN-2003 .00%
BID PERIOD 20-JAN-2003  30-MAY-2003 20-JAN-2003  30-MAY-2003 .00%
CONSTRUCTION 02-JUN-2003  02-DEC-2003 02-JUN-2003  02-DEC-2003 .00%

Current Comments

Project Status

Schedule

Budget

Other information

Preliminary plans are in progress and are near completion.

The schedule has been extended due to insufficient staffing resources and delays in securing the
consultant contract approvals.

The current phase is within budget. The working drawing and construction funding has been requested

in the FY 02/03.
There are no other significant project issues at this time.
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PROJECT INFORMATION 06-FEB-02

STRUCTURAL RETROFIT-VAN WESTON HALL

PROJECT LOCATION: CCl, TEHACHAPI
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: BENTON JR, ROBERT R
PROJECT NUMBER: SPS71201

ESTIMATED PROJECT COST $1,653,000.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0324/1998 1760-301-0768(18) 78,000.00 20015B 78,000.00
CONSTRUCTION 0324/1998 1760-301-0768 1,395,000.00 52121 1,395,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 5,400.00
CONSTRUCTION 1,473,000.00 1,473,000.00 1,392,084.11
Project 1,473,000.00 1,473,000.00 1,397,484.11
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-FEB-1998  10-JUL-1998 20-FEB-1998 13-AUG-1998 100.00%
WORKING DRAWINGS 15-SEP-1998  30-DEC-1998 01-OCT-1999 05-JUN-2000 100.00%
BID PERIOD 30-JAN-1999  15-MAR-1999 28-JUL-2000  09-FEB-2001 100.00%
CONSTRUCTION 15-MAR-1999 30-NOV-1999 29-JAN-2001 27-OCT-2001 29-JAN-2001 02-NOV-2001 100.00%

Project Status

Schedule

Budget

Other information

Current Comments
The final construction inspection was completed 02-NOV-2001. The final pay estimate has been
submitted and project close-out is under way.
The project schedule was extended due to changes in the access compliance ramp.
The project was completed within budget, final accounting is under way.

This project was assigned to Project Management Branch and as a result reporting for previous phases
of this project will be found in project number SPS 71200. There are no other significant project issues at
this time. This project will be deleted from the next report.
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PROJECT INFORMATION 06-FEB-02
STRUCTURAL RETROFIT-WING L & WING R
PROJECT LOCATION: DVI, TRACY
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: BURGOYNE, DANIEL E
PROJECT NUMBER: SPS71001
ESTIMATED PROJECT COST $2,372,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0050/1999 1760-490-0768 2,132,000.00 52323 2,132,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 46.61
CONSTRUCTION 2,132,000.00 2,132,000.00 229,162.38
Project 2,132,000.00 2,132,000.00 229,208.99
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-FEB-1998  10-JUL-1998 20-FEB-1998 15-NOV-1998 100.00%
WORKING DRAWINGS 15-SEP-1998  30-DEC-1998 12-MAY-1999 26-JUL-2000 100.00%
BID PERIOD 15-FEB-1999 01-APR-1999 05-SEP-2000 06-AUG-2001 15-AUG-2000 03-AUG-2001 100.00%
CONSTRUCTION 01-APR-1999  30-SEP-1999 06-AUG-2001 06-MAY-2002 06-AUG-2001 06-MAY-2002 10.00%

Project Status

Schedule

Budget

Other information

Current Comments

The construction contract was awarded to Mallcraft, Inc., in the amount of $1,536,000. The submittal
portion of the construction phase is underway, but nearly two months behind schedule. Submittals
should be completed in late January, 2002, over 10 weeks behind schedule. Staging on site is complete
and asbestos abatement and preparations for construction are underway.

The project is behind schedule due to poor contractor performance. DGS has requested a recovery
schedule to determine the extent of the delay.

The project is on budget.

This project was assigned to Project Management Branch from PSB Structural Program as a result
reporting for previous phases of this project will be found in project number SPS71000.
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PROJECT INFORMATION 06-FEB-02

OPR INFRASTRUCTURE STUDY OF BLUE ANCHOR BUILDING AND HISTORIC PRESERVATIO OF LOBBY AREA

PROJECT LOCATION: BLUE ANCHOR BUILDING, SACRAMENTO
DEPARTMENT: GOVERNOR'S OFFICE

PROJECT DIRECTOR: THAMER HALLFORD, SARAH

PROJECT NUMBER: 111094

ESTIMATED PROJECT COST $150,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 0650-001-0001 150,000.00 01083A 150,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 150,000.00 150,000.00 7,920.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 150,000.00 150,000.00 7,920.00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 09-MAY-2001 01-APR-2002 09-MAY-2001 03-MAY-2002 10.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status A/E contract in place. Infrastructure study kick off meeting scheduled for the week of 1/14/2002.
Schedule One month behind schedule due to delays in contract.
Budget On budget.

Other information None.
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PROJECT INFORMATION 06-FEB-02
LABORATORY AND OFFICE FACILITIES

PROJECT LOCATION: RICHMOND

DEPARTMENT: HEALTH SERVICES

PROJECT DIRECTOR: ELLIOTT, DIANE C

PROJECT NUMBER: OPDMO0248

ESTIMATED PROJECT COST $59,220,651.60

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Iltem Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0467/1990 4260-001-0001(B) 14,000.00 PCUO0479 14,000.00
STUDY/ACQUISITIONS 0118/1991 4260-001-0001(B) 180,226.00 91123A 180,226.00
STUDY/ACQUISITIONS 0118/1991 4260-001-0001 251,425.60 PCUO0571 251,425.60
STUDY/ACQUISITIONS 0587/1992 4260-001-0001 488,000.00 92000A 488,000.00
STUDY/ACQUISITIONS 0587/1992 4260-001-0001 39,000.00 92067A 39,000.00
PRELIMINARY PLANS 1584/1990 8850-809-0660 4,056.00 Memo1295 4,056.00
PRELIMINARY PLANS 0118/1991 4260-301-0036 245,000.00 Memo11109 245,000.00
PRELIMINARY PLANS 0587/1992 4260-001-0001 12,000.00 Memo11109 12,000.00
PRELIMINARY PLANS 0587/1992 4260-001-0001 130,000.00 Memo11109 130,000.00
PRELIMINARY PLANS 1173/1994 4260-801-0660 500,000.00 00018B 500,000.00
PRELIMINARY PLANS 0139/1994 4260-001-0001 143,000.00 94049A 143,000.00
PRELIMINARY PLANS 0139/1994 4260-001-0001(B) 100,000.00 94154A 100,000.00
PRELIMINARY PLANS 0303/1995 4260-001-0001 120,000.00 96009A 120,000.00
WORKING DRAWINGS 1173/1994 4260-801-0660 10,142,000.00 96146B 10,142,000.00
WORKING DRAWINGS 1173/1994 4260-801-0660 230,000.00 97090B 230,000.00
CONSTRUCTION 1173/1994 4260-801-0660 4,019,944.00 00018B 4,019,944.00
CONSTRUCTION 1173/1994 4260-801-0660 613 594,000.00 00272B 594,000.00
CONSTRUCTION 1173/1994 4260-801-0660 1,380,000.00 01082B 1,380,000.00
CONSTRUCTION 1173/1994 8850-801-0660 23,674,895.00 98086B 23,674,895.00
CONSTRUCTION 1173/1994 4260-613-0660 16,953,105.00 99087B 16,953,105.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 972,651.60 972,651.60 1,984,105.51
PRELIMINARY PLANS 1,254,056.00 1,254,056.00 323,252.07

WORKING DRAWINGS

10,372,000.00

10,372,000.00

10,244,275.59

CONSTRUCTION

46,621,944.00

46,621,944.00

45,187,803.20

Project 59,220,651.60 59,220,651.60 57,739,436.37
Approved
Approved Revised

Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JAN-1991  30-SEP-1995 01-JAN-1991  30-SEP-1995 100.00%
PRELIMINARY PLANS 01-OCT-1995 30-MAR-1996 02-JAN-1995  31-MAR-1996 100.00%
WORKING DRAWINGS 01-JUN-1996  28-FEB-1997 15-SEP-1996 22-DEC-1997 100.00%
BID PERIOD 01-MAR-1997 01-SEP-1997 22-DEC-1997 10-AUG-1998 100.00%
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CONSTRUCTION 15-AUG-1997 31-DEC-1999 10-AUG-1998 12-SEP-2000 10-AUG-1998 28-FEB-2002 99.00%

Current Comments

Project Status DHS has completed their moves into the buildings. Punchlist work continues on the project as well as
the completion of change orders. Completing final payments and retention release to contractor.

Schedule Project is occupied, although some work remains to be completed. Anticipate completion of all
remaining work by November 1, 2001.

Budget The project has been augmented by $745,000, $594,000, and $1,380,000 for unknown site conditions

and coordination with Phase Il issues.

Other information ~ Recalled Central Sprinkler heads were used throughout the facility. Working with DGS legal on
approach for replacement.
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PROJECT INFORMATION 06-FEB-02
PHASE | REPLACEMENT LABORATORY FACILITY

PROJECT LOCATION: RICHMOND

DEPARTMENT: HEALTH SERVICES

PROJECT DIRECTOR: FLORES, JOSEPH B

PROJECT NUMBER: OPDMO0677

ESTIMATED PROJECT COST $100,280,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0162/1996 4260-301-0001 2,989,000.00 96109A 2,989,000.00
PRELIMINARY PLANS 0162/1996 4260-301-0001 96109A ( 243,000.00)
WORKING DRAWINGS 0162/1996 4260-301-0001 96109A 243,000.00
WORKING DRAWINGS 0282/1997 4260-301-0001 3,851,000.00 97141A 3,851,000.00
CONSTRUCTION 0324/1998 4260-301-0660(1) 5,303,000.00 20127B 5,303,000.00
CONSTRUCTION 0324/1998 4260-301-0660(1) 90,940,000.00 99244B 90,940,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 2,604,964.00
PRELIMINARY PLANS 2,989,000.00 2,746,000.00 180,578.71
WORKING DRAWINGS 3,851,000.00 4,094,000.00 3,580,421.16

CONSTRUCTION

96,243,000.00 96,243,000.00

79,088,020.58

Project 103,083,000.00 103,083,000.00 85,453,984.45
Approved
Approved Revised

Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 24-JUL-1996  30-JUN-1997 15-SEP-1996  30-JUN-1997 100.00%
WORKING DRAWINGS 05-DEC-1997 11-AUG-1998 05-DEC-1997 15-APR-1999 100.00%
BID PERIOD 17-DEC-1998 20-JUL-1999  20-JUL-1999 100.00%
CONSTRUCTION 11-FEB-1999  13-AUG-2001 04-OCT-1999 01-JUN-2002 04-OCT-1999 01-JUN-2002 90.00%

Current Comments

Project Status

Schedule

Budget

Other information

Construction continues with installation of lab casework, sheet vinyl flooring and lab mechanical.

Schedule will be delayed by approximately four months due to problems encountered with the piping

within the perimeter column chases.

An increase of funds within the existing appropriation has been approved by the DOF.

Project is 90% complete.
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PROJECT INFORMATION 06-FEB-02
RICHMOND LAB CAMPUS PHASE Il OFFICE BUILDING
PROJECT LOCATION: RICHMOND
DEPARTMENT: HEALTH SERVICES
PROJECT DIRECTOR: FAULKNER, RICHARD W
PROJECT NUMBER: 107774
ESTIMATED PROJECT COST $51,573,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 4260-301-0001 1,845,000.00 00204A 1,845,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,845,000.00 1,845,000.00 1,747,544.41
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,845,000.00 1,845,000.00 1,747,544.41
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 11-AUG-2000 15-AUG-2001 11-AUG-2000 09-NOV-2001 100.00%
WORKING DRAWINGS 16-AUG-2001 07-AUG-2002 11-FEB-2002  15-AUG-2002 .00%
BID PERIOD 08-AUG-2002 05-DEC-2002 16-AUG-2002 09-NOV-2002 .00%
CONSTRUCTION 06-DEC-2002  29-JUL-2004 10-NOV-2002 10-JUL-2004 .00%

Current Comments

Project Status

Schedule

Budget

Other information

Design Dev. documents (100%) submitted July 27, 2001. DHS and RESD reviewing documents for
comments & input. 100% Design Dev. docs submitted 27-July-2001. DHS & RESD review and
comments.

Project schedule has been adjusted to reflect delay with CEQA document approval process and interim
financing for WD's.

Project within budget.

PWB approved PP's on 09-Nov.-2001, authorized WD's and approved resolution to seek interim
financing. DGS Legal preparing ARF Loan document; final draft sent to DGS Executive 25-Jan.-2002.
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PROJECT INFORMATION 06-FEB-02
SOUTHERN CALIF OFFICE & LAB RENOVATION
PROJECT LOCATION: LOS ANGELES COUNTY
DEPARTMENT: HEALTH SERVICES
PROJECT DIRECTOR: MYREN, RICHARD T
PROJECT NUMBER: 106135
ESTIMATED PROJECT COST $4,647,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 4260-301-0001(1) 221,000.00 99221A 221,000.00
STUDY/ACQUISITIONS 0050/1999 4260-301-0001(1) 99221A ( 219,696.00)
PRELIMINARY PLANS 0050/1999 4260-301-0001(1) 99221A 219,696.00
WORKING DRAWINGS 0050/1999 4260-301-0001(1) 263,000.00 00062A 263,000.00
CONSTRUCTION 0052/2000 4260-301-0001(1) 4,034,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 221,000.00 1,304.00 1,304.00
PRELIMINARY PLANS 219,696.00 219,608.04
WORKING DRAWINGS 263,000.00 263,000.00 233,297.90
CONSTRUCTION 4,034,000.00 .00 .00
Project 4,518,000.00 484,000.00 454,209.94
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 14-SEP-1999 10-MAR-2000 14-SEP-1999  14-APR-2000 100.00%
WORKING DRAWINGS 17-MAR-2000 02-OCT-2000 15-APR-2000 29-JUN-2001 100.00%
BID PERIOD 03-OCT-2000 02-JAN-2001 24-OCT-2001 14-MAR-2002 50.00%
CONSTRUCTION 08-JAN-2001  31-MAY-2002 15-MAR-2002 05-AUG-2003 .00%

Project Status

Schedule

Budget

Other information

Current Comments

On November 29, 2001, DOF requested that all Construction Phase funding remain in the General Fund
and the project be postponed indefinitely. DHS agreed and subsequently requested $150,000 to
perform a Needs Assessment Study for the facility & its operation. DOF has agreed to put forth that
BCP in the 2002-03 budget. Project is currently being shut down and construction documents

distributed to DHS and GKK (A&E) for record.
Project cancelled.

Constrcution Phase funding authorization to be revoked by DOF. (Project had been approved to bid
with 3.2% recognized deficit).

This project will be deleted from the next report.
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2ND APPELLATE DISTRICT COURTHOUSE RENOVATION

PROJECT LOCATION: LOS ANGELES

DEPARTMENT: JUDICIAL COUNCIL

PROJECT DIRECTOR: UVALLE, ROBERT M

PROJECT NUMBER: 107737

ESTIMATED PROJECT COST $873,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 0250-301-0001(.5) 42,000.00 00133A 42,000.00
WORKING DRAWINGS 0052/2000 0250-301-0001(.5) 193,000.00 01033A 193,000.00
CONSTRUCTION 52/2000 0250-301-0001 529,539.00 20109A 529,539.00
CONSTRUCTION 0052/2000 0250-301-0001(.5) 529,539.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 42,000.00 42,000.00 46,649.00
WORKING DRAWINGS 193,000.00 193,000.00 60,045.86
CONSTRUCTION 1,059,078.00 529,539.00 251,823.15
Project 1,294,078.00 764,539.00 358,518.01
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 25-SEP-2000  14-FEB-2001 25-SEP-2000  09-MAR-2001 100.00%
WORKING DRAWINGS 17-FEB-2001  31-MAY-2001 27-MAR-2001  29-JUN-2001 100.00%
BID PERIOD 01-JUN-2001  11-SEP-2001 30-JUN-2001  29-OCT-2001 100.00%
CONSTRUCTION 12-SEP-2001  10-FEB-2002 30-OCT-2001  05-MAR-2002 60.00%

Project Status

Schedule
Budget

Other information

Current Comments

Owens Construction officially notified of start date 11/06/01 for construction with a contract completion

date of 3/05/2002

The project remains on schedule

Project is on budget.

There is no significant project issues at this time.
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3RD APPELATE COURTHOUSE RENOVATION

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: JUDICIAL COUNCIL

PROJECT DIRECTOR: THAMER HALLFORD, SARAH

PROJECT NUMBER: 107734

ESTIMATED PROJECT COST $389,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 0250-301-0001(1) 27,000.00 00137A 27,000.00
WORKING DRAWINGS 0052/2000 0250-301-0001(1) 35,000.00 00280A 35,000.00
CONSTRUCTION 0052/2000 0250-301-0001(1) 389,000.00 20019A 295,240.00
CONSTRUCTION 0052/2000 0250-301-0001(1) 20128A 11,444.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 27,000.00 27,000.00 26,884.50
WORKING DRAWINGS 35,000.00 35,000.00 30,885.63
CONSTRUCTION 389,000.00 306,684.00 148,860.17
Project 451,000.00 368,684.00 206,630.30
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 26-JUL-2000  09-NOV-2000 26-JUL-2000  09-NOV-2000 100.00%
WORKING DRAWINGS 11-NOV-2000  30-APR-2001 11-NOV-2000  30-APR-2001 100.00%
BID PERIOD 01-MAY-2001  31-JUL-2001 01-MAY-2001  15-AUG-2001 100.00%
CONSTRUCTION 02-AUG-2001  01-JAN-2002 09-OCT-2001 08-APR-2002 80.00%

Project Status
Schedule

Budget

Other information None.

Current Comments

Construction underway.
Construction is on schedule.

Augmentation for construction granted by Finance, due to unforeseen historical site conditions.
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PROJECT INFORMATION 06-FEB-02
ATH APPELATE DISTRICT NEW COURTHOUSE
PROJECT LOCATION: ORANGE COUNTY
DEPARTMENT: JUDICIAL COUNCIL
PROJECT DIRECTOR: WICKS, CHRISTIAN P
PROJECT NUMBER: 107735
ESTIMATED PROJECT COST $17,625,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 0250-301-0001 2,783,000.00 00162A 2,783,000.00
PRELIMINARY PLANS 0052/2000 0250-301-0001 432,000.00 00163A 432,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 2,783,000.00 2,783,000.00 67,423.54
PRELIMINARY PLANS 432,000.00 432,000.00 55,006.22
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 3,215,000.00 3,215,000.00 122,429.76
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-2000  30-NOV-2001 01-JUL-2000  24-JUL-2002 25.00%
PRELIMINARY PLANS 01-FEB-2001  28-FEB-2002 01-MAR-2001  24-JUL-2002 10.00%
WORKING DRAWINGS 25-MAR-2002  21-SEP-2002 25-JUL-2002  05-FEB-2003 .00%
BID PERIOD 23-SEP-2002  28-NOV-2002 06-FEB-2003  16-APR-2003 .00%
CONSTRUCTION 02-DEC-2002  09-JAN-2004 17-APR-2003  26-MAY-2004 .00%

Project Status

Current Comments

Programming review and verification complete. Appraisal of site owned by City of Santa Ana completed.

Site acquisition item pulled from PWB agenda at the request of Sen. Dunn. Anticipate this being placed
on the February PWB agenda.

Schedule

Site selection approval by PWB now scheduled for February. Design development drawings to start

after PWB site selection item approved. Project is now 9 months behind schedule due to difficulties with

site selection.

Budget

Other information

Budget revised to include recently added Judges and verified program needs.

Site selection of Santa Ana Civic Center site on hold pending clarification of concerns of Sen. Dunn.
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PROJECT INFORMATION 06-FEB-02
5TH APPELATE DISTRICT NEW COURTHOUSE
PROJECT LOCATION: FRESNO
DEPARTMENT: JUDICIAL COUNCIL
PROJECT DIRECTOR: COYNE, MARK C
PROJECT NUMBER: 107736
ESTIMATED PROJECT COST $15,030,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 0250-301-0001 1,031,000.00 00169A 1,031,000.00
STUDY/ACQUISITIONS 0052/2000 9860-301-0001 33,000.00 01015A 33,000.00
PRELIMINARY PLANS 0052/2000 0250-301-0001 475,000.00 00170A 475,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 1,064,000.00 1,064,000.00 55,958.90
PRELIMINARY PLANS 475,000.00 475,000.00 37,146.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,539,000.00 1,539,000.00 93,104.90
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 03-JUL-2000 28-SEP-2001 03-JUL-2000 15-MAR-2002 30.00%
PRELIMINARY PLANS 01-MAY-2001 01-NOV-2001 01-MAY-2001 15-MAR-2002 .00%
WORKING DRAWINGS 01-NOV-2001  01-JUL-2002 15-AUG-2002 15-MAR-2003 .00%
BID PERIOD 01-JUL-2002 01-OCT-2002 15-MAR-2003  30-JUN-2003 .00%
CONSTRUCTION 01-OCT-2002 01-OCT-2004 01-AUG-2003 30-OCT-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Site selection for the new Fresno Appellate Court is underway in the downtown Fresno area. The A&E

firm, is deveolping schematics of a potential site.

AC Martin is awaitng direction on planning for the selected site once determined.

Project is 9 months behind schedule due to land acquisition delays for the targeted downtown site.

Project is on budget. Need budget increase for increase in building and parking requirements. Over

budget on PD(PMB) and PSB acquisition money line item.
BCP in process for additional funding for scope size change.
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COURT OF APPEALS SECOND APPELLATE DIST LA, RENOVATION FOR NEW JUDGESHIPS

PROJECT LOCATION: LOS ANGELES, CA
DEPARTMENT: JUDICIAL COUNCIL
PROJECT DIRECTOR: UVALLE, ROBERT M
PROJECT NUMBER: 111700

ESTIMATED PROJECT COST $567,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 0250-301-0001(3) 30,000.00 20047A 30,000.00
WORKING DRAWINGS 0106/2001 0250-301-0001 87,800.00 20166A 87,800.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 30,000.00 30,000.00 27,277.00
WORKING DRAWINGS 87,800.00 87,800.00 .00
CONSTRUCTION .00 .00 .00
Project 117,800.00 117,800.00 27,277.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-SEP-2001 20-DEC-2001 20-SEP-2001 20-DEC-2001 100.00%
WORKING DRAWINGS 20-DEC-2001 20-APR-2002 20-DEC-2001 20-APR-2002 .00%
BID PERIOD 20-APR-2002  20-AUG-2002 20-APR-2002  20-AUG-2002 .00%
CONSTRUCTION 20-AUG-2002 20-JAN-2003 20-AUG-2002 20-JAN-2003 .00%

Current Comments

Project Status Preliminary Plans approved by PWB on December 15, 2001. Working Drawings to proceed upon
completion of funds transfer.

Schedule Project remains on schedule

Budget Project is on budget

Other information ~ There are no other significant project issues at this time
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PROJECT INFORMATION 06-FEB-02
CENTRAL VALLEY REPLACEMENT LABORATORY

PROJECT LOCATION: NORTHERN SAN JOAQUIN VALLEY (RIPON, CA)

DEPARTMENT: JUSTICE

PROJECT DIRECTOR: WICKS, CHRISTIAN P

PROJECT NUMBER: OPDMO0687

ESTIMATED PROJECT COST $11,348,600.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0162/1996 0820-301-0001(1) 398,000.00 96132A 398,000.00
PRELIMINARY PLANS 0162/1996 0820-301-0001(1) 96132A ( 70,000.00)
WORKING DRAWINGS 0162/1996 0820-301-0001(1) 96132A 70,000.00
WORKING DRAWINGS 0282/1997 0820-301-0001(1) 429,000.00 97081A 429,000.00
WORKING DRAWINGS 0282/1997 0820-301-0001(1) 42,000.00 99211A 42,000.00
CONSTRUCTION 0050/1999 0820-301-0660(1) 11,152,000.00 00290B 483,000.00
CONSTRUCTION 0050/1999 0820-301-0660(1) 99283B 9,996,600.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 268,500.00
PRELIMINARY PLANS 398,000.00 328,000.00 57,314.42
WORKING DRAWINGS 471,000.00 541,000.00 515,072.65
CONSTRUCTION 11,152,000.00 10,479,600.00 9,884,118.92

Project 12,021,000.00 11,348,600.00 10,725,005.99
Approved
Approved Revised

Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-1996 28-NOV-1997 01-JUL-1996 15-DEC-2001 100.00%
PRELIMINARY PLANS 05-AUG-1996 16-MAY-1997 28-FEB-1997  30-JUN-1997 100.00%
WORKING DRAWINGS 01-JUL-1997 07-NOV-1997 29-AUG-1997 30-JUN-1999 100.00%
BID PERIOD 18-DEC-1997 18-DEC-1997 19-JUL-1999 15-NOV-1999 100.00%
CONSTRUCTION 01-MAR-1998 31-JUL-1999  22-SEP-1999 12-MAR-2001 22-NOV-1999 31-MAR-2002 90.00%

Project Status

Schedule

Budget

Other information

Current Comments

McDonald Glenn Co. of Manteca is continuing construction. Project is behind schedule.

When the contract was awarded, the contract completion date was 11-25-2000. Rain delays and early
changes moved completion to January 2001. Additional delays caused by new DOJ accreditation and
operations requirements and the State Fire Marshal, have caused the schedule to slip an additional 9+
months. Expected completion now is March 2002. We are negotiating with the contractor for project
delay. Project will need augmentation within appropriation for project delay costs and additional
operating issues. Project Commissioning is expected to take 10 weeks from early December due to the
complexity of the systems.

We had identified the additional costs for the SFM and changed DOJ requirements, and were funded
with extra funding within the appropriation. Some operating issues are still coming up. The project will
need augmentation for project delay costs and additional operating issues.

A claim for time delays and related extended overhead costs are expected to be forthcoming.
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FRESNO REPLACEMENT LABORATORY

PROJECT LOCATION: FRESNO

DEPARTMENT: JUSTICE

PROJECT DIRECTOR: MCDANEL, MERLE G

PROJECT NUMBER: 103673

ESTIMATED PROJECT COST $13,878,874.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 0820-301-0001(3) 397,000.00 98253A 397,000.00
WORKING DRAWINGS 0050/1999 0820-301-0001(3) 615,000.00 00010A 615,000.00
WORKING DRAWINGS 0050/1999 0820-301-0001(3) 54,000.00 01064A 54,000.00
CONSTRUCTION 0052/2000 0820-301-0001(1.5) 12,812,874.00 20106A 12,812,874.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 397,000.00 397,000.00 392,429.88
WORKING DRAWINGS 669,000.00 669,000.00 609,032.03
CONSTRUCTION 12,812,874.00 12,812,874.00 346,065.12
Project 13,878,874.00 13,878,874.00 1,347,527.03
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 21-AUG-1998 13-APR-2001 100.00%
PRELIMINARY PLANS 01-JUL-1998  11-DEC-1998 16-OCT-1998 10-DEC-1999 100.00%
WORKING DRAWINGS 13-NOV-1999  05-MAY-2000 27-MAR-2000  25-MAY-2001 100.00%
BID PERIOD 15-JUN-2000  24-JUL-2000  19-AUG-2000 29-DEC-2000 25-MAY-2001 20-SEP-2001 100.00%
CONSTRUCTION 31-JUL-2000  03-AUG-2001 20-SEP-2001  20-NOV-2002 15.00%

Project Status

Schedule
requirements.

Budget

Other information

No other pertinent information.

Current Comments

Construction under way with site utilities and foundation.

The total project budget is over by 9.6%.

The project is 15 months behind original schedule due to CSU lease negotiations and DOJ equipment
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REDDING REPLACEMENT LABORATORY
PROJECT LOCATION: REDDING
DEPARTMENT: JUSTICE
PROJECT DIRECTOR: GEHRIG, LEIGH M
PROJECT NUMBER: 106146
ESTIMATED PROJECT COST $7,258,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 0820-301-0001(4) 391,000.00 99235A 391,000.00
PRELIMINARY PLANS 0050/1999 0820-301-0001(4) 319,000.00 99235A 319,000.00
WORKING DRAWINGS 0052/2000 0820-301-0001(2) 308,000.00 01048A 308,000.00
CONSTRUCTION 0052/2000 0820-301-0001(2) 6,240,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 391,000.00 391,000.00 367,180.60
PRELIMINARY PLANS 319,000.00 319,000.00 318,334.54
WORKING DRAWINGS 308,000.00 308,000.00 229,418.06
CONSTRUCTION 6,240,000.00 .00 .00
Project 7,258,000.00 1,018,000.00 914,933.20
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 02-JUL-1999  13-APR-2001 02-JUL-1999  13-APR-2001 100.00%
PRELIMINARY PLANS 01-SEP-2000  13-APR-2001 01-OCT-2000 11-MAY-2001 100.00%
WORKING DRAWINGS 01-MAY-2001  31-OCT-2001 12-MAY-2001  15-FEB-2002 99.00%
BID PERIOD 01-MAY-2001  31-OCT-2001 18-FEB-2002  31-MAY-2002 .00%
CONSTRUCTION 01-FEB-2002  30-APR-2003 01-JUN-2002  31-MAY-2003 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Construction Documents 90% comments were completed by state agencies on December 20, 2001, and
reviewed with the AE Team on Janaury 3, 2002. Construction funds were shifted to lease revenue
bonds in November 2001.

DOF approval to proceed to bid is estimated February 15, 2002. Start of advertisement for bids is
estimated March 5, 2002. Working Drawings were delayed due to AE Team working on other DOJ Lab
projects. Site Acquisition and Preliminary Plans were completed April 13, 2001 and May 11, 2001

respectively.

Construction cost estimate is $6 million, $.5 million over contract budget. Escalation and additonal
sitework contribute to the higher cost. It is anticipated that the project would bid with a recognized deficit
under 10 percent, pending DOF approval.

None.
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RIVERSIDE REPLACEMENT LABORATORY

PROJECT LOCATION: RIVERSIDE

DEPARTMENT: JUSTICE

PROJECT DIRECTOR: WICKS, CHRISTIAN P

PROJECT NUMBER: OPDMO0688

ESTIMATED PROJECT COST $12,786,800.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 0820-301-0001(5) 463,800.00 99002A 463,800.00
PRELIMINARY PLANS 0162/1996 0820-301-0001(2) 479,000.00 96133A 479,000.00
WORKING DRAWINGS 0162/1996 0820-301-0001(2) 527,000.00 97117A 527,000.00
CONSTRUCTION 0050/1999 0820-301-0660(2) 12,573,000.00 00023B 10,446,000.00
CONSTRUCTION 0050/1999 0820-301-0660(2) 01054B 371,000.00
CONSTRUCTION 0050/1999 0820-301-0660(2) 01097B 65,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 463,800.00 463,800.00 463,800.00
PRELIMINARY PLANS 479,000.00 479,000.00 405,728.27
WORKING DRAWINGS 527,000.00 527,000.00 484,501.29

CONSTRUCTION

12,573,000.00

10,882,000.00

10,555,631.98

Project 14,042,800.00 12,351,800.00 11,909,661.54
Approved
Approved Revised

Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-1996  30-APR-1999 01-JUL-1996  31-OCT-2001 100.00%
PRELIMINARY PLANS 05-AUG-1996 16-MAY-1997 28-FEB-1997  30-JUN-1997 100.00%
WORKING DRAWINGS 01-JUL-1997  07-NOV-1997 29-SEP-1997  18-OCT-1999 100.00%
BID PERIOD 18-DEC-1997 18-DEC-1997 21-DEC-1999 18-FEB-2000 100.00%
CONSTRUCTION 15-DEC-1999 15-DEC-2000 06-MAR-2000 18-MAY-2001 06-MAR-2000 28-FEB-2002 99.00%

Project Status

Current Comments

Bernards Bros. Inc. of San Fernando is continuing construction. Late operational issues have caused

delay in building occupancy. Continued Commissioning problems are causing further delays.

Schedule

Construction started on 03-06-2000, with a contract completion date of 03-09-2001. Rain delays and

early site work changes moved completion to April 2001. Delays caused by the State Fire Marshal, and
new DOJ accreditation and operations requirements, have caused additional delay. Commissioning
problems with Security system, RO Water system, and EMS are causing further delays. Our current
completion is for the mid February 2002.

Budget

We have received extra funding within the appropriation to increase the construction budget because of

the SFM issues and the DOJ changes. We have also received extra funding within the appropriation to
provide for a telephone switch.

Other information None.
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SANTA BARBARA REPLACEMENT LABORATORY
PROJECT LOCATION: SANTA BARBARA
DEPARTMENT: JUSTICE
PROJECT DIRECTOR: GEHRIG, LEIGH M
PROJECT NUMBER: 103674
ESTIMATED PROJECT COST $6,095,200.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 0820-301-0001(1) 32,000.00 00121A 32,000.00
STUDY/ACQUISITIONS 0324/1998 0820-301-0001(1) 418,000.00 98254A 418,000.00
STUDY/ACQUISITIONS 0324/1998 0820-301-0001(1) 41,799.00 99296A 41,799.00
PRELIMINARY PLANS 0324/1998 0820-301-0001(1) 45,600.00 00021A 45,600.00
PRELIMINARY PLANS 0324/1998 0820-301-0001(1) 9,801.00 00121A 9,801.00
PRELIMINARY PLANS 0324/1998 0820-301-0001(1) 228,000.00 98254A 228,000.00
WORKING DRAWINGS 0050/1999 0820-301-0001(1) 263,000.00 00075A 263,000.00
CONSTRUCTION 0050/1999 0820-301-0001(1) 5,057,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 491,799.00 491,799.00 491,007.89
PRELIMINARY PLANS 283,401.00 283,401.00 254,165.81
WORKING DRAWINGS 263,000.00 263,000.00 20,630.27
CONSTRUCTION 5,057,000.00 .00 .00
Project 6,095,200.00 1,038,200.00 765,803.97
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 20-OCT-1998 24-AUG-1999 20-OCT-1998 28-JAN-2002 99.00%
PRELIMINARY PLANS 31-AUG-1999 14-APR-2000 30-SEP-1999  18-FEB-2000 100.00%
WORKING DRAWINGS 20-OCT-1998 24-AUG-1999 18-FEB-2002  30-SEP-2002 .00%
BID PERIOD 01-DEC-2000 28-FEB-2001 01-OCT-2002 30-JAN-2003 .00%
CONSTRUCTION 01-MAR-2001 31-MAY-2002 01-FEB-2003 31-MAR-2004 .00%

Project Status

Schedule

Budget

Current Comments

Ground lease was approved by Santa Barbara City Council on January 8, 2002. Lease signatures and
transfer of funds are in progress. Construction funds were shifted to lease revenue bonds in November
2001. Therefore, mineral rights on subject property are being quitclaimed. Environmental report for
soil/ground water testing, October 2001, indicates a contaminated site. However, site conditions are
anticipated to have no known effect on the project, unless ground water is encountered at twenty feet.

Project was delayed due to site acquisition issues with City. Site acquisition estimated completion is
January 28, 2002. Start of Working Drawings is estimated February 2002. Preliminary Plans were
completed February 2000.

Construction funds were requested in a COBCP FY 2002-03. DOF approved an additional 60-day
extension of acquisition funds, in amount of $173,000 from November 29, 2001 to January 28, 2002. A
and P phases are augmented 20%. W funds were transferred to the ARF on June 15, 2000.
Augmentation for W phase will be requested for new Title 24 code requirements and soil/ground water
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testing.
Other information None.



REAL ESTATE SERVICES DIVISION

Page # 219

)

PROJECT INFORMATION 06-FEB-02
SANTA ROSA REPLACEMENT LABORATORY
PROJECT LOCATION: SANTA ROSA, CALIFORNIA
DEPARTMENT: JUSTICE
PROJECT DIRECTOR: GEHRIG, LEIGH M
PROJECT NUMBER: 102789
ESTIMATED PROJECT COST $6,502,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 0820-301-0001 327,000.00 98232A 327,000.00
STUDY/ACQUISITIONS 0050/1999 0820-301-0001(2) 198,000.00 00027A 198,000.00
PRELIMINARY PLANS 0324/1998 0820-301-0001 215,000.00 98232A 215,000.00
WORKING DRAWINGS 0050/1999 0820-301-0001(2) 262,000.00 00076A 262,000.00
WORKING DRAWINGS 0050/1999 0820-301-0001(2) 30,000.00 01047A 30,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 525,000.00 525,000.00 519,481.88
PRELIMINARY PLANS 215,000.00 215,000.00 209,638.95
WORKING DRAWINGS 292,000.00 292,000.00 252,610.27
CONSTRUCTION .00 .00 .00
Project 1,032,000.00 1,032,000.00 981,731.10
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 20-OCT-1998  24-AUG-1999 02-JUL-1999 12-MAY-2000 100.00%
PRELIMINARY PLANS 31-AUG-1999 14-APR-2000 01-OCT-1999 14-APR-2000 100.00%
WORKING DRAWINGS 05-JUN-2000 30-NOV-2000 05-JUN-2000 31-OCT-2001 100.00%
BID PERIOD 01-DEC-2000 28-FEB-2001 27-MAY-2001 15-NOV-2001 01-NOV-2001 30-APR-2002 .00%
CONSTRUCTION 01-MAR-2001  31-MAY-2002 01-MAY-2002  30-JUN-2003 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Construction funds were shifted to lease revenue bonds in November 2001. Advertisement for bids is
on hold pending legislative approval of bond funds. Final sign-offs by State Fire Marshal and DSA
Access Compliance were received October 31, 2001. Approval to proceed to bid was granted May 24,
2001, however DOJ then requested numerous changes to the plans.

Advertisement for bids is on hold pending change to bond funds.

Construction cost estimate is $5.0 million, 5 percent over contract budget, $4.7 million. Escalation is
primary reason for higher cost. Acquisition is augmented 20%, $198,000. Working Drawings are
augmented 6% of P/W budget, $30,000.

None.
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ATASCADERO STATE HOSPITAL 250 BED ADDITION

PROJECT LOCATION: ATASCADERO

DEPARTMENT: MENTAL HEALTH

PROJECT DIRECTOR: SCHANBERGER, THOMAS E

PROJECT NUMBER: OPDMOQ726

ESTIMATED PROJECT COST $34,578,574.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 4440-301-0001 1,176,000.00 97103A 1,176,000.00
PRELIMINARY PLANS 0282/1997 4440-301-0001 97103A ( 184,029.00)
WORKING DRAWINGS 0282/1997 4440-301-0001 2,022,000.00 98005A 2,022,000.00
WORKING DRAWINGS 0282/1997 4440-301-0001 98005A ( 100,000.00)
WORKING DRAWINGS 0282/1997 4440-301-0001 98005A ( 200,000.00)
CONSTRUCTION 0282/1997 4440-301-0001 97103A 184,029.00
CONSTRUCTION 0282/1997 4440-301-0001 98005A 200,000.00
CONSTRUCTION 0282/1997 4440-301-0001 98005A 100,000.00
CONSTRUCTION 0324/1998 4440-301-0660 262,198.00 00247B 262,198.00
CONSTRUCTION 0324/1998 4440-301-0660(1) 633,066.00 01023B 633,066.00
CONSTRUCTION 0324/1998 4440-301-0660 31,380,574.00 99023B 31,380,574.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,176,000.00 991,971.00 822,787.14
WORKING DRAWINGS 2,022,000.00 1,722,000.00 1,504,564.47

CONSTRUCTION

32,275,838.00

32,759,867.00

32,216,725.40

Project 35,473,838.00 35,473,838.00 34,544,077.01
Approved
Approved Revised

Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 31-AUG-1997 17-NOV-1997 31-AUG-1997 17-NOV-1997 100.00%
WORKING DRAWINGS 01-JAN-1998 31-JUL-1998 01-MAR-1998 31-JUL-1998 100.00%
BID PERIOD 15-JAN-1999 15-JAN-1999 15-JAN-1999  27-JAN-1999 100.00%
CONSTRUCTION 04-MAR-1999 28-FEB-2001  05-APR-1999 05-JUL-2001  05-APR-1999 05-MAR-2002 99.00%

Project Status

Current Comments

The 250 bed Hospital Addition is complete and has received beneficial occupancy. The Direct

Construction Unit (DCU) is performing some repairs/changes that were not completed by the general

contractor.

Schedule
Budget The project is within th

Other information
costs.

The DCU correction items are to by completed by March 2002.

e appropriated budget.

An augmentation is needed to support change orders, construction management costs and inspection



REAL ESTATE SERVICES DIVISION Page# 221

)

PROJECT INFORMATION 06-FEB-02
ATASCADERO IMPROVE PERIMETER SECURITY
PROJECT LOCATION: ATASCADERO
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: SCHANBERGER, THOMAS E
PROJECT NUMBER: 106305
ESTIMATED PROJECT COST $902,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 4440-301-0001(2.1) 95,000.00 99226A 95,000.00
WORKING DRAWINGS 0050/1999 4440-301-0001(2.1) 63,000.00 00091A 63,000.00
CONSTRUCTION 0050/2000 4440-301-0001 744,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 95,000.00 95,000.00 75,476.23
WORKING DRAWINGS 63,000.00 63,000.00 81,596.99
CONSTRUCTION 744,000.00 .00 926.78
Project 902,000.00 158,000.00 158,000.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-1999 10-MAR-2000 02-JUL-1999  30-MAR-2000 100.00%
WORKING DRAWINGS 11-MAR-2000 07-JUN-2000 15-MAY-2000 30-MAY-2001 15-MAY-2000 30-NOV-2001 100.00%
BID PERIOD 08-JUN-2000  08-NOV-2000 16-SEP-2001 26-DEC-2001 01-DEC-2001 01-MAR-2002 50.00%
CONSTRUCTION 10-JAN-2001  01-OCT-2001 27-DEC-2001 28-MAY-2002 02-MAR-2002 01-JUL-2002 .00%

Project Status

Current Comments

budget. A 20 day letter will be submitted to the Department of Finance.

Schedule
Budget

Other information

The schedule may be extended to the outcome of the bid.

There are no other siginificant project issues at this time.

Construction budget was re-appropriated with increased funds to cover construction estimate.

The Project excepted bids on Thursday, January 31, 2002. The low bid was approximately 19% over
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ATASCADERO SH - CONSTRUCT MULTI-PURPOSE BLDG.
PROJECT LOCATION: ATASCADERO
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: SCHANBERGER, THOMAS E
PROJECT NUMBER: 111692
ESTIMATED PROJECT COST $14,335,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 4440-301-0001(1) 632,000.00 20125A 632,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 632,000.00 632,000.00 15,570.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 632,000.00 632,000.00 15,570.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-NOV-2001  15-JUN-2002 01-NOV-2001  15-JUN-2002 .00%
WORKING DRAWINGS 01-JUL-2002  11-JUN-2003 01-JUL-2002  11-JUN-2003 .00%
BID PERIOD 11-JUN-2003  08-NOV-2003 11-JUN-2003  08-NOV-2003 .00%
CONSTRUCTION 08-NOV-2003  16-JUL-2005 08-NOV-2003 16-JUL-2005 .00%
Current Comments
Project Status The A/E interviews have taken place. An A/E team has been selected, but notification has not occurred.
SOQ's are being reviewed for an outside Project Management/Construction Management firm.
Schedule
Budget The project is within budget.

Other information
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ATASCADERO ST HOSP - Energy Project
PROJECT LOCATION: ATASCADERO CALIFORNIA
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: DEFANT, STEVEN T
PROJECT NUMBER: 109237A
ESRRANEBMSIIECT COST
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 360.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 7,470.00
CONSTRUCTION .00 .00 .00
Project .00 .00 7,830.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

.00%
.00%
.00%
.00%
.00%

Project Status
Schedule

Budget

Other information

Current Comments
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DMH, PATTON ST HOSP - Energy Project
PROJECT LOCATION: PATTON CAILFORNIA
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: DEFANT, STEVEN T
PROJECT NUMBER: 109240A
ESRRRANEBMMRYIIECT COST WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 360.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 23,536.00
CONSTRUCTION .00 .00 .00
Project .00 .00 23,896.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 15-OCT-2001  15-MAR-2002 15-0CT-2001  15-MAR-2002 75.00%
BID PERIOD .00%
CONSTRUCTION 16-MAR-2002  15-MAR-2003 15-MAR-2002  15-MAR-2003 .00%
Current Comments
Project Status Design work is proceeding as required. Major issue with the steam pipe distribution pipe layout location.
We have problem with the pipe location in relation to the protected tree. Working with Environmental
Services to work through the issue.
Schedule Design scheduled for completion on March 15, 2002, Construction to commence on March 15, 2002
with completion scheduled on March 15, 2003.
Budget Project is in line with Budget

Other information ~ Special Energy Conservation Project. Design / Construct project.
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ELECTRICAL UPGRADE FOR 16 MODULARS, PATTON SH

PROJECT LOCATION: PATTON STATE HOSPITAL
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: LANG, RICHARD W
PROJECT NUMBER: 111764

ESTIMATED PROJECT COST $2,500,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0106/2001 4440-011-0001 394,000.00 20029A 394,000.00
CONSTRUCTION 0106/2001 4440-011-0001 1,856,000.00 20029A 1,856,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 1,440.00
WORKING DRAWINGS 394,000.00 394,000.00 3,960.00
CONSTRUCTION 1,856,000.00 1,856,000.00 .00
Project 2,250,000.00 2,250,000.00 5,400.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 08-AUG-2001 27-JAN-2002 08-AUG-2001 27-MAY-2002 2.00%
WORKING DRAWINGS 28-JAN-2002  17-AUG-2002 28-MAY-2002 17-DEC-2002 .00%
BID PERIOD 28-AUG-2002 17-NOV-2002 18-DEC-2002 15-APR-2003 .00%
CONSTRUCTION 18-NOV-2002 16-MAY-2004 16-APR-2003 14-OCT-2004 .00%

Current Comments

Project Status Interviews completed October 29, 2001. Consultants will not be notified of status until funding is
transferred.

Schedule Schedule based on transfer of funds.

Budget The Security plan for the Modulars was approved by the Governor's Office 12/11/01. Funds will be

available in January, 2002. On Budget
Other information None



REAL ESTATE SERVICES DIVISION

Page # 226

s PROJECT INFORMATION 06-FEB-02
METRO SH ADA COMPLIANCE

PROJECT LOCATION: METRO STATE HOSPITAL

DEPARTMENT: MENTAL HEALTH

PROJECT DIRECTOR: HANSEN, DONALD R

PROJECT NUMBER: 108355

ESTIMATED PROJECT COST $7,860,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 4440-011-0001 75,000.00 97177A 75,000.00
PRELIMINARY PLANS 0052/2000 4450-011-0001 171,000.00 01050A 171,000.00
PRELIMINARY PLANS 0106/2001 4440-011-0001 7,614,000.00 20153A 7,614,000.00
WORKING DRAWINGS 0106/2001 4440-011-0001(2) 880,320.00 .00
CONSTRUCTION 0106/2001 4440-011-0001(2) 6,733,680.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 7,860,000.00 7,860,000.00 184,683.00
WORKING DRAWINGS 880,320.00 .00 .00
CONSTRUCTION 6,733,680.00 .00 .00
Project 15,474,000.00 7,860,000.00 184,683.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-OCT-2000 15-FEB-2001 08-MAY-2001 01-NOV-2001 08-MAY-2001 28-FEB-2002 95.00%
WORKING DRAWINGS 02-NOV-2001 30-APR-2002 02-NOV-2001 30-APR-2002 01-MAR-2002 01-JUL-2002 .00%
BID PERIOD 01-MAY-2002 01-AUG-2002 01-MAY-2002 01-AUG-2002 02-JUL-2002 01-OCT-2002 .00%
CONSTRUCTION 02-AUG-2002 02-AUG-2003 02-AUG-2002 02-AUG-2003 02-OCT-2002 02-OCT-2003 .00%

Project Status

Schedule
Budget

Other information

Current Comments

The project is within budget.

This is a Special Repair/Support Fund Project.

Field work completed and budget estimate is being prepared.
ADA Survey, reports and budget estimate will be completed by January 2002.



)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

METRO SH EMERGENCY GENERATOR

Page # 227
06-FEB-02

METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY

MENTAL HEALTH
DAY, BRIAN G
OPDMO0797

$158,000.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0282/1997 4440-011-0001(b) 48,000.00 98040A 48,000.00
WORKING DRAWINGS 0282/1997 4440-011-0001(b) 98040A ( 14,600.00)
CONSTRUCTION 1045/1984 4440-505-0942 110,000.00 99267A 110,000.00
CONSTRUCTION 0282/1997 4440-011-0001(b) 98040A 14,600.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS .00 .00 .00

WORKING DRAWINGS 48,000.00 33,400.00 31,440.85

CONSTRUCTION 110,000.00 124,600.00 56,048.00

Project 158,000.00 158,000.00 87,488.85

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 15-OCT-1999  26-JAN-2000 15-OCT-1999 16-APR-2001 100.00%
BID PERIOD 25-FEB-2000 11-APR-2000 11-JUL-2000 23-NOV-2000 01-MAY-2001 30-JUL-2001 100.00%
CONSTRUCTION 22-MAY-2000 22-SEP-2000 28-SEP-2001 31-JAN-2002 10-SEP-2001  31-JAN-2002 95.00%

Project Status

Current Comments

Contractor has installed all major equipment items and will continue to wrap up with minor repair to

landscape areas damaged during the construction phase. South Coast Air Quality Management District
has issued permits for operational use by the hospital.

Schedule Project Schedule is on

Budget Project is within budge

Other information

schedule.

t.

There are no other significant project issues at this time.
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REAL ESTATE SERVICES DIVISION

Page # 228

PROJECT INFORMATION 06-FEB-02
METRO SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)
PROJECT LOCATION: NORWALK
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: DAY, BRIAN G
PROJECT NUMBER: 106772
ESTIMATED PROJECT COST $445,600.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 1045/1984 4440-505-942 79,300.00 99325A 79,300.00
CONSTRUCTION 1045/1984 4440-505-942 366,300.00 99325A 366,300.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 79,300.00 79,300.00 58,303.12
CONSTRUCTION 366,300.00 366,300.00 .00
Project 445,600.00 445,600.00 58,303.12
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 15-OCT-1999  26-JAN-2000  16-MAR-2000 17-DEC-2000 15-OCT-1999 26-FEB-2002 90.00%
BID PERIOD 25-FEB-2000  11-APR-2000 12-FEB-2000  11-APR-2000 .00%
CONSTRUCTION 22-MAY-2000 22-SEP-2000 16-DEC-2001  30-JUL-2002 .00%

Project Status

Schedule

Current Comments

Working Drawings have been distributed to DMH staff and comments are anticipated by end of January
2002. Specifications and PSB estimate of construction costs will be ready for review in the next few
weeks. CSFM has been contacted and no review will be required for this project as confirmed by John

Woods.

The project is behind schedule due to the added changes in scope and required design time needed to

change previous design efforts.

Budget

Other information

Project is within budget.

There are no other significant project issues at this time.




REAL ESTATE SERVICES DIVISION Page # 229
s PROJECT INFORMATION 06-FEB-02
METROPOLITAN: CONSTRUCT SCHOOL BUILDING
PROJECT LOCATION: NORWALK
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: BLUCHER, MARK F
PROJECT NUMBER: 111702
ESTIMATED PROJECT COST $7,596,100.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 4440-301-0001(2.5) 412,000.00 20020A 412,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 412,000.00 412,000.00 18,435.92
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 2,880.00
Project 412,000.00 412,000.00 21,315.92
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 1.00%
PRELIMINARY PLANS 04-SEP-2001  29-MAR-2002 04-SEP-2001  29-MAR-2002 50.00%
WORKING DRAWINGS 02-SEP-2002  11-JUL-2003 02-SEP-2002  11-JUL-2003 .00%
BID PERIOD 11-JUL-2003  13-OCT-2003 11-JUL-2003  13-OCT-2003 .00%
CONSTRUCTION 13-OCT-2003  31-JAN-2005 13-OCT-2003  31-JAN-2005 .00%

Project Status

Schedule
Budget

Other information

Current Comments

January 2002: The A/E submitted his first PP submittal 4 weeks late with sets having recently been
distributed to the DMH for review and comment.

PMB is targeting PWB approval of Preliminary Plans in March 2003.
The project is within budget at this time.

There are no significant project issues at this time.
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REAL ESTATE SERVICES DIVISION

Page # 230

PROJECT INFORMATION 06-FEB-02
NAPA SH ADA COMPLIANCE

PROJECT LOCATION: NAPA STATE HOSPITAL

DEPARTMENT: MENTAL HEALTH

PROJECT DIRECTOR: HANSEN, DONALD R

PROJECT NUMBER: 107817

ESTIMATED PROJECT COST $1,353,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 4440-011-0001 179,000.00 00241A 98,000.00
WORKING DRAWINGS 0052/2000 4440-011-0001 114,000.00 00241A 114,000.00
CONSTRUCTION 0052/2000 4440-011-0001 1,060,000.00 00241A 1,141,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 179,000.00 98,000.00 139,671.80
WORKING DRAWINGS 114,000.00 114,000.00 .00
CONSTRUCTION 1,060,000.00 1,141,000.00 .00
Project 1,353,000.00 1,353,000.00 139,671.80

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-OCT-2000 15-FEB-2001  21-NOV-2000 30-SEP-2001 21-NOV-2000 15-FEB-2002 95.00%
WORKING DRAWINGS 15-FEB-2001  15-JUN-2001 01-OCT-2001 28-FEB-2002 16-FEB-2002 16-JUN-2002 .00%
BID PERIOD 15-JUN-2001  14-SEP-2001 01-MAR-2002 01-JUN-2002 17-JUN-2002  17-SEP-2002 .00%
CONSTRUCTION 14-SEP-2001  26-FEB-2002  02-JUN-2002 02-JUN-2003  18-SEP-2002 18-SEP-2003 .00%

Project Status

Schedule
Budget

Other information

Current Comments

The project is over budget. DMH and PMB to review scope.

This is a Special Repair/Support Fund Project.

Field Survey Completed. Budget estimate expected December 14, 2001.
Project is behind schedule due to the time necessary to perform the Survey.
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REAL ESTATE SERVICES DIVISION

Page # 231

PROJECT INFORMATION 06-FEB-02
NAPA SH REPLACE ROOFS
PROJECT LOCATION: NAPA
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: DEFANT, STEVEN T
PROJECT NUMBER: 107818
ESTIMATED PROJECT COST $994,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 4440-011-0001 67,000.00 00203A 67,000.00
WORKING DRAWINGS 0052/2000 4440-011-0001 61,000.00 00203A 61,000.00
CONSTRUCTION 0052/2000 4440-011-0001 866,000.00 00203A 866,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 67,000.00 67,000.00 64,868.05
WORKING DRAWINGS 61,000.00 61,000.00 48,774.42
CONSTRUCTION 866,000.00 866,000.00 4,549.50
Project 994,000.00 994,000.00 118,191.97
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 05-JUL-2000  02-JAN-2001 05-JUL-2000  16-FEB-2001 100.00%
WORKING DRAWINGS 02-JAN-2001  15-MAR-2001 16-FEB-2001  15-JUL-2001 100.00%
BID PERIOD 15-MAR-2001  01-JUN-2001 15-JUL-2001  18-DEC-2001 100.00%
CONSTRUCTION 01-JUN-2001  03-DEC-2001 01-FEB-2001 08-FEB-2002  01-JUL-2002 .00%
Current Comments
Project Status Original bid date was November 7, 2001. Due to the high bids received the scope of work was modified

and the project rebid on December 18, 2001. These bids were inline with the budget and the
construction contract has been issued and executed. The rebid delayed the project an additional six (6)

weeks.

Schedule Due to the rebid the project lost six (6) weeks in the schedule. Scheduled to start construction as
indicated above. The current completion date has absorbed one month of the delay from the rebid
process.

Budget Revised bids are in line with the budget.

Other information ~ Potential change order #1 is in process for the use of an alternate roofing tile material, and the submittal
packages are in process.




)

REAL ESTATE SERVICES DIVISION

Page # 232

PROJECT INFORMATION 06-FEB-02
NEW MENTAL HEALTH TREATMENT FACILITY

PROJECT LOCATION: COALINGA, FRESNO COUNTY

DEPARTMENT: MENTAL HEALTH

PROJECT DIRECTOR: MCCORMICK, PELLA

PROJECT NUMBER: 103557

ESTIMATED PROJECT COST $377,037,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget ltem Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 4440-301-0001(1.1) 4,825,000.00 00289A 29,000.00
STUDY/ACQUISITIONS 0324/1998 4440-301-0001(1.1) 98189A 4,630,000.00
PRELIMINARY PLANS 0050/1999 4440-301-0660(1) 4,584,000.00 O00013A 4,584,000.00
WORKING DRAWINGS 0050/1999 4440-301-0660(1) 11,441,000.00 00291A 1,579,640.00
WORKING DRAWINGS 0050/1999 4440-301-0660(1) 01092A 9,861,360.00
CONSTRUCTION 0106/2001 4440-301-0660(1) 349,287,000.00 20104B 5,114,550.00
CONSTRUCTION 0106/2001 4440-301-0660(1) 20138B 12,181,712.00
CONSTRUCTION 0324/1998 4440-301-0001(1.1) 650,000.00 .00
CONSTRUCTION 0052/2000 4440-301-0001(1.5) 6,250,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 4,825,000.00 4,659,000.00 4,396,213.70
PRELIMINARY PLANS 4,584,000.00 4,584,000.00 5,040,402.11
WORKING DRAWINGS 11,441,000.00 11,441,000.00 7,861,319.20
CONSTRUCTION 356,187,000.00 17,296,262.00 8,439,483.13

Project 377,037,000.00 37,980,262.00 25,737,418.14
Approved
Approved Revised

Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-SEP-1998 08-DEC-2000 04-SEP-1998 08-DEC-2000 04-SEP-1998 08-DEC-2000 100.00%
WORKING DRAWINGS 11-DEC-2000 31-JUL-2001  11-DEC-2000 23-APR-2002 23-APR-2001 23-APR-2002 98.00%
BID PERIOD 01-AUG-2001 28-MAY-2002 01-AUG-2001 28-MAY-2002 01-AUG-2001 28-MAY-2002 25.00%
CONSTRUCTION 01-DEC-2001 30-SEP-2004 01-DEC-2001 30-SEP-2004 01-DEC-2001 30-DEC-2004 10.00%

Project Status

Current Comments

February 2002: The first of four bid packages, Mass Excavation and Backfill commenced construction

November 9, 2001. Bid packages 2 - Facilities and Infrastructure, 3 - Central Warehouse, and 4 - Motor
Vehicle Building are scheduled to advertise for bid in early 2002.

Schedule

completion will be impacted.

Budget

Other information None at this time.

The project is within budget.

The project schedule has been delayed due to the unacceptable quality of the bid documents. Project
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REAL ESTATE SERVICES DIVISION

Page # 233

PROJECT INFORMATION 06-FEB-02
PATTON SH ADA COMPLIANCE
PROJECT LOCATION: PATTON STATE HOSPITAL
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: HANSEN, DONALD R
PROJECT NUMBER: 107783
ESTIMATED PROJECT COST $3,977,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 4440-011-0001 270,800.00 00240A 270,800.00
WORKING DRAWINGS 0052/2000 4440-011-0001 254,000.00 00240A 254,000.00
CONSTRUCTION 0052/2000 4440-011-0001 3,452,200.00 00240A 3,452,200.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 270,800.00 270,800.00 206,919.45
WORKING DRAWINGS 254,000.00 254,000.00 .00
CONSTRUCTION 3,452,200.00 3,452,200.00 .00
Project 3,977,000.00 3,977,000.00 206,919.45
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-OCT-2000 15-FEB-2001  13-NOV-2000 30-AUG-2001 13-NOV-2000 15-FEB-2002 98.00%
WORKING DRAWINGS 15-FEB-2001  15-JUN-2001 01-SEP-2001 28-FEB-2002 16-FEB-2002 17-JUN-2002 .00%
BID PERIOD 15-JUN-2001  14-SEP-2001 01-MAR-2002 01-JUN-2002 18-JUN-2002  18-SEP-2002 .00%
CONSTRUCTION 14-SEP-2001  26-FEB-2002  02-JUN-2002 02-JUN-2003 19-SEP-2002 19-SEP-2003 .00%

Project Status

Schedule
Budget

Other information

Current Comments

Survey complete. Budget estimate being prepared.
The project is behind scedule due to the time necessary to perform an ADA Survey.

The project is within budget.
This is a Special Repair/Support Fund Project.




REAL ESTATE SERVICES DIVISION Page # 234
s PROJECT INFORMATION 06-FEB-02

PATTON SH REPLACE AIR HANDLING UNITS

PROJECT LOCATION: PATTON STATE HOSPITAL
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: ALLEN, DONNA S
PROJECT NUMBER: 107820

ESTIMATED PROJECT COST $656,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0052/2000 4440-011-0001 91,000.00 00211A 91,000.00
CONSTRUCTION 0052/2000 4440-011-0001 565,000.00 00211A 565,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 91,000.00 91,000.00 60,889.69
CONSTRUCTION 565,000.00 565,000.00 .00
Project 656,000.00 656,000.00 60,889.69
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 03-JUL-2000 02-JUL-2001 01-DEC-2000 03-DEC-2001 24-JAN-2001  04-JUL-2002 70.00%
BID PERIOD 02-JUL-2001 05-NOV-2001 05-JUL-2002  15-NOV-2002 .00%
CONSTRUCTION 05-NOV-2001 08-MAY-2002 18-NOV-2002 24-OCT-2003 .00%

Current Comments

Project Status CPO Il has directed us to proceed with replacement of the air handlers in the four corners of the
building and add exterior air returns. The two central air handlers are to be refurbished if possible with
existing funding. PSB engineer is completing the drawings. Two problems still exist which may block
completion of this project: (1) The existing waiver to allow the existing return air plenum may not be able
to be renewed for this project. (2) Replacing the air handlers will require swing space for 100 patients for
a year or temporary heating and/or cooling for each zone as it is shut down for replacement.

Schedule Working Drawings were delayed pending the air survey results and evaluation of resulting scope and
budget. Working Drawings are to be complete by July 2002.

Budget Project scope has been adjusted to available budget.

Other information  This is a Special Repair project funded from the General Fund. CEQA documents are complete.




REAL ESTATE SERVICES DIVISION Page # 235
s PROJECT INFORMATION 06-FEB-02

PATTON SH REPLACE HVAC CONTROLS & COILS

PROJECT LOCATION: PATTON STATE HOSPITAL
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: ALLEN, DONNA S
PROJECT NUMBER: 107821

ESTIMATED PROJECT COST $374,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0052/2000 4440-011-0001 92,000.00 00210A 92,000.00
CONSTRUCTION 0052/2000 4440-011-0001 282,000.00 00210A 282,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 92,000.00 92,000.00 48,749.25
CONSTRUCTION 282,000.00 282,000.00 .00
Project 374,000.00 374,000.00 48,749.25
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 03-JUL-2000  02-JUL-2001  03-DEC-2000 03-DEC-2001 24-JAN-2001  04-JUL-2002 70.00%
BID PERIOD 02-JUL-2001 05-NOV-2001 05-JUL-2002  15-NOV-2002 .00%
CONSTRUCTION 05-NOV-2001 08-MAY-2002 18-NOV-2002 24-OCT-2003 .00%

Current Comments

Project Status Air Survey is complete and has been analyzed by the PSB Engineer. Scope is has been revised based
on the results of the air survey and discussions with Patton Administration.

Schedule Working Drawings were delayed pending the air survey results and evaluation of resulting scope and
budget. Working Drawings are to be complete by July 2002.

Budget Estimates indicate a serious shortfall from construction budget.

Other information  This is a Special Repairs project funded from the General Fund. CEQA documentation is complete.
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REAL ESTATE SERVICES DIVISION

Page # 236

PROJECT INFORMATION 06-FEB-02
PATTON SH SPECIAL ROAD REPAIRS, PAVING
PROJECT LOCATION: PATTON STATE HOSPITAL
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: ALLEN, DONNA S
PROJECT NUMBER: 107819
ESTIMATED PROJECT COST $1,218,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0052/2000 4440-011-0001 134,000.00 00212A 134,000.00
CONSTRUCTION 0052/2000 4440-011-0001 1,084,000.00 00212A 1,084,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 134,000.00 134,000.00 87,993.70
CONSTRUCTION 1,084,000.00 1,084,000.00 .00
Project 1,218,000.00 1,218,000.00 87,993.70
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 05-JUL-2000  02-APR-2001 01-DEC-2000 15-JUN-2001  24-JAN-2001  05-FEB-2002 95.00%
BID PERIOD 02-APR-2001  01-AUG-2001 06-FEB-2002  19-JUN-2002 .00%
CONSTRUCTION 01-AUG-2001 21-FEB-2002 20-JUN-2002  18-DEC-2002 .00%

Project Status

Current Comments

Working drawings are at 95% completion, estimate has been completed. Drawings have been

reviewed by PMB and acting CPO. Revisions and corrections are complete. Patton Facilities has
decided what portions of this project are to be deferred to stay within budget. Final estimate and DSA
approval are in progress.

Schedule

Budget

Other information

Deletions have been made. Project is within budget.

Schedule reflects the delay of start of construction to June 2002 due to value engineering needed to
stay within budget.

This is a Special Repair project funded from the General Fund. CEQA documents are complete.
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s PROJECT INFORMATION

Page # 237

06-FEB-02

PATTON SH, INSTALL ALARM SYSTEM IN G, O, P, AND T BUILDINGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

BUILDINGS G, O, P& T
MENTAL HEALTH
LANG, RICHARD W
111693

$729,000.00
PRELIMINARY PLANS

ESTIMATED PROJECT COST
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 4440-301-0001(4) 56,000.00 20034A 56,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 56,000.00 56,000.00 3,780.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 56,000.00 56,000.00 3,780.00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 05-JUL-2001 17-MAR-2002 05-JUL-2001  17-APR-2002 1.00%
WORKING DRAWINGS 18-MAR-2002 12-NOV-2002 17-APR-2002 12-DEC-2002 .00%
BID PERIOD 13-NOV-2002 11-APR-2003 12-DEC-2002 11-MAY-2003 .00%
CONSTRUCTION 12-APR-2003  23-SEP-2003 11-MAY-2003 23-OCT-2003 .00%

Current Comments

Consultant selected. Site visit 2/7/02.

Project Status
Schedule On schedule.
Budget On budget

Other information

The design for this project is being combined with 111986.
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Page # 238

PROJECT INFORMATION 06-FEB-02
PATTON SH, RENOVATE ADMISSIONS SUITE EB BUILDING
PROJECT LOCATION: PATTON CALIFORNIA
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: DEFANT, STEVEN T
PROJECT NUMBER: 111694
ESTIMATED PROJECT COST $1,252,000.00
CURRENT PHASE:
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 4440-301-0001(5) 87,000.00 20110A 87,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 87,000.00 87,000.00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 87,000.00 87,000.00 .00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-MAR-2002 .00%
PRELIMINARY PLANS 01-MAR-2002 01-AUG-2002 01-MAR-2002 01-AUG-2002 .00%
WORKING DRAWINGS 15-JUL-2003 15-DEC-2003 15-JUL-2003  15-DEC-2003 .00%
BID PERIOD 15-DEC-2003 15-MAR-2004 15-DEC-2003 15-MAR-2004 .00%
CONSTRUCTION 15-MAR-2004 15-MAR-2005 15-MAR-2004 15-MAR-2005 .00%

Project Status

Schedule Project proceeding

Budget Project on budget..

Other information None.

Current Comments

A/E consultant Interviews are scheduled for January 23, 2002

on schedule.
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REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

PATTON SH, UPGRADE PERSONAL ALARM SYSTEM - EB/U/70/30/N BUILDINGS

BUILDINGS EB, U, 70, 30, N
MENTAL HEALTH

LANG, RICHARD W

111986

$5,966,000.00
PRELIMINARY PLANS

ESTIMATED PROJECT COST
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 106/2001 4440-011-0001 (2) 295,000.00 20088A 295,000.00
WORKING DRAWINGS 106/2001  4440-011-0001 (2) 319,000.00 20088A 319,000.00
CONSTRUCTION 106/2001 4440-011-0001 (2) 2,708,000.00 20088A 2,708,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 295,000.00 295,000.00 3,780.00
WORKING DRAWINGS 319,000.00 319,000.00 .00
CONSTRUCTION 2,708,000.00 2,708,000.00 .00
Project 3,322,000.00 3,322,000.00 3,780.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-SEP-2001  31-MAR-2002 04-SEP-2001  20-MAY-2002 1.00%
WORKING DRAWINGS 01-APR-2002  30-AUG-2002 20-MAY-2002 12-DEC-2002 .00%
BID PERIOD 30-AUG-2002 27-JAN-2003 12-DEC-2002 11-MAY-2003 .00%
CONSTRUCTION 28-JAN-2003  11-FEB-2004 11-MAY-2003 11-MAY-2004 .00%

Project Status

Schedule On schedule.

Budget On budget.

Other information

Current Comments

Consultant selected. Site visit 2/7/02.

The design for this project is being combined with 111693.
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s PROJECT INFORMATION 06-FEB-02

PATTON STATE HOSPITAL EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS

PROJECT LOCATION: PATTON STATE HOSPITAL
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: PRAWALSKY, DALE E
PROJECT NUMBER: OPDMO0742

ESTIMATED PROJECT COST $8,069,879.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 4440-301-0001 179,000.00 97110A 179,000.00
WORKING DRAWINGS 0324/1998 4440-301-0001(2) 418,000.00 98176A 418,000.00
CONSTRUCTION 0050/1999 4440-301-0660(2) 7,784,000.00 00253B 7,300,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 153,839.33

PRELIMINARY PLANS 179,000.00 179,000.00 22,079.10

WORKING DRAWINGS 418,000.00 418,000.00 402,315.53

CONSTRUCTION 7,784,000.00 7,300,000.00 1,951,729.74

Project 8,381,000.00 7,897,000.00 2,529,963.70

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 12-SEP-1997  08-JAN-1998 28-AUG-1997 06-FEB-1998 100.00%
WORKING DRAWINGS 31-AUG-1998  15-JAN-1999 15-JAN-1999  31-JUL-2000 100.00%
BID PERIOD 16-JAN-1999  02-NOV-1999 08-AUG-2000 20-NOV-2000 100.00%
CONSTRUCTION 02-NOV-1999 08-NOV-2000 26-SEP-2000 19-APR-2002 20-NOV-2000 19-APR-2002 20.00%

Current Comments

Project Status The bonding company has contacted contractors who are interested in bidding this project. A walk
through with these contractors was held on 1/14/2002. The bonding company will issue a request for
bids in two weeks.

Schedule New schedule for a re-start will be reviewed once a contractor has been selected to complete the work.
Budget Project is within budget.

Other information None.
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PROJECT INFORMATION 06-FEB-02
REPLACEMENT OF ROOF BLDG. NO. 195
PROJECT LOCATION: NAPA CALIFORNIA
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: DEFANT, STEVEN T
PROJECT NUMBER: 111241
ESTIMATED PROJECT COST $163,037.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 4440-011-0001 16,100.00 01102A 16,100.00
WORKING DRAWINGS 0052/2000 4440-011-0001 20,100.00 01102A 20,100.00
CONSTRUCTION 0052/2000 4440-011-0001 126,837.00 01102A 126,837.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 16,100.00 16,100.00 5,252.00
WORKING DRAWINGS 20,100.00 20,100.00 360.00
CONSTRUCTION 126,837.00 126,837.00 .00
Project 163,037.00 163,037.00 5,612.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 08-AUG-2001 09-JAN-2002 11-NOV-2001  15-APR-2002 50.00%
WORKING DRAWINGS 16-JAN-2001  15-APR-2002 16-APR-2002  15-JUN-2002 .00%
BID PERIOD 15-APR-2002  15-JUN-2002 16-JUN-2002  15-SEP-2002 .00%
CONSTRUCTION 15-JUN-2002  15-SEP-2002 16-SEP-2002  15-DEC-2002 .00%
Current Comments
Project Status Commenced Preliminary Plan phase, however due to the delay with getting the new contract in place for

the Hazardous Material consultant we are significantly delayed. | have completed the RFCS and Scope
of Services and forwarded to Contracts for processing. As of the date of this report the contract is still
not in place. Environmental approvals have been received. SHPO approval to use the existing roofing

tile for replacement of the remaining balance of the building.

Schedule Project is proceeding as required, however, due to the delay in the retainer contract the project is falling
behind. | have adjusted the schedule to best of my ability assuming a significant delay in the Hazardous

Material report.

Budget Project is on Budget.

Other information ~ Need the Harzardous Material retainer contract asap.
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s PROJECT INFORMATION 06-FEB-02
RIVERSIDE FLS ORGANIZATIONAL MAINTENANCE SHOP
PROJECT LOCATION: RIVERSIDE
DEPARTMENT: MILITARY DEPT
PROJECT DIRECTOR: MCDANEL, MERLE G
PROJECT NUMBER: 106894
ESTIMATED PROJECT COST $4,439,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 8940-301-0001(1) 282,000.00 00065A 282,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 282,000.00 282,000.00 108,487.20
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 282,000.00 282,000.00 108,487.20
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-APR-2000  10-NOV-2000 29-SEP-2000  15-JUN-2002 35.00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%
Current Comments
Project Status Consultant currently on hold due to client requesting 'Scope Change'.
Schedule The project is 19 months behind schedule due to client agency and Federal Government review /
revisions to schematic design and completion of environmental documents.
Budget Project is estimated to be 20% over budget due to client agency incresae in building size.

Other information At end of Preliminary Plans Phase project will be put on hold until Working Drawings and Construction

funding is approved in a future year.




REAL ESTATE SERVICES DIVISION Page # 243
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SAN FRANCISCO FLS ORGANIZATIONAL MAINTENANCE SHOP

PROJECT LOCATION: SAN FRANCISCO
DEPARTMENT: MILITARY DEPT
PROJECT DIRECTOR: MCDANEL, MERLE G
PROJECT NUMBER: 106896

ESTIMATED PROJECT COST $3,412,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 8940-301-0001 242,000.00 O00059A 242,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 242,000.00 242,000.00 166,057.85
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 242,000.00 242,000.00 166,057.85

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-APR-2000 01-NOV-2000 10-NOV-2000 15-FEB-2002 90.00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Consultant currently completing Preliminary Plans. PSB working on environmental documents.

Schedule The project is 15 months behind schedule due to the client agency and Federal Government review /
approval of schematic design and completion of environmental documents.

Budget Project is estimated to be 22% over budget due to existing site demolition and utilities conditions.

Other information At end of prelminary plans phase the project will be put on hold until Working drawings and Construction
funding is approved in a future year.
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SLO COMBAT PISTOL COURSE

PROJECT LOCATION: SAN LUIS OBISPO
DEPARTMENT: MILITARY DEPT
PROJECT DIRECTOR: MCDANEL, MERLE G
PROJECT NUMBER: 107804

ESTIMATED PROJECT COST $2,700,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 8940-301-0001 117,000.00 00277A 117,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 117,000.00 117,000.00 108,907.08
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 117,000.00 117,000.00 108,907.08

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 11-DEC-2000 19-OCT-2001 15-FEB-2001  19-MAR-2002 90.00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status DGS Architects/Engineers completed Preliminary Plans. PSB working on environmental documents.
Schedule Project is 5 months behind schedule due to environmental documents.
Budget Project is estimated to be 23% over budget due to site grading and utilities.

Other information At end of preliminary plans Phase project will be put on hold until Working drawings and Construction
funding is approved in a future year.
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SLO MODIFIED RECORD FIRING RANGE CAMP

PROJECT LOCATION: SAN LUIS OBISPO
DEPARTMENT: MILITARY DEPT
PROJECT DIRECTOR: MCDANEL, MERLE G
PROJECT NUMBER: 107803

ESTIMATED PROJECT COST $3,572,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 8940-301-0001 134,000.00 00276A 134,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 134,000.00 134,000.00 126,946.64
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 134,000.00 134,000.00 126,946.64

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 11-DEC-2000 19-OCT-2001 15-FEB-2001  19-MAR-2002 90.00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status DGS Architect/Engineer completed Preliminary Plans. PSB working on environmental documents.
Schedule Project is currently 5 months behind schedule due to environmental documents.
Budget Project is estimated to be 35% over budget due to site grading and utilities.

Other information At end of Preliminary Plans Phase project will be put on hold until Working Drawings and Construction
funding is approved in a future year.
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s PROJECT INFORMATION 06-FEB-02

1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

PROJECT LOCATION: SACRAMENTO
DEPARTMENT: MOTOR VEHICLES
PROJECT DIRECTOR: KARLSSON, NIKLAS G
PROJECT NUMBER: 106304

ESTIMATED PROJECT COST $15,948,000.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 2740-301-0044(b) 440,000.00 99230A 440,000.00
WORKING DRAWINGS 0052/2000 2740-301-0044(a) 525,000.00 00233A 525,000.00
CONSTRUCTION 0052/2000 2740--301-0044(a) 14,983,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 440,000.00 440,000.00 385,988.50

WORKING DRAWINGS 525,000.00 525,000.00 456,815.42

CONSTRUCTION 14,983,000.00 .00 57.33

Project 15,948,000.00 965,000.00 842,861.25

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-1999 13-JUL-2000 02-AUG-1999 09-NOV-2000 100.00%
WORKING DRAWINGS 15-JUL-2000 13-FEB-2001  03-JAN-2001  14-SEP-2001 03-JAN-2001 21-AUG-2001 100.00%
BID PERIOD 14-FEB-2001  13-JUN-2001  17-SEP-2001 18-JAN-2002  22-AUG-2001 24-DEC-2001 50.00%
CONSTRUCTION 14-JUN-2001  20-NOV-2002 19-JAN-2002  22-FEB-2003  26-DEC-2001  30-JAN-2003 .00%

Current Comments

Project Status January 2001 - This project bid on December 11, 2001 and bid $3.6 million over the estimate. Currently,
items which can be "value engineered" out of the project have been discussed. A meeting with DOF to
consider re-bidding with either deductive alternatives or increased budget is forth coming.

Schedule Pending the outcome of the meeting with DOF.
Budget Budget is pending. See Project Status.

Other information None.
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PROJECT INFORMATION 06-FEB-02
FIELD OFFICE REPLACEMENT - ACQUISTIONS
PROJECT LOCATION: SOUTH SACRAMENTO
DEPARTMENT: MOTOR VEHICLES
PROJECT DIRECTOR: BROOKS, JAMES R
PROJECT NUMBER: 111696
ESTIMATED PROJECT COST $5,406,000.00
CURRENT PHASE: STUDY/ACQUISITIONS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 2740-301-0044(4.5) 942,000.00 20067A 147,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 942,000.00 147,000.00 7,270.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 942,000.00 147,000.00 7,270.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 19-OCT-2001  03-JUN-2002 14-SEP-2001 11-OCT-2002 10.00%
PRELIMINARY PLANS 03-JUN-2002  14-FEB-2003 11-OCT-2002 14-NOV-2003 .00%
WORKING DRAWINGS 14-FEB-2003  05-DEC-2003 14-NOV-2003 22-SEP-2004 .00%
BID PERIOD 05-DEC-2003  21-JUN-2004 22-SEP-2004 01-DEC-2004 .00%
CONSTRUCTION 21-JUN-2004  23-MAY-2005 01-DEC-2004 21-DEC-2005 .00%

Project Status
Meeting 2/11/02.

Current Comments

DMV has selected a preferred site from 10 potential sites. Approval of selected site on agenda for PWB

Schedule Project is behind schedule. Schedule has been revised to include the two step PWB approval process
required for property acquisition.
Budget Project is on budget.

Other information None.
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PROJECT INFORMATION 06-FEB-02

SACTO HQTRS, 3RD FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

PROJECT LOCATION: SACRAMENTO
DEPARTMENT: MOTOR VEHICLES
PROJECT DIRECTOR: KARLSSON, NIKLAS G
PROJECT NUMBER: 111695

ESTIMATED PROJECT COST $7,531,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 2740-301-0044(1) 200,000.00 20043A 200,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 200,000.00 200,000.00 2,520.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 200,000.00 200,000.00 2,520.00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 27-AUG-2001  30-JUN-2002 27-AUG-2001  30-JUN-2002 5.00%
WORKING DRAWINGS 01-JUL-2002 05-FEB-2003 15-JUL-2002  05-FEB-2003 .00%
BID PERIOD 06-FEB-2003  16-MAY-2003 06-FEB-2003  16-MAY-2003 .00%
CONSTRUCTION 16-MAY-2003 10-APR-2004 16-MAY-2003 10-APR-2004 .00%

Project Status

Schedule
Budget

Other information

Current Comments

January 2001 - A kick-off meeting was held to begin preliminary plans. A/E will begin site analysis in
mid January. Considerations include: What to do with the existing kitchen equipment and piping (in 2nd
floor ceiling). How to bring data/telecom/electrical to areas that do not have underfloor raceways. Infill
of floor at abandoned air duct shafts.

On schedule
On budget.

None.
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SAN YSIDRO OFFICE RELOCATION

PROJECT LOCATION: SAN YSIDRO

DEPARTMENT: MOTOR VEHICLES

PROJECT DIRECTOR: ALAFRANJI, RAFAT A

PROJECT NUMBER: 107754

ESTIMATED PROJECT COST $8,119,000.00

CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 2740-301-0044 1,725,000.00 00135A 1,725,000.00
STUDY/ACQUISITIONS 0106/2001 2740-301-0044(4) 121,000.00 20068A 121,000.00
PRELIMINARY PLANS 0052/2000 2740-301-0044 229,000.00 00136A 229,000.00
PRELIMINARY PLANS 0106/2001 2740-301-0044(4) 229,000.00 20068A 229,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 1,846,000.00 1,846,000.00 30,965.42
PRELIMINARY PLANS 458,000.00 458,000.00 1,020.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 2,304,000.00 2,304,000.00 31,985.42
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 14-AUG-2000 04-OCT-2001  14-AUG-2001 04-JAN-2002  14-AUG-2001 04-APR-2002 15.00%
PRELIMINARY PLANS 20-OCT-2000 19-OCT-2001 .00%
WORKING DRAWINGS 22-OCT-2001  27-MAY-2002 .00%
BID PERIOD 27-MAY-2002  14-OCT-2002 .00%
CONSTRUCTION 15-OCT-2002 21-OCT-2003 .00%

Current Comments

Project Status
Schedule Delay in finding the appropriate site.

Budget Received augmentation in the year 2001.

Other information

Identified a potential site. May negotiate to purchase in January 2002.
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PROJECT INFORMATION 06-FEB-02
STOCKTON FIELD OFFICE REPLACEMENT

PROJECT LOCATION: STOCKTON

DEPARTMENT: MOTOR VEHICLES

PROJECT DIRECTOR: KARLSSON, NIKLAS G

PROJECT NUMBER: 107753

ESTIMATED PROJECT COST $5,439,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 2740-301-0044(c) 269,000.00 00173A 269,000.00
STUDY/ACQUISITIONS 0106/2001 2740-301-0044(2.5) 605,000.00 20025A 605,000.00
PRELIMINARY PLANS 0052/2000 2740-301-0044(c) 242,000.00 00174A 242,000.00
PRELIMINARY PLANS 0106/2001 2740-301-0044(2.5) 307,000.00 20028A 307,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 874,000.00 874,000.00 16,900.00
PRELIMINARY PLANS 549,000.00 549,000.00 1,194.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,423,000.00 1,423,000.00 18,094.00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 14-AUG-2000  04-OCT-2001 15-AUG-2001 30-MAY-2002 15-AUG-2001 30-MAY-2002 20.00%
PRELIMINARY PLANS 20-OCT-2000 19-OCT-2001 05-NOV-2001 28-JUN-2002  05-NOV-2001 28-JUN-2002 5.00%
WORKING DRAWINGS 22-OCT-2001  27-MAY-2002 01-JUL-2002  20-DEC-2002 .00%
BID PERIOD 27-MAY-2002  14-OCT-2002 23-DEC-2002 11-APR-2003 .00%
CONSTRUCTION 15-OCT-2002 21-OCT-2003 14-APR-2003  11-JUN-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

12/04/01 - This project has been postponed due to state budget concerns. Funds will be reverted. This

will be the last report for this project.
On schedule.

On budget pending review of appraisal.

DMV's directed PMB to design and construct new facility in such a manner which will allow the existing
building to stay in operation. This direction caused a scope change due to increased land purchase and

building configuration.
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PROJECT INFORMATION 06-FEB-02
OES - STATE OPERATIONS CENTER

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: OFC EMERGENCY SERVICES

PROJECT DIRECTOR: BOWEN, ROBERT L

PROJECT NUMBER: OPDMO0676

ESTIMATED PROJECT COST $39,910,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0162/1996 0690-301-0001 4,197,000.00 96142A 4,197,000.00
PRELIMINARY PLANS 0162/1996 0690-301-0001 3,803.06 96142A 3,803.06
WORKING DRAWINGS 0324/1998 0690-301-0660 1,168,000.00 98258B 1,168,000.00
CONSTRUCTION 0324/1998 0690-301-0660 3,965,107.79 99271B 3,965,107.79
CONSTRUCTION 0052/2000 0690-301-0001(1) 25,263,394.00 00182A 25,263,394.00
CONSTRUCTION 0052/2000 0690-301-0001(1) 254,078.00 00200A 254,078.00
CONSTRUCTION 0052/2000 0690-301-0001(1) 295,000.00 00249A 295,000.00
CONSTRUCTION 0052/2000 0690-301-0001(1) 640,000.00 00292A 640,000.00
CONSTRUCTION 0052/2000 0690-301-0001(1) 810,000.00 01066A 810,000.00
CONSTRUCTION 0052/2000 0690-301-0001(1) 770,615.23 01110A 770,615.23
CONSTRUCTION 0052/2000 0690-301-0001(1) 2,500,000.00 20045A 2,500,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 4,200,803.06 4,200,803.06 4,015,168.69
WORKING DRAWINGS 1,168,000.00 1,168,000.00 1,140,330.01

CONSTRUCTION 34,498,195.02 34,498,195.02 32,524,329.51
Project 39,866,998.08 39,866,998.08 37,679,828.21
Approved
Approved Revised

Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 15-JUL-1996 15-SEP-1997 15-JUL-1996 15-SEP-1997 100.00%
PRELIMINARY PLANS 16-SEP-1997 15-MAY-1998 01-FEB-1998 10-JUL-1998 100.00%
WORKING DRAWINGS 16-MAY-1998 01-FEB-1999 01-JUL-1998 15-APR-1999 18-AUG-1998 30-JUN-1999 100.00%
BID PERIOD 02-FEB-1999  15-JUN-1999 16-APR-1999 15-JUL-1999 01-JUL-1999 10-OCT-1999 100.00%
CONSTRUCTION 16-JUN-1999  15-AUG-2000 16-JUL-1999  30-OCT-2000 11-OCT-1999 15-JAN-2002 99.50%

Project Status
Schedule

Budget

Other information

Current Comments

Construction is complete except for repairs and punchlists . Change order negotiations are complete.

OES currently occupies administrative building "B" and central plant building "C". The SOC/REOC
(Warning Center) building "A" is scheduled for occupancy January 2002.

Project has been augmented in the construction phase. A global settlement has been reached in
principal with the general contractor. An additional augmentation to the project will be required,

however.

An augmentation of $2.5 million was approved in August 2001.
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CHINO HILLS STATE PARK PUBLIC USE FACILITIES
PROJECT LOCATION: CHINO HILLS
DEPARTMENT: PARKS & RECREATION
PROJECT DIRECTOR: ROBERTS, LELAND J
PROJECT NUMBER: 107769
ESTIMATED PROJECT COST $2,061,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3790-301-0005(7) 201,000.00 00159B 115,000.00
WORKING DRAWINGS 0052/2000 3790-301-0005(7) 136,000.00 20005B 113,200.00
CONSTRUCTION 0106/2001 3790-301-0005(16) 1,708,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 201,000.00 115,000.00 112,253.02
WORKING DRAWINGS 136,000.00 113,200.00 44,615.00
CONSTRUCTION 1,708,000.00 .00 .00
Project 2,045,000.00 228,200.00 156,868.02
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 12-SEP-2000 11-MAY-2001 12-SEP-2000  13-JUL-2001 100.00%
WORKING DRAWINGS 12-MAY-2001  22-JAN-2002 16-JUL-2001  31-MAR-2002 90.00%
BID PERIOD 23-JAN-2002  10-APR-2002 01-APR-2002  27-JUN-2002 .00%
CONSTRUCTION 11-APR-2002  13-JAN-2003 28-JUN-2002  08-APR-2003 .00%

Project Status

Current Comments

Final estimate of excess soil on site shows significant increase from Preliminary Plans estimate, due in

part to efforts toward making access road less steep, and in providing flat parking area for day use and
amphitheater. Additional increases are related to more defined site drainage. Consultant team has
visited site and is reevaluating grading plan. Revised estimate based on reconfigured topography will
determine impact on budget.

Schedule

wks, to end of March.

Budget

estimate will show degree of impact.

Other information None.

Submittal of 90% working drawings delayed by approximately 8 wks. Proceed to bid approval slips 6

Recently identified cost increases associated with site grading and drainage threaten budget. 90%




Page # 253

06-FEB-02

REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION

CRYSTAL COVE STATE PARK EL MORRO MOBILE HOME PARK CONVERSION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ORANGE COUNTY
PARKS & RECREATION
ROBERTS, LELAND J
107772

$13,016,000.00
PRELIMINARY PLANS

ESTIMATED PROJECT COST
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 3790-301-0005(8) 133,000.00 00236B 133,000.00
PRELIMINARY PLANS 0052/2000 3790-301-0005(8) 1,985,000.00 00161B 1,824,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 133,000.00 133,000.00 95,400.00
PRELIMINARY PLANS 1,985,000.00 1,824,000.00 367,596.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 2,118,000.00 1,957,000.00 462,996.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 15-SEP-2000  01-JUN-2001 15-SEP-2000 26-OCT-2001 100.00%
PRELIMINARY PLANS 15-SEP-2000 08-FEB-2002 15-SEP-2000 12-JUL-2002 70.00%
WORKING DRAWINGS 11-FEB-2002 21-OCT-2004 01-JUL-2002  23-JUN-2003 .00%
BID PERIOD 22-OCT-2004  28-JAN-2005 22-OCT-2004 10-FEB-2005 .00%
CONSTRUCTION 01-FEB-2005 16-OCT-2006 11-FEB-2005 08-NOV-2006 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Preparation of 50% Design Development plans under way. Design of buildings was reevaluated
following comments from public meeting. Site plan is now set, and grading plans are being prepared.
Sanitary sewer issues are being clarified. An agreement with the Laguna Beach Unified School District
will define degree of sharing of construction scope and expense of establishing sewer connection with
Orange County Water District. Current phase of design is intended largely to support CEQA effort.
Submittal schedule has slipped approximately 6 weeks.

PWB approval scheduled for July. Slip from June due to additional reporting requirements for scope
change. DPR intends to reduce project scope and share costs with Laguna Beach Unified School

District.
On budget.

None.
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DONNER MEMORIAL SP REPLACE RESTROOMS AND WATER SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

TRUCKEE

PARKS & RECREATION
ARREOLA, ALONZO
107764

$2,116,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3790-301-0001(2) 155,000.00 00149A 111,000.00
WORKING DRAWINGS 0106/2001  3790-301-0005(30.7) 147,000.00 20099B 130,500.00
CONSTRUCTION 0106/2001 3790-301-0005(30.7) 1,814,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 155,000.00 111,000.00 81,633.68

WORKING DRAWINGS 147,000.00 130,500.00 55,402.02

CONSTRUCTION 1,814,000.00 .00 .00

Project 2,116,000.00 241,500.00 137,035.70

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 07-SEP-2000 08-JUN-2001 07-SEP-2000 14-SEP-2001 100.00%
WORKING DRAWINGS 13-AUG-2001 13-MAR-2002 17-SEP-2001  12-APR-2002 70.00%
BID PERIOD 14-MAR-2002  03-JUN-2002 15-APR-2002  05-JUL-2002 .00%
CONSTRUCTION 04-JUN-2002  29-MAR-2003 08-JUL-2002  12-MAY-2003 .00%

Project Status

Current Comments

scheduled for early February.

Schedule
Budget

Other information None

Project is within budget.

Submittal for 65% Working Drawings have been received and reviewed by DPR. Next submittal is

Current schedule reflects delays due to funding not being in place for Working Drawings.
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HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

SANTA CLARA COUNTY
PARKS & RECREATION
OATES, ROBERT E

107768

$2,525,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3790-301-0005(3) 278,000.00 00154B 137,000.00
WORKING DRAWINGS 0106/2001 3790-301-0005(11) 207,000.00 20124B 163,870.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 278,000.00 137,000.00 136,223.99
WORKING DRAWINGS 207,000.00 163,870.00 7,200.00
CONSTRUCTION .00 .00 .00
Project 485,000.00 300,870.00 143,423.99
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 10-JUL-2000 09-AUG-2001 10-JUL-2000 08-NOV-2001 10-JUL-2000 08-NOV-2001 100.00%
WORKING DRAWINGS 10-AUG-2001 15-MAR-2002 09-NOV-2001 18-JUN-2002  09-NOV-2001 18-JUN-2002 30.00%
BID PERIOD 18-MAR-2002 17-JUN-2002  19-JUN-2002 21-SEP-2002 19-JUN-2002 21-SEP-2002 .00%
CONSTRUCTION 18-JUN-2002 11-AUG-2003 23-SEP-2002 16-NOV-2003 23-SEP-2002 16-NOV-2003 .00%

Project Status
submittal.

Schedule
Budget

Other information

The project is on budget.

Current Comments

Preliminary Plans finished behind schedule. Working Drawings is on schedule.

Kickoff meeting for Working Drawings was held on December 14, 2001. A/E working on 50% WD
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NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY USE AREA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

CAPITOLA
PARKS & RECREATION
ARREOLA, ALONZO

107770

$2,941,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3790-301-0005(1) 245,000.00 00166B 167,000.00
WORKING DRAWINGS 0106/2001 3790-301-0005(10) 176,000.00 020006B 165,100.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 245,000.00 167,000.00 152,412.00
WORKING DRAWINGS 176,000.00 165,100.00 8,640.00
CONSTRUCTION .00 .00 .00
Project 421,000.00 332,100.00 161,052.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 07-SEP-2000  08-JUN-2001 07-SEP-2000  13-JUL-2001 100.00%
WORKING DRAWINGS 16-JUL-2001  21-JUN-2002 14-JUL-2001  19-JUL-2002 45.00%
BID PERIOD 22-JUL-2002  21-OCT-2002 22-JUL-2002  21-OCT-2002 .00%
CONSTRUCTION 24-0CT-2002 29-OCT-2003 24-0CT-2002 29-OCT-2003 .00%
Current Comments
Project Status Additional surveying information has been obtained from DPR. The information will allow the design
team to work on all aspects of the working drawing design.
Schedule No changes from last update. Impact from missing survey information has not been determined.

Budget Project is within budget.

Other information None.
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PATRICK'S POINT STATE PARK CAMPGROUND AND DAY USE REHABILITATION

PROJECT LOCATION: HUMBOLDT COUNTY
DEPARTMENT: PARKS & RECREATION
PROJECT DIRECTOR: WEHSELS, DENNIS D
PROJECT NUMBER: 107771

ESTIMATED PROJECT COST $1,444,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3790-301-0005(13) 129,000.00 00164B 65,000.00
WORKING DRAWINGS 0106/2001 3790-301-0005(2) 94,000.00 020007B 80,000.00
CONSTRUCTION 0106/2001 3790-301-0005(2) 1,221,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 129,000.00 65,000.00 64,924.00
WORKING DRAWINGS 94,000.00 80,000.00 5,760.00
CONSTRUCTION 1,221,000.00 .00 .00
Project 1,444,000.00 145,000.00 70,684.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 12-SEP-2000 11-MAY-2001 30-OCT-2000 13-JUL-2001 100.00%
WORKING DRAWINGS 13-AUG-2001 15-MAR-2002 13-AUG-2001 15-MAY-2002 25.00%
BID PERIOD 18-MAR-2002  17-JUN-2002 01-JUN-2002  15-AUG-2002 .00%
CONSTRUCTION 18-JUN-2002  14-APR-2003 16-AUG-2002  14-JUN-2003 .00%

Current Comments

Project Status Due to delays in obtaining architectural design for Agate Beach Campground comfort station and
clarification as to whether Lockout Rock restroom could be demolished and replaced the project
schedule has slipped. Currently working with W & K to establish a revised schedule.

Schedule Schedule has slipped. Currently working with consultant to establish a revised schedule.
Budget Project is within budget.

Other information
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SUGAR PINE POINT SP REHABILITATE DAY USE AREA
PROJECT LOCATION: LAKE TAHOE
DEPARTMENT: PARKS & RECREATION
PROJECT DIRECTOR: HILL, GORDEN S
PROJECT NUMBER: 107765
ESTIMATED PROJECT COST $2,239,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3790-301-0001(8) 200,000.00 00148A 108,000.00
WORKING DRAWINGS 0052/2000 3790-301-0001(8) 153,000.00 01079A 127,528.00
CONSTRUCTION 0106/2001 3790-301-0005(30.9) 1,889,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 200,000.00 108,000.00 95,335.93
WORKING DRAWINGS 153,000.00 127,528.00 101,855.58
CONSTRUCTION 1,889,000.00 .00 .00
Project 2,242,000.00 235,528.00 197,191.51
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 08-SEP-2000 13-APR-2001 09-SEP-2000 11-MAY-2001 100.00%
WORKING DRAWINGS 25-APR-2001  30-JAN-2002 04-JUN-2001  28-JAN-2002 95.00%
BID PERIOD 29-JAN-2002  17-MAY-2002 28-JAN-2002  17-MAY-2002 .00%
CONSTRUCTION 17-MAY-2002  30-JUN-2003 17-MAY-2002 30-JUN-2003 .00%

Project Status

Schedule

Current Comments

95% WD's submitted to DPR, Jay Kniep, and other reviewers on 12/24/01
95% WD's will be pushed back from 12/06/01 TO 12/24/01. Regulatory review float time will be used to

keep project on schedule. DOF approval to bid still set for 01/28/02.

Budget On budget.

Other information
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TAHOE SRA TRUCKEE RIVER OUTLET PARCEL RESTORATION AND REHABILITATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

LAKE TAHOE

PARKS & RECREATION

HILL, GORDEN S
107766

$2,655,000.00

WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3790-301-0001(9) 251,000.00 00150A 197,000.00
PRELIMINARY PLANS 0052/2000 3790-301-0001(9) 01042A 26,462.00
WORKING DRAWINGS 0052/2000 3790-301-0001(9) 179,000.00 00150A ( 42,000.00)
WORKING DRAWINGS 0052/2000 3790-301-0001(9) 00150A 42,000.00
WORKING DRAWINGS 0052/2000 3790-301-0001(9) 01080A 165,362.00
WORKING DRAWINGS 0052/2000 3790-301-0001(9) 01080A ( 42,000.00)
CONSTRUCTION 0106/2001 3790-301-0005(30.9) 2,185,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 251,000.00 223,462.00 207,046.58
WORKING DRAWINGS 179,000.00 123,362.00 100,692.94
CONSTRUCTION 2,185,000.00 .00 .00
Project 2,615,000.00 346,824.00 307,739.52
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 12-SEP-2000 08-JUN-2001 30-OCT-2000 08-JUN-2001 100.00%
WORKING DRAWINGS 21-JUN-2001  21-FEB-2002 21-JUN-2001  25-JAN-2002 50.00%
BID PERIOD 25-JAN-2002 14-MAY-2002 .00%
CONSTRUCTION 15-MAY-2002 09-JUL-2003 .00%

Project Status

Schedule
Budget

Other information

Current Comments

Project audit is being performed. as soon as additional scope and fees for Jay Kniep are approved by

DPR, project will be transferred back to DPR to complete WD's and Construction.

The original schedule is no longer valid. DPR will develope the new schedule.

Reduced scope will require a new approved budget. DPR will develope the new budget.
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HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION

PROJECT LOCATION: EL MONTE

DEPARTMENT: STATE AIR RESOURCES BOARD

PROJECT DIRECTOR: CHAMBERS I, JAMES C

PROJECT NUMBER: 107773

ESTIMATED PROJECT COST $2,470,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3900-301-0115(1) 123,000.00 00235A 123,000.00
WORKING DRAWINGS 0052/2000 3900-301-0115(1) 148,000.00 01057A 148,000.00
WORKING DRAWINGS 0106/2001 3900-301-0115(1) 29,000.00 20152A 29,000.00
CONSTRUCTION 0106/2001 3900-301-0115(1) 197,000.00 20152A 197,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 123,000.00 123,000.00 76,266.60
WORKING DRAWINGS 177,000.00 177,000.00 7,695.00
CONSTRUCTION 197,000.00 197,000.00 2,160.00
Project 497,000.00 497,000.00 86,121.60
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 11-AUG-2000 13-APR-2001 20-OCT-2000 07-MAY-2001 100.00%
WORKING DRAWINGS 16-APR-2001  14-JAN-2002 07-MAY-2001  18-APR-2002 95.00%
BID PERIOD 01-JAN-2002  09-APR-2002 19-APR-2002  09-JUL-2002 .00%
CONSTRUCTION 16-APR-2001  14-JAN-2002 10-JUL-2002  02-SEP-2003 .00%

Project Status

Schedule
Budget

Other information

Current Comments

Preliminary plans are 100% complete and were approved by PWB to proceed to Working Drawings.
WD's are 95% complete. Potential ADA issues and a scope change discovered in Final Review delayed
the completion of WD's. DOF review and PWB Augmentation for $226,000 approved. Proceeding with
A&E contract amendment.

Project schedule extended 4-6 months.

$226,000 Augmentation Approved.

A&E will complete WD's upon reciept and approval of amended Contract.
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HAAGEN-SMIT LABORATORY ROOF REPLACEMENT
PROJECT LOCATION: EL MONTE
DEPARTMENT: STATE AIR RESOURCES BOARD
PROJECT DIRECTOR: CHAMBERS I, JAMES C
PROJECT NUMBER: 107451
ESTIMATED PROJECT COST $350,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0050/1999 3900-001-0115 100,000.00 51800 100,000.00
CONSTRUCTION 0050/1999 3900-001-0115 250,000.00 51800 250,000.00
CONSTRUCTION 0052/2000 3900-001-0115 22,300.00 01025A 22,300.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 100,000.00 100,000.00 40,569.74
CONSTRUCTION 272,300.00 272,300.00 278,221.00
Project 372,300.00 372,300.00 318,790.74
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 12-JAN-2001  03-MAY-2001 12-JAN-2001  03-MAY-2001 100.00%
BID PERIOD 04-MAY-2001 06-JUL-2001 04-MAY-2001  20-JUL-2001 100.00%
CONSTRUCTION 09-JUL-2001  28-SEP-2001 09-SEP-2001  15-NOV-2001 100.00%

Project Status

Schedule

Budget

Other information

Current Comments

Project completed within construction budget.

This Project will be deleted from the next report.

Project completed, pending closeout, and final payrequest.
Project within schedule.
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CALTRANS DISTRICT 11-SAN DIEGO
PROJECT LOCATION: SAN DIEGO
DEPARTMENT: TRANSPORTATION
PROJECT DIRECTOR: WHITAKER, SHELLEY A
PROJECT NUMBER: 103561
ESTIMATED PROJECT COST $68,000,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0162/1996 2660-001-0042 60,588.00 10372 60,588.00
STUDY/ACQUISITIONS 0162/1996 2660-001-0042 10372 ( 60,588.00)
STUDY/ACQUISITIONS 0162/1996 2660-001-0042 10372 54,289.50
PRELIMINARY PLANS 0050/1999 2660-311-0042 (5) 1,970,000.00 00017A 1,970,000.00
PRELIMINARY PLANS 0050/1999 2660-311-0042 199,000.00 O01111A 199,000.00
PRELIMINARY PLANS 0050/1999 2660-311-0042 (5) 30,000.00 99213A 30,000.00
WORKING DRAWINGS 0106/2001 2660-490-0042 3,084,000.00 20112A 3,084,000.00
STUDY/ACQUISITIONS 0106/2001 2660-490-0042 (2) 2,974,000.00 .00
WORKING DRAWINGS 0106/2001 2660-490-0042 (2) 3,084,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 3,034,588.00 54,289.50 65,324.50
PRELIMINARY PLANS 2,199,000.00 2,199,000.00 2,068,319.76
WORKING DRAWINGS 6,168,000.00 3,084,000.00 183,917.17
CONSTRUCTION .00 .00 .00
Project 11,401,588.00 5,337,289.50 2,317,561.43
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-1998 01-AUG-1999 01-JUL-1998 01-AUG-1999 100.00%
PRELIMINARY PLANS 18-FEB-2000 01-MAR-2001 18-FEB-2000 31-OCT-2001 100.00%
WORKING DRAWINGS 02-MAR-2001  15-FEB-2002 01-NOV-2001 04-OCT-2002 40.00%
BID PERIOD 16-FEB-2002  01-AUG-2002 07-OCT-2002 11-APR-2003 .00%
CONSTRUCTION 02-AUG-2002  05-JAN-2005 14-APR-2003  26-AUG-2005 .00%

Project Status

Current Comments

Working Drawings commenced the end of October. The FEIR 30 day litigation period was complete on

November 3, 2001 with no comment. The CM contract was executed the end of November and they are
currently performing an in-house constructibility review with comments due the beginning of January.

Schedule

The 50% Working Drawings are due the first part of February. The PP phase was delayed due to the

street abandonment issues with the City of San Diego and the project is due to bid during the fall of
2002 and commence construction during spring 2003.

Budget

While the Preliminary Plans and Cost estimate are within scope and budget, Caltrans has submitted a

COBCP to DOF to augment the project for CEQA mitigation costs as well as City of San Diego
requirements for the Street Vacation.

Other information

Resolution of the street abandonment issues with the City of San Diego remains a critical path item
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which continues to delay the project. At this time, the approval from the San Diego City Council will not
occur until February. Additionally, resolution and execution by DGS-OLS of SDG&E easements is
critical and must be completed prior to proceeding to the City Council.
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CALTRANS INFRASTRUCTURE STUDY

PROJECT LOCATION: SAN LUIS OBISPO
DEPARTMENT: TRANSPORTATION
PROJECT DIRECTOR: COYNE, MARK C
PROJECT NUMBER: 110723

ESTIMATED PROJECT COST $65,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 2660-311-0042 65,000.00 01090A 65,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 65,000.00 65,000.00 2,340.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 65,000.00 65,000.00 2,340.00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-2001 30-APR-2002 01-JUL-2001  30-APR-2002 5.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Project was advertised and A&E interviews are complete. Selection of A&E firm is awaiting finalization
of negotiations
scope of services doc.

finalization of negotiations.
Schedule Project is on schedule.

Budget Project is on budget.

Other information None.
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DIST 7, LA DO COMPLEX F&LS MITIGATION PROJECTS
PROJECT LOCATION: LOS ANGELES
DEPARTMENT: TRANSPORTATION
PROJECT DIRECTOR: KARLSSON, NIKLAS G
PROJECT NUMBER: 109528
ESTIMATED PROJECT COST $6,585,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 2660-001-0042(j) 1,000,000.00 52479 1,000,000.00
CONSTRUCTION 0052/2000 2660-001-0042(j) 1,411,000.00 01024A 1,411,000.00
CONSTRUCTION 0052/2000 2660-001-0042(j) 25,000.00 01081A 25,000.00
CONSTRUCTION 0052/2000 2660-001-0042(j) 500,000.00 01084A 500,000.00
CONSTRUCTION 0052/2000 2660-001-0042(j) 250,000.00 51997 250,000.00
CONSTRUCTION 0052/2000 2660-001-0042(j) 750,000.00 52051 750,000.00
CONSTRUCTION 0106/2001 2660-001-0042(10) 1,700,000.00 20023A 1,700,000.00
CONSTRUCTION 0106/2001 2660-001-0042(10) 500,000.00 20054A 500,000.00
CONSTRUCTION 0106/2001 2660-001-0042(10) 449,000.00 20120A 449,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 1,000,000.00 1,000,000.00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION 5,585,000.00 5,585,000.00 6,032,634.17
Project 6,585,000.00 6,585,000.00 6,032,634.17
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION 01-DEC-2000 01-AUG-2002 02-APR-2001 14-FEB-2002 85.00%

Project Status

Schedule
Budget

Other information

Current Comments

January 2001 - The original Mitigation Plan contanined 15 work items. Seven items have been added to
the plan. As of January 14, all items have been completed with the exeption of the freight elevator
upgrade. This work should be completed by the end of the month. February will be this projects the last

report.
On schedule.

FY 00/01 is funded for $2.536M. FY 01/02 another $2M is funded.

This project follows a Mitigation and Implementation Plan prepared by PSB on 12/21/00.
On May 14, 2001, the Director of General Services and Finance declared this project Emergency Status
due to the filing of a law suit.
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DISTRICT 3-ECONOMIC FEASABILITY STUDY

PROJECT LOCATION: MARYSVILLE
DEPARTMENT: TRANSPORTATION
PROJECT DIRECTOR: COYNE, MARK C
PROJECT NUMBER: 103564

ESTIMATED PROJECT COST $75,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 2660-001-0042 60,000.00 98242A 60,000.00
STUDY/ACQUISITIONS 0052/2000 2660-311-0042 15,000.00 01100A 15,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 75,000.00 75,000.00 75,000.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 75,000.00 75,000.00 75,000.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-OCT-1998 30-JUN-1999 01-OCT-1998 30-SEP-2000 01-OCT-1998 31-DEC-2001 100.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status 12/24/01: DOF reviewing analysis. First Draft was completed 10/14/99. Last or final draft implementing
program changes was completed 9/10/01.The Economic Analysis final draft is being reviewed by DOF.
Economic analysis revised to include changes in the programming, massing studies,alternatives
analysis and relative costing factors.

Schedule Project has been delayed by Caltrans' request pending program issues. Project is now slated for the
2002/03
budget year.

Budget Project has been augmented by $15,000 for a total budget of $75,000.

Other information
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DISTRICT 6 ECONOMIC FEASABILITY STUDY

PROJECT LOCATION: FRESNO
DEPARTMENT: TRANSPORTATION
PROJECT DIRECTOR: COYNE, MARK C
PROJECT NUMBER: 103565

ESTIMATED PROJECT COST $75,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 2660-001-0042 60,000.00 98241A 60,000.00
STUDY/ACQUISITIONS 0050/1999 2660-001-0042 15,000.00 00083A 15,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 75,000.00 75,000.00 75,000.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 75,000.00 75,000.00 75,000.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-NOV-1998 31-DEC-1998 01-NOV-1998 31-DEC-2001 100.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status 10/24/01: The first draft economic analysis was complete and was sent to Cal-trans for review and
comment in January of 1999. The staff increased by 100 percent after the draft was completed for this
district warranting complete revision of the program, cost and analysis. DGS has incorporated the latest
programmatic revisions from Caltrans to update and finalize the economic analysis. The analysis has
been in review by the DOF for the past nine months.

Schedule The project is scheduled to start in the 2002/03 budget year.
Budget Project is over budget. The hours spent above the budgeted amount are nonbillable in ABMS.

Other information  6/27/01-Project may be revised further based on future input from DOF.
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DISTRICT 7 OFFICE BUILDING REPLACEMENT
PROJECT LOCATION: LOS ANGELES
DEPARTMENT: TRANSPORTATION
PROJECT DIRECTOR: ZARI, MICHAEL J
PROJECT NUMBER: 107750
ESTIMATED PROJECT COST $188,237,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 2660-311-0042(6) 4,200,000.00 00138A 3,967,000.00
CONSTRUCTION 0106/2001 2660-311-0042 3,023,117.00 20144A 3,023,117.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 4,200,000.00 3,967,000.00 2,959,489.93
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION 3,023,117.00 3,023,117.00 2,879,117.00
Project 7,223,117.00 6,990,117.00 5,838,606.93
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-JUL-2000  30-MAY-2002 03-JUL-2000  01-JAN-2002 100.00%
WORKING DRAWINGS 30-JUN-2002  28-FEB-2003 01-JAN-2002  01-OCT-2002 .00%
BID PERIOD 01-APR-2002  01-APR-2003 01-APR-2002  01-APR-2003 .00%
CONSTRUCTION 31-AUG-2002 01-APR-2004 01-MAY-2002  01-JUL-2005 .00%

Project Status

Schedule

Budget

Other information

Current Comments

The project is Design-Build. The EIR and Design-Build Solicitation Package are completed and the
State Selection Committee has selected Main and First Team as the Design Builder.

The project is ahead of the original schedule. Construction Completion has been extended to include
the demolition of the existing Caltrans Building in LA.

The project is on budget for Phase I. Phase Il cost have been increased to include; sustainable items,
demolition of the existing Caltrans Facility and overexcavation of the site due to poor soil conditions,

increased size due to co-location with LADOT.

PWB approved the Public Art at $1,190,000. A land exchange agreement between the State and the
City of LA has been approved and is supported for the next phase. The LADOT will be a tenant in the
Caltrans New HQ District 7 Building.
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DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER

PROJECT LOCATION: LOS ANGELES

DEPARTMENT: TRANSPORTATION

PROJECT DIRECTOR: PIVONKA, KENT R

PROJECT NUMBER: OPDMO0701

ESTIMATED PROJECT COST $46,750,479.00

CURRENT PHASE: BID PERIOD

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0162/1996 2660-325-0042 96175A 32,112.00
PRELIMINARY PLANS 0162/1996 2660-325-0042 2,141,100.00 96175A 2,141,100.00
PRELIMINARY PLANS 0162/1996 2660-325-0042 96175A ( 59,173.00)
PRELIMINARY PLANS 0162/1996 2660-325-0042 96175A ( 110,775.00)
PRELIMINARY PLANS 0162/1996 2660-325-0042 96175A ( 32,112.00)
PRELIMINARY PLANS 0162/1996 2660-325-0042 96175A ( 905,361.00)
PRELIMINARY PLANS 0282/1997 2660-001-0042 300,000.00 98032A 300,000.00
WORKING DRAWINGS 0162/1996 2660-325-0042 96175A 110,775.00
WORKING DRAWINGS 0162/1996 2660-325-0042 96175A 905,361.00
WORKING DRAWINGS 0162/1997 2660-301-0042 264,654.00 00201A 264,654.00
WORKING DRAWINGS 0324/1998 2660-301-0042 622,825.00 99288A 622,825.00
WORKING DRAWINGS 0324/1998 2660-301-0042 784,073.00 99289A 784,073.00
WORKING DRAWINGS 0324/1999 2660-301- 100,000.00 00202A 100,000.00
WORKING DRAWINGS 0052/2000 2660-301-0042 1,147.00 20030A 1,147.00
WORKING DRAWINGS 0052/2000 2660-301-0850 8,853.00 20030A1 8,853.00
CONSTRUCTION 0000/1944 2660-901-0048 40,897,000.00 20107A 40,897,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 32,112.00 32,138.51
PRELIMINARY PLANS 2,441,100.00 1,333,679.00 1,353,611.82
WORKING DRAWINGS 1,781,552.00 2,797,688.00 2,486,320.14
CONSTRUCTION 40,897,000.00 40,897,000.00 .00
Project 45,119,652.00 45,060,479.00 3,872,070.47
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 30-NOV-1996  28-FEB-1997 30-NOV-1996 28-FEB-1997 100.00%
PRELIMINARY PLANS 16-FEB-1998  25-DEC-1998 12-OCT-1998 06-MAY-1999 100.00%
WORKING DRAWINGS 28-DEC-1998 02-AUG-1999 07-JUN-1999 15-MAY-2001 07-JUN-1999 15-MAY-2001 100.00%
BID PERIOD 22-SEP-1999 31-JAN-2002  24-APR-2002 .00%
CONSTRUCTION 15-0OCT-1999 15-OCT-2001 25-APR-2002 04-FEB-2004 .00%

Project Status

Current Comments

prequalification of General Contractors to go out to Bid.

Construction Documents have been completed and approved by DSA. Project is currently awaiting
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Schedule Prelim Plans delayed due to search for suitable site. Third site investigated selected. Bid advertise date
was scheduled for December 2000. Latest Schedule shows Bid date scheduled for 10Apr2002.
Construction period June 2002 to Feb 2004.

Budget Ca.Transportation Commission approved revised construction budget and schedule in June 2000. DOF
approved Form 22 for total Construction phase ($42,697,000 minus $1.8 million estimated cost savings
for a total approved amount of $40,897,000).

Other information
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ECONOMIC ANALYSIS AND INFRASTRUCTURE STUDY MASTER PROJECT, CALTRANS DISTRICT 2 REDDING

PROJECT LOCATION: REDDING
DEPARTMENT: TRANSPORTATION
PROJECT DIRECTOR: COYNE, MARK C
PROJECT NUMBER: 110726

ESTIMATED PROJECT COST $135,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 2660-311-0042 135,000.00 01088A 135,000.00
STUDY/ACQUISITIONS 0052/2000 2660-311-0042 50,000.00 01089A 50,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 185,000.00 185,000.00 7,800.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 185,000.00 185,000.00 7,800.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-2001  30-APR-2002 01-JUL-2001  30-APR-2002 5.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Project was advertised and A&E interviews are complete. A&E selection awaiting finalization of contract
negotiations.

Schedule Project is on schedule.

Budget Project is on budget.

Other information ~ This project includes the infrastructure study only. The economic analysis will be done separately.
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FACILITY PLANNING CHARRETTE, DISTRICT 2, REDDING

PROJECT LOCATION: REDDING
DEPARTMENT: TRANSPORTATION
PROJECT DIRECTOR: COYNE, MARK C
PROJECT NUMBER: 110728

ESTIMATED PROJECT COST $50,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 2660-311-0042 50,000.00 01089A 50,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 50,000.00 50,000.00 2,880.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 50,000.00 50,000.00 2,880.00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-2001 30-APR-2002 01-JUL-2001  30-APR-2002 5.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Project has been advertised and A&E interviews have been held. PD is negotiating contract.
Schedule Project is on schedule.
Budget Project is on budget.

Other information None.
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HQ OFFICE ANNEX | & Il SEISMIC RETROFIT

PROJECT LOCATION: SACRAMENTO
DEPARTMENT: TRANSPORTATION
PROJECT DIRECTOR: FAULKNER, RICHARD W
PROJECT NUMBER: 109349

ESTIMATED PROJECT COST $9,860,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 2660-311-0042(5) 470,000.00 51947 470,000.00
WORKING DRAWINGS 0106/2001 2660-490-0042 695,000.00 20121A 695,000.00
WORKING DRAWINGS 0052/2000 2660-311-0042(5) 695,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 470,000.00 470,000.00 384,310.23

WORKING DRAWINGS 1,390,000.00 695,000.00 .00

CONSTRUCTION .00 .00 .00

Project 1,860,000.00 1,165,000.00 384,310.23

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2000 09-MAR-2001 29-NOV-2000 15-NOV-2001 29-NOV-2000 29-NOV-2001 100.00%
WORKING DRAWINGS 12-MAR-2001 31-OCT-2001 15-DEC-2001 15-AUG-2002 15-DEC-2001 15-AUG-2002 .00%
BID PERIOD 16-AUG-2002 16-OCT-2002 .00%
CONSTRUCTION 17-OCT-2002 30-JAN-2004 .00%

Current Comments

Project Status Prelim. Plans are 100% complete & submitted to Client & DOF for review. CEQA doc @ State Clearing
House for final 30 day litigation period.

Schedule The Project is on schedule.

Budget The Project is within budget.

Other information ~ There are no other significant Project issues at this time.
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HOSPITAL EMERGENCY NOTIFICATION SYSTEM
PROJECT LOCATION: YOUNTVILLE
DEPARTMENT: VETERANS AFFAIRS
PROJECT DIRECTOR: HANSEN, DONALD R
PROJECT NUMBER: 107805
ESTIMATED PROJECT COST $764,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 8960-301-0001(1.6) 41,000.00 00214A 41,000.00
WORKING DRAWINGS 0052/2000 8960-301-0001(1.6) 75,000.00 01017A 75,000.00
CONSTRUCTION 0052/2000 8960-301-0001 593,899.00 20009A 593,899.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 41,000.00 41,000.00 40,961.00
WORKING DRAWINGS 75,000.00 75,000.00 71,189.20
CONSTRUCTION 593,899.00 593,899.00 428,938.78
Project 709,899.00 709,899.00 541,088.98
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-JUL-2000 08-MAR-2001 06-NOV-2000 09-MAR-2001 100.00%
WORKING DRAWINGS 02-JUL-2001 13-DEC-2001 12-MAR-2001 25-MAY-2001 100.00%
BID PERIOD 14-DEC-2001  17-MAY-2002 25-MAY-2001 09-SEP-2001 100.00%
CONSTRUCTION 17-MAY-2002  20-MAY-2003 05-SEP-2001  30-MAR-2002 73.00%

Current Comments

Project Status

Schedule

Budget

Construction started on September 5, 2001.
The project is ahead of schedule. Construction is 73% complete.

were reverted to the General Fund on September 7, 2001.

Other information

There are no other significant issues at this time.

The Low bidder was Multi Communication Installation with a low bid of $486,821. Bid savings of $54,101
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JEFFERSON HALL REHAB (SECTION L)

PROJECT LOCATION: YOUNTVILLE
DEPARTMENT: VETERANS AFFAIRS
PROJECT DIRECTOR: UVALLE, ROBERT M
PROJECT NUMBER: 106148

ESTIMATED PROJECT COST $3,343,000.00
CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 8960-301-0001(1) 170,000.00 99215A 170,000.00
WORKING DRAWINGS 0050/1999 8960-301-0001(1) 227,000.00 99333A 227,000.00
CONSTRUCTION 0052/2000 8960-301-0001(.5) 2,994,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 170,000.00 170,000.00 155,549.15

WORKING DRAWINGS 227,000.00 227,000.00 198,905.39

CONSTRUCTION 2,994,000.00 .00 .00

Project 3,391,000.00 397,000.00 354,454.54

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-1999 10-OCT-1999 02-JUL-1999  10-DEC-1999 100.00%
WORKING DRAWINGS 17-DEC-1999  10-JUN-2000 17-JAN-2000  10-FEB-2001 100.00%
BID PERIOD 11-JUN-2000 02-OCT-2000 11-OCT-2000 25-FEB-2001 09-MAR-2001 23-MAY-2001 25.00%
CONSTRUCTION 06-OCT-2000 12-OCT-2001 .00%

Current Comments

Project Status Construction bid 20% over budget estimate. PSB currently estimating added value engineering for
review by DVA.

Schedule Schedule to be revised based on DVA - V/E review and direction.

Budget Project is over budget.

Other information ~ PMB to present to Client available options and will proceed based on DVA direction. On 12/21/01 DVA
advised PMB to proceed with V/E Modifications of approx. 160K and re-bid based on approved
revisions. PMB to proceed as directed by DVA.
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LINCOLN THEATER RENOVATION

PROJECT LOCATION: VETERAN'S HOME OF CALIFORNIA - YOUNTVILLE

DEPARTMENT: VETERANS AFFAIRS

PROJECT DIRECTOR: SCHANBERGER, THOMAS E

PROJECT NUMBER: OPDMO0805

ESTIMATED PROJECT COST $12,262,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 8960-301-0001 18,000.00 99076A 18,000.00
PRELIMINARY PLANS / -- 190,000.00 98126A 190,000.00
PRELIMINARY PLANS / --0001 160,000.00 99207A 160,000.00
PRELIMINARY PLANS / --CASH DEPOSIT 113,000.00 CHECKS518 113,000.00
CONSTRUCTION 0050/1999 8960-490-0001(1) 232,000.00 00008A 232,000.00
CONSTRUCTION 0052/2000 8960-301-0001(1) 590,000.00 01130A 590,000.00
CONSTRUCTION 0052/2000 8960-301-0768(1) 656,000.00 01145B 656,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 1,972.00
PRELIMINARY PLANS 481,000.00 481,000.00 368,590.21
WORKING DRAWINGS .00 .00 48,980.02
CONSTRUCTION 1,478,000.00 1,478,000.00 3,114.51
Project 1,959,000.00 1,959,000.00 422,656.74

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-1998 15-NOV-1998 01-JUL-1998 15-AUG-1999 100.00%
WORKING DRAWINGS 01-MAR-1999 31-JAN-2000 16-AUG-1999 24-APR-2000 100.00%
BID PERIOD 15-FEB-2000  15-JUN-2000 26-AUG-2000 24-APR-2001 22-JUN-2001 29-AUG-2001 50.00%
CONSTRUCTION 01-MAY-2000 31-AUG-2001 16-OCT-2001  15-JAN-2003 .00%

Project Status

Schedule

Budget

Current Comments

raise additional money.

Other information

The project received pre-qualified bids which all were significantly higher than the construction budget.
The Project is on hold until the FLT have secured additional funds.

The project is over-budget, which is primarily private funds, raised by the FLT. The FLT is attempting to

Project is funded mostly by the FLT under a lease agreement with the Department of Veterans Affairs

and the Department of General Services. Under the agreement, the State will pay for a specified
amounts for seismic upgrade, hazardous material abatement and HVAC systems. Construction will be
awarded to pre-qualified bidders.
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NORTHERN CALIFORNIA VETERANS CEMETERY

PROJECT LOCATION: SHASTA COUNTY

DEPARTMENT: VETERANS AFFAIRS

PROJECT DIRECTOR: BROWN, LARRY A

PROJECT NUMBER: 106744

ESTIMATED PROJECT COST $6,000,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0604/1999 8955-503-0180 00069A 5,000.00
STUDY/ACQUISITIONS 0604/1999 8955-503-0180 70,000.00 99319A 30,000.00
STUDY/ACQUISITIONS 0106/2001 9860-301-0001 31,040.00 20129A 31,040.00
PRELIMINARY PLANS 0604/1999 8955-503-0180 380,000.00 01006A 365,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 101,040.00 66,040.00 40,190.59

PRELIMINARY PLANS 380,000.00 365,000.00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 481,040.00 431,040.00 40,190.59

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 14-DEC-1999  31-MAR-2000 14-DEC-1999  15-APR-2001 100.00%
PRELIMINARY PLANS 24-JAN-2001  13-DEC-2001 03-APR-2001  13-FEB-2002 70.00%
WORKING DRAWINGS 15-JAN-2002  14-NOV-2002  01-JUL-2002  14-NOV-2002 01-JUL-2002  14-NOV-2002 .00%
BID PERIOD 15-NOV-2002  30-MAY-2003 15-NOV-2002  30-MAY-2003 .00%
CONSTRUCTION 02-JUN-2003  06-DEC-2004 02-JUN-2003  06-DEC-2004 .00%

Project Status

Current Comments

Pre-application has been accepted by the U.S. Department of Veterans Affairs. Design Consultant has

presented Master Plan ideas to the State Cemetery Grants Service (SCGS) in Washington, D.C. on
September 19, 2001. Master Plan concept approved by SCGS and California Department of Veterans
Affairs. We are proceeding with Preliminary Plans.

Schedule
Budget

Other information

Project is on budget.

This project is funded by Senate Bill No. 4.,604/99.

Working drawings cannot begin until they are funded on July 1, 2002.
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Page # 278

s PROJECT INFORMATION 06-FEB-02
RECTOR RESERVOIR

PROJECT LOCATION: YOUNTVILLE

DEPARTMENT: VETERANS AFFAIRS

PROJECT DIRECTOR: PRAWALSKY, DALE E

PROJECT NUMBER: 102817

ESTIMATED PROJECT COST $4,470,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 8960-301-0001(3) 245,000.00 98229A 245,000.00
WORKING DRAWINGS 0324/1998 8960-301-0001(3) 266,000.00 99056A 266,000.00
CONSTRUCTION 0050/1999 8960-490-0001(3) 230,617.00 99278A 230,617.00
CONSTRUCTION 0050/1999 8960-490-0001(3) 3,959,000.00 99279A 3,959,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 245,000.00 245,000.00 238,013.00
WORKING DRAWINGS 266,000.00 266,000.00 185,599.98
CONSTRUCTION 4,189,617.00 4,189,617.00 4,044,797.48
Project 4,700,617.00 4,700,617.00 4,468,410.46
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 17-DEC-1998 11-MAR-1999 15-FEB-1999  09-APR-1999 100.00%
WORKING DRAWINGS 12-MAR-1999  19-MAY-1999 09-APR-1999  28-JUN-1999 100.00%
BID PERIOD 08-JUL-1999  08-JUL-1999 28-JUN-1999  18-OCT-1999 100.00%
CONSTRUCTION 27-AUG-1999  25-AUG-2000 06-DEC-1999 15-DEC-2001 06-DEC-1999  15-JAN-2002 99.00%

Current Comments

Project Status

Schedule
Budget

Other information

Plant is at full operation and is producing water to the Veterans Home and Yountville. Completion of 1
change order will complete project by 01/15/2002.

Occupancy date has been established as 4/1/2001.

Project is within budget.

This project will be deleted from the next report.
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VA STUDY FOR MONTEREY CEMETERY

PROJECT LOCATION: MONTEREY, CA
DEPARTMENT: VETERANS AFFAIRS
PROJECT DIRECTOR: BROWN, LARRY A
PROJECT NUMBER: 110906

ESTIMATED PROJECT COST $140,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0771/1815 8955-802-0001 140,000.00 01071A 140,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 140,000.00 140,000.00 23,928.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 140,000.00 140,000.00 23,928.00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 15-NOV-2001  15-NOV-2002 26-OCT-2001 15-APR-2002 10.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Design consultant has been selected. Study phase kick-off meeting scheduled for October 29, 2001.
Schedule Project is on schedule.
Budget Project is on budget.

Other information ~ There are no other significant issues at this time.
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PROJECT INFORMATION 06-FEB-02

VETERANS HOME CEMETERY RESTORATION

PROJECT LOCATION: YOUNTVILLE
DEPARTMENT: VETERANS AFFAIRS
PROJECT DIRECTOR: PRAWALSKY, DALE E
PROJECT NUMBER: 107733

ESTIMATED PROJECT COST $1,397,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 8960-301-0001 62,000.00 00271A 62,000.00
WORKING DRAWINGS 0106/2001 8960-301-0001(1) 110,000.00 20167A 110,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 62,000.00 62,000.00 61,449.13
WORKING DRAWINGS 110,000.00 110,000.00 6,178.00
CONSTRUCTION .00 .00 .00
Project 172,000.00 172,000.00 67,627.13
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-JUL-2000 08-DEC-2000 03-JUL-2000 29-DEC-2000 100.00%
WORKING DRAWINGS 08-DEC-2000 16-MAY-2001 15-JAN-2002  15-MAY-2002 .00%
BID PERIOD 16-MAY-2001 17-SEP-2001 15-JUL-2002  15-NOV-2002 .00%
CONSTRUCTION 17-SEP-2001  17-SEP-2002 16-NOV-2002 16-NOV-2003 .00%

Current Comments

Project Status Preliminary plans are complete. Project has been appropiated for working drawings.
Schedule Project is waiting for the completion of CEQA requirements.
Budget

Other information
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PROJECT INFORMATION 06-FEB-02
YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL
PROJECT LOCATION: YOUNTVILLE
DEPARTMENT: VETERANS AFFAIRS
PROJECT DIRECTOR: UVALLE, ROBERT M
PROJECT NUMBER: 106149
ESTIMATED PROJECT COST $1,940,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 8960-301-0001(3) 122,000.00 99214A 122,000.00
WORKING DRAWINGS 0050/1999 8960-301-0001(3) 130,000.00 99308A 130,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 122,000.00 122,000.00 121,769.21
WORKING DRAWINGS 130,000.00 130,000.00 118,638.03
CONSTRUCTION .00 .00 .00
Project 252,000.00 252,000.00 240,407.24
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-1999 10-DEC-1999 02-JUL-1999  10-DEC-1999 100.00%
WORKING DRAWINGS 17-DEC-1999 01-JUN-2000 17-DEC-1999 26-AUG-2001 17-DEC-1999 16-NOV-2001 98.00%
BID PERIOD 02-JUN-2000  02-OCT-2000 15-DEC-2001 15-MAY-2002 .00%
CONSTRUCTION 03-OCT-2000 23-AUG-2002 16-MAY-2002 16-MAY-2003 .00%
Current Comments
Project Status Working Drawings final estimate received from PSB on 12/21/0. Revised estimate how 250K over

previous PSB estimate submitted. PSB/PMB/DVA to investigate reasons for increased cost and make
necessary adjustments.

Schedule Change in project architect and realized required clarification drawing revisions have caused schedule
delays.
Budget Working to bring Project back on budget.

Other information ~ There are no other project issues at this time.
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PROJECT INFORMATION 06-FEB-02
50 SPECIALIZED COUNSELING PROGRAM BEDS

PROJECT LOCATION: NORWALK

DEPARTMENT: YOUTH AUTHORITY

PROJECT DIRECTOR: HILL, GORDEN S

PROJECT NUMBER: 107797

ESTIMATED PROJECT COST $3,576,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5460-301-0001 141,000.00 00246A 141,000.00
WORKING DRAWINGS 0052/2000 5460-301-0001(3) 227,000.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 141,000.00 141,000.00 6,675.00
WORKING DRAWINGS 227,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 368,000.00 141,000.00 6,675.00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-AUG-2000 08-JUN-2001 05-SEP-2000 10-MAY-2002 05-SEP-2000  10-MAY-2002 5.00%
WORKING DRAWINGS 11-JUN-2001  24-JAN-2002  13-MAY-2002 02-JAN-2003  13-MAY-2002 02-JAN-2003 .00%
BID PERIOD 25-JAN-2002  03-MAY-2002 03-JAN-2003  22-APR-2003  03-JAN-2003  22-APR-2003 .00%
CONSTRUCTION 10-MAY-2002 11-MAY-2003 23-APR-2003 16-APR-2004 23-APR-2003  16-APR-2004 .00%

Project Status

Current Comments

Interviews for A/E were held September 5, 2000. A/E firm selected, negotiations are on hold by DOF and

DYA until staffing and sizing issues are resolved. DOF called 11/30/01 with O.K. to proceed with PP's.

Schedule

for a May 2002 PWB.

Budget

the amount of $141,000 was approved by DOF on 09/15/00.

Other information

Project approximately 15 months behind schedule due to DOF on HOLD STATUS. Project is scheduled

Augmentation request for $32,000 for PP'S & WD'S were approved by the PWB. Form 22 for PP'S in
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REAL ESTATE SERVICES DIVISION
s 06-FEB-02

PROJECT INFORMATION
DeWITT NELSON YCF PERSONAL ALARM SYSTEM

DEWITT NELSON YOUTH CORRECTIONAL FACILITY, STOCKTON
YOUTH AUTHORITY

OTTO, JOHN E

103512

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

$1,879,480.00
CONSTRUCTION

ESTIMATED PROJECT COST
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(5.1) 69,000.00 98217A 69,000.00
CONSTRUCTION 0050/1999 5460-301-0001(6) 1,814,000.00 01153A 1,810,480.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 69,000.00 69,000.00 64,839.20
CONSTRUCTION 1,814,000.00 1,810,480.00 7,711.00
Project 1,883,000.00 1,879,480.00 72,550.20
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999 01-OCT-1999 05-APR-2000 18-JUL-2001 05-APR-2000 17-AUG-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 19-SEP-2001 31-DEC-2002 20.00%

Current Comments

Project Status Construction Phase commenced with contractor submittals and shop drawing preparation underway.

Schedule Project is on schedule.

Budget Project is on budget with augmentation.

Other information
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PROJECT INFORMATION 06-FEB-02
DeWITT NELSON YCF VISITOR'S SECURITY ENTRANCE
PROJECT LOCATION: DEWITT NELSON YOUTH CORRECTIONAL FACILITY
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: BRENNING, DOUGLAS L
PROJECT NUMBER: 103511
ESTIMATED PROJECT COST $2,926,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5460-301-0001(5) 97,000.00 98177A 97,000.00
PRELIMINARY PLANS 0324/1998 5460-301-0001(5) 98177A 500.00)
WORKING DRAWINGS 0324/1998 5460-301-0001(5) 98177A 500.00
WORKING DRAWINGS 0324/1998 5460-301-0001(5) 137,000.00 99075A 137,000.00
CONSTRUCTION 0050/1999 5460-301-0660(1) 2,692,000.00 00255B 2,299,555.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 97,000.00 96,500.00 96,447.00
WORKING DRAWINGS 137,000.00 137,500.00 125,342.53
CONSTRUCTION 2,692,000.00 2,299,555.00 2,156,822.96
Project 2,926,000.00 2,533,555.00 2,378,612.49
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-SEP-1998  05-JAN-1999 12-SEP-1998 14-MAY-1999 100.00%
WORKING DRAWINGS 01-APR-1999 15-AUG-1999 15-MAY-1999 02-MAY-2000 100.00%
BID PERIOD 15-OCT-1999 03-MAY-2000 19-NOV-2001 03-MAY-2000 19-NOV-2000 100.00%
CONSTRUCTION 14-DEC-1999  14-JUL-2000  20-NOV-2000 14-DEC-2001 20-NOV-2000 14-DEC-2001 100.00%

Project Status

Schedule

Budget

Other information

Current Comments

01/15/02 Construction was complete December 14, 2002, and DYA assumed beneficial occupancy on
December 18, 2001. A temporary Personal Alarm system will be installed by DYA so the building can be
activated. Project acceptance and closeout process has begun, anticipate the end of close out within

three months.

On schedule per 11/14/00 Notice to Proceed, start date 11/20/00. Approved construction schedule
extensions revised construction completion date to December 14, 2001.

Project is on budget.

No significant project issues at this time.
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PROJECT INFORMATION 06-FEB-02
EDUCATION AIR CONDITIONING
PROJECT LOCATION: EL PASO DE ROBLES
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: BRENNING, DOUGLAS L
PROJECT NUMBER: 107799
ESTIMATED PROJECT COST $1,443,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5460-301-0001 66,000.00 00140A 66,000.00
WORKING DRAWINGS 0052/2000 5460-301-0001(10) 111,000.00 20035A 111,000.00
CONSTRUCTION 0106/2001 5460-301-0001(7) 1,487,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 66,000.00 66,000.00 60,337.00
WORKING DRAWINGS 111,000.00 111,000.00 9,000.00
CONSTRUCTION 1,487,000.00 .00 .00
Project 1,664,000.00 177,000.00 69,337.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 10-AUG-2000 12-APR-2001 26-OCT-2000 10-AUG-2001 26-OCT-2000 10-AUG-2001 100.00%
WORKING DRAWINGS 16-APR-2001  18-OCT-2001 13-AUG-2001 13-FEB-2002 13-AUG-2001 26-MAR-2002 50.00%
BID PERIOD 16-APR-2001  18-OCT-2001 14-FEB-2002 20-MAY-2002 27-MAR-2002 26-JUN-2002 .00%
CONSTRUCTION 23-JAN-2002  18-DEC-2003 21-MAY-2002 16-DEC-2002 27-JUN-2002 22-JAN-2003 .00%

Project Status
Bid to 03/26/02.

Schedule

Current Comments

01/15/02 Completion of 50% Working Drawing Review was delayed 21 days. Revised DOF approval to

Preliminary Plans reflecting scope and budget change were approved at August PWB meeting. Revised

dates for Working Drawing phase as a result, schedule will revert to dates originally established in the

Budget Package.
Budget On budget.

Other information
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PROJECT INFORMATION 06-FEB-02
EL PASO DE ROBLES SPECIAL EDUCATION CLASSROOMS
PROJECT LOCATION: PASO ROBLES
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: BRENNING, DOUGLAS L
PROJECT NUMBER: 106125
ESTIMATED PROJECT COST $2,082,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5460-301-0001(10) 101,000.00 99234A 101,000.00
WORKING DRAWINGS 0050/1999 5460-301-0001(10) 118,000.00 00040A 118,000.00
CONSTRUCTION 0052/2000 5460-301-0001(9) 1,893,000.00 020003A 1,586,170.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 101,000.00 101,000.00 86,466.32
WORKING DRAWINGS 118,000.00 118,000.00 100,794.18
CONSTRUCTION 1,893,000.00 1,586,170.00 396,659.56
Project 2,112,000.00 1,805,170.00 583,920.06
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 19-JUL-1999 10-FEB-2000 19-JUL-1999  18-FEB-2000 100.00%
WORKING DRAWINGS 15-MAR-2000 13-SEP-2000 21-FEB-2000 28-MAR-2001 21-FEB-2000 28-MAR-2001 100.00%
BID PERIOD 14-SEP-2000 08-FEB-2001  29-MAR-2001 31-AUG-2001 29-MAR-2001 31-AUG-2001 100.00%
CONSTRUCTION 09-FEB-2001  03-DEC-2001 01-OCT-2001 23-MAY-2002 01-OCT-2001 23-MAY-2002 23.00%

Project Status

Current Comments

01/15/02 Rough carpentry is underway, construction schedule adjusted to start electrical and

mechanical rough-in earlier than previously scheduled. Still on schedule due to project float in end date.

Schedule

Budget

Other information

Project is on schedule.

No significant project issues.

Project is currently within appropriation.
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

EL

ESTIMATED PROJECT COST
CURRENT PHASE:

REAL ESTATE SERVICES DIVISION Page # 287
PROJECT INFORMATION 06-FEB-02

PASO DE ROBLES YCF PERSONAL ALARM SYSTEM

EL PASO DE ROBLES YOUTH CORRECTIONAL FACILITY, PASO ROBLES
YOUTH AUTHORITY

OTTO, JOHN E

103515

$1,790,000.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(5.4) 118,000.00 98220A 118,000.00
CONSTRUCTION 0050/1999 5460-301-0001(9) 1,672,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 118,000.00 118,000.00 99,812.87
CONSTRUCTION 1,672,000.00 .00 .00
Project 1,790,000.00 118,000.00 99,812.87
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999 01-OCT-1999 05-APR-2000 01-AUG-2001 05-APR-2000 10-JAN-2002 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 11-JAN-2002 10-MAR-2003 .00%

Project Status
Schedule

Current Comments

Four bids received 1/10/2002, all within budget estimate. Contract award and execution pending.
The Working Drawing and Bidding schedule was impacted by accepance of prototypical installation at

SYCRCC, and updating of Construction Documents to include agency approvals, plus South / North site

lessons learned.
Budget

Other information

Project is on budget.
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PROJECT INFORMATION 06-FEB-02
FRED C. NELLES YCF CONSTRUCT NEW KITCHEN
PROJECT LOCATION: WHITTIER
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: HILL, GORDEN S
PROJECT NUMBER: 107801
ESTIMATED PROJECT COST $9,242,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5460-301-0001(14) 374,000.00 00147A 374,000.00
WORKING DRAWINGS 0106/2001 5460-301-0001(8) 411,000.00 20033A 411,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 374,000.00 374,000.00 365,257.86
WORKING DRAWINGS 411,000.00 411,000.00 142,260.00
CONSTRUCTION .00 .00 .00
Project 785,000.00 785,000.00 507,517.86
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 17-JUL-2000  12-APR-2001 17-JUL-2000  10-AUG-2001 100.00%
WORKING DRAWINGS 01-AUG-2001  03-MAY-2002 15-AUG-2001  12-JUL-2002 55.00%
BID PERIOD 06-MAY-2002  11-AUG-2002 15-JUL-2002  28-NOV-2002 .00%
CONSTRUCTION 12-AUG-2002  08-FEB-2004 20-NOV-2002  15-MAY-2004 .00%

Project Status
Schedule

Budget

Current Comments

Working drawings 50% comments delivered to A/E on 12/18/01.
Working drawings are expected to be completed on schedule.

Budget for 02/03 shows $8,457,000 for construction funding.

Other information
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PROJECT INFORMATION
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

FRED C. NELLES YCF PERSONAL ALARM SYSTEM

NELLES YOUTH CORRECTIONAL FACILITY, WHITTIER
YOUTH AUTHORITY

OTTO, JOHN E

103516

$1,465,953.00
CONSTRUCTION

ESTIMATED PROJECT COST
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(7.1) 93,000.00 98222A 93,000.00
CONSTRUCTION 0050/1999 5460-301-0001(12) 1,677,000.00 01008A 1,372,953.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 93,000.00 93,000.00 92,122.00
CONSTRUCTION 1,677,000.00 1,372,953.00 441,980.40
Project 1,770,000.00 1,465,953.00 534,102.40
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999  01-OCT-1999 05-APR-2000 29-APR-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 30-APR-2001 02-AUG-2002 30-APR-2001 02-AUG-2002 53.00%

Project Status
Schedule

Budget

Other information

Project is on budget.

Current Comments

Construction Phase is on schedule.

Construction Phase progressing with on site installation work.
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PROJECT INFORMATION 06-FEB-02
FRED C. NELLES YCF REPLACE TAFT ADJUSTMENT CENTER
PROJECT LOCATION: WHITTIER
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: HILL, GORDEN S
PROJECT NUMBER: 106129
ESTIMATED PROJECT COST $2,994,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5460-301-0001(13.1) 128,000.00 99195A 128,000.00
WORKING DRAWINGS 0052/2000 5460-301-0001(13) 195,000.00 00196A 195,000.00
CONSTRUCTION 0052/2000 5460-301-0001(13) 2,708,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 128,000.00 128,000.00 127,975.72
WORKING DRAWINGS 195,000.00 195,000.00 140,969.00
CONSTRUCTION 2,708,000.00 .00 .00
Project 3,031,000.00 323,000.00 268,944.72
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 16-JUL-1999 10-FEB-2000 16-JUL-1999 12-MAY-2000 16-JUL-1999  12-MAY-2000 100.00%
WORKING DRAWINGS 21-JUL-2000 15-MAR-2001 28-JUL-2000  14-FEB-2002 99.00%
BID PERIOD 16-MAR-2001  16-JUL-2001 22-FEB-2002  21-JUN-2002  15-FEB-2002  19-JUN-2002 .00%
CONSTRUCTION 17-JUL-2001  24-JUL-2002  22-JUN-2002 29-DEC-2003 02-JUL-2002  01-JAN-2004 .00%

Project Status
revenue bonds.

Schedule
Budget

Other information

Current Comments

Working drawing approvals should be received per the "current shedule.”

The new prototype design is anticipated to be constructed within the existing budget.

Project on hold by DOF which is putting forth legislation in January 2002 to shift construction funding to
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PROJECT INFORMATION 06-FEB-02
FRED C. NELLES YCF SEWER REPLACEMENT LINE
PROJECT LOCATION: WHITTIER,CA - FRED C. NELLES YCF
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: VESTAL, KATHRYN E
PROJECT NUMBER: 102775
ESTIMATED PROJECT COST $2,163,530.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5460-301-0001(7) 120,000.00 98185A 120,000.00
WORKING DRAWINGS 0324/1998 5460-301-0001(7) 109,000.00 99098A 109,000.00
CONSTRUCTION 0052/2000 5460-301-0001(12) 805,530.00 00260A 805,530.00
CONSTRUCTION 0052/2000 5460-301-0001(12) 146,000.00 01005A 146,000.00
CONSTRUCTION 0052/2000 5460-301-0001(12) 363,000.00 01065A 363,000.00
CONSTRUCTION 0052/2000 5460-301-0001(12) 604,000.00 01119A 604,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 120,000.00 120,000.00 114,545.32
WORKING DRAWINGS 109,000.00 109,000.00 105,824.94
CONSTRUCTION 1,918,530.00 1,918,530.00 1,700,873.82
Project 2,147,530.00 2,147,530.00 1,921,244.08
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-SEP-1998  01-MAR-1999 02-SEP-1998  11-JUN-1999 100.00%
WORKING DRAWINGS 05-APR-1999  10-JUN-1999 14-JUN-1999  21-JUL-2000 100.00%
BID PERIOD 17-AUG-1999  17-AUG-1999 24-JUL-2000  31-OCT-2000 100.00%
CONSTRUCTION 18-OCT-1999 24-MAY-2000 09-NOV-2000 14-SEP-2001  06-NOV-2000 28-FEB-2002 99.00%

Project Status

Schedule

Budget

Other information

Current Comments

The final walk-thru was held on November 20, 2001 and a punch list was developed. All ITC's have been
addressed & the project is complete except for final approval of the as-built drawings, which are being
reviewed by PMB, PSB, and DYA.

Project is currently behind the revised approved schedule. The original contract completion date was
July 3, 2001. Substantial completion was achieved on November 9, 2001 and the revised final
completion date was November 26, 2001.

Due to the volume of change orders, three increases within the appropration as well as an 18.8%
augmentation was necessary. Still, some portions of the project were not completed due to a shortage of
funds.

Change Order #19 brings the contractor's revised contract completion date to October 20, 2001.
Liquidated damages were applied to four days on the October 15th payment and will apply to the bulk of
the final payment.




REAL ESTATE SERVICES DIVISION Page # 292

)

PROJECT INFORMATION 06-FEB-02
HEMAN G. STARK FIRE ALARM SYSTEM
PROJECT LOCATION: CHINO
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: ARREOLA, ALONZO
PROJECT NUMBER: 106127
ESTIMATED PROJECT COST $1,522,611.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5460-301-0001(18) 97,000.00 99233A 97,000.00
WORKING DRAWINGS 0050/1999 5460-301-0001(18) 120,000.00 00036A 120,000.00
CONSTRUCTION 0052/2000 5460-301-0001(18) 1,916,000.00 20058A 1,305,611.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 97,000.00 97,000.00 90,070.70
WORKING DRAWINGS 120,000.00 120,000.00 105,318.52
CONSTRUCTION 1,916,000.00 1,305,611.00 39,601.10
Project 2,133,000.00 1,522,611.00 234,990.32
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-1999 11-FEB-2000 01-JUL-1999  18-FEB-2000 100.00%
WORKING DRAWINGS 17-JAN-2000  20-OCT-2000 21-FEB-2000 14-MAY-2001 100.00%
BID PERIOD 21-DEC-2000 21-DEC-2000 21-DEC-2000 24-APR-2001 13-JUN-2001 12-OCT-2001 100.00%
CONSTRUCTION 21-FEB-2001  22-FEB-2002 19-OCT-2001 28-OCT-2002 15.00%

Project Status

Current Comments

Start up in construction has been slowed due to problems with the water pressure for the new system.

The engineer has identified a different method of connection that will resolve the pressure issues and
enable completion of submittals for submission to the Fire Marshal. Site work and hazardous material
abatement are now ongoing.

Schedule
Budget

Other information None.

Project remains on schedule.

This project is within budget.
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REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page # 293
06-FEB-02

HEMAN G. STARK YCF NEW MENTAL HEALTH BLDG AND CTC UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

HEMAN G. STARK YOUTH CORRECTIONAL FACILITY, CHINO, CA

YOUTH AUTHORITY
ROBERTS, LELAND J

103522

$2,702,000.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5460-301-0001(13.5) 106,000.00 98154A 106,000.00
WORKING DRAWINGS 0324/1998 5460-301-0001(13.5) 170,000.00 99096A 170,000.00
CONSTRUCTION 0050/1999 5460-301-0660(6) 2,383,000.00 00096B 1,965,000.00
CONSTRUCTION 0050/1999 5460-301-0660(6) 00127B 183,000.00
CONSTRUCTION 0050/1999 5460-301-0660(6) 00259B 222,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 106,000.00 106,000.00 105,745.36
WORKING DRAWINGS 170,000.00 170,000.00 158,441.77
CONSTRUCTION 2,383,000.00 2,370,000.00 1,162,113.18
Project 2,659,000.00 2,646,000.00 1,426,300.31
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-SEP-1998 16-MAR-1999 02-SEP-1998  10-JUN-1999 100.00%
WORKING DRAWINGS 01-JUL-1999 27-DEC-1999 14-JUN-1999  25-FEB-2000 100.00%
BID PERIOD 03-MAY-2000 03-MAY-2000 26-FEB-2000 19-DEC-2000 100.00%
CONSTRUCTION 03-JUL-2000  02-JUL-2001  03-JUL-2000 02-DEC-2001 20-DEC-2000 26-JUL-2002 60.00%

Project Status

Current Comments

Progress meeting held on site on 1/10. Installation of additional fire alarm components was underway.

Final fire marshal inspection expected Jan. 14. Youth Authority has been cleared to begin the move into
the Mental Health Building (MHB) as of 1/8, and will be complete by 1/29. By 1/21, east portion of
vacated infirmary should be ready for abatement and demolition. Punch list work for MHB will be
complete by time of occupancy.

Schedule

in partially vacated infirmary will affect completion date.

Budget Within budget.

Other information None.

Impact of fire alarm changes on project completion is not yet defined. Ability of contractor to begin work
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PROJECT INFORMATION 06-FEB-02
HEMAN G. STARK YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION: STARK YOUTH CORRECTIONAL FACILITY, CHINO

DEPARTMENT: YOUTH AUTHORITY

PROJECT DIRECTOR: OTTO, JOHN E

PROJECT NUMBER: 103525

ESTIMATED PROJECT COST $1,909,790.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(13.6) 149,000.00 98223A 149,000.00
CONSTRUCTION 0050/1999 5460-301-0001(17) 1,784,000.00 01010A 1,760,790.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 149,000.00 149,000.00 145,422.67
CONSTRUCTION 1,784,000.00 1,760,790.00 623,338.30
Project 1,933,000.00 1,909,790.00 768,760.97
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998  07-JUN-1999 14-SEP-1998  04-APR-2000 100.00%
BID PERIOD 07-JUN-1999  01-OCT-1999 05-APR-2000  29-APR-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001  30-APR-2001 02-AUG-2002 30-APR-2001  02-AUG-2002 53.00%

Project Status
Schedule

Budget

Other information

Current Comments

Construction work progressing with on site installation work.

Construction Phase is on schedule.

Project is on budget.
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PROJECT INFORMATION 06-FEB-02

KARL HOLTON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION: KARL HOLTON YOUTH CORRECTIONAL FACILITY, STOCKTON
DEPARTMENT: YOUTH AUTHORITY

PROJECT DIRECTOR: OTTO, JOHN E

PROJECT NUMBER: 103514

ESTIMATED PROJECT COST $1,003,560.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(5.3) 62,000.00 98219A 62,000.00
CONSTRUCTION 0050/1999 5460-301-0001(8) 947,000.00 01155A 941,560.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 62,000.00 62,000.00 58,033.65
CONSTRUCTION 947,000.00 941,560.00 6,286.00
Project 1,009,000.00 1,003,560.00 64,319.65
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999 01-OCT-1999 05-APR-2000 18-JUL-2001 05-APR-2000 17-AUG-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 19-SEP-2001 31-DEC-2002 20.00%

Current Comments

Project Status Construction Phase commenced with contractor submittals and shop drawing preparation underway.
Schedule Project is on schedule.
Budget Project is on budget with augmentation.

Other information



)

REAL ESTATE SERVICES DIVISION

Page # 296

PROJECT INFORMATION 06-FEB-02
N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM
PROJECT LOCATION: STOCKTON
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: BRENNING, DOUGLAS L
PROJECT NUMBER: 107800
ESTIMATED PROJECT COST $1,352,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5460-301-0001 63,000.00 00146A 63,000.00
WORKING DRAWINGS 0052/2000 5460-301-0001(8) 97,000.00 01078A 97,000.00
CONSTRUCTION 0106/2001 5460-301-0001(4) 1,226,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 63,000.00 63,000.00 45,571.00
WORKING DRAWINGS 97,000.00 97,000.00 30,816.00
CONSTRUCTION 1,226,000.00 .00 .00
Project 1,386,000.00 160,000.00 76,387.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 14-JUL-2000 30-APR-2001 14-JUL-2000  11-MAY-2001 100.00%
WORKING DRAWINGS 14-MAY-2001 22-MAR-2002 14-MAY-2001 22-MAR-2002 14-MAY-2001 28-FEB-2002 98.00%
BID PERIOD 25-MAR-2002  26-JUN-2002  25-MAR-2002 26-JUN-2002 01-MAR-2002 03-JUN-2002 .00%
CONSTRUCTION 27-JUN-2002  21-FEB-2003 04-JUN-2002  29-JAN-2003 .00%

Project Status

Schedule
Budget

Other information

Current Comments

01/15/02 State Fire Marshal approved Working Drawings submitted by A/E on December 20, 2001.
Preparation of Project Manual and bid documents underway.

On schedule.

On budget.




REAL ESTATE SERVICES DIVISION Page # 297
s PROJECT INFORMATION 06-FEB-02

NCYCC CORRECTIONAL TREATMENT CENTER

PROJECT LOCATION: STOCKTON
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: BRENNING, DOUGLAS L
PROJECT NUMBER: 107798

ESTIMATED PROJECT COST $4,132,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5460-301-0001(6) 219,000.00 01011A 219,000.00
WORKING DRAWINGS 0106/2001 5460-301-0001(3) 301,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 219,000.00 219,000.00 104,776.09
WORKING DRAWINGS 301,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 520,000.00 219,000.00 104,776.09
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-OCT-2000 11-MAY-2001 10-JAN-2001 08-MAR-2002 10-JAN-2001 12-APR-2002 80.00%
WORKING DRAWINGS 15-MAR-2002 05-DEC-2002 15-APR-2002  08-JAN-2003 .00%
BID PERIOD 06-DEC-2002 18-MAR-2003 10-JAN-2003  14-APR-2003 .00%
CONSTRUCTION 19-MAR-2003 17-MAR-2004 15-APR-2003 20-APR-2004 .00%

Current Comments

Project Status 01/15/02 75% Design Development submittal on 12/10/01. Review comments returned to A/E on
1/17/02. Preparation of 100% Preliminary Plans has begun.

Schedule The project is on schedule.

Budget Project is within budget.

Other information




PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

)

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

NELLES YOUTH CORR. FACILITY: VISITOR'S SECURITY ENTRANCE & HALL

WHITTIER, L.A. COUNTY
YOUTH AUTHORITY
DAY, BRIAN G

102776

$1,710,045.00
CONSTRUCTION

Funds Transferred

Page # 298
06-FEB-02

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5460-301-0001(6) 60,000.00 98171A 60,000.00
PRELIMINARY PLANS 0324/1998 5460-301-0001(6) 98171A ( 13,685.00)
WORKING DRAWINGS 0324/1998 5470-301-0001(6) 12,000.00 01049A 12,000.00
WORKING DRAWINGS 0324/1998 5460-301-0001(6) 98171A 13,685.00
WORKING DRAWINGS 0324/1998 5460-301-0001(6) 90,000.00 99104A 90,000.00
CONSTRUCTION 0052/2000 5460-301-0001(11) 1,651,000.00 20042A 1,548,045.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 60,000.00 46,315.00 46,307.00

WORKING DRAWINGS 102,000.00 115,685.00 99,748.35

CONSTRUCTION 1,651,000.00 1,548,045.00 24,531.00

Project 1,813,000.00 1,710,045.00 170,586.35

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-SEP-1998 26-MAY-1999 02-SEP-1998  14-MAY-1999 100.00%
WORKING DRAWINGS 17-MAY-1999 01-FEB-2000 15-MAY-1999 19-JUN-2001 100.00%
BID PERIOD 01-FEB-2000 28-APR-2000 03-MAY-2000 25-OCT-2000 20-JUN-2001 10-OCT-2001 100.00%
CONSTRUCTION 01-MAY-2000 18-NOV-2000 25-OCT-2001 20-AUG-2002 25-OCT-2001 20-AUG-2002 8.00%

Project Status

Schedule

Budget

Other information

Current Comments

Contractor has mobilized his temporary field offices, and has started work on the secure perimeter.
PMB continues to monitor work closely to ensure contract compliance.

Project is on Schedule.
Project is on Budget.

None.



)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

NORTHERN YCRCC PERSONAL ALARM SYSTEM

103510

$1,028,750.00
CONSTRUCTION

Funds Transferred

Page # 299
06-FEB-02

NORTHERN YOUTH CORRECTIONAL RECEPTION CENTER & CLINIC,SACT
YOUTH AUTHORITY
OTTO, JOHN E

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(4.6) 58,000.00 98216A 58,000.00
CONSTRUCTION 0050/1999 5460-301-0001(5) 1,059,000.00 01152A 970,750.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 58,000.00 58,000.00 54,655.15
CONSTRUCTION 1,059,000.00 970,750.00 6,095.00
Project 1,117,000.00 1,028,750.00 60,750.15
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999 01-OCT-1999 05-APR-2000 18-JUL-2001 05-APR-2000 17-AUG-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 19-SEP-2001 31-DEC-2002 20.00%

Project Status
Schedule

Budget

Other information

Current Comments

Construction Phase commenced with contractor submittals and shop drawing preparation underway.

Project is on schedule.

Project is on budget with reversion.
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PROJECT INFORMATION

REAL ESTATE SERVICES DIVISION

Page # 300
06-FEB-02

O. H. CLOSE YOUTH CORRECTIONAL FACILITY PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

O.H. CLOSE YOUTH CORRECTIONAL FACILITY, STOCKTON

YOUTH AUTHORITY
OTTO, JOHN E

103513

$957,760.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(5.2) 60,000.00 98218A 60,000.00
CONSTRUCTION 0050/1999 5460-301-0001(7) 946,000.00 01154A 897,760.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 60,000.00 60,000.00 56,003.19
CONSTRUCTION 946,000.00 897,760.00 6,460.00
Project 1,006,000.00 957,760.00 62,463.19
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999 01-OCT-1999 05-APR-2000 18-JUL-2001 05-APR-2000 17-AUG-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 19-SEP-2001 31-DEC-2002 20.00%

Project Status
Schedule

Budget

Other information

Current Comments

Construction Phase commenced with contractor submittals and shop drawing preparation underway.

Project is on schedule.

Project is on budget with reversion.
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REAL ESTATE SERVICES DIVISION

Page # 301

PROJECT INFORMATION 06-FEB-02
PRESTON YCF PERSONAL ALARM SYSTEM
PROJECT LOCATION: PRESTON YOUTH CORRECTIONAL FACILITY
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: OTTO, JOHN E
PROJECT NUMBER: OPDMOQ751
ESTIMATED PROJECT COST $2,032,200.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5460-301-0001(2) 381,000.00 97135A 381,000.00
WORKING DRAWINGS 0324/1998 5460-301-0001(4.1) 156,000.00 98224A 156,000.00
CONSTRUCTION 0050/1999 5460-301-0001(3) 1,811,000.00 01151A 1,495,200.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 381,000.00 381,000.00 377,017.93
WORKING DRAWINGS 156,000.00 156,000.00 139,701.13
CONSTRUCTION 1,811,000.00 1,495,200.00 2,466.00
Project 2,348,000.00 2,032,200.00 519,185.06
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-NOV-1997 01-MAY-1998 30-SEP-1997 10-SEP-1998 100.00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999  01-OCT-1999 05-APR-2000 18-JUL-2001  05-APR-2000 17-AUG-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 19-SEP-2001  31-DEC-2002 20.00%

Project Status

Schedule
Budget

Other information

Current Comments

Project is on budget with reversion.

Construction Phase commenced with contractor submittals and shop drawings preparation underway.
Project is on schedule.
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REAL ESTATE SERVICES DIVISION

Page # 302

PROJECT INFORMATION 06-FEB-02
PRESTON YCF REMODEL VISITING HALL
PROJECT LOCATION: AMADOR COUNTY
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: ARREOLA, ALONZO
PROJECT NUMBER: 106128
ESTIMATED PROJECT COST $780,490.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5460-301-0001(4) 60,000.00 99206A 60,000.00
WORKING DRAWINGS 0050/1999 5460-301-0001(4) 52,000.00 00009A 52,000.00
CONSTRUCTION 0052/2000 5460-301-0001(5) 764,000.00 01041A 656,410.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 60,000.00 60,000.00 59,469.00
WORKING DRAWINGS 52,000.00 52,000.00 46,400.69
CONSTRUCTION 764,000.00 656,410.00 485,361.91
Project 876,000.00 768,410.00 591,231.60
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 19-JUL-1999 03-DEC-1999 19-JUL-1999  14-JAN-2000 100.00%
WORKING DRAWINGS 17-JAN-2000  18-JUL-2000 17-JAN-2000 06-DEC-2000 100.00%
BID PERIOD 20-SEP-2000  30-OCT-2000 07-DEC-2000 10-APR-2001 100.00%
CONSTRUCTION 31-0CT-2000 31-JUL-2001 11-APR-2001 21-MAR-2002 75.00%

Project Status

Current Comments

Building finishes such as tile, doors and hardware, plumbing fixtures, equipment installation, and

painting are ongoing. Exterior plaster is also underway. Finish electrical, plumbing, and fire sprinkler
system work is ongoing.

Schedule
Budget

Other information None.

Project schedule remains unchanged.

Project remains within budget.
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REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page # 303
06-FEB-02

SOUTHERN YOUTH CORRECTIONAL RECEPTION CENTER/CLINIC: VISITING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

102777

$1,296,797.00
CONSTRUCTION

NORWALK, L.A. COUNTY
YOUTH AUTHORITY
ARREOLA, ALONZO

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5460-301-0001(8) 48,000.00 98172A 48,000.00
PRELIMINARY PLANS 0324/1998 5460-301-0001(8) 98172A ( 12,720.00)
WORKING DRAWINGS 0324/1998 5460-301-0001(8) 98172A 12,720.00
WORKING DRAWINGS 0324/1998 5460-301-0001(8) 75,000.00 99106A 75,000.00
CONSTRUCTION 0050/1999 5460-301-0660(3) 1,215,000.00 01004B 1,173,797.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 48,000.00 35,280.00 35,535.50

WORKING DRAWINGS 75,000.00 87,720.00 81,084.42

CONSTRUCTION 1,215,000.00 1,173,797.00 1,005,846.00

Project 1,338,000.00 1,296,797.00 1,122,465.92

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-1999 09-MAR-2000 02-SEP-1998 17-MAY-1999 100.00%
WORKING DRAWINGS 28-MAR-2000 03-OCT-2000 18-MAY-1999  26-JUN-2000 100.00%
BID PERIOD 04-OCT-2000 03-JAN-2001 27-JUN-2000 02-FEB-2001 100.00%
CONSTRUCTION 04-JAN-2001  03-JAN-2002 05-FEB-2001  18-JAN-2002 98.00%

Project Status

Schedule

Budget

Other information

Current Comments

During the final inspection performed by the State Fire Marshal, some issues with the fire sprinkler

system and smoke fire dampers were discovered. The Architect has addressed the design issues and a
proposed change was issued to the Contractor for correction. Occupancy by DYA and completion of the
project is now anticipated by the middle of January.

The project completion has been revised to reflect unexpected delays in the completion of the project.

Project is within budget.

None.
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REAL ESTATE SERVICES DIVISION

Page # 304

PROJECT INFORMATION 06-FEB-02
VENTURA YCF SPECIAL EDUCATION ASSESSMENT CENTER
PROJECT LOCATION: VENTURA YOUTH CORRECTIONAL FACILITY
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: HILL, GORDEN S
PROJECT NUMBER: 103517
ESTIMATED PROJECT COST $1,094,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5460-301-0001(9) 54,000.00 98178A 54,000.00
WORKING DRAWINGS 0324/1998 5460-301-0001(9) 73,000.00 99099A 73,000.00
CONSTRUCTION 0052/2000 5460-301-0001(15) 1,032,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 54,000.00 54,000.00 53,868.50
WORKING DRAWINGS 73,000.00 73,000.00 55,028.22
CONSTRUCTION 1,032,000.00 .00 .00
Project 1,159,000.00 127,000.00 108,896.72
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-SEP-1998  15-JAN-1999 02-SEP-1998  11-JUN-1999 100.00%
WORKING DRAWINGS 02-APR-1999  12-AUG-1999 12-JUN-1999  14-FEB-2002 99.00%
BID PERIOD 15-OCT-1999 03-MAY-2001 21-JUN-2002 03-MAY-2001 15-NOV-2002 .00%
CONSTRUCTION 14-DEC-1999 14-SEP-2000 26-NOV-2002 26-DEC-2003 26-NOV-2002 26-DEC-2003 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Currently on hold by DOF until new budget package for construction approved in 02/03 budget.
WD's going through final design checks and approvals.

Last estimate at 99% WD's shows project short $333,000.00. DOF will not fund the project this year.
DOF requiring DYA to submit new COBCP for 02/03. Project will still be funded with revenue bonds.
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REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page # 305
06-FEB-02

VENTURA YCF UPGRADE CORRECTIONAL TREATMENT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO, CA

YOUTH AUTHORITY
ROBERTS, LELAND J

103519

$1,964,000.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5460-301-0001(10.5) 70,000.00 98153A 70,000.00
WORKING DRAWINGS 0324/1998 5470-301-0001(10.5) 32,000.00 00295A 32,000.00
WORKING DRAWINGS 0324/1998 5460-301-0001(10.5) 116,000.00 99256A 116,000.00
CONSTRUCTION 0052/2000 5460-301-0001(16) 1,778,000.00 20143A 1,740,588.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 70,000.00 70,000.00 69,763.56
WORKING DRAWINGS 148,000.00 148,000.00 130,193.59
CONSTRUCTION 1,778,000.00 1,740,588.00 1,440.00
Project 1,996,000.00 1,958,588.00 201,397.15
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-SEP-1998 16-MAR-1999 28-AUG-1998 07-OCT-1999 100.00%
WORKING DRAWINGS 01-JUL-1999 27-DEC-1999 17-JUL-2000 23-APR-2001 11-DEC-2000 30-JUL-2001 100.00%
BID PERIOD 03-MAY-2000 13-SEP-2001  02-FEB-2002 98.00%
CONSTRUCTION 04-JUL-2000 02-JUL-2001 03-FEB-2002 04-FEB-2003 .00%

Project Status

Schedule No change.
Budget No change.
Other information None.

Current Comments

Pre-construction conference scheduled for January 24.
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Page # 306

PROJECT INFORMATION 06-FEB-02
VENTURA YCF VISITOR'S SECURITY ENTRANCE/VISITING HALL
PROJECT LOCATION: VENTURA YOUTH CORRECTIONAL FACILITY
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: EKHOLM, IAN J
PROJECT NUMBER: 103518
ESTIMATED PROJECT COST $2,926,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5460-301-0001(10) 97,000.00 98179A 97,000.00
WORKING DRAWINGS 0324/1998 5460-301-0001(10) 137,000.00 99100A 137,000.00
CONSTRUCTION 0050/1999 5460-301-0660(4) 2,697,000.00 00254B 2,379,355.00
CONSTRUCTION 0050/1999 5460-301-0660(4) 20039B 140,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 97,000.00 97,000.00 96,941.07
WORKING DRAWINGS 137,000.00 137,000.00 134,402.92
CONSTRUCTION 2,697,000.00 2,519,355.00 2,483,957.88
Project 2,931,000.00 2,753,355.00 2,715,301.87
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-SEP-1998  15-JAN-1999 02-SEP-1998  11-JUN-1999 100.00%
WORKING DRAWINGS 02-APR-1999  12-AUG-1999 12-JUN-1999  02-MAY-2000 100.00%
BID PERIOD 15-OCT-1999  15-OCT-1999 03-MAY-2000 17-OCT-2000 100.00%
CONSTRUCTION 14-DEC-1999 14-SEP-2000 18-OCT-2000 17-OCT-2001 18-OCT-2000 30-NOV-2001 100.00%

Project Status
Schedule

Budget

Other information

Current Comments

Construction is complete. Punch list items are completed. Close out process begun.

Construction completed.

Construction finished at $147,645.00 under budget.

Lease revenue bonds were issued for this job in Decemeber 2001.




Page # 307
06-FEB-02

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

VENTURAL YCF PERSONAL ALARM SYSTEM

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO
YOUTH AUTHORITY

OTTO, JOHN E

103521

$1,481,045.00
CONSTRUCTION

ESTIMATED PROJECT COST
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(11.1) 73,000.00 98221A 73,000.00
CONSTRUCTION 0050/1999 5460-301-0001(12) 1,560,000.00 01009A 1,408,045.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 73,000.00 73,000.00 72,589.00
CONSTRUCTION 1,560,000.00 1,408,045.00 418,690.00
Project 1,633,000.00 1,481,045.00 491,279.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999  01-OCT-1999 05-APR-2000 29-APR-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 30-APR-2001 02-AUG-2002 30-APR-2001 02-AUG-2002 53.00%

Project Status
Schedule

Budget

Other information

Current Comments

Construction Phase progressing with on site installation work.

Construction Phase is on schedule.

Project is on budget.
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REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 06-FEB-02

BOAT INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION: CASTAIC LAKE SRA
DEPARTMENT: BOATING & WATERWAYS
PROJECT DIRECTOR: PACHECO, THOMAS E
PROJECT NUMBER: 106174

ESTIMATED PROJECT COST $1,940,000.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 50/1999 3680-301-0516 128,000.00 11225 128,000.00
WORKING DRAWINGS 52/2000 3680-301-0516 132,000.00 51942 132,000.00
CONSTRUCTION 0106/2001 3680-301-0516(3) 1,680,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 128,000.00 128,000.00 128,000.00
WORKING DRAWINGS 132,000.00 132,000.00 105,162.74
CONSTRUCTION 1,680,000.00 .00 .00
Project 1,940,000.00 260,000.00 233,162.74
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1999 02-MAR-2000 14-OCT-1999 15-MAY-2000 100.00%
WORKING DRAWINGS 16-OCT-2000 02-FEB-2001 18-AUG-2000 13-JUL-2001 95.00%
BID PERIOD 01-JUL-2001 01-NOV-2001 16-JUL-2001  06-NOV-2001 .00%
CONSTRUCTION 01-NOV-2001 01-NOV-2002 07-NOV-2001 23-DEC-2002 .00%

Current Comments

Project Status This project has been on hold since August 2001, pending the client (Boating and Waterways) securing
a signed Operations Maintenance Agreement with the County of Los Angeles, and the Department of
Finance's (DOF) approval to proceed to bid.

Schedule The project schedule will be revised pending the client securing a signed Operations Maintenance
Agreement with the County of Los Angeles, and DOF approval to proceed to bid.

Budget Construction funds in the amount of $1,680,000 were appropriated Fiscal Year 2001/2002.

Other information ~ There are no other significant project issues at this time.




REAL ESTATE SERVICES DIVISION

Page# 2

s PROJECT INFORMATION 06-FEB-02
BOAT LAUNCHING FACILITY

PROJECT LOCATION: PYRAMID LAKE

DEPARTMENT: BOATING & WATERWAYS

PROJECT DIRECTOR: KARNES, DENNIS M

PROJECT NUMBER: DBW70100

ESTIMATED PROJECT COST $1,124,400.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 3680-301-0516 45,000.00 10524 45,000.00
WORKING DRAWINGS 0324/1998 3680-301-0516 83,000.00 11115 83,000.00
CONSTRUCTION 0282/1997 3680-301-0516 2,400.00 15028 2,400.00
CONSTRUCTION 0050/1999 3680-301-0516 1,020,000.00 52050 994,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 45,000.00 45,000.00 44,982.00
WORKING DRAWINGS 83,000.00 83,000.00 82,956.08
CONSTRUCTION 1,022,400.00 996,400.00 909,140.42
Project 1,150,400.00 1,124,400.00 1,037,078.50
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 22-SEP-1997  26-DEC-1997 22-SEP-1997  08-JAN-1999 100.00%
WORKING DRAWINGS 07-JUN-1999  29-OCT-1999 01-SEP-1999  19-MAY-2000 100.00%
BID PERIOD 16-FEB-2000  16-MAY-2000 27-JUN-2000  25-JAN-2001 100.00%
CONSTRUCTION 16-MAY-2000 16-OCT-2000 26-JUN-2001 14-DEC-2001 26-JAN-2001  14-DEC-2001 100.00%

Project Status

Current Comments

The construction work is complete, and the construction close-out documents are in process. Upon

completion of the construction close-out documents, the final construction contract payment will be

initiated.
Schedule
Budget

Other information

The project is within budget.

The project was completed per the revised schedule.

There are no significant project issues at this time.
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PROJECT INFORMATION 06-FEB-02
NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER
PROJECT LOCATION: LAKE NATOMA
DEPARTMENT: BOATING & WATERWAYS
PROJECT DIRECTOR: RODRIGUEZ, ENRIQUE M
PROJECT NUMBER: 102781
ESTIMATED PROJECT COST $3,589,800.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0282/1997 3680-301-0516 4,800.00 97131BB 4,800.00
PRELIMINARY PLANS 0324/1998 3680-301-0516 123,000.00 10905 123,000.00
WORKING DRAWINGS 1999/0050 3680-301-0516 147,000.00 11221 147,000.00
CONSTRUCTION 0106/2001 3680-301-0516(3.5) 3,473,000.00 52838 3,315,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 4,800.00 4,800.00 4,800.00
PRELIMINARY PLANS 123,000.00 123,000.00 122,922.67
WORKING DRAWINGS 147,000.00 147,000.00 144,143.29
CONSTRUCTION 3,473,000.00 3,315,000.00 1,392.00
Project 3,747,800.00 3,589,800.00 273,257.96
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 04-OCT-1999  07-JUN-2000 28-OCT-1999  15-SEP-2000 100.00%
BID PERIOD 09-JUN-2000  21-JAN-2001  11-OCT-2000 28-FEB-2001 21-AUG-2001 27-NOV-2001 100.00%
CONSTRUCTION 21-DEC-2001 31-DEC-2002 11-NOV-2001 29-DEC-2002 28-NOV-2001 31-DEC-2002 .00%

Project Status

Current Comments

The bid opening was held on 10/25/01. Per the final bid tabulation issued on 10/30/01, the approved

low bidder is C & C Construction, Inc., with a bid of $2,866,900, which is $147,700 (4.9%) below the
state's estimate of $3,014,600. The construction contract was awarded on 11/27/01, and the contract

documents are currently in the approval process.

Schedule

contract documents.

Budget

Other information

The project is within budget.

There are no other significant project issues at this time.

The completion date for the construction phase will be revised, pending approval of the construction
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PROJECT INFORMATION 06-FEB-02
SPILLWAY BOAT LAUNCHING FACILITY

PROJECT LOCATION: LAKE OROVILLE SRA

DEPARTMENT: BOATING & WATERWAYS

PROJECT DIRECTOR: KARNES, DENNIS M

PROJECT NUMBER: DBW70400

ESTIMATED PROJECT COST $2,419,921.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 3680-301-0516 88,000.00 10546 88,000.00
PRELIMINARY PLANS 0282/1997 3680-301-0516 7,100.00 11163 7,100.00
WORKING DRAWINGS 50/1999 3680-301-0516 132,000.00 5011580 132,000.00
WORKING DRAWINGS 50/1999 3680-490-0516 8,100.00 5011588 8,100.00
CONSTRUCTION 0052/2000 3680-301-0516 2,354,000.00 52345 1,924,189.00
CONSTRUCTION 0052/2000 3680-301-1516(1) 260,532.00 52644 260,532.00
CONSTRUCTION 0052/2000 3680-301-0516 52854 640,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 95,100.00 95,100.00 95,072.00
WORKING DRAWINGS 140,100.00 140,100.00 140,100.00
CONSTRUCTION 2,614,532.00 2,824,721.00 1,093,682.01
Project 2,849,732.00 3,059,921.00 1,328,854.01
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 14-OCT-1997 13-MAR-1998 03-AUG-1998 10-FEB-2000 100.00%
WORKING DRAWINGS 04-JAN-1999  22-JUN-1999 17-MAR-2000 12-JAN-2001 100.00%
BID PERIOD 01-JUL-2000 30-OCT-2000 15-JAN-2001  25-APR-2001 100.00%
CONSTRUCTION 01-NOV-2000 30-AUG-2001 26-JUN-2001 26-NOV-2001 26-APR-2001 30-APR-2002 25.00%

Project Status

Schedule

Budget

Other information

Current Comments

The construction work is in progress and is approximately 25% complete. An augmentation request for
$640,000 is currently pending Department of Finance approval. This augmentation will provide
additional funds for blasting trenches through a continuous subsurface layer of hard rock and a

contingency allowance for the remaining project.

The construction completion date has been revised to 4/30/02, due to additional change order work and

augmentation delays.

An augmentation request for $640,000 is currently pending Department of Finance approval. This
augmentation will secure additional funds for blasting trenches and will provide a contingency allowance
for the remaining construction work.

There are no other significant project issues at this time.
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PROJECT INFORMATION 06-FEB-02
SUTRO LIBRARY, INTERIM MEASURES

PROJECT LOCATION: SAN FRANCISCO

DEPARTMENT: CA STATE LIBRARY

PROJECT DIRECTOR: FAIRBANKS, NEIL S

PROJECT NUMBER: 107732

ESTIMATED PROJECT COST $460,042.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 6120-301-0001 18,000.00 51939 18,000.00
PRELIMINARY PLANS 0052/2000 6120-013-0001 51940 8,800.00
WORKING DRAWINGS 52/2000 6120-301-0001 27,000.00 52185 27,000.00
WORKING DRAWINGS 0052/2000 6120-013-0001 51940 15,600.00
CONSTRUCTION 0052/2000 6120-013-0001 200,000.00 51940 200,000.00
CONSTRUCTION 0052/2000 6120-013-0001 51940 (  8,800.00)
CONSTRUCTION 0052/2000 6120-013-0001 51940 ( 15,600.00)
CONSTRUCTION 0052/2000 6120-013-0001 15,600.00 52477 15,600.00
CONSTRUCTION 0052/2000 6120-011-0001 63,000.00 52477A 63,000.00
CONSTRUCTION 0052/2000 6120-301-0001 158,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 18,000.00 26,800.00 26,727.73
WORKING DRAWINGS 27,000.00 42,600.00 42,532.23
CONSTRUCTION 436,600.00 254,200.00 .00
Project 481,600.00 323,600.00 69,259.96
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 28-JUL-2000 08-DEC-2000 31-JUL-2000  03-NOV-2000 100.00%
WORKING DRAWINGS 21-DEC-2000 25-MAY-2001 26-JAN-2001  25-MAY-2001 100.00%
BID PERIOD 28-MAY-2001 05-OCT-2001 28-MAY-2001 01-FEB-2002 70.00%
CONSTRUCTION 08-OCT-2001 19-APR-2002 04-FEB-2002  30-AUG-2002 .00%

Project Status

Schedule

Budget

Other information

Current Comments

A re-bid was held on 12/18/01. The approved low bidder is Amerifix Repair & Construction Company,
with a bid of $333,777, which is $20,123 (5.7%) below the state's estimate of $353,900. The project
cost based on bid is $460,042. In order to award the contract, additional construction funds of $136,442
are required with an anticipated contract award date of 2/01/02.

The construction completion date will be finalized pending the award and approval of the construction
contract documents. The tentative construction completion date is 8/30/02.

The project is within budget.

There are no other significant project issues at this time.




REAL ESTATE SERVICES DIVISION Page# 6
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PROJECT INFORMATION 06-FEB-02
CIM CHINO, DRILLING NEW DOMESTIC WATER SUPPLY WELL

PROJECT LOCATION: CHINO

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: LIN, TZEHON

PROJECT NUMBER: 107731

ESTIMATED PROJECT COST $797,100.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5240-301-0001(14) 179,000.00 51929 179,000.00
PRELIMINARY PLANS 0052/2000 5240-301-0001(14) 51929 (  67,000.00)
WORKING DRAWINGS 0052/2000 5240-301-0001(14) 67,000.00 52680 67,000.00
CONSTRUCTION 0106/2001 5240-301-0001(10) 681,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 179,000.00 112,000.00 112,000.00
WORKING DRAWINGS 67,000.00 67,000.00 28,845.56
CONSTRUCTION 681,000.00 .00 .00
Project 927,000.00 179,000.00 140,845.56
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 28-JUL-2000  13-APR-2001 23-AUG-2000 11-MAY-2001 100.00%
WORKING DRAWINGS 14-APR-2001  19-MAR-2002 14-MAY-2001  16-APR-2002 70.00%
BID PERIOD 20-MAR-2002  14-AUG-2002 17-APR-2002  11-SEP-2002 .00%
CONSTRUCTION 15-AUG-2002  19-AUG-2003 12-SEP-2002  16-SEP-2003 .00%

Project Status
Schedule

Budget

Other information

Current Comments

The working drawings are in progress and are approximately 70% complete.
The project is on schedule.

The project is within budget.

There are no other significant issues at this time.




REAL ESTATE SERVICES DIVISION

Page# 7

s PROJECT INFORMATION 06-FEB-02
RENOVATE BRANCH WIRING MAINTENANCE SHOP

PROJECT LOCATION: FOLSOM

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: GOLEMOHAMMADI, BAHRAM

PROJECT NUMBER: 107030

ESTIMATED PROJECT COST $773,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5240-301-0001(11) 44,000.00 5011527 44,000.00
WORKING DRAWINGS 0050/1999 5240-301-0001(11) 36,000.00 51693 36,000.00
WORKING DRAWINGS 0050/1999 5240-301-0001(11) 12,000.00 52211 12,000.00
CONSTRUCTION 0052/2000 5240-301-0001(12) 968,000.00 52662 633,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 44,000.00 44,000.00 44,000.00
WORKING DRAWINGS 48,000.00 48,000.00 47,821.57
CONSTRUCTION 968,000.00 633,000.00 60,613.00
Project 1,060,000.00 725,000.00 152,434.57
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 11-AUG-1999 24-APR-2000 28-JAN-2000  12-MAY-2000 100.00%
WORKING DRAWINGS 01-MAR-2000 29-SEP-2000 02-JUN-2000  20-APR-2001 100.00%
BID PERIOD 16-OCT-2000 18-JAN-2001  23-APR-2001 18-OCT-2001 23-APR-2001 05-SEP-2001 100.00%
CONSTRUCTION 19-FEB-2001  19-SEP-2001 06-SEP-2001  10-JUL-2002 8.00%

Project Status
Schedule

Budget

Other information

Current Comments

The construction work is in progress and is approximately 8% complete.

Due to a delay in the contractor obtaining security clearance, a change order was processed to revise
the construction completion from 6/05/02 to 7/10/02.

The project is within budget.

There are no other significant project issues at this time.




REAL ESTATE SERVICES DIVISION Page# 8
s PROJECT INFORMATION 06-FEB-02

MT. WHITNEY FISH HATCHERY STRUCTURAL RETROFIT

PROJECT LOCATION: MT. WHITNEY
DEPARTMENT: FISH & GAME
PROJECT DIRECTOR: PACHECO, THOMAS E
PROJECT NUMBER: 107730

ESTIMATED PROJECT COST $1,904,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 3600-301-0001 167,000.00 51951 167,000.00
WORKING DRAWINGS 0052/2000 3600-301-0001 143,000.00 52542 143,000.00
CONSTRUCTION 0106/2001 3600-301-0001(1) 1,665,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 167,000.00 167,000.00 132,619.12
WORKING DRAWINGS 143,000.00 143,000.00 22,122.36
CONSTRUCTION 1,665,000.00 .00 .00
Project 1,975,000.00 310,000.00 154,741.48
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 28-JUL-2000 09-FEB-2001 28-JUL-2000  08-JUN-2001 100.00%
WORKING DRAWINGS 22-FEB-2001  23-JUL-2001 11-JUN-2001  11-JAN-2002  11-JUN-2001 08-FEB-2002 90.00%
BID PERIOD 24-JUL-2001 03-DEC-2001 11-FEB-2002  27-MAY-2002 .00%
CONSTRUCTION 04-DEC-2001  17-JUN-2002 28-MAY-2002 09-DEC-2002 .00%

Current Comments

Project Status The working drawings are in progress and are approximately 90% complete.

Schedule The project is not on schedule. Due to the delay in negotiating the contract for working drawings with
the consultant, the completion date for the working drawings phase has been revised to 2/8/02.

Budget The project is within budget.

Other information ~ There are no other significant project issues at this time.
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REAL ESTATE SERVICES DIVISION

Page# 9

PROJECT INFORMATION 06-FEB-02
HAWAII MEDFLY REARING FACILITY

PROJECT LOCATION: HAWAII

DEPARTMENT: FOOD & AGRICULTURE

PROJECT DIRECTOR: CORELIS, DENNIS J

PROJECT NUMBER: 111676

ESTIMATED PROJECT COST $11,666,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)

PRELIMINARY PLANS 0106/2001 8570-301-0001 (2) 539,000.00 52681 539,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 539,000.00 539,000.00 53,665.26
WORKING DRAWINGS .00 .00 .00

CONSTRUCTION .00 .00 .00
Project 539,000.00 539,000.00 53,665.26

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-2001 30-MAY-2002 01-AUG-2001 30-MAY-2002 15.00%
WORKING DRAWINGS 01-AUG-2002 30-MAY-2003 01-AUG-2002 30-MAY-2003 .00%
BID PERIOD 01-JUN-2003  30-SEP-2003 01-JUN-2003  30-SEP-2003 .00%
CONSTRUCTION 01-OCT-2003 30-DEC-2004 01-OCT-2003 30-DEC-2004 .00%

Project Status

Current Comments

The preliminary plans for the Office/Warehouse portion of the project are in progress, and are

approximately 65% complete. The preliminary plans for the new Production Facility portion of the
project have not been started, since the client wants to operate the current facility before starting the
design on this building.

Schedule
Budget

Other information

This project is on schedule.
This project is within budget.

There are no other significant project issues at this time.
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REAL ESTATE SERVICES DIVISION

Page# 10

PROJECT INFORMATION 06-FEB-02
SECURITY IMPROVEMENTS
PROJECT LOCATION: LOS ANGELES
DEPARTMENT: FRANCHISE TAX BOARD
PROJECT DIRECTOR: WELLS, TOM D
PROJECT NUMBER: 106173
ESTIMATED PROJECT COST $246,432.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 1730-301-0001 31,000.00 11248 31,000.00
WORKING DRAWINGS 0050/1999 1730-301-0001 47,000.00 5011582 34,500.00
CONSTRUCTION 0050/1999 1730-301-0001 360,000.00 52099 120,932.00
CONSTRUCTION 0050/1999 1730-301-0001 52199 60,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 31,000.00 31,000.00 31,000.00
WORKING DRAWINGS 47,000.00 34,500.00 34,500.00
CONSTRUCTION 360,000.00 180,932.00 155,721.26
Project 438,000.00 246,432.00 221,221.26
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1999  30-NOV-1999 01-NOV-1999  20-MAR-2000 100.00%
WORKING DRAWINGS 01-FEB-2000  30-JUN-2000 18-APR-2000  21-JUN-2000 100.00%
BID PERIOD 21-JUN-2000  01-NOV-2000 21-JUN-2000  30-APR-2001 100.00%
CONSTRUCTION 01-NOV-2000 02-MAR-2001 14-MAY-2001 01-AUG-2001 14-MAY-2001 31-JAN-2002 95.00%

Project Status
Schedule

Current Comments

The construction work is in progress and is approximately 95% complete.

The project schedule has been revised. Due to the delay in the client securing the modular furniture for

installation by the contractor, the construction completion date has been revised from 11/09/01 to

1/31/02.
Budget

Other information

The project is within budget.

There are no other significant project issues at this time.
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REAL ESTATE SERVICES DIVISION

Page# 11

PROJECT INFORMATION 06-FEB-02
SECURITY IMPROVEMENTS
PROJECT LOCATION: STOCKTON
DEPARTMENT: FRANCHISE TAX BOARD
PROJECT DIRECTOR: WELLS, TOM D
PROJECT NUMBER: 106172
ESTIMATED PROJECT COST $240,900.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 1730-301-0001(1) 28,000.00 11247 28,000.00
WORKING DRAWINGS 0050/1999 1730-301-0001(1) 39,000.00 5011581 39,000.00
CONSTRUCTION 0050/1999 1730-301-0001(1) 209,000.00 52387 173,900.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 28,000.00 28,000.00 28,000.00
WORKING DRAWINGS 39,000.00 39,000.00 37,994.30
CONSTRUCTION 209,000.00 173,900.00 144,169.81
Project 276,000.00 240,900.00 210,164.11
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1999  30-NOV-1999 01-NOV-1999 30-MAR-2000 100.00%
WORKING DRAWINGS 01-FEB-2000  30-JUN-2000 18-APR-2000 21-JUN-2000 100.00%
BID PERIOD 22-JUN-2000  01-NOV-2000 22-JUN-2000 25-MAY-2001 100.00%
CONSTRUCTION 01-NOV-2000 02-MAR-2001 15-JAN-2001 02-NOV-2001 29-MAY-2001 02-NOV-2001 100.00%

Project Status

Current Comments

The construction work is 100% complete, and the construction close-out documents are in process.

Upon the completion of the construction close-out documents, the final construction contract payment

will be initiated.
Schedule

Budget

Other information

This project is within budget.

The construction work was completed on schedule.

There are no other significant project issues at this time.
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REAL ESTATE SERVICES DIVISION

Page# 12

PROJECT INFORMATION 06-FEB-02
ARMORY STRUCTURAL RETROFIT
PROJECT LOCATION: VENTURA
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: HAMAMOTO, STEVEN T
PROJECT NUMBER: SPS71100
ESTIMATED PROJECT COST $1,223,500.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768 47,000.00 10664 47,000.00
WORKING DRAWINGS 0324/1998 1760-301-0768 149,500.00 10959 149,500.00
CONSTRUCTION 0324/1998 1760-301-0768 1,027,000.00 5011643 1,027,000.00
CONSTRUCTION 0324/1998 1760-301-0768 172,543.00 52322 172,543.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 47,000.00 47,000.00 46,999.75
WORKING DRAWINGS 149,500.00 149,500.00 148,001.46
CONSTRUCTION 1,199,543.00 1,199,543.00 990,026.22
Project 1,396,043.00 1,396,043.00 1,185,027.43
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-FEB-1998  10-JUL-1998 20-FEB-1998 07-OCT-1998 100.00%
WORKING DRAWINGS 15-SEP-1998  30-DEC-1998 18-JAN-1999  17-DEC-1999 100.00%
BID PERIOD 15-FEB-1999  15-MAR-1999 08-MAR-2000 10-AUG-2000 100.00%
CONSTRUCTION 15-MAR-1999 30-DEC-1999  15-JUL-2000 15-MAR-2001 11-AUG-2000 30-NOV-2001 100.00%

Project Status

Current Comments

contractor is still in the process of completing the punch list items.

Schedule
the project completion.

Budget

Other information

The project is within budget.

There are no other significant project issues at this time.

The construction work is now complete. The final walk thru was conducted on 12/5/01; however, the

The delay in vacating the building, mildew abatement and weather conditions have caused the delay to
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

BLDG. 22

SAN QUENTIN
GENERAL SERVICES
CHEW, IVAN

106779

$16,633,400.00
PRELIMINARY PLANS

Funds Transferred

Page # 13
06-FEB-02

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 1760-301-0768 741,000.00 51962 741,000.00
PRELIMINARY PLANS 0106/2001 1760-301-0001 427,000.00 52668 427,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,168,000.00 1,168,000.00 300,271.72
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,168,000.00 1,168,000.00 300,271.72
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 14-FEB-2000 28-JUL-2000  20-JUL-2000 14-JUL-2001 20-JUL-2000 10-MAY-2002 15.00%
WORKING DRAWINGS 08-JUL-2002 25-APR-2003 08-JUL-2002  25-APR-2003 .00%
BID PERIOD 15-JUL-2003 24-OCT-2003 15-JUL-2003  24-OCT-2003 .00%
CONSTRUCTION 27-OCT-2003  26-JAN-2005 27-OCT-2003 26-JAN-2005 .00%
Current Comments
Project Status The scope of the project has been revised to include code compliance modifications, and the preliminary

plans are approximately 15% complete. Additional funds ($427,000 from the General Fund) for
preliminary phase were received on 8/14/01. The State is currently negotiating a contract with the

consultant.
Schedule The working drawings schedule will be delayed due to the change in scope.
Budget The current phase of this project is within budget.

Other information ~ There are no other significant project issues at this time.
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REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 06-FEB-02

BLDGS. B, D, L, Q,

PROJECT LOCATION: CMC-SAN LUIS OBISPO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: DUTTA, SALINDER K
PROJECT NUMBER: 106775

ESTIMATED PROJECT COST $6,793,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 1760-490-0768 285,000.00 5011553 285,000.00
WORKING DRAWINGS 0050/1999 1760-490-0768(22) 449,000.00 52455 449,000.00
CONSTRUCTION 0052/2000 1760-301-0768 6,059,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 285,000.00 285,000.00 257,715.70
WORKING DRAWINGS 449,000.00 449,000.00 119,443.41
CONSTRUCTION 6,059,000.00 .00 .00
Project 6,793,000.00 734,000.00 377,159.11
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-DEC-1999 15-JUN-2000 16-FEB-2000 11-MAY-2001 100.00%
WORKING DRAWINGS 01-JUL-2000 01-JAN-2001  14-MAY-2001 11-DEC-2001 14-MAY-2001 21-FEB-2002 95.00%
BID PERIOD 01-FEB-2001  30-MAR-2001 25-FEB-2002  17-JUN-2002 .00%
CONSTRUCTION 01-APR-2001  01-JAN-2002 18-JUN-2002  17-JUN-2003 .00%

Current Comments

Project Status The working drawings have been reviewed by the State Fire Marshal, and the consultants are currently
revising the working drawings based on the comments from the State Fire Marshal's office.

Schedule The project schedule has been adjusted due to the delay in the preliminary plans.

Budget The current phase of this project is within budget.

Other information ~ There are no other significant project issues at this time.




REAL ESTATE SERVICES DIVISION Page# 15
s PROJECT INFORMATION 06-FEB-02

CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT

PROJECT LOCATION: CHINO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: DUTTA, SALINDER K
PROJECT NUMBER: SPS71300

ESTIMATED PROJECT COST $3,625,200.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768 148,000.00 10666 148,000.00
WORKING DRAWINGS 50/1999 1760-490-0768 244,000.00 11274 244,000.00
CONSTRUCTION 0324/1998 1760-301-0768 3,522,000.00 52296 3,233,200.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 148,000.00 148,000.00 148,000.00

WORKING DRAWINGS 244,000.00 244,000.00 209,626.48

CONSTRUCTION 3,522,000.00 3,233,200.00 1,863,831.26

Project 3,914,000.00 3,625,200.00 2,221,457.74

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-FEB-1998  04-SEP-1998 20-FEB-1998 14-OCT-1999 100.00%
WORKING DRAWINGS 15-SEP-1998 30-MAR-1999 01-DEC-1999 30-MAY-2000 100.00%
BID PERIOD 15-MAY-1999  01-JUL-1999 13-JUN-2000 09-MAR-2001 100.00%
CONSTRUCTION 01-JUL-1999  01-JUL-2000  25-SEP-2000 26-SEP-2001 15-MAR-2001 10-APR-2002 52.00%

Current Comments

Project Status The construction work is in progress and is approximately 52% complete. The Department of Finance
approved the use of bid savings (in the amount of $255,000) on 10/2/01. These bid savings will allow for
payment of change orders resulting from unforeseen site conditions.

Schedule The project is on schedule.
Budget The project is within budget.

Other information ~ There are no other significant project issues at this time.
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06-FEB-02

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

)

CMF VACAVILLE, ADMINISTRATION BUILDING A, STRUCTURAL RETROFIT

PROJECT LOCATION: VACAVILLE
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: HOY, MARY K
PROJECT NUMBER: 111728

ESTIMATED PROJECT COST

$4,966,000.00

CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 1760-301-0001 20,000.00 52669 20,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 20,000.00 20,000.00 4,209.58
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 20,000.00 20,000.00 4,209.58

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-SEP-2001  04-JAN-2002 01-SEP-2001  04-JAN-2002 100.00%
PRELIMINARY PLANS 11-AUG-2002 10-JAN-2003 11-AUG-2002 10-JAN-2003 .00%
WORKING DRAWINGS 21-JAN-2003  28-AUG-2003 21-JAN-2003  28-AUG-2003 .00%
BID PERIOD 29-AUG-2003 26-NOV-2003 29-AUG-2003 26-NOV-2003 .00%
CONSTRUCTION 27-NOV-2003 03-DEC-2004 27-NOV-2003 03-DEC-2004 .00%

Current Comments

Project Status
Schedule

The study is complete.

The project is on schedule.
Budget The project is within budget.

Other information ~ There are no other significant project issues at this time.
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

CMF VACAVILLE, INMATE HOUSING WING U, STRUCTURAL RETROFIT

ESTIMATED PROJECT COST

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

VACAVILLE
GENERAL SERVICES
HOY, MARY K
111729

$3,300,000.00

Page # 17
06-FEB-02

CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 1760-301-0001 20,000.00 52670 20,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 20,000.00 20,000.00 4,000.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 20,000.00 20,000.00 4,000.00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-SEP-2001  04-JAN-2002 01-SEP-2001  04-JAN-2002 100.00%
PRELIMINARY PLANS 11-AUG-2002 10-JAN-2003 11-AUG-2002 10-JAN-2003 .00%
WORKING DRAWINGS 20-JAN-2003  27-AUG-2003 20-JAN-2003  27-AUG-2003 .00%
BID PERIOD 11-OCT-2003  25-NOV-2003 11-OCT-2003 25-NOV-2003 .00%
CONSTRUCTION 26-NOV-2003  28-SEP-2004 26-NOV-2003 28-SEP-2004 .00%

Current Comments

Project Status

Schedule

The study is now complete; however, the State is currently updating the project estimate.

The project is on schedule.
Budget The project is within budget.

Other information ~ There are no other significant project issues at this time.
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REAL ESTATE SERVICES DIVISION

Page # 18

PROJECT INFORMATION 06-FEB-02
CTF-SOLEDAD, SOUTH DORM C,D,E, STRUCTURAL RETROFIT
PROJECT LOCATION: SOLEDAD
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: SHAW, DEREK M
PROJECT NUMBER: 111686
ESTIMATED PROJECT COST $2,513,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 1760-301-0768 20,000.00 52665 20,000.00
PRELIMINARY PLANS 0106/2001 1760-301-0768(21) 201,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 20,000.00 20,000.00 4,777.00
PRELIMINARY PLANS 201,000.00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 221,000.00 20,000.00 4,777.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-SEP-2001  04-JAN-2002 01-SEP-2001  04-JAN-2002 100.00%
PRELIMINARY PLANS 07-JAN-2002  01-JUN-2002 07-JAN-2002  01-JUN-2002 .00%
WORKING DRAWINGS 01-AUG-2002  08-JAN-2003 01-AUG-2002  08-JAN-2003 .00%
BID PERIOD 08-JAN-2003  18-MAY-2003 08-JAN-2003  18-MAY-2003 .00%
CONSTRUCTION 18-MAY-2003  18-JUN-2004 18-MAY-2003  18-JUN-2004 .00%

Project Status

Current Comments

The study is now complete; however, the State is currently updating the project estimate.

Schedule The project is on schedule.

Budget The project is within budget.

Other information ~ There are no other significant issues at this time.
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REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 06-FEB-02

FRESNO STATE OFFICE BUILDING, STRUCTURAL RETROFIT

PROJECT LOCATION: FRESNO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: DUTTA, SALINDER K
PROJECT NUMBER: 111690

ESTIMATED PROJECT COST $2,547,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 1760-301-0768(28) 20,000.00 52667 20,000.00
PRELIMINARY PLANS 0106/2001 1760-301-0768 281,000.00 52925 281,000.00
PRELIMINARY PLANS 0106/2001 1760-301-0768(28) 281,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 20,000.00 20,000.00 4,132.70
PRELIMINARY PLANS 562,000.00 281,000.00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 582,000.00 301,000.00 4,132.70
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-OCT-2001  04-JAN-2002 01-OCT-2001 04-JAN-2002 100.00%
PRELIMINARY PLANS 14-FEB-2002  12-JUL-2002 14-FEB-2002  12-JUL-2002 .00%
WORKING DRAWINGS 12-JUL-2002 08-APR-2003 12-JUL-2002  08-APR-2003 .00%
BID PERIOD 22-APR-2003  30-JUL-2003 22-APR-2003  30-JUL-2003 .00%
CONSTRUCTION 31-JUL-2003  31-JUL-2004 31-JUL-2003  31-JUL-2004 .00%

Current Comments

Project Status The study is now complete; however, the State is currently updating the project estimate.
Schedule The project is on schedule.
Budget The project is within budget.

Other information ~ There are no other significant project issues at this time.
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s PROJECT INFORMATION 06-FEB-02

GYM, VOC ED, WING V-STRUCTURAL RETROFIT

PROJECT LOCATION: SOLEDAD
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: SHAW, DEREK M
PROJECT NUMBER: SPS70900

ESTIMATED PROJECT COST $2,116,730.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768 47,000.00 10662 47,000.00
WORKING DRAWINGS 0324/1998 1760-301-0768 252,700.00 11272 252,700.00
CONSTRUCTION 0324/1998 1760-301-0768 1,817,030.00 52161 1,817,030.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 47,000.00 47,000.00 46,359.20

WORKING DRAWINGS 252,700.00 252,700.00 243,487.83

CONSTRUCTION 1,817,030.00 1,817,030.00 1,391,101.61

Project 2,116,730.00 2,116,730.00 1,680,948.64

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-FEB-1998  30-JUN-1998 20-FEB-1998  31-AUG-1999 100.00%
WORKING DRAWINGS 15-SEP-1998 30-DEC-1998 19-OCT-1999 05-JUN-2000 100.00%
BID PERIOD 15-JAN-1999  01-MAR-1999 02-AUG-2000 19-MAR-2001 100.00%
CONSTRUCTION 01-MAR-1999 30-DEC-1999 02-OCT-2000 03-JUL-2001  20-MAR-2001 18-JAN-2002 87.00%

Current Comments

Project Status The construction work is in progress and is approximately 87% complete. The authority to approve the
DGS' request to return the bid savings has been delegated to DOF by PWB at its screening on
11/28/01. The DGS is currently awaiting approval of this request from DOF.

Schedule Due to unforeseen site conditions, the construction schedule has been extended.
Budget The project is within budget.

Other information ~ There are no other significant project issues at this time.
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)

PROJECT INFORMATION 06-FEB-02
JAMESTOWN, DINING, STRUCTURAL RETROFIT
PROJECT LOCATION: JAMESTOWN
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: SHAW, DEREK M
PROJECT NUMBER: 111689
ESTIMATED PROJECT COST $1,620,000.00
CURRENT PHASE: STUDY/ACQUISITIONS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 1760-301-0001 20,000.00 52672 20,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 20,000.00 20,000.00 6,212.64
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 20,000.00 20,000.00 6,212.64
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-OCT-2001  04-JAN-2002 01-OCT-2001 04-JAN-2002 100.00%
PRELIMINARY PLANS 18-JUL-2002 11-DEC-2002 18-JUL-2002  11-DEC-2002 .00%
WORKING DRAWINGS 21-DEC-2002 05-SEP-2003 21-DEC-2002 05-SEP-2003 .00%
BID PERIOD 22-SEP-2003  30-DEC-2003 22-SEP-2003  30-DEC-2003 .00%
CONSTRUCTION 31-DEC-2003 28-DEC-2004 31-DEC-2003 28-DEC-2004 .00%

Current Comments

Project Status
Schedule

The study is now complete; however, the State is currently updating the project estimate.

The project is on schedule.
Budget The project is within budget.

Other information ~ There are no other significant project issues at this time.
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PROJECT INFORMATION 06-FEB-02
JAMESTOWN, GYM/CANTEEN, STRUCTURAL RETROFIT
PROJECT LOCATION: JAMESTOWN
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: SHAW, DEREK M
PROJECT NUMBER: 111688
ESTIMATED PROJECT COST $2,140,000.00
CURRENT PHASE: STUDY/ACQUISITIONS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 1760-301-0001 20,000.00 52671 20,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 20,000.00 20,000.00 5,963.05
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 20,000.00 20,000.00 5,963.05
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-OCT-2001  04-JAN-2002 01-OCT-2001 04-JAN-2002 100.00%
PRELIMINARY PLANS 01-AUG-2002 25-DEC-2002 01-AUG-2002 25-DEC-2002 .00%
WORKING DRAWINGS 26-DEC-2002 05-SEP-2003 26-DEC-2002 05-SEP-2003 .00%
BID PERIOD 22-SEP-2003  30-DEC-2003 22-SEP-2003  30-DEC-2003 .00%
CONSTRUCTION 31-DEC-2003 28-DEC-2004 31-DEC-2003 28-DEC-2004 .00%

Current Comments

Project Status
Schedule

The study is now complete; however, the State is currently updating the project estimate.

The project is on schedule.
Budget The project is within budget.

Other information ~ There are no other significant project issues at this time.
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PROJECT INFORMATION 06-FEB-02
KITCHEN & DINING ROOM
PROJECT LOCATION: SAN QUENTIN
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: PERRY, DAVID W
PROJECT NUMBER: 106778
ESTIMATED PROJECT COST $4,655,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 1760-301-0768 180,000.00 5011558 180,000.00
WORKING DRAWINGS 0106/2001 1760-301-0768 256,000.00 52706 256,000.00
CONSTRUCTION 0106/2001 1760-301-0768(1.2) 4,219,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 180,000.00 180,000.00 170,620.67
WORKING DRAWINGS 256,000.00 256,000.00 26,501.79
CONSTRUCTION 4,219,000.00 .00 .00
Project 4,655,000.00 436,000.00 197,122.46
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-DEC-1999 15-JUN-2000 07-FEB-2000  13-JUL-2001 100.00%
WORKING DRAWINGS 08-AUG-2000 18-DEC-2000 29-JUN-2001 12-MAR-2002 16-JUL-2001  12-MAR-2002 20.00%
BID PERIOD 19-FEB-2000 09-APR-2001 13-MAR-2002 02-JUL-2002 .00%
CONSTRUCTION 10-APR-2001  11-MAR-2002 30-JUL-2002  02-JUL-2003 .00%

Project Status

Schedule

Budget

Other information

Current Comments

The working drawings are in progress and are approximately 20% complete.
The working drawing schedule has been adjusted based upon receipt of authorization to proceed.

Working Drawings and Construction funds have been reappropriated in FY 01/02. The total project cost
has increased by $1.1 million and the construction duration by four months.

There are no other significant project issues at this time.
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PROJECT INFORMATION 06-FEB-02
NEUMILLER INFIRMARY
PROJECT LOCATION: SAN QUENTIN
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: SIU, ROBERT W
PROJECT NUMBER: SPS70500
ESTIMATED PROJECT COST $9,023,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768 340,000.00 10658 340,000.00
WORKING DRAWINGS 52/2000 1760-301-0768 160,000.00 51984 160,000.00
WORKING DRAWINGS 0324/1998 1760-301-0768 473,000.00 10933 473,000.00
CONSTRUCTION 0052/2000 1760-301-0001 1,500,000.00 .00
CONSTRUCTION 0052/2000 1760-301-0768 6,550,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 340,000.00 340,000.00 340,000.00
WORKING DRAWINGS 633,000.00 633,000.00 521,639.77
CONSTRUCTION 8,050,000.00 .00 .00
Project 9,023,000.00 973,000.00 861,639.77
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-FEB-1998 18-AUG-1998 20-FEB-1998 19-FEB-1999 100.00%
WORKING DRAWINGS 15-OCT-1998 01-MAY-1999 20-SEP-2000 16-MAY-2001 20-SEP-2000 16-MAY-2001 95.00%
BID PERIOD 15-JUN-1999  01-SEP-1999 13-SEP-2001 31-DEC-2001 .00%
CONSTRUCTION 01-SEP-1999  20-FEB-2001 03-JAN-2002  04-JUN-2002 .00%

Project Status

Schedule
Budget

Other information

Current Comments

The project is still on hold per a request from the Department of Corrections pending completion of the
Building 22 project (#106779). As of 5/16/01, the working drawings for the Infirmary are 95% complete
and the working drawings for the trailers for temporary quarters are 90% complete.

A revised project schedule will be established pending reappropriation of the construction funds.

It is anticipated that the construction funding will be reappropriated.

There are no other significant project issues at this time.
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s PROJECT INFORMATION 06-FEB-02
NORTH BLOCK STRUCTURAL RETROFIT

PROJECT LOCATION: SAN QUENTIN

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: SIU, ROBERT W

PROJECT NUMBER: SPS70600

ESTIMATED PROJECT COST $4,562,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768 135,000.00 10659 135,000.00
WORKING DRAWINGS 0324/1998 1760-301-0768 277,000.00 10934 277,000.00
CONSTRUCTION 0050/1999 1760-490-0768 3,758,000.00 51993 3,758,000.00
CONSTRUCTION 0050/1999 1760-301-0768 392,000.00 51994 392,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 135,000.00 135,000.00 121,876.37
WORKING DRAWINGS 277,000.00 277,000.00 276,981.49
CONSTRUCTION 4,150,000.00 4,150,000.00 4,348,517.78
Project 4,562,000.00 4,562,000.00 4,747,375.64
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-FEB-1998  18-AUG-1998 20-FEB-1998 09-OCT-1998 100.00%
WORKING DRAWINGS 15-OCT-1998  01-MAY-1999 15-0CT-1998 17-DEC-1999 100.00%
BID PERIOD 15-JUN-1999  01-SEP-1999 15-JUN-2000  01-SEP-2000 100.00%
CONSTRUCTION 01-SEP-1999  01-OCT-2000 11-SEP-2000 11-SEP-2001 11-SEP-2000 05-OCT-2001 100.00%

Project Status
Schedule

Budget

Other information

Current Comments

The construction work is now complete and the final payment to the contractor is being processed.

The project has been delayed due to client-requested change orders.

The project is within budget.

There are no other significant project issues at this time.
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OFFICERS & GUARDS STRUCTURAL RETROFIT

PROJECT LOCATION: FOLSOM PRISON

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: PERRY, DAVID W

PROJECT NUMBER: SPS70800

ESTIMATED PROJECT COST $4,091,303.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768 146,000.00 10661 146,000.00
WORKING DRAWINGS 0324/1998 1760-301-0768 296,000.00 11142 296,000.00
CONSTRUCTION 0324/1998 1760-301-0768 3,379,000.00 52295 3,379,000.00
CONSTRUCTION 0050/1999 1760-490-0768 270,303.00 52628 270,303.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 146,000.00 146,000.00 144,980.00
WORKING DRAWINGS 296,000.00 296,000.00 281,606.53
CONSTRUCTION 3,649,303.00 3,649,303.00 2,084,305.58
Project 4,091,303.00 4,091,303.00 2,510,892.11
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-FEB-1998 07-AUG-1998 20-FEB-1998  11-MAY-1999 100.00%
WORKING DRAWINGS 15-SEP-1998  30-JAN-1999 01-DEC-1999  09-JUN-2000 100.00%
BID PERIOD 16-MAR-1998  01-MAY-1999 13-JUN-2000  09-APR-2001 100.00%
CONSTRUCTION 01-MAY-1999 01-MAY-2000 01-OCT-2000 07-OCT-2001 10-APR-2001 15-APR-2002 70.00%

Project Status
Schedule

Current Comments

The construction work is in progress and is approximately 70% complete.

schedule has been extended.

Budget

Other information

The project is within budget.

There are no other significant project issues at this time.

Due to delays (experienced in previous phases) in the processing of the consultant contract, the project
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PROJECT INFORMATION 06-FEB-02
REL. MICROWAVE TOWERS (PKG. #1)
PROJECT LOCATION: LOS ANGELES - 11 SITES
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: BUTLER, WILLIAM A
PROJECT NUMBER: SPS51401
ESTIMATED PROJECT COST $2,364,446.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0303/1995 1760-301-0768 2,364,446.00 10442 2,364,446.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION 2,364,446.00 2,364,446.00 1,333,875.22
Project 2,364,446.00 2,364,446.00 1,333,875.22
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 15-JUL-1996 25-MAR-1997 01-APR-1996 25-MAR-1997 100.00%
BID PERIOD 26-MAR-1997 11-JUN-1997 26-MAR-1997 11-JUN-1997 100.00%
CONSTRUCTION 12-JUN-1997  27-FEB-1998  12-JUN-1997 15-SEP-1999 12-JUN-1997 15-SEP-1999 100.00%

Project Status The project is complete.

Current Comments

Schedule The project was completed per the revised schedule.

Budget The project was completed within budget.

Other information  This project is one of three construction packages for the Microwave Tower Relocation. Reporting on

this project will continue until construction packages 2 (51402SPS) and 3 (51403SPS) are complete.
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PROJECT INFORMATION 06-FEB-02
REL. MICROWAVE TOWERS (PKG. #2)
PROJECT LOCATION: LOS ANGELES - 1 SITE
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: BUTLER, WILLIAM A
PROJECT NUMBER: SPS51402
ESTIMATED PROJECT COST $1,100,239.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0303/1995 1760-301-0768 9,838.70 10170 9,838.70
CONSTRUCTION 0303/1995 1760-301-0768 .01 10170 .01
CONSTRUCTION 95/1995 1760-492-0768 424,000.00 51938 424,000.00
CONSTRUCTION 324/1998 1760-492-0768 666,400.00 51935 666,400.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION 1,100,238.71 1,100,238.71 330,077.83
Project 1,100,238.71 1,100,238.71 330,077.83
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-JUL-1996  30-NOV-1996 01-JUL-1996  17-MAR-2000 100.00%
BID PERIOD 30-APR-1998 01-MAY-2000 07-JUL-2000 100.00%
CONSTRUCTION 10-JUN-1998  10-DEC-1998 14-JUL-2000  02-NOV-2000 25-SEP-2000 25-JAN-2002 97.00%

Project Status

Schedule
Budget

Other information

Current Comments

The construction work is in progress and is approximately 97% complete. The tower was erected in
November 2001; however, the contractors have not completed the testing of the generators.

The schedule has been delayed due to Riverside County's re-review of the tower plans.

The project is within budget.

All the design funds are being tracked within the parent project (SPS514).
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PROJECT INFORMATION 06-FEB-02
REL. MICROWAVE TOWERS (PKG. #3)
PROJECT LOCATION: LOS ANGELES-3 SITES
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: BUTLER, WILLIAM A
PROJECT NUMBER: SPS51403
ESTIMATED PROJECT COST $1,828,436.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0324/1998 1760-492-0768 1,675,436.00 51995 1,675,436.00
CONSTRUCTION 0324/1998 1760-492-0768 153,000.00 51996 153,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION 1,828,436.00 1,828,436.00 104,065.59
Project 1,828,436.00 1,828,436.00 104,065.59
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 15-JUL-1996  28-MAR-1997 15-JUL-1996  01-MAY-2000 100.00%
BID PERIOD 15-JAN-1997  01-MAR-1998 26-JUN-2000  01-SEP-2000 100.00%
CONSTRUCTION 01-MAR-1998  30-JUL-1998  21-JUL-2000 07-DEC-2000 15-SEP-2000 15-FEB-2002 99.00%

Project Status
Schedule

Budget

Other information

Current Comments

The project was completed per the revised schedule.

The project is on budget.

The construction work is complete; however, the contractor is still completing some punch list items.

All the design funds are being tracked within the parent project (SPS514). The drawings include Castro

Peak tower, Oat Mountain tower and vault, and the La Habra road improvements.
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PROJECT INFORMATION 06-FEB-02
RELOCATE COMM. MICROWAVE CENTER

PROJECT LOCATION: LOS ANGELES

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: BUTLER, WILLIAM A

PROJECT NUMBER: SPS51400

ESTIMATED PROJECT COST $12,877,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0303/1995 1760-301-0768 401,000.00 09992 401,000.00
PRELIMINARY PLANS 0303/1995 1760-301-0768 38,000.00 10033 38,000.00
WORKING DRAWINGS 0303/1995 1760-301-0768 7,154,718.00 10131 192,000.00
WORKING DRAWINGS 0303/1995 1760-301-0768 10169 42,020.00
WORKING DRAWINGS 0303/1995 1760-301-0768 10170 5,870,161.30
WORKING DRAWINGS 0303/1995 1760-301-0768 10186 146,000.00
WORKING DRAWINGS 0303/1995 1760-301-0768 10215 188,698.00
WORKING DRAWINGS 0303/1995 1760-301-0768 10216 706,000.00
CONSTRUCTION 0303/1995 1760-301-0768 5,283,282.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 439,000.00 439,000.00 378,131.28
WORKING DRAWINGS 7,154,718.00 7,144,879.30 6,036,440.88
CONSTRUCTION 5,283,282.00 .00 1,080,486.63
Project 12,877,000.00 7,583,879.30 7,495,058.79
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1995 16-MAY-1996 01-SEP-1995 16-MAY-1996 100.00%

WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

.00%
.00%
.00%

Current Comments

Project Status

Schedule
Budget

Other information

Bid package No. 1 is complete. The working drawings for bid package No. 2 were completed on 4/7/00,
and No. 3 on 5/1/00.

See associated projects.
See associated projects.

Project phased due to differences in CEQA approval schedules and lease negotiations. Amount
transferred for WD includes equipment funds for DGS Telecom. Transfers of funds for PPs and WDs
indicated here, transfers for construction will be indicated under sub-work orders. Please reference sub-
work orders SPS 51401, SPS 51402, and SBS 51403 for project status for WDs and construction.
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PROJECT INFORMATION 06-FEB-02
SAN QUENTIN BUILDING 22 MODULAR

PROJECT LOCATION: SAN QUENTIN

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: CHEW, IVAN

PROJECT NUMBER: 111691

ESTIMATED PROJECT COST $6,469,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 1760-301-0001 288,000.00 52673 288,000.00
WORKING DRAWINGS 0106/2001 1760-301-0001(16.5) 484,000.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 288,000.00 288,000.00 63,427.50
WORKING DRAWINGS 484,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 772,000.00 288,000.00 63,427.50

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2001  18-JAN-2002 17-OCT-2001  15-FEB-2002 20.00%
WORKING DRAWINGS 19-JAN-2002  31-MAY-2002 18-FEB-2002  31-MAY-2002 .00%
BID PERIOD 19-JUN-2002  30-SEP-2002 19-JUN-2002  30-SEP-2002 .00%
CONSTRUCTION 01-OCT-2002  30-APR-2003 01-OCT-2002  30-APR-2003 .00%

Project Status
Schedule

Budget

Other information

Current Comments

The preliminary plans are in progress, and are approximately 20% complete.

Due to lengthy negotiations with the consultant regarding contract scope, the project schedule was

revised from 1/18/02 to 2/15/02.

The project is within budget.

There are no other significant project issues at this time.
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PROJECT INFORMATION 06-FEB-02
SEISMIC RETROFIT WING Q
PROJECT LOCATION: SOLEDAD
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: SHAW, DEREK M
PROJECT NUMBER: 106791
ESTIMATED PROJECT COST $2,400,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 1760-301-0768 174,000.00 51968 174,000.00
WORKING DRAWINGS 0106/2001 1760-301-0768(7) 187,100.00 .00
CONSTRUCTION 0106/2001 1760-301-0768(7) 2,220,600.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 174,000.00 174,000.00 117,261.49
WORKING DRAWINGS 187,100.00 .00 .00
CONSTRUCTION 2,220,600.00 .00 .00
Project 2,581,700.00 174,000.00 117,261.49
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-2000 09-FEB-2001 01-NOV-2000 08-FEB-2002 95.00%
WORKING DRAWINGS 10-FEB-2001  15-APR-2002 22-FEB-2002  27-JUN-2002 .00%
BID PERIOD 16-APR-2002  05-AUG-2002 28-JUN-2002  18-OCT-2002 .00%
CONSTRUCTION 06-AUG-2002 07-APR-2003 21-0OCT-2002 21-AUG-2003 .00%

Project Status

Schedule

Budget

Other information

Current Comments

The preliminary plans are in progress and are approximately 95% complete. The request for approval of
preliminary plans will be submitted for the 2/8/02 PWB meeting.

The project schedule has been extended due to a substantial delay in consultant contract processing.
This project was funded without the benefit of a budget package, resulting in increased time in

establishing the scope of the retrofit scheme.
The project is within budget.

There are no other significant project issues at this time.
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PROJECT INFORMATION 06-FEB-02
SPACE FRAME ROOF

PROJECT LOCATION: VAN NUYS

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: MOORE, GARY A

PROJECT NUMBER: 107729

ESTIMATED PROJECT COST $1,706,600.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 1760-301-0001 63,400.00 51945 63,400.00
WORKING DRAWINGS 52/2000 1760-301-0001 53,400.00 52132 53,400.00
WORKING DRAWINGS 0050/1999 1760-001-0666 82,800.00 99036 82,800.00
CONSTRUCTION 0050/1999 1760-001-0666 234,815.00 99036 234,815.00
CONSTRUCTION 0052/2000 1760-001-0666 388,985.00 52539 388,985.00
CONSTRUCTION 0052/2000 1760-301-0001 883,200.00 52627 883,200.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 63,400.00 63,400.00 63,383.00
WORKING DRAWINGS 136,200.00 136,200.00 136,200.00
CONSTRUCTION 1,507,000.00 1,507,000.00 900,003.00
Project 1,706,600.00 1,706,600.00 1,099,586.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 27-JUL-2000  10-NOV-2000 27-JUL-2000  10-NOV-2000 100.00%
WORKING DRAWINGS 23-NOV-2000  15-MAR-2001 23-NOV-2000 15-MAR-2001 100.00%
BID PERIOD 16-MAR-2001  30-JUL-2001 16-MAR-2001  26-JUL-2001 100.00%
CONSTRUCTION 13-AUG-2001  22-FEB-2002 27-JUL-2001  11-MAR-2002 24.00%

Project Status

Current Comments

The lead paint stabilization of the space frame is 100% complete. The finish painting of the space frame

is approximately 50% complete, and skylight framing materials have started to arrive at the project site.
The overall construction work for this project is approximately 24% complete.

Schedule The project is on sche
Budget

Other information

dule per the Memorandum of Contract.

The project is within budget.
The project has split funding ($1,000,000 Capital Outlay and $721,200 Support).
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PROJECT INFORMATION 06-FEB-02
STRUCTURAL RETROFIT-BUILDING A, ADMINISTRATION

PROJECT LOCATION: SAN LUIS OBISPO

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: DUTTA, SALINDER K

PROJECT NUMBER: 107811

ESTIMATED PROJECT COST $950,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)

PRELIMINARY PLANS 52/2000 1760-301-0768 87,000.00 51969 87,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 87,000.00 87,000.00 13,503.20
WORKING DRAWINGS .00 .00 .00

CONSTRUCTION .00 .00 .00
Project 87,000.00 87,000.00 13,503.20

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-2000 09-FEB-2001 01-NOV-2000 14-JUN-2002 25.00%
WORKING DRAWINGS 12-AUG-2002 07-FEB-2003 12-AUG-2002 07-FEB-2003 .00%
BID PERIOD 10-FEB-2003  06-JUN-2003 10-FEB-2003  06-JUN-2003 .00%
CONSTRUCTION 09-JUN-2003  09-JUN-2004 09-JUN-2003  09-JUN-2004 .00%

Current Comments

Project Status

Schedule
Budget

Other information

The preliminary plans are in progress and are approximately 25% complete.

The schedule has been extended due to the delay in securing the consultant contract approvals.

The project is within budget.

There are no other significant project issues at this time.
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PROJECT INFORMATION 06-FEB-02
STRUCTURAL RETROFIT-OFFICE BUILDING

PROJECT LOCATION: SANTA ANA

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: DUTTA, SALINDER K

PROJECT NUMBER: SPS60300

ESTIMATED PROJECT COST $9,961,775.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0162/1996 1760-301-0768 257,000.00 10251 257,000.00
WORKING DRAWINGS 0162/1996 1760-301-0768 344,000.00 10494 344,000.00
CONSTRUCTION 0282/1997 1760-302-0768 3,141,478.50 1008-4031 3,141,478.50
CONSTRUCTION 0282/1997 1760-302-0768 451,500.00 1008-4031 451,500.00
CONSTRUCTION 0282/1997 1760-302-0768 1008-4031 ( 2,661,169.50)
CONSTRUCTION 0282/1997 1760-302-0768 1008-4031 289,021.50
CONSTRUCTION 0282/1997 1760-302-0768 289,021.50 CR8631 289,021.50
CONSTRUCTION 0324/1998 1760-302-0768(1) 10,949,000.00 51672 4,432,000.00
CONSTRUCTION 0324/1998 1760-302-0768(1) 52331 746,775.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 257,000.00 257,000.00 256,720.00
WORKING DRAWINGS 344,000.00 344,000.00 343,664.86
CONSTRUCTION 14,831,000.00 6,688,627.00 6,450,911.06
Project 15,432,000.00 7,289,627.00 7,051,295.92
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-SEP-1996 30-MAY-1997 04-SEP-1996  30-MAY-1997 100.00%
WORKING DRAWINGS 11-JUL-1997 11-DEC-1997 11-JUL-1997 17-DEC-1999 100.00%
BID PERIOD 15-SEP-1998 01-NOV-1998 23-MAR-2000 15-JUL-2000 100.00%
CONSTRUCTION 01-NOV-1998 30-DEC-1999 15-JUL-2000 15-SEP-2001 14-AUG-2000 13-MAY-2002 73.00%

Current Comments

Project Status

Schedule

Budget

Other information

The construction work is in progress and is approximately 73% complete.
The construction completion date was revised to 5/13/02 due to the State's delay in moving occupants

into a swing space.

The project is within budget.

There are no other significant project issues at this time.
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PROJECT INFORMATION 06-FEB-02
STRUCTURAL RETROFIT-PORTER ADMIN. BLDG.

PROJECT LOCATION: ELDRIDGE

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: SHAW, DEREK M

PROJECT NUMBER: 106780

ESTIMATED PROJECT COST $174,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 1760-301-0768 174,000.00 51967 174,000.00
WORKING DRAWINGS 0106/2001 1760-301-0768(6) 194,000.00 52930 194,000.00
WORKING DRAWINGS 0106/2001 1760-301-0768 194,000.00 .00
CONSTRUCTION 0106/2001 1760-301-0768 2,122,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 174,000.00 174,000.00 122,498.02
WORKING DRAWINGS 388,000.00 194,000.00 .00
CONSTRUCTION 2,122,000.00 .00 .00
Project 2,684,000.00 368,000.00 122,498.02
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 08-SEP-2000  29-DEC-2000 02-NOV-2000  11-JAN-2002 95.00%
WORKING DRAWINGS 15-DEC-2001  15-MAR-2002 25-JAN-2002  14-JUN-2002 .00%
BID PERIOD 16-MAR-2002  16-JUL-2002 01-JUL-2002  25-OCT-2002 .00%
CONSTRUCTION 17-JUL-2002  16-JUL-2003 28-OCT-2002 29-OCT-2003 .00%

Project Status

Schedule

Budget

Other information

Current Comments

The preliminary plans are now complete. The request for approval of the preliminary plans has been

submitted for 1/11/02 PWB meeting.

The schedule has been extended due to delays in negotiating the contract services and completing

CEQA documentation.
The project is within budget.

There are no other significant project issues at this time.
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s PROJECT INFORMATION 06-FEB-02
1300 | STREET RENOVATIONS

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: JUSTICE

PROJECT DIRECTOR: TEAGUE, GLORIA L

PROJECT NUMBER: 107738

ESTIMATED PROJECT COST $645,997.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 0820-301-0001(4.6) 19,000.00 51954 19,000.00
WORKING DRAWINGS 0052/2000 0820-301-0001(4.6) 35,000.00 52084 35,000.00
CONSTRUCTION 0052/2000 0820-301-0001(4.6) 91,000.00 52492 91,000.00
CONSTRUCTION 0052/2000 0820-301-0001(4.6) 500,997.00 52698 500,997.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 19,000.00 19,000.00 18,957.00
WORKING DRAWINGS 35,000.00 35,000.00 33,616.00
CONSTRUCTION 591,997.00 591,997.00 169,109.64
Project 645,997.00 645,997.00 221,682.64
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 31-JUL-2000  10-NOV-2000 31-JUL-2000  10-NOV-2000 100.00%
WORKING DRAWINGS 27-NOV-2000  07-MAY-2001 27-NOV-2000 07-MAY-2001 100.00%
BID PERIOD 08-MAY-2001 17-AUG-2001 08-MAY-2001 04-OCT-2001 100.00%
CONSTRUCTION 20-AUG-2001 01-FEB-2002 05-OCT-2001  18-MAR-2002 5.00%

Project Status

Current Comments

The construction contract documents have been approved, and the Memorandum of Contract was

issued on 11/07/01. The construction work is in progress and is approximately 5% complete.

Schedule
Budget

Other information

The project is within budget.

There are no other significant project issues at this time.

Per the Memorandum of Contract, the contractor's construction schedule is 11/19/01 through 3/18/02.
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s PROJECT INFORMATION 06-FEB-02
HAWKINS DATA CENTER HALON REPLACEMENT
PROJECT LOCATION: SACRAMENTO
DEPARTMENT: JUSTICE
PROJECT DIRECTOR: HARP, ALEX G
PROJECT NUMBER: 107726A
ESTIMATED PROJECT COST $1,007,300.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 0820-301-0001 43,000.00 51955 43,000.00
WORKING DRAWINGS 0052/2000 0820-301-0001 57,000.00 52203 57,000.00
CONSTRUCTION 0106/2001 0820-301-0001(1) 616,000.00 .00
CONSTRUCTION 0106/2001 0820-301-0017(1) 317,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 43,000.00 43,000.00 43,000.00
WORKING DRAWINGS 57,000.00 57,000.00 57,000.00
CONSTRUCTION 933,000.00 .00 .00
Project 1,033,000.00 100,000.00 100,000.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 25-SEP-2000 01-DEC-2000 25-SEP-2000  12-JAN-2001 100.00%
WORKING DRAWINGS 12-FEB-2001  04-MAY-2001 15-JAN-2001  01-OCT-2001 100.00%
BID PERIOD 02-0OCT-2001 11-MAR-2002 02-OCT-2001 11-MAR-2002 40.00%
CONSTRUCTION 12-MAR-2002  30-AUG-2002 12-MAR-2002  30-AUG-2002 .00%
Current Comments
Project Status The project was filed for bids and is currently being advertised. The pre-bid site inspection is scheduled
for 1/09/02, and the bid opening will be held on 2/07/02.
Schedule The project is on schedule.
Budget The project is within budget. Construction funds of $616,000 were appropriated FY 2001/2002.

Other information ~ There are no other significant project issues at this time.
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PROJECT INFORMATION 06-FEB-02

PARKING LOT IMPROVEMENTS

PROJECT LOCATION: SACRAMENTO
DEPARTMENT: JUSTICE

PROJECT DIRECTOR: CORELIS, DENNIS J
PROJECT NUMBER: JSD70100A

ESTIMATED PROJECT COST $311,798.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS / -- 34,700.00 MEMO082898 34,700.00
PRELIMINARY PLANS / -- MEMO082898 ( 28,000.00)
PRELIMINARY PLANS / -- MEMO082898 ( 3,700.00)
WORKING DRAWINGS / -- MEMO082898 28,000.00
CONSTRUCTION 0052/2000 0820-301-0001 112,913.00 52198 112,913.00
CONSTRUCTION / - 164,185.00 MEMO012299 164,185.00
CONSTRUCTION / -- MEMO082898 3,700.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 34,700.00 3,000.00 2,953.50
WORKING DRAWINGS 28,000.00 27,833.00
CONSTRUCTION 277,098.00 280,798.00 271,587.95
Project 311,798.00 311,798.00 302,374.45
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 17-JUL-2000 25-AUG-2000 100.00%
BID PERIOD 26-OCT-2000 26-OCT-2000 08-MAR-2001 100.00%
CONSTRUCTION 18-JAN-2001  04-JUL-2001  09-APR-2001 09-NOV-2001 09-APR-2001 09-NOV-2001 100.00%

Project Status

Schedule
Budget

Other information

Current Comments

The construction work is complete, and the construction close-out documents are in process. Upon
completion of the construction close-out documents, the final construction contract payment will be
initiated.

The project was completed per the revised schedule.
The project is within budget.

There are no significant project issues at this time.
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REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 06-FEB-02

SECURITY LIGHTING

PROJECT LOCATION: SACRAMENTO
DEPARTMENT: MILITARY DEPT
PROJECT DIRECTOR: HUNT, DEAN L
PROJECT NUMBER: 102807

ESTIMATED PROJECT COST $252,000.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 324/1998 8940-301-0001 8,000.00 10911 8,000.00
WORKING DRAWINGS 50/1999 8940-490-0001 26,000.00 5011634 26,000.00
CONSTRUCTION 0050/1999 8940-301-0001 218,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 8,000.00 8,000.00 8,000.00
WORKING DRAWINGS 26,000.00 26,000.00 26,000.00
CONSTRUCTION 218,000.00 .00 .00
Project 252,000.00 34,000.00 34,000.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 16-SEP-1999 31-DEC-1999 16-SEP-1999 14-APR-2000 100.00%
WORKING DRAWINGS 25-FEB-2000 06-APR-2000 15-APR-2000 21-JUN-2000 100.00%
BID PERIOD 01-SEP-2000 01-DEC-2000 22-JUN-2000  30-MAR-2001 50.00%
CONSTRUCTION 01-JAN-2001  30-JUN-2001 02-APR-2001  30-JUN-2001 .00%

Current Comments

Project Status There has been no change in the project status since the last reporting period. The bid award was
rejected by the Department of Finance on 2/15/01, due to a possible sale of the property. The project is
currently on hold pending direction from the Department of Military and the Department of Finance,
regarding whether or not this building will be sold.

Schedule A revised project schedule will be established pending a decision by the Department of Military and the
Department of Finance, regarding whether or not this building will be sold.

Budget The project is within budget.

Other information ~ There are no other significant project issues at this time.



)

REAL ESTATE SERVICES DIVISION

Page # 41

PROJECT INFORMATION 06-FEB-02
FIRE & LIFE SAFETY IMPROVEMENTS, PHASE I

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: TRANSPORTATION

PROJECT DIRECTOR: MOORE, GARY A

PROJECT NUMBER: BHO40500

ESTIMATED PROJECT COST $2,712,671.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0139/1994 2660-311-0042 66,000.00 9714 66,000.00
WORKING DRAWINGS 0139/1994 2660-311-0042 31,200.00 10512 31,200.00
WORKING DRAWINGS 0139/1994 2660-311-0042 90,000.00 9839 90,000.00
CONSTRUCTION 52/2000 2660-311-0042 117,771.00 52240 117,771.00
CONSTRUCTION 0162/1996 2660-495-0042 1,377,000.00 10796 1,629,700.00
CONSTRUCTION 0050/1999 2660-311-0042 778,000.00 11251 778,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 66,000.00 66,000.00 78,210.95
WORKING DRAWINGS 121,200.00 121,200.00 121,185.52
CONSTRUCTION 2,272,771.00 2,525,471.00 2,367,272.72
Project 2,459,971.00 2,712,671.00 2,566,669.19
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-APR-1995  16-JAN-1996 01-APR-1995  16-JAN-1996 100.00%
WORKING DRAWINGS 01-JUN-1996  25-OCT-1996 06-FEB-1998  19-JUN-1998 100.00%
BID PERIOD 02-DEC-1999  07-MAR-2000 02-DEC-1999  07-MAR-2000 100.00%
CONSTRUCTION 17-JAN-2000  31-DEC-2000 08-MAR-2000 02-JUL-2001 100.00%

Project Status

Current Comments

A Contract Time Extension and Assessment letter was submitted to the contractor, MMC Construction,

Inc., on October 25, 2001. This letter states the Real Estate Services Division, Time Review Panel's
recommendation ($93,500 for liquidated damages for unjustified contract time overrun), and the
contractor has 90 days (January 23, 2002) to respond to this decision.

Schedule
Budget

Other information

The project was completed on schedule.
This project is within budget.

There are no other significant project issues at this time.
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PROJECT INFORMATION 06-FEB-02
SEISMIC RETROFIT
PROJECT LOCATION: REDDING
DEPARTMENT: TRANSPORTATION
PROJECT DIRECTOR: HAMAMOTO, STEVEN T
PROJECT NUMBER: 106171
ESTIMATED PROJECT COST $2,920,300.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 2660-001-0042 20,000.00 FT10755 20,000.00
PRELIMINARY PLANS 50/1999 2660-311-0042 28,000.00 11292 28,000.00
WORKING DRAWINGS 0106/2001 2660-311-0042 239,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 48,000.00 48,000.00 46,396.00
WORKING DRAWINGS 239,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 287,000.00 48,000.00 46,396.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-OCT-1999 28-FEB-2000 16-JUN-2000 14-DEC-2001 14-JUL-2000 14-DEC-2001 100.00%
WORKING DRAWINGS 01-JUL-2001 31-JAN-2002 04-JAN-2002  30-JUL-2002 .00%
BID PERIOD 01-AUG-2002  30-NOV-2002 01-AUG-2002 30-NOV-2002 .00%
CONSTRUCTION 01-DEC-2002 01-DEC-2003 01-DEC-2002 01-DEC-2003 .00%

Project Status

Schedule
Budget

Other information

Current Comments

The California Transportation Commission (CTC) approved the preliminary plans. A Form 22
($239,000) for the working drawings phase was submitted on 11/14/01 to the Department of
Transportation, and is currently pending approval by the Department of Finance.

The project is on schedule.

The project is within budget.

There are no other significant project issues at this time.
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PROJECT INFORMATION 06-FEB-02
SEISMIC RETROFIT
PROJECT LOCATION: EUREKA
DEPARTMENT: TRANSPORTATION
PROJECT DIRECTOR: HAMAMOTO, STEVEN T
PROJECT NUMBER: 106781
ESTIMATED PROJECT COST $5,768,700.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 2660-311-0042(3) 260,000.00 51946 260,000.00
WORKING DRAWINGS 0052/2000 2660-311-0042(3) 372,000.00 .00
CONSTRUCTION 0106/2001 2661-311-0042(2) 5,137,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 260,000.00 260,000.00 194,125.75
WORKING DRAWINGS 372,000.00 .00 2,254.46
CONSTRUCTION 5,137,000.00 .00 .00
Project 5,769,000.00 260,000.00 196,380.21
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-JUL-2000  12-JAN-2001 01-NOV-2000 14-DEC-2001 100.00%
WORKING DRAWINGS 15-JAN-2001  30-SEP-2001 17-DEC-2001 30-JUN-2002  17-DEC-2001  30-JUN-2002 2.00%
BID PERIOD 01-JUL-2002  30-OCT-2002 01-JUL-2002  30-OCT-2002 .00%
CONSTRUCTION 01-NOV-2002 01-NOV-2003 01-NOV-2002 01-NOV-2003 .00%
Current Comments
Project Status The preliminary plans were completed and approved by the California Transportation Commission (CTC)

on 12/14/01. A Form 22 ($372,000) for the working drawings phase was submitted to the Department of
Transportation on 11/14/01, and is currently pending approval by the Department of Finance.

Schedule The project is on schedule.

Budget The project is within budget.

Other information ~ There are no other significant issues at this time.




s REAL ESTATE SERVICES DIVISION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

Page# 44

PROJECT INFORMATION 06-FEB-02

LIVING UNIT DOORS, UNITS 1 AND 3

CHINO

YOUTH AUTHORITY
MASSETTI, ROBERT A
YTS70400

$3,656,222.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5460-301-0001(12) 167,000.00 10541 167,000.00
WORKING DRAWINGS 0324/1998 5460-301-0001(12) 179,000.00 10879 179,000.00
WORKING DRAWINGS 0324/1998 5460-301-0001(12) 1,500.00 11245 1,500.00
CONSTRUCTION 0324/1998 5460-301-0001(12) 4,200,500.00 5011616 3,308,722.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 198.00
PRELIMINARY PLANS 167,000.00 167,000.00 167,000.00
WORKING DRAWINGS 180,500.00 180,500.00 180,500.00
CONSTRUCTION 4,200,500.00 3,308,722.00 2,735,145.71
Project 4,548,000.00 3,656,222.00 3,082,843.71
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 30-SEP-1997 31-DEC-1997 01-NOV-1997 10-APR-1998 100.00%
WORKING DRAWINGS 28-SEP-1998  29-JAN-1999 28-SEP-1998 10-MAR-1999 100.00%
BID PERIOD 01-FEB-1999  01-JUN-1999 19-JAN-2000  30-MAY-2000 100.00%
CONSTRUCTION 26-JUL-1999 21-JUL-2000 30-MAY-2000 01-APR-2002 96.00%
Current Comments
Project Status The construction work is in progress and is approximately 96% complete. Due to the delay in the

supplier providing materials and various change orders, the construction completion date has been

revised to 4/01/02.

Schedule Due to the delay in the supplier providing materials and various change orders, the construction
completion date has been revised to 4/01/02.

Budget The project is within budget.

Other information ~ There are no other significant project issues at this time.
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